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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern (AOC) and proposes a comprehensive, 
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the 
necessary remedial actions (RA).  

 

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command 
(USAEC), Redstone Arsenal (RSA), the Installation Management Command (IMCOM), the executing agencies, regulatory 
agencies and the public, an IAP was completed. The IAP is used to track requirements, schedules, and budgets for all major 
Army installation cleanup programs.  

 

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

A/I

ABMA

ADEM

AEDB-CC

AEDB-R

AEIRG

AHWMMA

ALDOT

AMC

AMCOM

AOC

ARBCA

ARS

AST

ATSDR

AUECA

Bldg

CAIS

CAP

CC

CERCLA

CG

CMI

CMI(C)

CMI(O)

CMIP

CMS

CN

COC

CR

CTC

CTT

CVAA

CWM

CWS

DCE

DD

DDD

DDE

DDT

DERP

DGM

DIA

DM

DMM

Active/Inactive

US Army Ballistic Missile Agency

Alabama Department of Environmental Management

Army Environmental Database-Compliance-related Cleanup

Army Environmental Database-Restoration

Alabama Environmental Investigation and Remediation Guidance  

Alabama Hazardous Wastes Management and Minimization Act

Alabama Department of Transportation

Army Materiel Command

Aviation and Missile Command

Area of Concern

Alabama Risk Based Corrective Action

Advance Range Survey 

Aboveground Storage Tank

Agency for Toxic Substances and Disease Registry

Alabama Uniform Environmental Covenant Act 

Building

Chemical Agent Identification Set

Corrective Action Plan

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act

Chlorine Phosgene

Corrective Measures Implementation

Corrective Measures Implementation (Construction)

Corrective Measures Implementation (Operation)

Corrective Measures Implementation Plan

Corrective Measures Study

Chlorocetophenone (teargas)

Contaminant of Concern

Compliance Restoration

Cost-to-Complete

Closed, Transferred or Transferring

2-chlorovinyl arsonous acid

Chemical Warfare Materiel

Chemical Warfare System

Dichloroethylene

Decision Document

Dichlorodiphenyldichloroethane

Dichlorodiphenyldichloroethylene

Dichlorodiphenyltrichloroethane

Defense Environmental Restoration Program

Digital Geophysical Mapping

Defense Intelligence Agency

adamsite

Discarded Military Munitions
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Acronyms

DNAPL

DoD

DOI

DRMO

EMO

EOD

ER,A

ERH

FFA

FRA

FS

ft

FTA

FUDS

FY

GAF

GCD

GCWD

gpm

GW

H

HMX

HSB

HTRW

HTW

HVA

IAP

IM

IMCOM

IRA

IRFA

IROD

IRP

ISP

kg

L

LF

LSA

LTM

LUC

MC

MCL

MD

MEC

mg/kg

Dense Non-aqueous Phase Liquid

Department of Defense

Department of Interior

Defense Reutilization and Marketing Office

Environmental Management Office

Explosive Ordnance Disposal

Environmental Restoration, Army

Electrical Resistive Heating

Federal Facilities Agreement

Final Remedial Action

Feasibility Study

feet

Fire Training Area

Formerly Used Defense Site

Fiscal Year

General Aniline and Film Corporation

Gulf Chemical Depot 

Gulf Chemical Warfare Depot

gallons per minute

Groundwater

mustard

Cyclotetramethylenetetranitramine, also Octogen

Huntsville Spring Branch 

Hazardous, Toxic and Radioactive Waste

Hazardous and Toxic Waste 

Huntsville Arsenal

Installation Action Plan

Interim Measure

Installation Management Command

Interim Remedial Action

Interim RCRA Facility Assessment

Interim Record of Decision

Installation Restoration Program

Internet Service Provider

kilogram

Lewisite

Landfill

Limited Site Assessment

Long-Term Management

Land Use Control

Munitions Constituent

Maximum Contaminant Level

Munitions Debris 

Munitions and Explosives of Concern

milligrams per kilogram
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Acronyms

MICOM

mm

MMRP

MNA

MOA

MRS

MRSPP

MSFC

N/A

NASA

NBA

NC

NFA

NPL

OB

OD

ORAP

OSA

OU

OWS

P&T

PA

PAH

PBA

PBC

PCB

PMC

POL

PP

PRO

PSA

PSV

R&D

RA

RA(C)

RA(O)

RAB

RARE

RAWP

RBSC

RC

RCRA

RCWM

RD

RDX

US Army Missile Command

millimeter

Military Munitions Response Program

Monitored Natural Attenuation

Memorandum of Agreement

Munitions Response Site

Munitions Response Site Prioritization Protocol 

George C. Marshall Space Flight Center

Not Applicable

National Aeronautics and Space Administration

Northern Burial Area

Nitrocellulose

No Further Action

National Priorities List

Open Burning

Open Detonation

Operational Range Assessment Program

Open Storage Area

Operable Unit

Oil/Water Separator

Pump-and-Treat

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl

Program Management Contract

Petroleum, Oil and Lubricants

Proposed Plan

Petroleum Range Organics 

Potential Source Area

Preliminary Screening Value

Research and Development

Remedial Action

Remedial Action (Construction) 

Remedial Action (Operation)

Restoration Advisory Board

Redstone Arsenal Rocket Engine

Remedial Action Work Plan

Risk-based Screening Concentration

Response Complete

Resource Conservation and Recovery Act

Recovered Chemical Warfare Materiel

Remedial Design

Triazacychlohexane
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Acronyms

RFA

RFI

RIP

ROD

ROP

RSA

SED

sf

SHPO

SI

SMF

STP

SVE

SVOC

SWMU

TAL

TAPP

TCA

TCE

TCL

TCRA

TDG

TNT

TOW

TPH

TRC

TSA

TVA

ug/L

UIC

USACE

USAEC

USATHAMA

USEPA

UST

UXO

VOC

VSI

WP

WTP

WWII

RCRA Facility Assessment

RCRA Facility Investigation

Remedy-in-Place

Record of Decision

Redstone Ordnance Plant

Redstone Arsenal

Software Engineering Directorate

square feet

State Historical Preservation Office

Site Inspection

Smoke Munitions Filling

Sewage Treatment Plant

Soil Vapor Extraction

Semi-Volatile Organic Compound

Solid Waste Management Unit

Target Analyte List

Technical Assistance for Public Participation

Trichloroethylane

Trichloroethylene

Target Compound List

Time-Critical Removal Action

Thiodiglycol

Trinitrotoluene

Tub-Launced, Optically-Aimed, Wire-Guided

Total Petroleum Hydrocarbons

Technical Review Committee

Temporary Storage Area

Tennessee Valley Authority

micrograms per liter

Underground Injection Control

US Army Corps of Engineers

US Army Environmental Command

US Army Toxic and Hazardous Material Agency

US Environmental Protection Agency

Underground Storage Tank

Unexploded Ordnance

Volatile Organic Compound

Visual Site Inspection

White Phosphorus

Water Treatment Plant

World War II
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Acronym Translation Table

CERCLA

CERCLA

RCRA

RCRA Underground Storage Tank (UST) Site Phase Terms

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Preliminary Assessment(PA)

Remedial Investigation(RI)

Feasibility Study(FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

Initial Site Characterization(ISC)

Investigation(INV)

Corrective Action Plan(CAP)

Design(DES)

Implementation (Construction)(IMP(C))

Implementation (Operations)(IMP(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=

=
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Site Alias List

CCRSA-266

CCRSA-308

CCRSA-309

CCRSA-310

CCRSA-311

CCRSA-314

CCRSA-315

CCRSA-316

CCRSA-317

CCRSA-319

CCRSA-320

CCRSA-321

CCSWMU-003

CCSWMU-008

CCSWMU-009

CCSWMU-028

CCSWMU-030

CCSWMU-035

CCSWMU-116

CCSWMU-216

CCSWMU-241

CCSWMU-245

CCSWMU-246

CCSWMU-247

CCSWMU-248

CCSWMU-283

CCSWMU-284

CCSWMU-286

CCSWMU-287

CCSWMU-288

CCSWMU-289

CCSWMU-290

CCSWMU-291

CCSWMU-293

CCSWMU-304

CCSWMU-306

CCSWMU-E

CCSWMU-F

MSFC-003-R-01

MSFC-027

MSFC-033A

MSFC-034

MSFC-035

RSA-266

RSA-308

RSA-309

RSA-310

RSA-311

RSA-314

RSA-315

RSA-317

RSA-320

RSA-321

RSA-003

RSA-008

RSA-009

RSA-028

RSA-030

RSA-035

RSA-116

RSA-216

RSA-241

RSA-245

RSA-246

RSA-247

RSA-248

RSA-283

RSA-284

RSA-286

RSA-287

RSA-288

RSA-289

RSA-290

RSA-291

RSA-293

RSA-304

RSA-306

RSA-E

RSA-F

MSFC-003

MSFC-033A

AEDB-R Site ID to Alias List

AEDB-R # Alias
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Site Alias List

RSA-005

RSA-010

RSA-013

RSA-014

RSA-032

RSA-045

RSA-048

RSA-049

RSA-050

RSA-053

RSA-054

RSA-056

RSA-057

RSA-058

RSA-059

RSA-060

RSA-065

RSA-066-R-01

RSA-067

RSA-068-R-01

RSA-069

RSA-072-R-01

RSA-083

RSA-095

RSA-109

RSA-110-R-01

RSA-112

RSA-113

RSA-114

RSA-115

RSA-117

RSA-122

RSA-126

RSA-135H

RSA-139

RSA-140

RSA-141-R-01

RSA-142

RSA-143

RSA-145

RSA-146

RSA-147

RSA-148

OU-02

OBOD

OBOD

GCWD

PA3

DA

HA1

DDT

DA

HA2

HA2

DDT

DA

DDT

GCWD

GCWD

GCWD

RSA-282

OFFSITE

OFFSITE

DEMIL

DEMIL

DEMIL

DEMIL

DDT

HA2

HA2

SP

HA2

DA

RSA-141

OFFSITE

Bldg 3240

GW

GW

GW

GW
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Site Alias List

RSA-149

RSA-150

RSA-151

RSA-152

RSA-153

RSA-154

RSA-155

RSA-156

RSA-157

RSA-183

RSA-188

RSA-194

RSA-198

RSA-199

RSA-201

RSA-204

RSA-206

RSA-208

RSA-209

RSA-217

RSA-218

RSA-219

RSA-221-R-01

RSA-225

RSA-227

RSA-228

RSA-230

RSA-231

RSA-233

RSA-234-R-01

RSA-238

RSA-239

RSA-249-R-01

RSA-250

RSA-252

RSA-255

RSA-258

RSA-262

RSA-263

RSA-265

RSA-269

RSA-271

RSA-275

GW

GW

GW

GW

GW

GW

GW

GW

GW

HA1

NP

NP

OFFSITE

NP

NP

OFFSITE

OFFSITE

SP

OFFSITE

ROP SERVIC

ROP SERVIC

ROP SERVIC

RSA-221

PA3

DA

PA3

DA

PA3

PA3

RSA-234

HAMUST56

NP

RSA-249

HAMUST56

DDT

GCWD

TA2

GCWD

POL

GCWD

TA2

POL

ROP SERVIC
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Site Alias List

RSA-278-R-01

RSA-280-R-01

RSA-294-R-01

RSA-312-R-01

RSA-313-R-01

RSA-278

RSA-280

RSA-294

RSA-312

RSA-313
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Installation Information
Installation Locale

Installation Mission
The primary mission of RSA is the development, acquisition, testing, fielding, and sustainment of aviation and missile weapon 
systems. Most of the installation tenants support this effort; however, RSA is also home to such diverse activities as training for 
handling explosives and ordnance devices, Defense Intelligence Agency (DIA) activities, and the production of iron carbonyl. The 
RSA is home to over 70 different tenant organizations.




Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
A score of 33.5 was recorded on 01-JUN-94.

Date for RA(C) Completion:

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

The RSA occupies approximately 38,300 acres in Madison County, Alabama.  The Department of Interior (DOI) owns 
approximately 4,100 acres of this property, and the Tennessee Valley Authority (TVA) owns 2,900 acres.  Another 1,841 acres in 
the interior of RSA comprise the George C. Marshall Space Flight Center (MSFC) of the National Aeronautics and Space 
Administration (NASA).  



The RSA is bounded on the north and east by the city of Huntsville, on the west by the city of Madison, on the west and 
southwest by Wheeler National Wildlife Refuge, and on the south by the Tennessee River.  Huntsville has a population of nearly 
165,000; Madison County population is about 320,000.  Approximately 330 military families reside in government quarters on 
RSA, and approximately 34,000 government employees and contractors work at the facility.

The community has expressed no sufficient, sustained interest in a RAB.

202202

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

38300
Huntsville

Madison
Alabama

Federal

State

US Army Corps of Engineers (USACE)

Mission & Installation Contracting Command

US Environmental Protection Agency (USEPA), Region IV, Atlanta, Georgia
US DOI, Fish and Wildlife Service, Decatur, Alabama
Alabama Department of Environmental Management (ADEM), Special Projects Office, 
Montgomery, Alabama
Alabama Partnering Initiative (Risk Managers Partnering Agreement)

Date for NPL Deletion: TBD
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Installation Information
Installation Program Summaries

IRP

MMRP

CR

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, 
Perchlorate, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC), White Phosphorous

Munitions and explosives of concern (MEC)

Metals, Perchlorate, Petroleum, Oil and Lubricants (POL), Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC)

Groundwater, Other (Surface and Subsurface Soil), Sediment, Soil, Surface 
Water

Soil

Groundwater, Soil

Affected Media of Concern:

Affected Media of Concern:

Affected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Underway

Status
201104
201507

Start Date
201209
201709

End Date
2012
2017

End FY

DECISION DOCUMENT FOR RSA-145
DECISION DOCUMENT FOR RSA-146
DECISION DOCUMENT FOR RSA-150
DECISION DOCUMENT FOR RSA-151
DECISION DOCUMENT FOR RSA-152
DECISION DOCUMENT FOR RSA-154
DECISION DOCUMENT FOR RSA-155
DECISION DOCUMENT FOR RSA-215
RECORD OF DECISION FOR RSA-049
RECORD OF DECISION FOR RSA-057

Associated ROD/DD Name
RSA-145
RSA-146
RSA-150
RSA-151
RSA-152
RSA-154
RSA-155
RSA-215
RSA-049
RSA-057

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

The installation wide groundwater and RSA-057 remedies are currently considered protective of human health and
the environment.  

Results at RSA-049 indicate that more groundwater data is needed in order to make a determination.

Results

The Memorandum of Agreement (MOA) with surrounding local and state governments is still being negotiated.  

RSA-049: several wells could not be sampled due to a lack of water.

RSA-057: Vapor intrusion had not been investigated at the site.

Actions

Continue coordination with surrounding government agencies to establish a final MOA document.



Replacement wells are being proposed for monitoring at RSA-049.



An evaluation of vapor intrusion will occur prior to construction at RSA-057

Plans

The installation-wide groundwater land use controls (LUC) included the development of a memorandum of agreement 
(MOA) with the cities of Huntsville and Madison and with Morgan County. To date, none of these have been finalized; 
however, RSA continues to meet the intent of this control by working closely with the surrounding communities to ensure 
that drinking water wells are not installed within the boundary of the LUCs.



Based upon the fiscal year (FY) 2012 monitoring well inspections, needed repairs were identified for well RS-262. The 
Army and ADEM in accordance with the permit modified the monitoring network to utilize newly installed overburden 
monitoring well RS1973 as a replacement for damaged monitoring well RS262, which was subsequently abandoned in 
November 2012. Monitoring well 148-RS1973 was installed in 2011 for the RSA-148 Resource Conservation and 
Recovery Act (RCRA) facility groundwater investigation.



No structures were erected on RSA-049 or RSA-057 during this period. Therefore, there was no need to evaluate the 
potential for vapor intrusion or to use engineered controls to prevent it. Additional evaluation of vapor intrusion has 
occurred in the groundwater sites.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s):

Site(s):

RSA-145, RSA-146, RSA-147, RSA-148, RSA-149, RSA-150, RSA-151, RSA-152, RSA-153, RSA-154, RSA-155,
RSA-156, RSA-157

RSA-049

LUC Title:

LUC Title:

Groundwater IROD

LUC for RSA-049

ROD/DD Title:

ROD/DD Title:

Installation-wide Groundwater IROD 

RECORD OF DECISION FOR RSA-049

Location of LUC

Location of LUC

Installation-wide control on the use of groundwater, including seeps and springs

RSA-049 site boundary.  North of Digney Rd., West of Toftoy.

Types of Engineering Controls:

Types of Engineering Controls:

Markers, Signs

Fences, Signs

Types of Institutional Controls:

Types of Institutional Controls:

Construction Permit, Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, 
Restrictions on Groundwater Withdrawal

Construction Permit, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on 
Groundwater Withdrawal, Restrictions on land use

Date in Place:

Date in Place:

200907

200805

Modification Date:

Modification Date:

N/A

N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections, 5 Year Reviews, Markers, Transferee Reporting

Additional Information

N/A

Land Use Restriction:

Land Use Restriction:

Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media 
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal 
or use of groundwater w/out treatment

Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage 
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Prohibit
installation of utility system lines through the site, Landfill restriction - Restrict access to the site, Landfill 
restriction - Restrict construction of buildings that may interfere with LF cap or cover system, Landfill 
restriction - Restrict plantings that interfere LF cap or cover system (roots that penetrate the cap or 
cover system), Landfill restriction - Restrict vehicular traffic, Media specific restriction - Prohibit, or 
otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation 
below a specified depth, Media specific restriction - restrict drinking water well installation, Media 
specific restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media 
specific restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - 
Mitigation area(s) protection, Restrict land use - No daycare/hospital/school use, Restrict land use - No 
residential use

Contaminants: METALS, NITRATE/NITRITE, NITROAROMATICS, ORGANICS, PCBs, PESTICIDES, PETROLEUM 
HYDROCARBON, VOC
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Land Use Control (LUC) Summary

Site(s): RSA-057

LUC Title: RSA-057 Land use control

ROD/DD Title:RECORD OF DECISION FOR RSA-057

Location of LUC

RSA-057, 1700 ft. South-southwest of intersection of Patton and Martin Roads.

Types of Engineering Controls: Signs

Types of Institutional Controls: Construction Permit, Deed Notices, Dig Permits, Notations in Master Plan, Notices (in the 
grantor/grantee index, newspapers, etc.), Restrictions on land use, Zoning

Date in Place: 201101

Modification Date: N/A

Date Terminated:

Date Terminated:

N/A

N/A

Inspecting Organization:

Inspecting Organization:

Installation

Installation

Record of LUC:

Record of LUC:

Master Plan or Equivalent

Master Plan or Equivalent

Documentation Date:

Documentation Date:

200805

201101

LUC Enforcement:

LUC Enforcement:

Annual Inspections, 5 Year Reviews, Markers, Transferee Reporting

Annual Inspections, 5 Year Reviews, Markers

Additional Information

Additional Information

N/A

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation below a specified depth, Media 
specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media specific 
restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal or use 
of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use 
of groundwater w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - 
No residential use

Contaminants:

Contaminants:

METALS

METALS
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Cleanup Program Summary

Installation Historic Activity

The RSA is an active US Army installation and is currently home to the US Army Aviation and Missile Command (AMCOM) and 
various other tenant organizations.  On Oct. 1, 2003 the US Army Garrison - RSA became part of the US Army Installation 
Management Agency (now the IMCOM) - Southeast Regional Office.  The Redstone Army Garrison is responsible for the 
physical facilities and real property including environmental compliance and the Installation Restoration Program (IRP) associated
with that property.  



The land area of the present RSA includes three separate military facilities originally established in 1941: the Redstone Ordnance
Plant (ROP) (later RSA), the Huntsville Arsenal (HVA), and the Gulf Chemical Warfare Depot.  These three facilities worked 
together to produce conventional and chemical munitions for use during World War II (WWII) from 1942 to 1945.  The 
responsibilities for weapon production were separated as follows: 



HVA

HVA covered the largest area and was composed of three production plants (Plants No. 1, No. 2, and No. 3), an airfield and 
associated bomb and other test ranges, and administrative/support areas. The three plants produced a variety of CWM.  Both 
Plant No. 1 and Plant No. 2 produced chemical warfare agents [mustard gas (H) and lewisite (L)], chlorine phosgene (CG), and 
white phosphorous (WP). Later tear/vomit gas (adamsite) was produced in a plant south of the original Plant No. 3 boundary and 
thionyl chloride in a plant northwest of the Plant No. 2 chlorine facility. Plant No. 3 produced smoke munitions and gel-type 
incendiaries. Ultimately, HVA became the sole manufacturer of colored smoke munitions. During WWII, more than 27 million 
items of chemical munitions were produced. 

 

To support the development and proof testing of munitions, HVA included an airfield and test ranges for aerial bombing, mortar 
and other munitions testing. These areas were located on the northwest and western portion of the current facility. Over 8 million 
pounds of munitions were dropped or fired at these test range areas. 

 

Since the facilities were designed to be self-sufficient, each facility had a power plant and sewage treatment facilities as well as 
other administrative and support facilities (motor pool, warehouses, etc.). 



ROP

Munitions (artillery shells, mortars, bombs, etc.) were filled with CWM (H, L, WP, CG, smoke, gel-type incendiary material, etc.) 
at one of the three HVA facilities and then transported by railroad to ROP for final assembly, including installation of any fusing, 
burster tube, or other explosive configuration.  The ROP also produced explosives items, primarily explosive blocks poured from 
tetryl or composition B.  The ROP consisted of six assembly/production lines.  Like the HVA, the open style construction enabled 
rapid changeover from production of one type of munitions item to another.  



Prior to arrival at the ROP, the munitions casing was filled, but not explosively configured (weaponized).  After final assembly of 
explosively configured munitions, they were transported to Gulf Chemical Depot (GCD) for storage in bunkers, igloos, and other 
structures meeting explosives safety requirements.  



From the depot, they were transported off-site by either railroad or ship from the dock area.  There were two railroad 
classification yards that were used to load and assemble ordnance trains for movement.  In January 1943, the name was 
changed to the RSA.



GCD 

The GCD stored and shipped the munitions, as well as bulk chemicals and equipment associated with decontamination.  
Numerous chemical manufacturing plants were operated at the three facilities to produce raw material for toxic agents, as well as 
to manufacture the agents themselves.  

The depot facilities in 1942 included seven warehouses, 370 igloos, 55 aboveground magazines, and outdoor areas to store 
various types of ammunition, bombs, and chemicals. The toxic gas yard received 500,000 pounds of H as its initial shipment in 
early-1942. Shipments of phosgene, carbon tetrachloride, and WP followed. 



The primary receipt and shipment location was the dock area located on the southwest corner of the facility. Immediately after 
WWII, the GCD stopped processing ammunition for shipment, and in turn became a focal point for the return of munitions from 
shipping ports or overseas.  In November 1945, an average of 869 tons were received per day.  The depot demilitarized, 
decontaminated, and stored surplus chemical munitions and agents, as well as captured German chemical agents. 
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Cleanup Program Summary

Installation Historic Activity

Between 1945 and 1949, all three military units reduced activities to standby status levels. On Jan. 15, 1947, the functions of the 
GCD were incorporated into those of the HVA, and subsequently the HVA was declared surplus.  On March 31, 1949, the Army 
planned to sell HVA and designated the RSA as caretaker of the HVA properties.  Due primarily to the nature of CWM produced 
at the facility and demilitarization/decontamination activities after WWII, a decision was made not to sell the facility.  



In February 1949, the research and development (R&D) division, forerunner of the Ordnance Rocket Center, was established at 
RSA.  The RSA was reactivated on June 1, 1949 to perform basic R&D in rocketry.  The Chief of Ordnance designated RSA as 
the site of the Ordnance Rocket Center and the three separate facilities were combined in 1950 into the present day installation.  
On Oct. 28, 1949, the Secretary of the Army approved the transfer of the Ordnance R&D Division Sub-Office (Rocket) at Fort 
Bliss, Texas, to RSA. In 1956, the US Army Ballistic Missile Agency (ABMA) was created. The aerospace-related activities of 
ABMA were transferred to NASA in 1960 and the MSFC was established in the center of the RSA within the former HVA Plants 
Area. Real property, equipment, and personnel were transferred from the RSA to provide the MSFC with resources in 1960 per 
an executive order.  The MSFC was instrumental in supporting space exploration, including the Mercury, Gemini, and Apollo 
programs of the 1960s and 1970s.  Currently, the MSFC commands all Spacelab operations during space transportation system (
e.g., space shuttle) missions and tests, and manufactures space vehicles and components.



On Aug. 1, 1962 the US Army Missile Command (MICOM), a major subordinate command of the US Army Materiel Command 
(AMC), was established at RSA.  The MICOM was responsible for integrated commodity management of free rockets, guided 
missiles, ballistic missiles, target missiles, and associated equipment. The MICOM was also responsible for direction and control 
of assigned installations and activities, basic, and supporting research.  On Oct. 1, 1997, the MICOM and the US Army Aviation 
and Troop Command were consolidated to form the AMCOM as part of a Base Realignment and Closure 1995 decision. 



The military R&D efforts at RSA have been continually supported from 1949 to present by civilian contractors.  The first 
government contracts were issued in 1949 to the Rohm and Haas Company and the Thiokol Corporation.  Both contractors 
developed, manufactured, and tested solid propellant rocket motors and developed various types of rocket propellants in support 
of the Army, Navy, Air Force, and NASA. Rohm and Haas performed R&D on rocket and jet propulsion for various military 
programs. The Raytheon Company later conducted similar R&D activities, rocket motor assembly, and missile production in the 
buildings previously occupied by Rohm and Haas.  

Chemical manufacturing facilities were constructed for the government contractors to provide materials for these R&D activities.



During WWII, the area of RSA currently referred to as the RSA Rocket Engine (RARE) complex was the original pilot, and later 
production, plant for trinitrotoluene (TNT) shell loading lines. In 1949, a small portion of this complex was made available under a 
cost type contract to Thiokol Chemical Corporation for the experimental and developmental effort associated with solid propellant 
for the Army's tactical rocket motor program.  The original contract was for Army programs only; however, in an effort to keep 
overhead costs under control, the Army later allowed Thiokol to contract with other government agencies, i.e., Navy, Air Force 
and NASA.  This was later expanded to commercial and foreign military sales. These later agreements resulted in a contract 
lease arrangement whereby Thiokol was allowed to contract commercial or foreign sales that resulted in rental payment to the 
Army.  This rent factor was based on a percentage of facilities used for support of such programs.  Thiokol vacated these facilities
in December 1996.



Subsequent to WWII, the chemical manufacturing facilities used to produce bulk chemicals for the war effort were leased by the 
Army to privately-owned firms for production of commercial chemicals and pesticides.  The manufacturing of pesticides, including
dichlorodiphenyltrichloroethane (DDT), began in 1948.  The firms involved were the Alabama Chemical Company (manufacturer 
of DDT), Solvay Process Division of the Allied Chemical and Dye Corporation (intermediate chemical manufacturer), and John 
Powell and Company, Inc. (chemical blending, processing, formulating, and bagging).  In 1954, Olin Mathieson Chemical 
Corporation acquired these firms and continued to produce pesticides until 1970.  From 1970 to 1971, Olin Corporation, the 
principal DDT manufacturer, manufactured methoxychlor at the plant under a sub-lease.  Reportedly, the average production of 
pesticides was approximately 12,500 tons per year. 



The manufacture of DDT and other pesticides resulted in significant amounts of pesticide contamination as waste product.  
Thousands of pounds of contaminated wastes were buried in landfills throughout RSA.  In addition to solid waste, large quantities 
of contaminated wastewater were discharged to surface water.  In July 1979, the US Army initiated an extensive DDT abatement 
program.  From July 1979 to August 1982, DDT wastes, including highly-contaminated soil and sediment, were excavated from 
the DDT manufacturing areas, the DDT drainage ditch, lagoon, and former DDT disposal sites.






Final REDSTONE ARSENAL Installation Action Plan - 18

Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

Prior Year Progress: No further action (NFA) decisions were approved by ADEM on seven sites (RSA-212, 228, 237, 210, 
211, 274, and 200).  RFI reports were completed and approved by ADEM for 16 sites (MSFC-033A, 
RSA-083, 227, 263, 237, 211, 210, 274, 228, 212, 153, 258, 265, 269, and 284). CMI work plan or 

Approximately 10,500 cubic feet (ft) of pesticide-contaminated solid waste was placed in clay-lined disposal cells of the DDT 
waste soil landfill (RSA-107). The manufacturing plant structures were dismantled and demolished. In 1983 Olin Corporation 
began DDT cleanup procedures under a US Justice Department consent decree. This RA was officially completed in 1987. 
According to the documentation, DDT contamination was remediated at RSA-101, RSA-102, RSA-103, RSA-105, and RSA-
106. A groundwater, surface water, and fish monitoring program will continue until residual levels of pesticides and their 
breakdown products are reduced to acceptable levels. 

 

The basis for the Olin DDT-related remedial work was not consistent with current Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA) risk assessment guidance for Superfund (USEPA, 2004) protocols, but was focused 
almost exclusively on human ingestion of fish. The nature and extent of contamination assessment did not include other raw or 
precursor chemicals such as chlorobenzene in soil, sediment, surface water or groundwater. No ecological risk assessments 
were performed.

Other former commercial operations included Stauffer Chemical Corporation, which produced chlorine and caustic chemical 
products, and currently, International Specialty Products, Inc. [formerly General Aniline and Film Corporation (GAF)], which 
operates an iron carbonyl production plant under a lease from the Army.



RSA is home to over 70 different tenant organizations.  The primary mission of the installation is the development, acquisition, 
testing, fielding, and sustainment of aviation and missile weapon systems.  Most of the installation's tenants support the aviation 
and missile weapon systems effort; however, Redstone is also home to such diverse activities as training for handling explosives 
and ordnance devices, DIA activities, and the production of iron carbonyl.



On May 31, 1994 RSA (US Army/NASA) was named to the final national priorities list (NPL) (Federal Register, Vol. 59, No. 103). 
The effective date was June 30, 1994. The hazard ranking system score for RSA was 33.4. The NPL listing was fence to fence.  
The USEPA, Region 4 is the lead regulator for NPL activities on RSA. 

 

Redstone is also operating under a hazardous waste facility permit issued by ADEM. The permit was originally issued on April 15,
1998 and was modified on Sept. 17, 2003.  A renewed hazardous waste permit was issued to Redstone on Sept. 30, 2010.  It 
requires all cleanup of hazardous waste sites to be done under the auspices of the Solid Waste Disposal Act corrective action 
regulations.   

 

Prior to the issuance of the renewed permit, some of the hazardous waste sites on RSA were being addressed under CERCLA, 
for which USEPA, Region 4 is the lead regulator.  Other hazardous waste sites on Redstone were being addressed under RCRA 
corrective action regulations per the permit requirements, for which ADEM is the lead regulator. Redstone still does not have a 
federal facilities agreement (FFA) in place due to ongoing RCRA/CERCLA issues.  The USEPA issued a two-party FFA to the 
Army in March 2010 requesting the Army to sign.  Because of the ongoing issues regarding RCRA/CERCLA integration and the 
imminence of the permit renewal, the Army chose to wait until the permit was issued to decide how to address the FFA.  With the 
renewed permit requiring all cleanup under RCRA, the Army has proposed to the USEPA a version of the two-party FFA that 
does not include any sites under the direct control of the FFA because the sites are being addressed under the RCRA permit.

 

The following issues have had an impact on the scope and schedule for the restoration activities: 

- the lack of an FFA and/or clear RCRA/CERCLA integration agreements for RSA

- poorly identified potential source areas (PSA) during the early years of the restoration activities 

- confirmation of significant perchlorate releases on RSA and subsequent delay in obtaining agreement between the

Department of Defense (DoD) and the USEPA as to how to address these releases

- the need to consider the wetland areas throughout RSA as integrator areas for the receipt of contamination from various sites

- uncertain regulatory status of DDT manufacturing releases on RSA 

- very complex groundwater flow pathways due to karstic conditions and faulting at RSA

- the relationship between the Army and NASA in regard to Army-responsible sites located in the NASA-controlled MSFC
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Cleanup Program Summary

MMRP

CR

Prior Year Progress:

Prior Year Progress:

design (DES) phase, was completed and approved by ADEM for one IR site (RSA-005). The 
corrective measure (construction) reports for RSA-200 and 035 were approved by ADEM with no 
additional work required.

RFI completed for RSA-194-R-01.  RFIs underway for the remainder of the Military Munitions 
Response Program (MMRP) sites: RSA-072-R-01, 141-R-01, 221-R-01, 234-R-01, 238-R-01, 
249-R-01, 278-R-01, 280-R-01, 312-R-01, and 313-R-01. RFI reports are projected to be 
completed for eight MMRP sites; RSA-072-R-01, 141-R-01, 221-R-01, 234-R-01, 238-R-01, 
249-R-01, 280-R-01, and 294-R-01.  IM nonintrusive and intrusive work plans continue to be 
developed for 17 sites as mandated by RSA's permit.

NFA decisions for surface media were received from ADEM on three CCSWMU sites; CCSWMU-
222, CCSWMU-240, and CCSWMU-268. ADEM also approved the RFI report for CCSWMU-003 
which requires a corrective measure.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

For FY17 and FY18, RFI reports are expected to be completed for 46 sites. Corrective measures 
implementation work plans (DES phase) are projected to be submitted and completed at 49 IR sites. 
Corrective measures are projected to be completed at 12 Installation (IR) sites.

RFI reports and corrective measure studies are projected to be completed for six of the 11 MMRP

sites;  RSA-141-R-01, RSA-221-R-01, RSA-234-R-01, RSA-249-R-01, RSA-278-R-01, RSA-
312-R-01.  Corrective measures implementation plans are expected to be completed at three sites 
(RSA-294-R-01, RSA-141-R-01, and RSA-280-R-01).

For FY17 and FY18, RFI reports are projected for 30 CCSWMU sites. Corrective measures 
implementation work plans [DES phase] are projected to be submitted and completed at 15 
CCSWMU sites.
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REDSTONE ARSENAL

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

240/163

Installation Site Types with Future and/or Underway Phases
3

1

13

1

29

7

1

1

11

4

4

1

1

Burn Area

Chemical Disposal

Contaminated Ground Water

Contaminated Soil Piles

Industrial Discharge

Landfill

Sewage Treatment Plant

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Underground Storage Tank

Washrack

Most Widespread Contaminants of Concern

Chemical weapon munitions (CWM)/Chemical agent, Explosives, Metals, Perchlorate, Pesticides, Petroleum, Oil and Lubricants 
(POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC), 
White Phosphorous

Media of Concern

Groundwater, Other (Surface and Subsurface Soil), Sediment, Soil, Surface Water

(RSA-013, RSA-014, RSA-126)

(RSA-050)

(RSA-145, RSA-146, RSA-147, RSA-148, RSA-149, RSA-150, RSA-151, RSA-152, RSA-153, RSA-154, RSA-
155, RSA-156, RSA-157)

(MSFC-033A)

(MSFC-034, RSA-045, RSA-057, RSA-083, RSA-095, RSA-117, RSA-122, RSA-135H, RSA-142, RSA-183, 
RSA-194, RSA-198, RSA-199, RSA-201, RSA-204, RSA-206, RSA-208, RSA-209, RSA-225, RSA-231, RSA-
233, RSA-238, RSA-239, RSA-250, RSA-252, RSA-258, RSA-263, RSA-269, RSA-275)

(RSA-010, RSA-048, RSA-053, RSA-054, RSA-058, RSA-059, RSA-060)

(RSA-228)

(RSA-271)

(RSA-005, RSA-032, RSA-065, RSA-067, RSA-069, RSA-217, RSA-218, RSA-219, RSA-255, RSA-262, RSA-
265)

(MSFC-027, RSA-109, RSA-140, RSA-230)

(RSA-049, RSA-056, RSA-115, RSA-139)

(RSA-143)

(RSA-227)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

CLOSED DDT 
CONTAM.SOILS/DEBRIS 
LANDFILL
CLOSED DDT 
CONTAM.SOILS/DEBRIS 
LANDFILL
ENCAPSULATED PESTICIDE 
CONTAM. SED. AREA
ENCAPSULATED PESTICIDE 
CONTAM. SED. AREA

1982

1982

1987

1987

Site Name Action FYRemedy

CAPPING

FENCE OR OTHER SITE ACCESS 
CONTROL MEASURES

WASTE REMOVAL - SOILS

CAPPING

Site ID
RSA-107

RSA-107

RSA-101

RSA-101



Final REDSTONE ARSENAL Installation Action Plan - 22

 SummaryIRP

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

IRA

FRA

FRA

FRA

FRA

ENCAPSULATED PESTICIDE 
CONTAM. SED. AREA
ENCAPSULATED PESTICIDE 
CONTAM. SED. AREA
DISMANTLED PESTICIDE 
MFG. PLANT SITE
DISMANTLED PESTICIDE 
MFG. PLANT SITE
DISMANTLED PESTICIDE 
MFG. PLANT SITE
DISMANTLED PESTICIDE 
MFG. PLANT SITE
CAPPED PESTICIDE 
SETTLING LAGOON
CAPPED PESTICIDE 
SETTLING LAGOON
CAPPED PESTICIDE 
SETTLING LAGOON
CAPPED PESTICIDE 
SETTLING LAGOON
INACTIVE CLOSED DDT 
DRAINAGE DITCHES
INACTIVE CLOSED DDT 
DRAINAGE DITCHES
INACTIVE CLOSED DDT 
DRAINAGE DITCHES
INACTIVE CLOSED DDT 
DRAINAGE DITCHES
EARTHEN RETENTION DAMS
FOR DDT MIGRATION
EARTHEN RETENTION DAMS
FOR DDT MIGRATION
EARTHEN RETENTION DAMS
FOR DDT MIGRATION
EARTHEN RETENTION DAMS
FOR DDT MIGRATION
REMOVED USED OIL UST 
SITE, TANK #3636
REMOVED #2 FUEL OIL UST 
SITE, TANK #3338
REMOVED USED OIL UST 
SITE, TANK #3665
CAPPED ARSENIC WASTE 
PONDS-SOUTH
REMOVED USED OIL UST 
SITE, TANK #3240D
REMOVED USED OIL UST 
SITE, TANK #3617
INACTIVE PHOTOLAB 
SEPTIC TANK-BLDG.7345
INACTIVE PHOTOLAB 
SEPTIC TANK-BLDG.7345

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1987

1992

1993

1993

1995

1996

1996

1998

1998

Site Name Action FYRemedy

WASTE REMOVAL - SLUDGES

DRAINAGE CONTROLS

CAPPING

DRAINAGE CONTROLS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SLUDGES

CAPPING

WASTE REMOVAL - SOILS

DRAINAGE CONTROLS

WASTE REMOVAL - SLUDGES

WASTE REMOVAL - SLUDGES

DRAINAGE CONTROLS

WASTE REMOVAL - SOILS

CAPPING

DRAINAGE CONTROLS

WASTE REMOVAL - SOILS

CAPPING

WASTE REMOVAL - SLUDGES

REMOVAL

REMOVAL

REMOVAL

CAPPING

REMOVAL

REMOVAL

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - SOILS

Site ID
RSA-101

RSA-101

RSA-102

RSA-102

RSA-102

RSA-102

RSA-103

RSA-103

RSA-103

RSA-103

RSA-105

RSA-105

RSA-105

RSA-105

RSA-106

RSA-106

RSA-106

RSA-106

RSA-041

RSA-039

RSA-043

RSA-056

RSA-038

RSA-040

RSA-130

RSA-130
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 SummaryIRP

197710

205701

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

202202/205105Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

IRA

FRA

FRA

FRA

IRA

FRA

FRA

IRA

IRA

FRA

FRA

FRA

FRA

FRA

FRA

FRA

CAPPED ARSENIC WASTE 
PONDS-SOUTH
UNDERGROUND STORAGE 
TANK  SPILL SITE
INACTIVE ABANDONED 
DRUM DISPOSAL SITE
CAPPED ARSENIC WASTE 
LAGOONS-WEST
INACTIVE ARSENIC WASTE 
LAGOON-EAST
FORMER PX SERVICE 
STATION
INCENDIARY BOMB FACILITY
PLANT 2 
DISMANTLED LEWISITE MFG.
PLANTS SITE
DISMANTLED LEWISITE MFG.
PLANTS SITE
CHLORINATED-SOLVENT 
DISTILLATION UNIT 4
INACTIVE TEMPORARY 
STORAGE AREA
INACTIVE PROPELLANT 
WASTES STORAGE PAD
INACTIVE PROPELLANT 
WASTES STORAGE PAD
CHLORINATED-SOLVENT 
DISTILLATION UNIT 3
CHLORINATED-SOLVENT 
DISTILLATION UNIT 3
INACTIVE SANITARY & 
INDUSTRIAL LANDFILL
INACTIVE SANITARY & 
INDUSTRIAL LANDFILL
INACTIVE SANITARY & 
INDUSTRIAL LANDFILL

2001

2004

2007

2008

2008

2008

2008

2011

2011

2012

2013

2015

2015

2015

2015

2016

2016

2016

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

CHEMICAL REDUCTION/OXIDATION

REMOVAL

INSTITUTIONAL CONTROLS

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

CAPPING

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS

THERMALLY ENHANCED SVE

IN-SITU SOIL TREATMENT

WASTE REMOVAL - SOILS

CAPPING

INSTITUTIONAL CONTROLS

Site ID
RSA-056

RSA-143

MSFC-002

RSA-049

RSA-057

RSA-229

RSA-252

RSA-122

RSA-122

RSA-097

RSA-138M

RSA-087

RSA-088

RSA-096

RSA-096

RSA-053

RSA-053

RSA-053

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview
The cleanup program was initiated in 1970 when the US Army Environmental Hygiene Agency conducted a field survey to 
characterize the domestic and industrial waste being discharged from RSA and to determine if water pollution problems were 
being caused by the waste discharges. The study identified water pollution problems from two sewage treatment plants (STP), 
and discharges from Olin Corporation's DDT manufacturing operations.



In 1977, the US Army Toxic and Hazardous Material Agency (USATHAMA) completed the installation assessment which 
identified possible disposal areas. Pesticide contamination was confirmed and a decision subsequently made that RA was 
necessary. The resulting DDT cleanup program occurred at RSA between 1983 and 1988.



In September 1989, USEPA conducted an interim RCRA facility assessment (IRFA) at RSA and another at MSFC (which is 
operated by NASA). This study resulted in the identification of 110 sites at RSA and 77 sites at MSFC. Between 1989 and 1990, 
the US Army reevaluated the USEPA IRFA and identified additional sites on RSA, including property located on RSA that is 
owned by the TVA and the Wheeler Wildlife Refuge. A total of 286 sites were identified in this follow-on study. In addition, the 
PSA investigation has resulted in a number of sites being added to the program for a total of 471 sites. Additional sites were 
added due to areas removed from active ranges and a used oil tank/spill site for a total of 474 sites within RSA boundaries.



Of the 474 sites, the Army has responsibility for 390, Olin Chemical Corporation is responsible for one DDT site, one site is the 
internet service provider (ISP) facility, and NASA is responsible for 83 sites. Some of the NASA sites are listed in the Army 
permit.  All but six of the Army sites are covered under the RCRA permit. The Olin site is also listed in the permit, but deferred to 
the 1983 consent order.  The permit lists the sites under the following tables:



- Table VI.2 RFI (176 sites)

- Table VI.3 NFA (166 sites)

- Table VI.4 Permitted storage and open burn(OB)/open detonation (OD) (11 sites)

- Table VI.5 Interim Measure (IM) (17 sites)

- Table VI.6 CMI (18 sites)

- Table VIII.1 LUCs (16 sites) and installation-wide groundwater



There is some overlap of sites between tables. The total number of sites listed in the permit is 383.



The IRP sites were originally organized into 20 operable units (OU). The arsenal was divided into OUs based on watershed 
locations, critical and sensitive ecological habitats, soil types, and land use. These 20 OUs continue to be used for surface media
site purposes. Interpretation of investigative work conducted prior to 2002 was complicated by findings of contaminants in wells 
on multiple sites which did not appear to be related to site operational activities.  



Based on this finding and the basic awareness of the potential for significant interconnection between groundwater at one 
location and groundwater at other locations in karst formations, an installation-wide hydrogeological study was initiated. The final
site-wide karst hydrogeologic investigation, Phase I report of findings (Shaw, 2003), which has become known as the karst 
report, documented the highly interconnected nature of groundwater at the facility and the potential for rapid and long distance 
contaminant transport. It also documented significant connection between groundwater and surface water. 



These interconnections provide conduits for contaminant transfer from groundwater to surface media via springs and other 
artesian structures, as well as opportunities for contaminants in surface water to enter groundwater via sinkholes, features in 
losing reaches of streams and other mechanisms.


Based on these findings, a decision was made to separate surface media (primarily surface and subsurface soil) from 
groundwater. Thirteen groundwater sites have been established based on data from the karst report. This should allow more 
focused interpretation of surface media contaminants as posing either human or ecological risks from surface soil or sediment 
exposure pathways, or principal threat source material serving to contaminate groundwater locally or at a distance. Based on 
recent seismic and dye trace studies, some of the groundwater sites have been combined for a total of seven groundwater sites. 
An RSA groundwater cleanup strategy was developed and approved by the regulatory agencies in FY10.



In addition to the groundwater cleanup strategy, RSA has also prepared a strategy for cleanup of contaminated wetlands on the 
arsenal.  This document describes how the Army intends to address wetlands on RSA.



As mentioned earlier, RSA currently does not have an FFA in place. In March 2010, due to ongoing RCRA/CERCLA issues 
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Contamination Assessment Overview
associated with the FFA, USEPA proposed an FFA that does not include the state as a signatory. The Army responded with a 
version of the FFA submitted to USEPA in March 2011 that does not require the sites covered under the permit to also be 
covered under the FFA.



Off-site migration of chlorinated solvents and perchlorate in groundwater has been confirmed along the eastern boundary of 
RSA.  This contaminated groundwater surfaces in springs feeding an unnamed tributary that meanders off and on the installation
along the eastern boundary, as it flows down to the Tennessee River.  Both chlorinated solvents and perchlorate have also been 
detected in nested monitoring wells located along the Tennessee River.



Two pump-and-treat (P&T) facilities were installed in the 1990s to address the source areas of the off-site contamination along 
the eastern boundary; however, the plants treated only the chlorinated solvents, allowing perchlorate-laden effluent to be 
discharged to the Huntsville Spring Branch (HSB).  Subsequent investigation indicated that the current configuration of the plants
may not be optimal for containing the contaminated groundwater.  Therefore, RSA began a study to determine if these plants 
could be used as an effective remedy for this area.  The initial findings of this study were presented in the RSA-146 Phase I 
remedial investigation (RI) report (August 2005). A follow-on sampling initiative was begun in 2006 to determine whether or not 
the plants were containing the plumes.  The study has been completed, and the indication is that the plants did not contain the 
chlorinated solvent plume or the perchlorate plume.



Another P&T facility, designed to treat a chlorinated solvent release, was located at an area along the Tennessee River. Like the 
contaminated groundwater along the eastern boundary, the groundwater in this area near the Tennessee River was also found to
be a commingled plume, containing both chlorinated solvents and perchlorate.  Like the other P&T facilities, no provisions for 
treating perchlorate had been included in the design.  Therefore, the effluent was found to contain high levels of untreated 
perchlorate.  Because the discharge from this plant was located at the Tennessee River, 1 mile upstream of the arsenal's 
drinking water intake, this plant has been shut down until decisions can be made in regard to perchlorate. Regulatory interest in 
RSA remains high, with both USEPA, Region 4 and ADEM participating in the restoration activities.


There are a number of complicating factors and uncertainties associated with the RSA IRP.  They include:

- The lack of an FFA and/or clear RCRA/CERCLA integration agreements for RSA. The RCRA/CERCLA integration issues are of
high importance to the program due to the hazardous waste facility permit in place at RSA. With the issuance of the RCRA 
permit in 2010, the cleanup program is transitioning primarily to RCRA oversight while trying to meet the substantive 
requirements of the NPL as best as possible.  

- Poor identification of PSAs during the early years of the restoration activities.  A major effort was put into identifying the PSAs 
on RSA during FY03 and FY04. All of the draft documents describing the historical search, site visits, and sampling were 
submitted to the regulatory agencies.  Comments on the 51 remaining unresolved PSAs for the compliance cleanup program are
currently being resolved between the ADEM and the Army.  The status of all of the PSAs under the IRP has now been resolved.
- Confirmation of significant perchlorate releases on RSA and the subsequent delay of agreement between the DoD and the 
USEPA, as to how to address these releases, these issues have adversely affected the RSA IRP schedule. Many of the sites 
with the most significant chlorinated solvent releases have also been impacted by perchlorate releases.  

- The need to use an integrator approach due to commingling of releases to groundwater, and the subsequent upwelling of the 
commingled plumes into wetlands and surface water bodies on RSA.  The integrator concept is intended to establish common 
sampling points and points of compliance for records of decision (ROD) from the multiple sites. The effort to establish and 
develop the integrator approach was initiated in 2004 and continues to evolve as information is obtained and discussions are 
held. Boundaries were established in 2007 and a wetlands strategy was developed and approved in 2010; however, the use of 
the integrator areas was one of the tools developed under CERCLA protocols. Since the cleanup effort at RSA is transitioning to 
RCRA, the use of the integrators has been put on hold for the time being.

- The uncertain regulatory status of DDT manufacturing releases on RSA. A consent order was signed by Olin Chemical, the 
USEPA, and ADEM in 1983 for DDT contamination in the Huntsville Spring Branch and Indian Creek watersheds.  The cleanup 
levels required by the consent order do not meet current CERCLA expectations for protection of human health and the 
environment.  The former DDT manufacturing process and subsequent contamination are located on RSA. The DDT 
manufacturing areas and landfills are sites listed in the permit and are being addressed under RCRA. The migration of the DDT 
into the Huntsville Spring Branch and Indian Creek was deferred by the permit to the 1983 consent order.    

- The very complex groundwater flow pathways, due to karstic conditions and faulting at RSA, have added to the uncertainty 
and complexity of the RSA IRP. The unpredictable nature of the groundwater flow pathways has significantly impacted the 
Army's ability to quickly and efficiently characterize and delineate groundwater contamination.  Additionally, data indicate that 
contamination from off-site sources may also be affecting groundwater and surface water quality on RSA. A series of perimeter 
wells were installed to help determine if/where contamination from off-site sources may be entering the installation. Finally, data 
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Contamination Assessment Overview

In an effort to organize and program the site restoration efforts in a more efficient manner, a grouping strategy for managing the 
RSA IRP was adopted in FY06. The grouping strategy was used to re-define the OUs at RSA in FY08. The site groupings were 
established primarily on the basis of historical processes and functions. The rationale for grouping by historical function is that the
contaminants of concern (COC) and the release mechanisms and locations will be similar for the sites in a specific group. Many 
of the sites in a group also happen to be located in the same general geographical location on the arsenal. Smaller teams 
comprised of various members of the much larger Tier I team were established in 2007 to work sites within the groupings. Those 
teams worked well in FY08 to expedite the cleanup efforts. The program management contract (PMC) was awarded to Shaw E&I
in August 2009. Shaw E&I was acquired by CB&I in 2013. The contract was novated to CB&I Federal Services in April 2014.



As part of the effort required under this contract, Shaw proposed a number of grouping strategies to achieve more cleanup 
efficiencies at RSA. The groupings were used to divide the sites into groups, which was helpful in assigning team members to 
work like-type sites. Although the specific groupings have not been maintained in any official capacity, the team members have 
tended to retain and work like-type sites. ADEM issued a hazardous waste permit renewal in 2010. This permit required all sites 
to be addressed under the RCRA corrective action program.  The program has subsequently been transitioned to a RCRA 
program, with the exception of two public involvement opportunities. RSA continues to maintain public repositories in several 
locations on and off the arsenal. Additionally, a public announcement is made at the end of the RFI phase indicating the remedies
considered and the preferred remedy that is being proposed to ADEM via a permit modification. These public involvement 
opportunities are not required by RCRA or the permit, but help RSA stay compliant with the National Oil and Hazardous 
Substances Pollution Contingency Plan, since RSA has not yet been delisted from the NPL. Significant progress has been made 
under the permit to move sites to the corrective measures phase of the program and to close out sites.

Cleanup Exit Strategy

from the wells along the Tennessee River was interpreted by regulators to indicate that contamination from RSA may be 
undercutting the river. A series of sampling events, at locations south of the Tennessee River, indicated that it is unlikely that 
contamination is migrating under the river. Additional boundary well flow-meter surveys and Tennessee River sampling were 
performed to confirm this, but the regulators are still requesting wells be established south of the river.
- The relationship between the Army and NASA, in regard to Army-responsible sites located in the NASA-controlled MSFC, has
added a complicating factor to the RSA IRP. The MSFC is located in the heart of RSA.  There is a need to clearly define 
responsibility for contamination, particularly in groundwater.  



The RSA enjoys a very good relationship with the neighboring communities. To date, the public has been supportive of RSA's 
IRP efforts; however, very little public interest has been expressed for forming a RAB at RSA. The public is re-solicited on a 
biannual basis to determine if there is a sustained public interest in forming a RAB.



To date, RODs have been signed for the following sites: RSA-099, RSA-047, RSA-011, RSA-057, RSA-049, MSFC-002/087, 
RSA-056, RSA-139, RSA-122, RSA-183, RSA-094, and RSA-196 (which includes RSA-098).  A remedy is in place to 
address petroleum contamination at RSA-143 under the state's UST regulations.  Additionally, an interim record of decision 
(IROD) was signed to implement LUC for the groundwater underneath RSA.  The following sites have also been closed either 
through an administrative letter or a decision document (DD) following a site investigation or removal action: RSA-B, RSA-084, 
RSA-108, RSA-130, MSFC-074, RSA-223, RSA-251, RSA-224, RSA-236, RSA-D, and MSFC-077.  Three UST sites have 
also been closed through the Alabama risk based corrective action (ARBCA) program: RSA-229, RSA-232, and RSA-235.
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1959

1962

1966

1970

1972

1974

1975

1976

1977

1978

Analysis of Existing Facilities

Redstone Arsenal, AL Report on Water Control Plans

Redstone Arsenal Complex Chronology Part II:  Nerve 
Center of Army Missilery, 1950-1962, Section A: The 
RSA Era (1950-55)
Redstone Arsenal Complex Chronology Part II:  Nerve 
Center of Army Missilery, 1950-1962, Section B:  The 
ABMA/AOMC Era (1956-1962)

Preliminary Engineering Report on Industrial Waste 
Treatment
Final Report Industrial Waste, Stream Pollution Survey 
RSA, AL
NASA Waste Study, 1966

Sanitary Engineer Survey & Industrial Waste RSA, AL

Final Report - Conceptualization, Evaluation, Definition,
and Development of a MSFC Environmental Quality 
Program

Water Quality Monitoring Consultation No. 24-060-
74/75 RSA, AL

Master Plan Basic Information Maps

Potable/Recreational Water Quality and Wastewater 
Engineering Survey No. 24-0606-77 RSA, AL

Water Quality Monitoring RSA, AL

Water Quality Engineering Special Study - 
Miscellaneous Point Source Discharges
Water Quality Evaluation of Environmental Degradation 
from prior DDT Waste Disposal RSA, AL
Installation Assessment of Redstone Arsenal, AL, 
Record Evaluation Report # 118

Draft Environmental Impact Statement

Report of Site Investigation for DDT Landfill Site at 
RSA, AL
Report of Evaluation and Recommendations for Calgon 
Corporation Carbon Absorption Facility, RSA, AL

Redstone Arsenal

USACE, Mobile District

US Army

US Army

Whitman, Requardt and 
Associates
USACE, Mobile District

NASA

US Army Environmental 
Hygiene Agency

UAH & MSFC

US Army Environmental 
Hygiene Agency

US Army

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency
US Army Environmental 
Hygiene Agency
Department of the Army, 
Office of the Project 
Manager for Chemical 
Demilitarization and 
Installation Restoration

US Army

Testing, Inc.

Testing, Inc.

JUN-1959

JAN-1962

JAN-1962

NOV-1962

JAN-1966

FEB-1966

FEB-1966

MAY-1970

MAY-1972

APR-1974

SEP-1975

AUG-1976

FEB-1977

JUN-1977

JUN-1977

DEC-1977

MAY-1978

OCT-1978

NOV-1978

 Previous StudiesIRP

Title Author Date
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1979

1980

1981

1983

1984

1985

1986

Report of Geohydrology Characterization and 
Well/Lysimeter Installation at RSA, AL
Summary of DDT Contamination at RSA

Report of Geohydrology Characterization, Survey of 
Wells & Lysimeter Locations and Monitor Well 
Installation at RSA, AL
Infiltration/Inflow Analysis for Plant No. 4 (Subsystems: 
5, 6, 7, 7A, 8, 9, and 10) Sewer System

Final Contract Report - Engineering and Environmental 
Study of DDT Contamination of Huntsville Spring 
Branch, Indian Creek and Adjacent Lands and Waters, 
Wheeler Reservoir, AL, Vol. I, II, & III

Preliminary Survey, DDT Abatement Program 
Monitoring and Surveillance RSA, AL
Ground Water Monitoring Program

Report of Geohydrology Characterization, Survey of 
Wells and Monitor Well Installation at RSA, AL

RSA Installation Restoration Program Summary, Final 
Report, Vol. I, II, & III
Ground Water & Surface Water Monitoring Program

Ground Water Quality Assessment RSA, AL

Phase I - Ground Water Quality Assessment RSA, AL

Historic Properties Report - Final Report July 1984

Surface Water and Ground Water Monitoring Data

404/26A Permit Application for the Huntsville Remedial 
Action Plan RSA, AL
Environmental Analysis for the HSV. Remedial Action 
Plan
Technical Specifications for the Huntsville (Hsv.) 
Remedial Action
Environmental Assessment and Permit Workbook on 
Refuse Fired Steam Plant Supplying 200 PSIG Steam 
to RSA, AL 

Final Environmental Impact Study For Regulatory 
Actions Associated with the Olin Corp.  Remedial Action
Plan to Isolate DDT from the people and environment in
the Hsv. Spring Branch - Indian Creek System, 
Wheeler Reservoir, AL
RSA Part B Permit and Application.  Prepared by US 
Army MICOM, March 1986.

Testing, Inc

RSA

Testing, Inc

Barge, Waggoner, Sumner 
& Cannon

Water & Air Research, Inc

Hittman Associates, Inc.

US Army MICOM

Testing, Inc.

Water & Air Research, Inc

US Army MICOM

US Army Environmental 
Hygiene Agency

US Army Environmental 
Hygiene Agency
Building Technology 
Incorporated,
US ARMY MICOM EMO

Waldemar S. Nelson and 
Company, Inc
Waldemar S. Nelson and 
Company, Inc
Waldemar S. Nelson and 
Company, Inc
Hayden-Wegman 
Consulting Engineers

Water and Air Research, Inc

V.J. Ciccone & Associates, 
Inc

JAN-1979

JUL-1979

DEC-1979

DEC-1979

NOV-1980

JUN-1981

JUN-1981

OCT-1981

MAR-1983

MAR-1983

SEP-1983

JUN-1984

JUL-1984

DEC-1984

JUN-1985

JUN-1985

JUN-1985

JUL-1985

FEB-1986

APR-1986

 Previous StudiesIRP

Title Author Date
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1986

1987

1988

1989

RCRA Closure Certification Report Shields Road Yard 
NASA-MSFC. Site OU15, RSA 32, Redstone Arsenal, 
Alabama
Site MSFC-27 RCRA Closure Certification Report 
Shields Road Yard NASA-MSFC
Report on the Remedial Action to Isolate DDT from 
people and the environment in the Hsv. Spring Branch -
Indian Creek System, Wheeler Reservoir, AL (US v. 
Olin Corp. Consent Decree) May 31, 1983 - June 30, 
1986
404/26A Permit Application for the Huntsville Remedial 
Action Plan, Redstone Arsenal, AL, Lower Reach A

Chemical Weapons Movement History Compilation

Geotechnical Requirements for Drilling, Monitoring 
Wells, Data Acquisition, and Reports

Chemical Weapons Movement History Compilation

Final Standard Operating Procedures - Remedial 
Investigation / Feasibility Study, RSA, AL
Huntsville Spring Branch / Indian Creek Long-Term 
Monitoring Program Annual Report
Work Plan for Baseline Environmental Monitoring 
Study, US Army/ GAF Chemical Corp.  HSV., AL Plant. 

Remedial Action Decision Document for the DDT 
Contaminated Areas on Redstone Arsenal

Baseline Environmental Monitoring Study US Army/GAF
Chemical Corp. HSV, AL Pla
Preliminary Assessment and Site Inspection for MSFC

Final Confirmation Report - Unit 3 Investigations Vol. I 
- VI.  Sites 48, 49, 53, 60, 59, 54/55, 66, 68, Redstone 
Arsenal, AL
Final Remedial Investigation Engineering Report for 
RSA, AL Unit 1- (DDT & Sanitary Land-fills) and Unit 
2-(Open Burn/ Open Demolition Area) Vol. I - VII.  
Sites 10, 12, 13, 14, 131, 132, 133, Redstone Arsenal, 
AL
Remedial Action Plans for RSA, AL - Unit 1 (DDT and 
Sanitary Landfills) and Unit 2 (Open 
Surface Water and Ground Water Monitoring Data

Preliminary Assessment of CERCLA Candidate Sites 
and Related Sites of Possible Environmental 
Significance -  MSFC  Hsv, AL
RCRA Facility Assessment - Preliminary Review 
Report  MSFC - Hsv., AL

Harmon Engineering & 
Associates, Inc

Harmon Engineering & 
Associates, Inc
USEPA (Reg. IV)

Waldemar S. Nelson and 
Company, Inc

Department of the Army, 
Office of the Project 
Manager for Chemical 
Demilitarization and 
Installation Restoration
US Army Toxic & 
Hazardous Materials 
Agency
William R. Brankowitz

P. E. LaMoreaux & 
Associates, Inc
Olin-Environmental Affairs 
Dept
AWARE, Inc

US Army Toxic & 
Hazardous Materials 
Agency
AWARE, Inc

Harmon Engineering & 
Associates, Inc
P.E. LaMoreaux & 
Associates, Inc

P.E. LaMoreaux & 
Associates, Inc.

P.E. LaMoreaux & 
Associates, Inc
US ARMY MICOM EMO

Harmon Engineering & 
Associates, Inc

A.T. Kearney, Inc

JUN-1986

JUN-1986

JUL-1986

SEP-1986

FEB-1987

MAR-1987

APR-1987

JUL-1987

AUG-1987

OCT-1987

JAN-1988

MAR-1988

APR-1988

JUL-1988

SEP-1988

SEP-1988

NOV-1988

FEB-1989

MAR-1989

 Previous StudiesIRP

Title Author Date
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1989

1990

1991

MICOM Environmental Program Plan - RSA, AL

Redstone Arsenal, AL Environmental Program

Ambient Air Quality Consultant - Redstone Arsenal 
Support Activity RSA, AL
Technical Escort Attachment Activities  Huntsville, AL

Upgrade - Confirmation Report and Assessment of 
Remedial Alternatives for Selected Unit 3 Sites (RSA):  
Vol. I (text);  Vol. II (App. A);  Vol. III (App. B);  Vol. IV 
(App. B (cont.));  Vol. V (App. B (concluded)).  Sites 49, 
48, 53, 60, 59, 54/55, 66, 68, Redstone Arsenal, AL.  
Results and Conclusions - Sampling Rounds 1-4 for 
RSA Unit 4 (Perimeter Wells) Investigations, Vol. I & II
Interim RCRA Facility Investigation of the MSFC  Hsv., 
A
Interim RCRA Facility Assessment of the RSA Hsv., AL

Soil and Gas Sampling Plan - RCRA Facility 
Investigation for RSA Hsv., AL
Surface Water and Groundwater Monitoring Data 

Draft Work Plan- RCRA Facility Investigation Unit 1 for 
RSA, AL

Environmental Baseline Assessment - Summary & 
Laboratory Reports, Vol. I, II, & III.  
Procedures for Accomplishing Collection, Sampling, 
and Analysis Services, Revision 1, RSA, AL.
Huntsville Spring Branch / Indian Creek Long-Term 
Monitoring Program Annual Report No. 2.  
Final Safety, Health, and Emergency Response Plan for
RCRA Facility Investigation
Final Work Plan - RCRA Facility Investigations at Unit 
1, Unit 2, & Selected Unit 3 Areas.  Sites 10, 12, 13, 14,
131, 132, 133, 49, 48, 53, 60, 59, 54/55, 66, 68, 
Redstone Arsenal, AL
Surface Water and Groundwater Monitoring Data

Second Report on the Remedial Action to Isolate DDT 
from people and the environment in the Hsv. Spring 
Branch / Indian Creek System, Wheeler Reservoir, AL 
(US v. Olin Corp. Consent Decree), July 1,1986 - June 
30, 1990
First Quarterly Progress Report - RCRA Facility 
Investigations at Unit 1, Unit 2, & Selected Unit 3 Areas.
 Sites 10, 12, 13, 14, 131, 132, 133, 49, 48, 53, 60, 59, 
54/55, 66, 68, Redstone Arsenal, AL

Second Quarterly Progress Report, RCRA Facility 
Investigations Unit 1, Unit 2, & Selected Unit 3 Areas.  
Sites 10, 12, 13, 14, 131, 132, 133, 49, 48, 53, 60, 59, 

US Army MICOM EMO

Redstone Arsenal

US Army Environmental 
Hygiene Agency
Department of the Army, 
Office of the Project 
Manager for Chemical 
Demilitarization and 
Installation Restora
P.E. LaMoreaux & 
Associates, Inc

P.E. LaMoreaux & 
Associates, Inc
A.T. Kearney, Inc

A.T. Kearney, Inc.

Geraghty & Miller

US ARMY MICOM EMO

Geraghty & Miller

CH2M Hill, Inc

BAMSI, Inc

Olin-Environmental Affairs 
Dept
Geraghty & Miller, Inc

Geraghty & Miller, Inc

US ARMY MICOM EMO

USEPA (Reg. IV)

Geraghty & Miller Inc.

Geraghty & Miller Inc

MAR-1989

MAR-1989

MAR-1989

MAR-1989

APR-1989

MAY-1989

JUL-1989

SEP-1989

OCT-1989

NOV-1989

NOV-1989

FEB-1990

MAR-1990

APR-1990

JUN-1990

JUN-1990

NOV-1990

NOV-1990

NOV-1990

FEB-1991
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1991

1992

54/55, 66, 68, Redstone Arsenal, AL

Identification and Evaluation of Potential SWMUs and 
Areas of Concern at RSA, AL.
Huntsville Spring Branch /  Indian Creek Long-Term 
Monitoring Program Annual Report No. 3.  
Groundwater Quality Assessment Report MSFC

Groundwater Quality Assessment Report for 4740 
WPCF Volume I
RCRA Facility Investigation - Well Installation Report 
for SWMUs RSA-58, 115, 116, 129, 140 (Target 
Seeker Area), and 142 (RSA-G).  
Final - Initial Sampling Plan for SWMUs RSA-58, 115, 
116, 129, 140 (Target Seeker Area), and 142 (RSA-G)
Work Plan for Remedial Action Basement Area of Bldg. 
5681
Air Toxics Transport Task Report

RCRA Facility Investigation - RFI Work Plan for RSA-
58, 115, 116, 129, 140, and 14
RSA - RCRA Facility Investigation - Quality Control 
Summary Report Attachment IV Laboratory Data Phase
I, Vol. I-VII.
RSA - RCRA Facility Investigation - Quality Control 
Summary Report Attachment I (A - E Quality Control 
Sheets) and Attachment II (Chain of Custody Records)

Quality Control Summary Report - Phase I - RCRA 
Facility Investigation at Units 1, 2, & 3
Final Preliminary Site Inspection for RSA, AL

Final Draft Report - Review of Hsv. Spring Branch / 
Indian Creek Remedial Plan and Monitoring Program
Final - RCRA Facility Investigation - Health and Safety 
Plan for SWMUs RSA-58, 115, 116, 129, 140 (Target 
Seeker Area), and 142 (RSA-G)
Industrial Waste Treatment Facility - Groundwater 
Quality Assessment Report for MSFC
Final - Phase I Report - RCRA Facility Investigations at
Unit 1, Unit 2, and Selected Unit 3 Areas, Vol. I & II.  
Sites 10, 12, 13, 14, 131, 132, 133, 49, 48, 53, 60, 59, 
54/55, 66, 68, Redstone Arsenal, AL
Huntsville Spring Branch / Indian Creek Long-Term 
Monitoring Program Annual Report No. 4
Final Project Report Remediation of the Basement Area
of Building 5681
Final Draft - Hazard Ranking System, Score Summary 
Report for RSA, AL.
RSA - RCRA Facility Investigation - Quality Control 
Summary Report  Phase II, Vol. I-IV Laboratory Data
Surface Water and Groundwater Monitoring Data

RSA - RCRA Facility Investigation - Quality Control 
Summary Report Attachment III (Field Sampling Logs 
Phase I)

Geraghty & Miller Inc

Olin-Environmental Affairs 
Dept
ERC Environmental & 
Energy Services Co., Inc., 
ERC

USACE (Mobile District),

Engineering Science Inc.

US COE, Omaha District

Physical Research, Inc

Engineering Science Inc

Geraghty & Miller, Inc

Geraghty & Miller, Inc

Geraghty & Miller, Inc

Advanced Sciences, Inc

Woodward-Clyde 
Consultants
Engineering Science Inc

CH2M Hill, Inc

Geraghty & Miller Inc

Olin-Environmental Affairs 
Dept
OHM Corp

Advanced Sciences, Inc

Geraghty & Miller, Inc

US ARMY MICOM EMO

Geraghty & Miller, Inc

FEB-1991

APR-1991

JUN-1991

AUG-1991

SEP-1991

SEP-1991

SEP-1991

OCT-1991

NOV-1991

DEC-1991

DEC-1991

JAN-1992

JAN-1992

JAN-1992

MAR-1992

APR-1992

MAY-1992

MAY-1992

JUN-1992

JUL-1992

NOV-1992

NOV-1992

NOV-1992
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1992

1993

Huntsville Spring Branch Hydrographic Map

RCRA Facility Investigation - Work Plan at MSFC

Corrective Measures Studies - Unit 1 (Waste Oil Pits & 
Closed Landfill) RSA, AL. Site 10, Redstone Arsenal, 
AL
Corrective Measures Studies - Unit 1 (Waste Oil Pits & 
Closed Landfill) RSA, AL. Site 10, Redstone Arsenal, 
AL
RCRA Facility Investigation - Phase I Report for 
SWMUs RSA-58, 115, 116, 129, 140 (Target Seeker 
Area), and 142 (RSA-G), Volumes I & II (Vol. II 
contains analytical results).  
Work Plan for Remedial Action Drum Removal

Final - Work Plan Interim Corrective Measure Design at
Unit 2, RSA, AL.  Sites 12, 13, 14, 131, 132, 133, 
Redstone Arsenal, AL
RCRA Facility Investigation Addendums I and II to the 
RCRA Facility Investigation Work Plan for SWMUs 
RSA-58, 115, 116, 129, 140 (Target Seeker Area), and 
142 (RSA-G).  
Quality Control Summary Report Phase II RCRA 
Facility Investigations at Unit 1, Unit 2, and Selected 
Unit 3 Areas.  Sites 10, 12, 13, 14, 131, 132, 133, 49, 
48, 53, 60, 59, 54/55, 66, 68, Redstone Arsenal, AL
Corrective Measures Studies for RSA, AL, Draft 
Comments and Responses
Corrective Measures Studies for RSA, AL

RCS 1383 Report for RSA

Final Work Plan RCRA Facility Investigation of SWMUs 
RSA-99, 117, 130, RSA, AL
Final Field Sampling and Chemical Data Acquisition 
Plan & Soil Boring and Monitoring - Well Installation 
Plan - RCRA Facility Investigation of SWMU RSA-130,
RSA, AL
Final Field Sampling and Chemical Data Acquisition 
Plan & Soil Boring and Monitoring - Well Installation 
Plan - RCRA Facility Investigation of SWMU RSA-117,
RSA, AL
Final Field Sampling and Chemical Data Acquisition 
Plan & Soil Boring and Monitoring - Well Installation 
Plan - RCRA Facility Investigation of SWMU RSA-99, 
RSA, AL
Final Site Safety and Health Plan - RCRA Facility 
Investigation of SWMUs RSA-99, 117, 130, RSA, AL
Final - Phase II Addendum - RCRA Facility 
Investigation at Unit 1, Unit 2, & Selected Unit 3 Areas.  
Sites 10, 12, 13, 14, 131, 132, 133, 49, 48, 53, 60, 59, 
54/55, 66, 68, Redstone Arsenal, AL

Woodward-Clyde 
Consultants

CH2M Hill, Inc

Environmental Science & 
Engineering, Inc

Environmental Science & 
Engineering, Inc

Engineering Science Inc

OHM Remediation Services 
Corp
Ebasco

Environmental Science & 
Engineering, Inc

Geraghty & Miller Inc

Environmental Science & 
Engineering, Inc
Environmental Science & 
Engineering, Inc
Environmental Science & 
Engineering, Inc
Ebasco

Ebasco

Ebasco

Ebasco

Ebasco

Geraghty & Miller Inc

DEC-1992

JAN-1993

JAN-1993

JAN-1993

FEB-1993

FEB-1993

FEB-1993

MAR-1993

MAR-1993

MAR-1993

APR-1993

APR-1993

APR-1993

APR-1993

APR-1993

APR-1993

APR-1993

APR-1993
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1993

1994

Draft Final - Corrective Action Management Plan for 
RSA, AL
Environmental Management Office - RCRA Facility 
Investigation for RSA, AL, Vol. I & II
60% Submittal Construction Specifications - Interim 
Corrective Measure Design at Unit 2, sites 12, 13, 14, 
131, 132, 133, RSA, AL
60% Submittal-System Design Analysis/Health & Safety
Design Analysis - Interim Corrective Measure Design at
Unit 2, sites 12, 13, 14, 131, 132, 133, RSA, AL
Final - Work Plan Interim Corrective Measure Design at
RSA-G, site 142
Draft - Final Report - Rapid Response Contract, Vol. I 
& II, RSA, AL
Revised Draft Final Work Plan Interim Corrective 
Design at Unit 1, site 10, RSA, AL
Health and Safety Plan, RSA Hsv., AL

Storm Water Sampling Plan for NPDES Industrial Storm
Water Discharge
Draft Final Site Safety and Health Plan - Site 
Characterization Work Plan of SWMUs RSA-46, 47, 51,
56, 122, 139 at RSA, AL
Final Installation Community Relations Program, RSA, 
AL
Final Public Involvement and Response Plan During 
Installation Restoration Program Activities at Unit 2, 
RSA, AL
Review of Past Environmental Studies, RSA, AL

Non-Stockpile Chemical Materiel Program Survey and 
Analysis Report
Erosion and Deposition in Huntsville Spring Branch and 
Indian Creek
Report of Preliminary Site Contamination Assessment 
Proposed Branch Exchange Service Station

Surface Water and Groundwater Monitoring Data. 

Final Site Characterization Work Plan of SWMUs 46, 
47, 51, 56, 122, and 139
Revised Final Work Plan Interim Measure Corrective 
Design at site RSA-49 (Area F
Final Report Development of Groundwater Monitoring 
Database Phase I Support Task, RSA, AL
Environmental Chemistry and Fate of Chemical Warfare
Agents
Best Management Practice, US Army, MICOM EMO

Draft Final Work Plan to Prepare BRAs at 16 SWMUs, 
RSA, AL
Revised Final Work Plans Interim Corrective Measures 
Design at Unit 2, sites 12, 13, 14, 131, 132, 133, RSA, 
AL

Environmental Science & 
Engineering, Inc
MICOM Environmental 
Management Office
Ebasco

Ebasco

Ebasco

OHM Remediation Services,
Inc
Ebasco

Layne Safety & 
Environmental Health 
Services
USACE (Mobile District)

Environmental Science & 
Engineering, Inc

Ebasco

Ebasco

Advanced Sciences, Inc

Program Manager for Non-
Stockpile Chemical Materiel
Woodward-Clyde 
Consultants
LAW Engineering

US ARMY MICOM EMO

Environmental Science & 
Engineering, Inc
Ebasco

Vista Technologies

Southwest Research, Inc.

US ARMY MICOM EMO

Environmental Science & 
Engineering, Inc.
Ebasco

MAY-1993

MAY-1993

MAY-1993

MAY-1993

JUN-1993

JUN-1993

AUG-1993

AUG-1993

SEP-1993

SEP-1993

SEP-1993

SEP-1993

NOV-1993

NOV-1993

DEC-1993

DEC-1993

JAN-1994

FEB-1994

FEB-1994

FEB-1994

MAR-1994

APR-1994

APR-1994

MAY-1994
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1994

Interim Remedial Design at sites RSA-56 and 139

Final Work Plan Interim Corrective Measure Design at 
Unit 2, sites RSA-13, 14, 132, 133, RSA, AL
Final Field Sampling and Analysis Plan - Test Well 
Installation at Unit 2, sites RSA-13, 14, 132, & 133, 
RSA, AL
Final Site Safety & Health Plan Field Sampling Program
at Unit 2, sites RSA-12, 13, 14, 131, 132, 133, RSA, AL
Huntsville DDT Remedial Action Huntsville Spring 
Branch, Indian Creek, Long-Term Monitoring Program 
Annual Report No. 6.
Final Characterization of Investigative Derived Wastes 
in Drums at Six RCRA Sites.  
Final Work Plan to Prepare Feasibility Studies at RSA 
Unit1, Unit 2, and various sites in Unit 3.
Revised Final Work Plan to Prepare Baseline Risk 
Assessments at 16 SWMUs
Final Work Plan Interim Corrective Measure Design at 
site RSA-10 (Unit 1)
Final Field Sampling and Analysis Plan Test Well 
Installation at site RSA-10 (Unit 1), RSA, AL
Final Site Safety & Health Plan Test Well Installation at 
site RSA-10 (Unit 1), RSA, AL.  
Revised Final Work Plan Interim Corrective Measure 
Design at site RSA-142 (RSA-G)
Field Sampling and Analysis Plan / Site Safety and 
Health Plan - Test Well Installation at site RSA-142 
(RSA-G).  
Draft Final Work Plan for Evaluating and Disposing of 
Investigative Derived Wastes
MSFC Sites Proposed for No Further Action, sites 
MSFC-1, 6, 7, 11, 12, 13, 17, 18, 22, 23, 24, 25, 26, 28,
30, 31, 32, 37,  
Final Work Plan Field Sampling and Chemical Data 
Acquisition Plan Phase I Remedial Investigation of 
SWMUs RSA-126 and 134
Final Site Safety and Health Plan Phase I Remedial 
Investigation of SWMUs RSA-126 and 134
Final Public Involvement and Response Plan during 
Installation Restoration Program Activities at site RSA-
49
Final Public Involvement and Response Plan During 
Installation Restoration Program Activities at site RSA-
10, Unit 1, RSA, AL
Final Report Magnetometer Survey & Intrusive 
Operations - NASA Site 141, RSA, AL.  
95% Submittal Construction Specifications Interim 
Corrective Measure Design at site RSA-49, RSA, AL.
Final Environmental Assessment for Redstone Arsenal.

95% Submittal System Design Analysis Interim 
Corrective Measure Design at site RSA-49, RSA, AL
95% Submittal Installation and Maintenance Plan/Health
and Safety Design Analysis Interim Corrective Measure 
Design at site RSA-49, RSA, AL

USACE (Huntsville District)

Ebasco

Ebasco

Ebasco

Olin-Environmental Affairs 
Dept

Engineering Science Inc

Environmental Science & 
Engineering, Inc
USACE, Huntsville District

Enserch Environmental 
Corp
Enserch Environmental 
Corp
Enserch Environmental 
Corp
Enserch Environmental 
Corp
Enserch Environmental 
Corp

Vista Technologies

CH2M HILL

Ebasco

Ebasco

Foster Wheeler Corp

Foster Wheeler Corp

El Dorado Engineering, Inc

Ebasco

Foster Wheeler Corp

Ebasco

Ebasco

MAY-1994

MAY-1994

MAY-1994

MAY-1994

JUN-1994

AUG-1994

SEP-1994

SEP-1994

OCT-1994

OCT-1994

OCT-1994

OCT-1994

OCT-1994

OCT-1994

OCT-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

NOV-1994

DEC-1994

DEC-1994

DEC-1994

DEC-1994

 Previous StudiesIRP

Title Author Date



Final REDSTONE ARSENAL Installation Action Plan - 35

1994

1995

Revised Draft Final Environmental Assessment on Unit 
2 (Open Burn / Open Demolition Area).  Sites 12, 13, 
14, 131, 132, 133, RSA, AL
Technical Review Committee Meeting #2

95% Submittal Construction Specifications Interim 
Corrective Measure Design at site RSA-13, RSA, AL
95% Submittal Health and Safety Design Analysis 
Interim Corrective Measure Design at site RSA-13, 
RSA, AL
95% Submittal Installation and Operation Plan Interim 
Corrective Measure Design at site RSA-13, RSA, AL
95% Submittal System Design Analysis Interim 
Corrective Measure Design at site RSA-13, RSA, AL
Hydrogeologic and Biologic Factors Related to the 
Occurrence of the Alabama Cave Shrimp (Palaemonias
Alabamae) Madison County, Alabama-Bulletin 161

Final Site Safety and Health Plan Test Well Installation 
at site RSA-142 (RSA-G)
US Army Chemical Demilitarization and Remediation 
Activity Non-Stockpile Chemical Materiel Program 
Implementation Plan

Installation Action Plan

Installation Restoration Program Management Plan

Final RCRA Facility Investigation Report for SWMUs 
RSA-58, 115, 116, 129, 140, 142, Vol. I & II
Invitation for Bid Water Treatment System, site RSA-13
(Open Burn / Open Detonation Area).  
Construction of Multilayer Clay Cap at Area F, site 
RSA-49 (Closed Arsenic Ponds Area).
Confirmatory Sampling Report MSFC Sites MSFC-4, 5,
8, 9, 10, 36, 42, 61, 63, 64, 66, 67, 78, 83, RSA, AL
Final Technical Report , Test Well Installation at site 
RSA-13 (Unit 2), RSA, AL
Final Work Plan "Evaluating and Disposing of 
Investigative Derived Wastes for all RSA sites
Site Management Plan

Final RCRA Facility Investigation Report, RCRA Facility
Investigation of SWMUs RSA-99, 117, 130, Vol. I & II, 
RSA, AL
Final Report - Finding of No Significant Impact and 
Environmental Assessment for Interim Remedial Action 
at site RSA-13 (Open Burn/ Open Detonation Area).  
Final Report Finding of No Significant Impact and 
Environmental Assessment for Interim Remedial Action 
at site RSA-49 (Closed Arsenic Impoundments).  
Decision Document for Interim Remedial Action at site 
RSA-13, Open Burn / Open Detonation Area, RSA
Decision Document for Interim Remedial Action at site 

Gulf Engineers & 
Consultants, Inc

RSA

Foster Wheeler Corp

Foster Wheeler Corp

Foster Wheeler Corp

Foster Wheeler Corp

Rheams, Moser and 
McGregor

Foster Wheeler

Department of the Army, 
Office of the Project 
Manager for Chemical 
Demilitarization and 
Installation Restoration
MICOM Environmental 
Management Office
MICOM Environmental 
Management Office
Engineering Science Inc

USACE (Savannah district),

USACE (Savannah district)

CH2M HILL

Enserch Environmental 
Corp
Vista Technologies

CH2M Hill, Inc

Ebasco

USACE (Savannah district)

USACE (Savannah district)

USACE (Savannah district)

USACE (Savannah district), 

DEC-1994

DEC-1994

DEC-1994

DEC-1994

DEC-1994

DEC-1994

DEC-1994

JAN-1995

JAN-1995

FEB-1995

FEB-1995

FEB-1995

FEB-1995

FEB-1995

MAR-1995

MAR-1995

MAR-1995

MAR-1995

APR-1995

APR-1995

APR-1995

APR-1995

APR-1995
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1995

1996

RSA-49, Closed Arsenic Ponds Area, RSA

Final Report Site Inspection Work Plan for RSA-84, 87, 
88, 89, 104, 109, 110, 118,128, 141, 142, 143, A, B, C, 
D, E, F at RSA, AL
Final Site Safety and Health Plan TEU/EOD Plan for 
RSA-5, 32, 50, 52, 57, 61, 62, 63, 65, 67, 108, 112, 
113, 114
Final Phase I Remedial Investigation Work Plan for 
RSA-5, 32, 50, 52, 57, 61, 62, 63, 65, 67, 108, 112, 
113, 114
Redstone Arsenal Investigative Derived Wastes 
Disposal Activity Report
Decision Document for Removal Action at site RSA-
130
Final Submittal Interim Corrective Measures Design at 
site RSA-142, Installation and Operation Plan
Draft Final Baseline Risk Assessment for sites RSA-48,
49, 54/55, 59
Natural Resources Management Plan for Redstone 
Arsenal, Parts I, II, III, IV, V, VI for all RSA sites 
Health and Safety Design Analysis for Interim 
Corrective Measures at site RSA-142
Construction of Multilayer Clay Cap at Area F, site 
RSA-49, Field Sampling and Analysis Plan
Interim Holding Facility Plan, RSA Non-Stockpile 
Chemical Materiel
Non-Stockpile Chemical Materiel Program 
Implementation Plan
Final Submittal Interim Corrective Measures Design at 
site RSA-142, Construction Specifications
Final Design Analysis Report, Interim Corrective 
Measure Design at site RSA-142
Natural Heritage Inventory of RSA.

Technical Report for Test Well Installation at site RSA-
10
Final Supplemental RI/BRA Work Plan for sites RSA-
99, 117, and 130
Field Program Technical Report Test Well Installation at
site RSA-142
Disposal Report Evaluation and Disposal of 
Investigative Derived Wastes from sites RSA-58, 115, 
116, 129, and 142
Finding of No Significant Impact/Environmental 
Assessment for Interim Remedial Action at site RSA-
142
Internal Draft BRA for sites RSA-10, 53, and 6

Unit 4 Groundwater Sampling and Analysis Task for 
RSA

RCRA Facility Investigation Addendums I and II to the 
RCRA Facility Investigation Work Plan for SWMUs 

RUST

RUST

RUST

Environmental Science & 
Engineering, Inc
AMCOM,

Foster Wheeler Corp

Environmental Science & 
Engineering, Inc
US ARMY MICOM

Foster Wheeler Corp

Vector Enterprises, Inc

Program Manager for 
Chemical Demilitarization
Program Manager for 
Chemical Demilitarization
Foster Wheeler Corp

Foster Wheeler Corp

Nature Conservancy, 
Alabama Natural Heritage 
Program
Foster Wheeler Corp

RUST

Foster Wheeler Corp

Vista Technologies

USACE, Savannah District

ESE

Vista Technologies

Engineering Science Inc

MAY-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUN-1995

JUL-1995

JUL-1995

AUG-1995

AUG-1995

AUG-1995

AUG-1995

OCT-1995

OCT-1995

OCT-1995

NOV-1995

NOV-1995

DEC-1995

DEC-1995

DEC-1995

DEC-1995

DEC-1995

JAN-1996
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1996

RSA-58, 115, 116, 129, 140 (Target Seeker Area), and 
142 (RSA-G).  Addendum II
Final Site Characterization Report for sites RSA-46, 47,
51, 56, 122, and 139 (Group X1)
Quality Control Summary Report for sites RSA-99, 
RSA-117, and RSA-130
Redstone Arsenal Extended Pump Test at site RSA-10

Report of Findings in Support of the Proposed Plan for 
Mitigation of site RSA-10
Final Work Plan, Field Sampling & Chemical Data 
Acquisition Plan, and Site Safety & Health Plan Phase I 
Remedial Investigation of SWMUs at sites RSA-126 
and 134
Site Safety & Health Plan for Test Well Installation at 
site RSA-10
Redstone Arsenal, site RSA-10, Remedial Investigation
Feasibility Study
Final Phase I Environmental Baseline Study Redstone 
Rocket Engine Assembly Facility South Plant
Final Comprehensive Work Plan Addendum for sites 
RSA-8, 9, 11 (Group C1), 45 (Group L8), and 82 
(Group L14)
Installation Action Plan for Redstone Arsenal

Final Site Inspection Work Plan for sites RSA-94, 95, 
96, 97, and 9
Environmental Resource Document, Marshall Space 
Flight Center
Huntsville DDT Remedial Action Huntsville Spring 
Branch Indian Creek Long-Term Monitoring Program 
Annual Report No. 8
Working File and Sampling Data for Building 5681

Draft Final General RI/FS Work Plan for Unit 2 and 
Group X4B, Sites 13, 14, 53, 60, 66, 68, 132, 133
Draft Final Unit 2 Site-specific Work Plan for RSA-13, 
14, 132, and 133
Draft Final Group X4B Site-specific Work Plan for 
RSA-53 and 60
Draft Final Group X4B(u) Site-specific Work Plan for 
RSA-66 and 
Surface and Groundwater Monitoring 1995

Hydrogeologic Evaluation of Landfill Site RSA-010

Draft Final Remedial Investigation for sites RSA-126 
and 134
Site Inspection Report for Redstone Arsenal Site 
Inspections Project Solid Waste Management Units, 
sites RSA-8, 9, 11 (Group C1), site RSA-45 (Group 
L8), and site RSA-82 (Group L14).  
Final Waste Disposition Report for Site Inspections at 
RSA-8, 9, 11 (Group C1), RSA-45 (Group L8), and 
RSA-82 (Group L14)

ESE

Rust E&I

ICF Kaiser

Foster Wheeler

Foster Wheeler

ICF Kaiser

USACE, Savannah district

Brown & Root 
Environmental
SAIC

MICOM Environmental 
Office
Rust E&I

CH2M Hill

Olin

US Army

Parsons

Parsons

Parsons

Parsons

Northrup Grumman

Geological Survey of 
Alabama
Foster Wheeler

SAIC

SAIC

JAN-1996

FEB-1996

FEB-1996

MAR-1996

MAR-1996

APR-1996

MAY-1996

MAY-1996

MAY-1996

MAY-1996

JUN-1996

JUN-1996

JUN-1996

JUN-1996

SEP-1996

SEP-1996

SEP-1996

SEP-1996

OCT-1996

OCT-1996

OCT-1996

OCT-1996

NOV-1996
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1996

1997

Phase I Environmental Baseline Study - Redstone 
Arsenal Rocket Engine Facility North Plant
Final Report Development of Groundwater Monitoring 
Database
RCRA Part B Permit Submittal for the Hazardous Waste
Storage Area

Draft Final Work Plan to Conduct Baseline Risk 
Assessment and Feasibility Study at sites RSA-58, 
115, 116, 129, and 140
Environmental Assessment of the Natural Resources 
Management Plan
Draft Final Feasibility Study for sites RSA-49 and RSA-
55/54
US E.P.A. Interchange File Format (IFF) Data for Solid 
Waste Management Units RSA-46, 47, 51, 56, 122, 
and 139
Draft Final Report of MSFC Background Sampling

Installation Action Plan for Redstone Arsenal

Final Supplemental RCRA Facility Investigation Report 
for site RSA-115
Group X4B Site Characterization Report (sites RSA 53 
and 60).  
Investigation Derived Waste Disposal Report.  Sites 46, 
47, 51, 56/122/139, 49, 14, 142, and Perimeter Wells, 
Redstone Arsenal, AL
Draft Final Installation Wide Work Plan

RARE North Plant Phase II EBS Sampling and Analysis
Plan and Site-Specific Safety and Health Plan
Installation-Wide Sampling and Analysis Plan

Group X4B(u) Site Characterization Report  (sites RSA-
66 and RSA-68)
Site-specific Field Sampling Plan Attachments.  Sites 
RSA-46, 47, 51/51S, 56/122/139, 49, 14, 142, Redstone
Arsenal, AL
Site-specific Safety and Health Plan Attachments.  
Sites RSA-14, 142, 51/51S, 56/122/139, 49, Redstone 
Arsenal, AL
Final Site Inspection Work Plan for sites RSA-64, 69, 
and 70, MSFC-2, 3, 27, 34, 53, 55, 60, 65, 74, 77, 82, 
and D
Draft Non-Stockpile Chemical Materiel Project 
Implementation Plan

Draft Final Supplemental Remedial 
Investigation/Baseline Risk Assessment Report for sites
RSA-99, 117, and 130
Draft Final Report of Findings Phase II Environmental 
Baseline Survey for the Redstone Arsenal Rocket 
Engine Facility, South Plant
Draft Final Site-Specific Safety and Health Plan 
Attachment for the Time-Critical Removal Action at site 

CRA

DEMP

Vista Technologies

Parsons ES

US Army MICOM

ESE

ESE

CH2M Hill

MICOM

Parsons

Parsons

IT Corp

IT Corp

CH2M Hill

IT Corp

Parsons

IT Corp

IT Corp

Rust E&I

US Army Project Manager 
for Non-Stockpile Chemical
Materiel
Rust E&I

CH2M HILL

IT Corp

NOV-1996

NOV-1996

DEC-1996

JAN-1997

JAN-1997

FEB-1997

FEB-1997

FEB-1997

MAR-1997

MAR-1997

MAY-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUN-1997

JUL-1997

JUL-1997

AUG-1997

AUG-1997

AUG-1997
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1997

1998

RSA-130

Draft Final Work Plan for the Time-Critical Removal 
Action at site RSA-130, Operable Unit 9
Draft Final Decision Document for No Further Action at 
site RSA-108, Rocket Impact Area Operable Unit 16
Draft Final Decision Document for No Further Action at 
site RSA-B, Abandoned Army Propellant Manufacturing
Building Operable Unit 11
Draft Final Decision Document for No Further Action at 
site RSA-84, Temporary Storage Area Operable Unit 
10
Draft Baseline Water Quality Monitoring Program 
Report, First Quarterly Event of perimeter wells.
Draft Final Screening Remedial Investigation Report for 
sites RSA-5, 32, 84, 87, 88, 89, 104, 108, 118, 143, A, 
B, C, D, E, and F
Draft Final Field Sampling and Analysis Plan for OU1 
(site RSA-143).  
Draft Final Field Sampling and Analysis Plan for OU-6a
(site MSFC-74).  
Final Proposed Plan for the Interim Record of Decision 
at Operable Unit 6 for site RSA-55/54, Closed Sanitary 
and Industrial Landfill
Final Proposed Plan for the Interim Record of Decision 
at Operable Unit 5 for site RSA-49, Former Arsenic 
Ponds North
Final Site-Specific Work Plan and Site-Specific Field 
Sampling Plan for RSA Screen Remedial Investigation 
at Operable Unit 2, Sites RSA-D, 5, 8, and 45
Site Safety & Health Plan for RSA Site Inspection 
Project at OU 2, Sites RSA-D, 5, 8, and 45
Final Proposed Plan for the Interim Record of Decision 
at Operable Unit 6A for site RSA-10
Draft Final Feasibility Study for sites RSA-48 and RSA-
59
Non-Stockpile Chemical Warfare Materiel 
Programmatic Environmental Impact Statement
Finding of Suitability to Lease, RSA Rocket Engine 
Facility North Plant
Control Monuments

Biological, Geological and Hydrological Investigations in
Bobcat, Matthews, and Shelta Caves and Other 
Selected Caves in North Alabama, Bulletin 166

Final Bedrock Monitoring Well Installation Work Plan for
site RSA-142
Treatability Studies Report for site RSA-142, Degreaser
at Building 7664
Treatability Studies Report for site RSA-14, 
Contaminated Waste Trenches
Initial Long-Term Monitoring Report Closed Arsenic 
Waste Lagoons, Area F, site RSA-49
Draft Final Phase I Remedial Investigation Report for 

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

Rust E&I

ICF Kaiser

ICF Kaiser

IT Corp

IT Corp

SAIC

SAIC

ICF Kaiser

ESE

DA Program Manager for 
Chemical Demilitarization
RSA

PDR

McGregor, O'Neil, Rheams, 
Moser and Blackwood

Rust E&I

IT Corp

IT Corp

IT Corp

Rust E&I

AUG-1997

AUG-1997

AUG-1997

AUG-1997

AUG-1997

SEP-1997

SEP-1997

SEP-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

OCT-1997

NOV-1997

DEC-1997

DEC-1997

JAN-1998

JAN-1998

JAN-1998

JAN-1998

FEB-1998
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1998

sites RSA-50, 52, 57, 61, 62, 63, 65, 67, 109, 110, 112,
113, 114, and 128
Operation and Maintenance Manual for the 
Groundwater Recovery and Treatment System Interim 
Corrective Measure at site RSA-13 (Volumes I and II)
Installation Action Plan for Redstone Arsenal, Alabama

Draft Final Site Screening Remedial Investigation 
Report for sites RSA-94, 95, 96, 97, and 98
Installation Action Plan for Redstone Arsenal

Bedrock Monitoring Well Installation Report for OU-10. 
Prepared by Rust E&I, March 1998.
Draft Final Report of Findings Phase II Environmental 
Baseline Survey for the Redstone Arsenal Rocket 
Engine Facility, North Plant, OU-10
Architectural Assessment of the World War II Military 
and Civilian Works, US Army Aviation and Missile 
Command
US Army Aviation and Missile Command Hazardous 
Waste Facility Permit
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 6
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 7
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 18
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 8
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 10
Interim Record of Decision Closed Sanitary and 
Industrial Landfill, sites RSA-55/54, OU-6
Final Groundwater Monitoring Plan for site RSA-10

RSA OU-6A, site MSFC-74, Secondary Site 
Investigation Report.
Draft Final Proposed Plan for the Interim Record of 
Decision at site RSA-99, Former Plating Shop, Building
7614 in Operable Unit 10
Draft Final Closure Report Time-Critical Removal 
Action at site RSA-130, Operable Unit 9
Final Modified Phase I Environmental Baseline Study 
for the Proposed FBI Training Center
Draft Final Remedial Investigation Report for Operable 
Unit 
Draft Final Field Sampling and Analysis Plan for site 
RSA-143 (OU-1), Secondary Investigation Phase II
Final Site Safety and Health Plan Amendment 1 to the 
Final Site Safety and Health Plan for Site MSFC-74 for 
site RSA-10 (OU-6A), Long Term Groundwater 
Monitoring Program.  
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 5
Draft Final Baseline Risk Assessment Report for OU-
13, OU-12 (RSA-140), and OU-7 (RSA-129 and 

WATEC

US Army Aviation and 
Missile Command
Rust E&I

AMCOM

IT Corp

CH2M Hill

Panamerican Consultants, 
Inc

ADEM,

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

ICF Kaiser

USACE, Savannah District

IT Corp

 IT Corp

PDR

IT Corp

ICF Kaiser

ICF Kaiser

IT Corp

Parsons

FEB-1998

MAR-1998

MAR-1998

MAR-1998

APR-1998

APR-1998

APR-1998

APR-1998

MAY-1998

MAY-1998

MAY-1998

MAY-1998

MAY-1998

MAY-1998

MAY-1998

JUN-1998

JUN-1998

JUN-1998

JUN-1998

JUL-1998

AUG-1998

SEP-1998

SEP-1998

SEP-1998
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1998

1999

RSA-58), Volumes 1-3

Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 15
Draft Final Site Screening Remedial Investigation 
Report for sites RSA-64, 69, and 70, MSFC-2, 3, 27, 
34, 53, 55, 60, 65, 74, 77, and 8
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 11
Redstone Arsenal, OU-6A, site MSFC-74, Secondary 
Site Investigation Report
Draft Final Installation-Wide Safety and Health Plan for 
Site Investigation Activities
Baseline Water Quality Monitoring Program Report 
Volume I:  Groundwater and Volume II:  Surface Water
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 5
Interim Record of Decision at site RSA-99, Former 
Plating Shop, Building 7614, OU-10

Draft Final Remedial Investigation/Feasibility Report for 
site RSA-10 (Operable Unit-6a).
Redstone Arsenal site RSA-10 Remedial Investigation 
Feasibility Study
Focused Feasibility Study Former Liquid Caustic 
Manufacturing Plant, site RSA-117
Redstone Arsenal Ecological Risk Assessment for OU-
6A
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 17
Draft Final Site-Specific Field Sampling Plan 
Attachments for Operable Unit 12
Final Proposed Plan for the Record of Decision for 
Operable Unit 3
Draft Final Design Basis Report and Report of 
Construction Activities for the Interim Remedial Action 
(IRA) at site RSA-14, Contaminated Waste Burn 
Trenches
Final Decision Document for an Interim Remedial Action
Soil Vapor Extraction Treatment System for site RSA-
14, Inactive Unlined Earthen Open Burn Trenches in 
OU-14 Open Burn/Open Demolition Area
Draft Final Supplemental Site Investigation at sites 
RSA-126 and RSA-134
Real Property Master Plan Land Use Anal

Redstone OU-14 Pump & Treat System

Final Decision Document for an Interim Remedial Action
for Design and Construction of a Clay Cap for sites 
RSA-56 and RSA-139, Closed Arsenic Waste Lagoons
Huntsville/Redstone Arsenal Document Research 
Project.
Draft Final Summary Baseline Human Health Risk 
Assessment RSA-50 (Operable Unit 17)

IT Corp

Rust E&I

IT Corp

USCOE, Savannah district

IT Corp

IT Corp

IT Corp

IT Corp

ICF Kaiser

USCOE, Savannah District

IT Corp

USCOE, Savannah District

IT Corp

IT Corp

IT Corp

IT Corp

AMCOM

SAIC

Parsons

IT Corp

AMCOM

PHR Environmental 
Consultants
IT Corp

OCT-1998

OCT-1998

OCT-1998

OCT-1998

DEC-1998

DEC-1998

DEC-1998

DEC-1998

FEB-1999

FEB-1999

MAR-1999

MAR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

APR-1999

MAY-1999

MAY-1999

JUN-1999
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1999

2000

Results of Well Performance and Pilot Groundwater 
Recovery Testing, sites RSA-95 and RSA-96, 
Operable Unit 10
Decision Document Fencing and Signs for OU-8 (sites 
RSA-52, 61, and 62), The Inactive Munitions 
Demilitarization & Chemical Disposal Area
Decision Document Interim Remedial Action 
Groundwater Pump-and-Treat System for RSA-96 
(OU-10), Former Degreaser Unit and TCE/TCA Solvent
Still 3
Decision Document Interim Remedial Action 
Groundwater Pump-and-Treat System for RSA-95 
(OU-10), Former Degreaser Unit and TCE/TCA Solvent
Still 2
Technical Memorandum for Geophysical Surveys and 
Groundwater Extraction Well Installation at Operable 
Unit 14
Decision Document For an Interim Remedial Action 
Fencing and Signage Installation for sites RSA-112, 
113, and 128 (OU-7)
Decision Document for No Further Action at site MSFC-
60 Drainage System for the Historic Redstone Test Site 
in OU-18
Final Evaluation of Groundwater Treatment Alternatives
for sites RSA-95 and RSA-96  (OU-10)
Draft Final Summary Baseline Human Health Risk 
Assessment for site RSA-67 (Operable Unit 15).  
Final Record of Decision for site RSA-10 (Operable 
Unit 6A)
Draft Final Focused Feasibility Study for OU-13 (site 
RSA-115/116)
Decision Documents for Institutional Controls Using 
Fence and Signage for Selected Sites Within OU-2 
(site RSA-48), OU-6 (sites RSA-53, 54, 55, 56, 59, 
60), and OU-15 (sites RSA-65, 66, 67, 68, 69, 70, 110)
Final Record of Decision for Operable Unit 3.  Prepared 
by IT Corp, September 1999.
Redstone Arsenal OU-10 Poster Session

Redstone Arsenal, site RSA-10, Long-Term Pumping 
Test Summary Report, June 1996 - August 1999
Sampling and Analysis Plan OU-14 Groundwater 
Extraction and Treatment System (site RSA-13) and 
Soil Vapor Extraction and Treatment System (site RSA-
14).  
Redstone Arsenal Independent Technical Review (ITR) 
Final Recommendation Report  for OU-14 (site RSA-
13), OU-10 (site RSA-142), OU-7 (site RSA-58), OU-
15 (site RSA-68), and OU-4 (site RSA-114).  
Final Army Decision Document for OU-10, site RSA-83

Final Army Decision Document for OU-10, site RSA-97

Draft Final Air Emissions Inventory and Compliance 
Demonstration for Operational and Proposed Soil and 

IT Corp

AMCOM

AMCOM

AMCOM

IT Corp

AMCOM

IT Corp

IT Corp

IT Corp

ICF Kaiser

Parsons

AMCOM

IT Corp

IT Corp

US COE, Savannah District

IT Corp

USAEC

EMP-IR

EMP-IR

IT Corp

JUN-1999

JUN-1999

JUN-1999

JUN-1999

JUL-1999

JUL-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

AUG-1999

SEP-1999

SEP-1999

SEP-1999

OCT-1999

NOV-1999

DEC-1999

DEC-1999

JAN-2000
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2000

GW Remediation Systems for sites RSA-10, 13, 14, 95,
96, 97, and 142, Revision 1
Draft Final Site-Specific Field Sampling Plan 
Attachments for sites RSA-122, RSA-126 and RSA-
139, OU6b
Draft Final Supplemental Remedial Investigation for 
OU-14 (sites RSA-13, 14, 132, and 133)
Installation Action Plan 2000

Activities Supporting Attempt to form a Restoration 
Advisory Board
Redstone Arsenal site RSA-143 (OU-1), Technical 
memorandum for OU-1 Groundwater Contaminant 
Plume Source Delineation
Draft Final Supplemental Remedial Investigation 
Report, site RSA-46, OU 12, VOL I and II
Wheeler Permits for fence construction, quarterly 
monitoring and sampling
Draft Final Site Investigation Report for OU-10, sites 
RSA-87, 88, 89
Draft Final Installation Wide Work Plan for Fencing and 
Trench Marker Installation for OU 4-8, 15 and 17
Land Use Control Memorandum of Agreement at RSA

Draft Final Action Memorandum for Time Critical 
Removal Action at site RSA-66, OU 1
Remedial Investigation and Baseline Risk Assessment 
for OU-2  (sites RSA-D, 5, 8, 45, and 48).  
Alabama Risk-Based Corrective Action Plan OU-1, site
RSA-143
Proposed Plan for RSA-50, OU-17

Environmental Restoration Summary for OU-14 (sites 
RSA-13, 14, 132, and 133) through August 2000
Summary of Findings and Recommendations for 
Decision for the Former Stauffer Chemical Company 
Plant (site MSFC-55) and the Surface Drainage Ditch 
and Infiltration Area near Building 4241 (site MSFC-65).
 
White Paper Review and Reevaluation of Human 
Health Risk Assessment; Results and Discussion of 
Target Organ Analysis and Comparison to Background, 
site RSA-99, Former Plating Shop, OU-10.  
Operation and Maintenance Manual Groundwater 
Treatment System at site RSA-13, Volumes 1 & 2
Draft Final Site Investigation Report for OU-11, RSA-A,
C, 82, 135H and 144 and the Supplemental Bedrock 
Groundwater Investigation
Engineering and Construction Cost Evaluation for 
Treating Groundwater from site RSA-142, OU-10
Third Report on the Remedial Action to Isolate DDT 
from People and the Environment in the Huntsville 
Spring Branch-Indian Creek System in Wheeler 
Reservoir, Alabama.
Draft Final Installation-Wide Ordnance and Explosives 
Management Plan for Support of Hazardous, Toxic and 

IT Corp

IT Corp

EPW-EQ-IR

IRP

USCOE, Savannah District

IT Corp

US Fish & Wildlife

IT Corp

IT Corp

EPA, ADEM, and RSA

IT Corp

SAIC

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

IT Corp

EPA

IT Corp

FEB-2000

MAR-2000

MAR-2000

MAR-2000

MAR-2000

APR-2000

APR-2000

MAY-2000

MAY-2000

MAY-2000

JUN-2000

JUN-2000

JUN-2000

JUL-2000

AUG-2000

AUG-2000

AUG-2000

AUG-2000

SEP-2000

SEP-2000

SEP-2000

NOV-2000
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2000

2001

Radiological Waste Activities and Construction Activities

Soil Vapor Extraction (SVE) Operation and Monitoring 
Report for site RSA-14, Northern Contaminated Waste 
Burn Trench, January 1999 to December 31, 1999
Draft Final Design Basis Report for a TCRA, closed 
South Arsenic Waste Ponds (site RSA-56) and Former 
Arsenic Trichloride Manufacturing and Disposal Area 
(site RSA-139W
Draft Final Action Memorandum and Work Plan for a 
TCRA, Closed South Arsenic Waste Ponds (site RSA-
56) and Former Arsenic Trichloride Manufacturing and 
Disposal Area (site RSA-139W).  
Draft Final Interim Remedial Action Operation and 
Maintenance Manual OU-10 Groundwater Recovery 
and Treatment System
Long-Term Groundwater Monitoring Report for site 
RSA-10 - July 1999 Sampling Event
Technical memorandum for Health Effects Assessment 
for Ammonium Perchlorate

Draft Final Remedial Investigation Report for site RSA-
53, OU-6A
Draft Final Closure Report, Time-Critical Removal 
Action at site RSA-66, Inactive Ash Disposal Site, OU-
15
Final Proposed Plan Fact Sheet for the Inactive Closed 
Construction Debris Rubble Fill at site RSA-59, OU-6
TVA Permit for Fence Work at OU-15

Final Background Distributions of Naturally Occurring 
Inorganic Constituents in Groundwater. (Revised Oct  
2001) 
Geophysical Investigation Plan for Sites RSA-71, RSA-
72, RSA-73, and RSA-74
Huntsville DDT Remedial Action at Huntsville Spring 
Branch Indian Creek
Redstone Arsenal Basic Information Maps

Redstone Arsenal 2001 Installation Action Plan

OU-5 Industrial Sewer Lines Videos

Air Stripper Test Summary and Recommendations for 
sites RSA-95, RSA-96, and RSA-142 Groundwater 
Treatment Plants
CD of the posters for the Redstone Arsenal Public 
Information Meeting and Open House held at the 
Sparkman Center on May 22, 2001
Installation-wide Karst Slide Presentation of May 22, 
2001 Public Meeting
Internal Draft Scoping Document, Sites OU-6b and 6d

Interim Remedial Action Quarterly Monitoring Report 
May 2000-December 2000, sites RSA-96/96 
Groundwater Recovery and Treatment System

IT Corp

IT Corp

IT Corp

IT Corp

US COE, Savannah District

IT Corp

USAEC

IT Corp

IT Corp

TVA

IT Corp

USCOE, Mobile District

Olin

EPW-EQ-IR

EPW-EQ-IR

IT Corp, 

IT Corp, 

IT Corp

IT Corp

Shaw

IT Corp

NOV-2000

DEC-2000

DEC-2000

DEC-2000

DEC-2000

DEC-2000

JAN-2001

JAN-2001

JAN-2001

JAN-2001

JAN-2001

JAN-2001

FEB-2001

MAR-2001

MAR-2001

MAR-2001

APR-2001

MAY-2001

MAY-2001

MAY-2001

MAY-2001
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2001

2002

Screening Remedial Investigation and Baseline Risk 
Assessment for OU-2 sites
Time-Critical Removal Action Construction Report for 
site RSA-56, Closed Arsenic Waste Ponds, and site 
RSA-139, Former Arsenic Trichloride Manufacturing 
and Disposal Area (OU-6B).  
Final Work Plan for Groundwater Treatment Plant 
Modifications at site RSA-142
Treatability Study Quarterly Monitoring Report January 
2001-March 2001, OU-10, sites RSA-95/96, 
Groundwater Recovery and Treatment System
Treatability Study Quarterly Monitoring Report January 
2001-March 2001, OU-10, site RSA-142, Groundwater
Recovery and Treatment System
US Army Active/Inactive Range Inventory

Draft Final Site-Specific Safety and Health Plan for the 
Remedial Investigation at OU-10 sites
Treatability Study Quarterly Monitoring Report April 
2001-June 2001, OU-10, sites RSA-95/96, 
Groundwater Recovery and Treatment System
CD of OU-10 Slide Presentation from October 23, 2001
Public Meeting
CD of the posters for the Redstone Arsenal (OU-10) 
Public Information Meeting and Open House held 
October 23, 2001
Field Sampling and Analysis Plan for site RSA-10/OU-
6A Long-Term Groundwater Monitoring Program
Treatability Study Quarterly Monitoring Report April 
2001-June 2001, OU-10, site RSA-142, Groundwater 
Recovery and Treatment System
Technical and Business Proposal Central RSA Dye 
Trace Studies and Seismic Surveys, Perchlorate 
Treatability Study, Base-wide Spring Evaluation 
Continuous Surface Water and Groundwater 
Monitoring, and OU-10 Remedial Investigation

Treatability Study Quarterly Monitoring Report July 
2001-September 2001, OU-10, sites RSA-95/96 
Groundwater Recovery and Treatment System
Final Central Redstone Arsenal (OU-5, 6, 7, 18) Dye 
Trace Study Field Sampling and Analysis Plan and 
Safety and Health Plan Addendum
Redstone Arsenal 2002 Installation Action Plan

Huntsville DDT Remedial Action Huntsville Spring 
Branch Indian Creek Long-Term Monitoring Program 
Annual Report No. 14
Treatability Study Quarterly Monitoring Report July 
2001-September 2001, OU-10, site RSA-142 
Groundwater Recovery and Treatment System
Redstone Arsenal Project Review Meeting

Treatability Study Quarterly Monitoring Report October 
2001-December 2001, OU-10, sites RSA-95/96, 

US COE, Savannah District

IT Corp

IT Corp

IT/Shaw Corp

IT/Shaw Corp

AMC

IT Corp

IT/Shaw Corp

IT Corp

IT Corp

IT Corp

IT/Shaw Corp

Shaw

IT/Shaw Corp, 

Shaw

Engineering & Environment,
Inc.
Olin Corporation

IT/Shaw Corp

IT/Shaw Corp

IT/Shaw Corp

MAY-2001

MAY-2001

JUN-2001

JUN-2001

JUL-2001

JUL-2001

JUL-2001

OCT-2001

OCT-2001

OCT-2001

OCT-2001

NOV-2001

DEC-2001

JAN-2002

JAN-2002

FEB-2002

FEB-2002

FEB-2002

FEB-2002

APR-2002
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2002

2003

Groundwater Recovery and Treatment System

Treatability Study Quarterly Monitoring Report October 
2001-December 2001, OU-10, site RSA-142, 
Groundwater Recovery and Treatment System
Redstone Arsenal Natural Resources Management 
Plan
Redstone Arsenal Implementation Plan, FY2002

Safety Submission Volumes I & II, site RSA-14

Closed, Transferring and Transferred Range/Site 
Inventory Report
Site-Specific Safety and Health Plan Pre-Corrective 
Action Sampling Activities, site RSA-143, Underground 
Storage Tank Spill Site
Technical and Business Proposal CERCLA 
Investigation
Treatability Study Quarterly Monitoring Report May 
2000-December 2000, OU-10, site RSA-146, 
Treatment Plant #2
Final Design Basis Report for site RSA-146 Treatment 
Plant #2 for the Treatability Study at OU-10
Construction Report for the RSA-146 Treatment Plant 
#2 for the Treatability Study at OU-10
Presentation Posters Redstone Arsenal Public Meeting,
23 October 2003
Appendix C Site Safety and Health Plan Amendment

Confirmatory Sampling of Solid Waste Management 
Units
Environmental Baseline Study Southern Bypass Route

Redstone Arsenal Fact Sheet Issue 13

Permit Application for Class V Underground Injection 
Control (UIC) Permit Application for Site RSA-143, 
OU-1
Redstone Arsenal 2003 Installation Action Plan

Final Exit Pathway Monitoring Well Installation Work 
Plan
Final Seismic Surveys of OU-18, OU-5, OU-6, OU-7, 
OU-14 and Work Plan and Safety and Health Plan 
Addendum for Seismic Surveys at OU-5, -6, -7, -14, 
and -18
Redstone Arsenal World War II Resource Study

Redstone Arsenal Environmental Site Access Control 
Program
Decision Document for site RSA-143, Underground 
Storage Tank Spill Site
Final Time-Critical Removal Action Closeout Report 
Fencing and Trench Marker Installation, Select Sites in 
OU-4 through 8, 12, 15, and 17
Final Site-wide Karst Hydrogeologic Investigation, 

IT/Shaw Corp

RASA

IT/Shaw Corp

Foster Wheeler

Malcolm Pirnie

IT/Shaw Corp

IT/Shaw Corp

Shaw

Shaw

IT Corp

Shaw

Bhate

Bhate

EMR

Shaw

Shaw

Shaw

IT Corp

Shaw

New South Associates

US Army Garrison

DES

Shaw

Shaw

APR-2002

MAY-2002

JUN-2002

AUG-2002

SEP-2002

SEP-2002

SEP-2002

OCT-2002

OCT-2002

OCT-2002

OCT-2002

NOV-2002

NOV-2002

DEC-2002

FEB-2003

MAR-2003

MAR-2003

APR-2003

APR-2003

APR-2003

MAY-2003

MAY-2003

MAY-2003

JUN-2003
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2003

2004

Phase I Report of Findings.

Supporting Backup for DODIG Audit of FY02 
Environmental Liabilities of Select Sites
Redstone Arsenal Program Review

Final Site-Specific Health and Safety Plan for site 
RSA-122 Phase II Remedial Investigation, Dismantled 
Lewisite Manufacturing Plants Site
Final Site-Specific Safety and Health Plan Attachment, 
Remedial Investigation at site MSFC-2
Final Closeout Report Non-Time Critical Removal 
Action at site RSA-49, Cap Installation Over the Former
Arsenic Ponds, OU-5
Final Site-Specific Safety and Health Plan 
Supplemental Remedial Investigation at site RSA-53 
and RSA-60, OU-6A
Final Issuance of Modification No. 1 AHWMMA 
Hazardous Waste Storage/SWMU Corrective 
Action/Subpart X Permit
Final Supplemental Information Relevant to Fact Sheet 
20 for Updating the Administrative Record File for 
Time-Critical Removal Actions, Non-Time-Critical 
Removal Actions, and Treatability Studies at RSA
Final Site-Specific Safety and Health Plan Attachment 
for Corrective Action Activities site RSA-143, 
Underground Storage Tank Spill Site
Work-to-Date Summaries for Multiple Sites: April-June
2002, November 2002, and May-June 2003
Presentation Posters Redstone Arsenal Public Meeting,
23 October 2003
Final Methodology for the Comparison of Site and 
Background Data
Public Health Assessment for RSA and MSFC

Final Site-Specific Safety and Health Plan for the 
Remedial Investigation at OU-10 Sites.  

Final Treatability Study Technical Work Plan for 
Groundwater and Soil at OU-10
Final Base-wide Spring/Seep Sampling Plan and Health
and Safety Plan Addendum
Final Site-Specific Safety and Health Plan 
Supplemental Remedial Investigation at site RSA-10, 
OU-6A
Final Activity Specific Safety and Health Plan, Surface 
Water and Sediment Background Study
Seismic Reflection Profiling Project at OU-5, 6, 7 and 
18
Site RSA-146 Site-Specific Field Sampling Plan 
Attachment, Potential Source Area Investigation, 
Limited Site Assessments
Geophysical Survey at the Marshall Space Flight 
Center, sites SA-12 and SA-13
Revision 1, Submittal of Draft Activity-Specific Safety 
and Health Plan and Activity-Specific Munitions and 

Shaw

 

Shaw

Shaw

Shaw

Shaw

ADEM

Shaw

Shaw

Shaw

Shaw

Shaw

ATSDR

Shaw

Shaw

Shaw

Shaw

Shaw

Shaw

Shaw

Technos, Inc

Shaw

JUL-2003

AUG-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

SEP-2003

OCT-2003

OCT-2003

OCT-2003

OCT-2003

NOV-2003

NOV-2003

DEC-2003

JAN-2004

JAN-2004

JAN-2004

JAN-2004

JAN-2004

MAR-2004

MAR-2004

APR-2004
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2004

2005

Explosives and Concern (MEC) and Site-Specific 
Safety and Health Plan Attachments, Investigation of 
Potential Source Areas, Limited Site Assessments
Redstone Arsenal 2004 Installation Action Plan

Final Site-Specific Field Sampling Plan Pre-Corrective 
Action Sampling Activities, site RSA-143, UST Spill Site
Final Supplemental Remedial Investigation Report 
RSA-99, Abandoned Plating Shop Tanks and Sump, 
OU-10
Community Relations Plan

Final Base-wide Spring/Seep Sampling Report of 
Findings
Final Site-Specific Field Sampling Plan Attachment, 
Supplemental Remedial Investigation at site RSA-10, 
OU-6A
Final Site-Specific Field Sampling Plan Surface Water 
and Sediment Background Study
Final Perchlorate Treatability Study Summary Report 
Prospective Treatment Alternatives for Groundwater, 
Soil, and Surface/Spring Water
Final Continuous Surface Water Monitoring Report 
2000-2002
NASA Site Management Plan

Draft Final Technical Memorandum Limited Indoor Air 
and Soil Gas Sampling Investigation at MSFC.  
Final Record of Decision site RSA-99, Abandoned 
Plating Shop Tanks and Sump, Building 7614, OU-10
Site RSA-143 Free Product Recovery Report 
(September 2004)
Contaminants in the Subsurface: Source Zone 
Assessment and Remediation
Final site RSA-114 Safety Submission

SWMU Assessment Report RSA-223, RSA-224, RSA-
225, RSA-226 and RSA-227. 
Potential Source Area Investigation Report

Draft RSA-146 Potential Source Area Investigation 
Report
Second Resubmittal of the Draft FFA for RSA

Draft Revision 1 RI Report for RSA-011, OU-10, 
Former Sewage Treatment Plant #1. 
Draft Cap Effectiveness Report for RSA-049

Long Term Groundwater Monitoring Trend Analysis 
Report for RSA-010, OU-6A
SWMU Assessment Report RSA-228, RSA-229, RSA-
230, RSA-231, RSA-232, RSA-233, RSA-235, and 
RSA-236.
Final Site-Specific Safety and Health Plan Attachment 
for RSA-143, OU-1 Free-Product Delineation. 
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2005

2006

Public Health Assessment for RSA and MSFC

Draft-Final Phase II Remedial Investigation/Feasibility 
Study Report for RSA-057, Inactive Arsenic Waste 
Lagoons, East, OU-6B
Limited Site Assessments Addendum:  Supplemental 
Assessments.  
Final MSFC-074 Secondary Site Investigation Report, 
OU-6A
Draft-Final Remedial Investigation Report for RSA-
011, OU-10 Former Sewage Treatment Plant #1.  
Draft Demonstration Plan for Permeable Mulch Biowall 
for Anaerobic Bioremediation of Perchlorate in 
Groundwater at Site RSA-013 (OU-14).  
Draft Site-Specific Field Sampling Plan Attachment for 
Supplemental RI at RSA-097, Solvent Degreaser 
Distiller at Bldg 7726
Draft Phase II RI Report for RSA-122, Dismantled 
Lewisite Manufacturing Plant Sites, OU-6B.  
Draft Addendum to Site-wide Remedial 
Investigation/Feasibility Study Work Plan to Address 
Additional Sampling at OU-3 at MSFC
Draft Proposed Plan for RSA-057, Inactive Waste 
Lagoons East, OU-6B
Draft RI Report for RSA-087, Temporary Storage Area 
at Bldg 7368, OU-10
Draft RI Report for RSA-094, Solvent Degreaser 
Distiller at Bldg 7625, OU-10
Draft RI Report for RSA-088, Temporary Storage Pad 
at Bldg 7625, OU-10
Report of Limited Environmental Site Assessment 
Huntsville Southern Bypass

Draft Site-Specific Field Sampling Plan for RI at RSA-
058, Inactive Rubble Fill and Waste Pile. OU-7.
Draft RI Report for MSFC-002, Drum Disposal Area, 
and MSFC-087, Inactive Cyanide Lagoon, OU-18
Final Community Relations Plan

RSA-146 Perimeter Groundwater Monitoring Work Plan

Final Report of Geophysical Survey to Investigate 
Geologic and Karst Conditions MSFC.  
Draft Record of Decision Surface Media at RSA-057, 
Inactive Arsenic Waste Lagoons, East OU-6
Draft RSA-150, 153, 154, and 155 Potential Source 
Area Investigation Report
Final Statement of Basis/Proposed Plan RSA-057, 
Inactive Arsenic Waste Lagoons-East, OU-6.  
Final Phase II Remedial Investigation/Feasibility Study 
Report RSA-057, Inactive Arsenic Waste Lagoons, 
East, OU-6
Addendum to the Draft-Final Site-Specific Field 
Sampling Plan Attachment Phase II Remedial 
Investigation at RSA-183 Former Lewisite Plant 1 Lines
1 and 2, OU-5.
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2006

2007

Redstone Arsenal 2006 Installation Action Plan

Video Survey of the Abandoned Industrial Sewer at 
RSA-183
Final Cap Effectiveness Report RSA-049, Capped 
Arsenic Waste Ponds - West, OU-5
Final Investigation Work Plan for RSA-229, RSA-232 
and RSA-235
Final Site-Specific Field Sampling Plan for Remedial 
Investigation, RSA-142, Chlorinated Solvent Spill 
Including Buildings 7663-7665, 7676-7684 and 
Associated Sewer Lines, OU-10
Final Site-Specific Field Sampling Plan for Remedial 
Investigation, RSA-196, Test Stand and Cleaning 
Building, OU-10
Final Site-Specific Field Sampling Plan, Remedial 
Investigation, RSA-096, Solvent Degreaser Distiller at 
Building 7740, OU-10
Final Remedial Investigation Report, Baseline Human 
Health Risk Assessment and Screening-Level 
Ecological Risk Assessment for RSA-011, Former 
Sewage Treatment Plant No. 1, OU-10
Final Statement of Basis/Proposed Plan for Surface 
Media at RSA-011, Former Sewage Plant No. 1, OU-
10
Final Proposed Plan, Interim Remedial Action for 
Installation-Wide Groundwater
Final Focused Feasibility Study/Statement of 
Basis/Proposed Plan for Surface Media, RSA-049, 
Capped Arsenic Waste Ponds - West, OU-5
Final Removal Action Work Plan MSFC-002: Inactive 
Abandoned Drum Disposal Site and MSFC-087: 
Inactive Cyanide Lagoon, OU-18
Final Record of Decision for Surface Media at RSA-
011, Former Sewage Treatment Plant No. 1, OU-10
Final Record of Decision for Surface Media at RSA-
057, Inactive Arsenic Waste Lagoons - East, OU-6
Final Indoor Air Vapor Instrusion Evaluation, 
Supplement to the Final Phase II Remedial 
Investigation/Feasibility Study Report, RSA-057, 
Inactive Arsenic Waste Lagoons - East OU-6
Final Phase II Remedial Investigation, Baseline Human 
Health Risk Assessment and Screening-Level 
Ecological Risk Assessment for RSA-122, Dismantled 
Lewisite Manufacturing Plant Sites, OU-6, Volume 1 
and 2 Replacement Figures
Final Record of Decision for Surface Media at RSA-
049, Capped Arsenic Waste Ponds - West, OU-5
Final Interim Record of Decision, Interim Remedial 
Action for Installation-Wide Groundwater
Final Record of Decision for RSA-047, Former 
Chemical Training Facility, OU-3
Final Remedial Investigation Report, Baseline Human 
Health Risk Assessment and Screening-Level 
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2007

2008

Ecological Risk Assessment for RSA-183 (Formerly 
Part of RSA-049), Former Lewisite Plants 1 and 2, OU-
5, Volume 1 & 2 Replacement Figures
Final Preliminary Risk Evaluation (PRE) for RSA-223, 
Former Railroad Classification Yard
Closure Administrative Letter for Surface Media at 
RSA-223
Closure Letter and Well Abandonment Letter for RSA-
232 and RSA-235
Final Site-Specific Field Sampling Plan for Remedial 
Investigation RSA-144, Chlorinated-Solvent Distillation
Unit 6, OU-11.

Draft Tennessee River Surface Water Sampling Plan

Draft Remedial Investigation Report, RSA-196, Test 
Stand and Cleaning Building, OU-10
Draft Site Management Plan

Draft Remedial Investigation Report, Baseline Human 
Health Risk Assessment and Screening-Level 
Ecological Risk Assessment RSA-142, Chlorinated 
Solvent Spill Including Buildings 7663-7665, 7676-
7684 and Associated Sewer Lines OU-10.
Draft Final Remedial Investigation RSA-097, Solvent 
Degreaser Distiller at Building 7726 and RSA-089, 
Temporary Storage Pad at Building 7726.
Draft Remedial Investigation Report, RSA-096, Solvent 
Degreaser Distillation at Building 7740, OU-09.
Final Site-Specific Field Sampling Plan Attachment for 
the Expanded Site Investigation MSFC-077, Former 
Burn Pit Area, OU-18.
RSA-200 Stage I Data Summary and 
Recommendations for Stage II Investigation Activities.
Preliminary Summary of Supplemental Remedial 
Investigation Findings for the  RSA-138M Building 7722
Storage Pad and Sump; Building 7721 Aluminum Paste 
Mixer/Ferric Chloride Grinding; and Building 7724 
Degreasing and Propellant Mixing Facility OU-9.
Draft Closeout Report for the Time Critical Removal 
Action RSA-252: Building 5681, Former Oil Incendiary 
Filling Plant, OU-6.
Final Closure Report for Non-Time Critical Removal 
Action at MSFC-002/087: Inactive Abandoned Drum 
Disposal Site/Inactive Cyanide Lagoon, OU-18.
Final Tennessee River Surface Water Sampling Plan.

Final Statement of Basis/Proposed Plan for Surface 
Media at MSFC-002/087: Inactive Abandoned Drum 
Disposal Site/Inactive Cyanide Lagoon, OU-18.
Final Remedial Action Work Plan for RSA-057, Inactive
Arsenic Waste Lagoons-East.
Draft Focused Feasibility Study for RSA-122, 
Dismantled Lewisite Manufacturing Plant Sites; RSA-
056, Closed Arsenic Waste Ponds and RSA-139 
Former Arsenic Trichloride Manufacturing Disposal 
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2008

Area.

Draft Focused Feasibility Study for RSA-183, Former 
Lewisite Manufacturing Plants 1 and 2.
Draft Final Underground Storage Tank Corrective 
Action Plan RSA-143, OU-1.
Letter transmitting the Commencement of Remedial 
Action Activities RSA-057, Inactive Arsenic Waste 
Lagoons.
Letter transmitting the RSA-251 Request for No Action. 

Final Statement of Basis/Proposed Plan for Surface 
Media MSFC-002/087: Inactive Abandoned Drum 
Disposal Site/Inactive Cyanide Lagoon, Rev.1, OU-18.
Final RSA-146 Phase I Remedial Investigation Report.

Final Remedial Investigation Report, Baseline Human 
Health Risk Assessment and Screening-Level 
Ecological Risk Assessment for MSFC-002/087: 
Inactive Abandoned Drum Disposal Site/Inactive 
Cyanide Lagoon, OU-18.
Final Record of Decision for Surface Media at MSFC-
002/087: Inactive Abandoned Drum Disposal 
Site/Inactive Cyanide Lagoon, OU-18.
Final Remedial Investigation Report, Baseline Risk 
Assessment and Screening-Level Ecological Risk 
Assessment, RSA-094, Solvent Degreaser Distiller at 
Building 7625, OU-10.
Notification of Remedial Action Activities Schedule for 
RSA-057, Inactive Arsenic Waste Lagoon.
MSFC-077 Former Burn Pit Area, OU-18, Request for 
No Action.
Final Statement of Basis/Proposed Plan for Surface 
Media at RSA-094, Chlorinated Solvent Distillation Unit 
1, OU-10.
Final Statement of Basis/Proposed Plan for Surface 
Media at RSA-196, Test Stand and Cleaning Building, 
OU-10.
Final Remedial Investigation Report, Baseline Risk 
Assessment and Screening-Level Ecological Risk 
Assessment, RSA-097, Solvent Degreaser Distiller at 
Building 7726 and Former RSA-089, Temporary 
Storage Pad at Building 7726.
Final Expanded Site Investigation Report MSFC-077, 
Former Burn Pit Area, OU-18
Request for No Further Action for RSA-229, Former PX
Service Station (UST ID No. 15057-089-002590, 
Release No. UST-07-06-03) Redstone Arsenal.
MSFC-077, Former Burn Pit Area, OU-18, Request for 
No Action.
Final Site Investigation Report and Preliminary Risk 
Evaluation for RSA-224, Former Ton Container and 
55-Drum Storage Area.
Final Site Investigation Report and Preliminary Risk 
Evaluation for RSA-D, Former Paint Shop (Building 
3546) and Storage Shed.
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2008

2013

Final Site Investigation Report and Preliminary Risk 
Evaluation for RSA-236, Former Grenade Packing & 
Assembly, Building 3563.

See Appendix A to IAP- Previous Studies FY09-Feb13
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REDSTONE ARSENAL

Installation Restoration Program

Site Descriptions
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Site ID: MSFC-027
Site Name: INACTIVE WASTE ACCUMULATION AREA

CLEANUP/EXIT STRATEGY
Complete statement of basis, permit modification, DES, and corrective measures implementation (construction) [CMI(C)]. 
Anticipated remedy is excavation of soil piles. Groundwater will be addressed by NASA.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polychlorinated 
Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198910........
199510........
200906........
201503........
201704........

199009
199809
201511
201704
201810

RIP Date: N/A

RC Date: 201810

MSFC-027 is located on approximately 24 acres, in the northern part of MSFC. When initially designated as the M-1 Waste 
Accumulation Area, the site was approximately 4 acres consisting of a soil, gravel, and partially asphalt-paved area surrounded 
by a chain-link fence. Additional historical information indicated that this general area was an aboveground storage tank (AST) 
farm for fuel oil and ethanol which supported production of ethylene in the manufacture of mustard. With this information, the 
MSFC-027 boundary was enlarged to capture 11 former ASTs bringing the site to its current 24-acre size. In 1960, MSFC took 
control of the western portion of the site (which is within the MSFC boundary) and the eastern portion of the site (outside the 
MSFC boundary) in the early to mid-1960s. There is one NASA site located within the MSFC-027 site boundary (MSFC-081) 
and one partially within the site boundary (MSFC-083). The OU-6 NASA remedial investigation report addresses these sites and 
NASA assumes full responsibility.



A Hazardous Waste Facility Permit pursuant to the Alabama Hazardous Waste Management and Minimization Act (AHWMMA) 
was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. 
Table VI.2 of the permit stipulates that this site achieve an approved RFI in accordance with Alabama Environmental Investigation 
and Remediation Guidance (AEIRG) and ARBCA guidelines.



RFI data for this site have been obtained from numerous investigations. Sampling targeted potential contaminant source areas 
identified during reviews of historical information, visual inspections, and have been based on existing sample data. The MSFC-
027 RFI report Revision 1 was approved by ADEM on Aug. 25, 2014. A corrective measures implementation plan [CMIP] is 
underway.



Arsenic, PCBs and DDT residues associated with on-site soil piles pose an unacceptable health risk to commercial/industrial or 
residential receptors and may pose a threat to ecological receptors from exposure to these soils. These soils will require a 
remedial action.



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 
unacceptable health threat to occupants of future buildings.



Dye trace studies have indicated rapid transport from this site downgradient within RSA-148. Chlorinated hydrocarbons have 
been detected in the groundwater. However, the groundwater contamination will be addressed by NASA.

RRSE: LOW

Regulatory Driver: RCRA

Alias: None
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Site ID: MSFC-033A
Site Name: Surface Soils East of Bldg 4816 

CLEANUP/EXIT STRATEGY
Complete RFI, corrective measures study (CMS), statement of basis, permit modification, DES, CMI(C) and LTM. Anticipated 
remedy is LUCs to prevent digging or excavation under the existing Building 4815 and the adjacent concrete generator/air 
conditioning pad and NFA for groundwater.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

201010........
201205........
201704........
201907........

201012
201704
201907
204907

RIP Date: N/A

RC Date: 201907

MSFC-033A is an area where soil was inadvertently relocated from a portion of site MSFC-033, which is a site included on the 
FFA for MSFC. NASA site  MSFC-033 was a waste accumulation area for the MSFC maintenance and supply operations  area at
the Redstone Army Airfield Buildings 4815, 4816, and 4817. The unit was approximately 3 ft by 16 ft concrete apron adjacent to 
Building 4815. Waste handled included waste mineral spirits and lube oil, waste sand blast residue and waste JP-4 fuel. Wastes 
were collected and transferred to the MSFC Hazardous Waste Storage Facility before off-site disposal. MSFC-033 is no longer 
present and has been covered by an addition to Building 4815. During the construction of this building addition in 2011, soils from 
MSFC-033 were relocated immediately adjacent to the eastern wall of the addition, which resulted in the creation of Army site 
MSFC-033A. MSFC-033A is located on the east side of Building 4815 which is adjacent to the Redstone Army Airfield runway.



To evaluate the nature and extent of potential contaminants at MSFC-033A, surface soil and subsurface soil samples were 
collected,  and PAH compounds were identified as exceeding soil screening levels. This area was identified as a new RCRA solid 
waste management unit (SWMU) in December 2010 as requested by ADEM. The fieldwork has been completed and the Rev 0 
RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: MSFC-033A
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Site ID: MSFC-034
Site Name: FORMER CHEMICAL PRODUCTION AREA

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C), corrective measures implementation (operation) [CMI(O)], and LTM. 
Anticipated remedy is excavation, electrical resistive heating (ERH), monitored natural attenuation (MNA) and LUCs. Groundwater 
will be addressed under this site. 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Polychlorinated Biphenyls 
(PCB), Polycyclic Aromatic Hydrocarbons (PAH), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198910........
199510........
200906........
201911........
202008........
202201........
202701........

199009
199909
202001
202008
202201
202701
205701

RIP Date: 202201

RC Date: 202701

Site MSFC-034 is located on approximately 54 acres, in the northern part of MSFC. This site includes all plants associated with 
WWII HAS mustard production and filling facilities, not just the 4481 sump (as previous listed). There are 24 USTs (16 ethanol and
8 fuel oil) associated with the production and filling facilities believed to still be in place at the site. Mustard scrubbing and 
decontamination facilities and potential PCBs from transformers are additional areas of concern. Sampling indicates subsurface 
soils and groundwater have been impacted with chemical agents and their degradation products, VOCs (carbon tetrachloride), 
and PAHs. The exact source of the release is unknown, but may be related to industrial sewer lines or fluid storage tanks. In 1959,
MSFC took control of these buildings. There are five NASA sites located within the MSFC-034 site boundary including the 
industrial sewer system. The superstructures of Buildings 4471 and 4481 were sampled for mustard in 2012 with no detections. 
The buildings were demolished leaving their foundations and floor slabs. 



A Phase 1 and 2 RFI work plan were finalized and executed in 2013 for hazardous and toxic waste (HTW). The Rev 0 RFI report 
is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-005
Site Name: INACTIVE WASTE ACCUMULATION AREA

CLEANUP/EXIT STRATEGY
Complete CMS, DD, permit modification, DES, and CMI(C). It is anticipated that a corrective measure of soil excavation and 
disposal will be required for surface media. NFA will be required for groundwater.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198903........
199510........
200909........
200909........
200909........

198904
199609
201509
201511
201807

RIP Date: N/A

RC Date: 201807

RSA-005 is a former 0.2-acre waste accumulation area in the northeast portion of RSA, west of Patton Road and north of Neal 
Road. Two buildings are currently present on the northern portion of the site. Building 3630 (approximately 12 ft by 11ft) is used 
for paint storage, and a temporary unnumbered building (approximately 10 ft by 8 ft) is used for storage of industrial oils which are 
in the process of being moved to Building 3630. Just east of the site boundary is RSA-287, which encompasses Building 3634 
(vehicle maintenance and formerly a component storage warehouse) and RSA-006, which was a paint spray booth in the 
southern portion of Building 3634. Concentrations of lead were detected in soil exceeding action levels. For a period of 
approximately 10 years, drums were stored on the ground surface in a 25-foot square earthen unlined area next to Building 3630.
These drums contained lube oils, paints, thinners, used oil filters, used antifreeze, and shop rags that were generated during 
maintenance operations at the motor pool. Drums are no longer stored at this site.



A hazardous waste facility permit  was issued Sept.  30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines .



The RFI report was approved by ADEM on July 30, 2014 and required the development of the CMIP for the surface media. The 
groundwater received an NFA. The CMIP is currently under review. 

RRSE: LOW

Regulatory Driver: RCRA

Alias: OU-02
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Site ID: RSA-010
Site Name: CLOSED UNLINED SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is excavation of waste material that is 
present in the saturated zone, consolidation and capping of these wastes, long-term monitoring of groundwater and cap 
effectiveness and LUCs.  


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198910........
199010........
199310........
201610........
201804........
201908........

199009
199309
201705
201710
201908
204908

RIP Date: 201908

RC Date: 204908

RSA-010 is a closed unlined sanitary landfill comprising 66 acres in the central portion of RSA. This inactive, closed landfill was 
constructed in 1973 and used for disposal of household, administrative and industrial waste including waste lube oil, fuel oil sludge
in the northern portion and sewage treatment grease trap solids, household waste, paper products, hospital infectious waste, 
construction debris, asbestos, and ash from incinerated paper in the closed sanitary trenches in the southern and remaining 
portions of the site. Wastes were stored in trenches that were later covered with a thin layer of soil. The currently closed RSA-107
DDT Waste Soils Landfill was part of the original 68.5 acres at the northwest corner of RSA-010 before becoming a RCRA 
SWMU in 1978. A 43.4-acre construction and demolition landfill (ADEM Permit No. 45-03) is currently operational at the site 
within the closed sanitary landfill site boundary. The sanitary landfill was closed in 1992. The chemicals of potential concern 
previously detected in soils during past investigations at RSA-010 included VOCs, metals, SVOCs and low-level PAHs, 
especially in the waste oil pit area, low level pesticides, and a PCB hit. Impact to groundwater consisted primarily of VOCs, 
primarily trichloroethylene (TCE) and its breakdown products.



RFI data for this site were obtained from numerous investigations since 1988. However, RFI data collection currently underway 
addresses the previous older data no longer viable under ADEM approval criteria. Recent and planned sampling target potential 
contaminant source areas and previously identified data gaps. The Rev 1 RFI report is currently underway.



RSA-010 is located in an extreme downgradient position relative to a number of known upgradient source areas. Groundwater at 
RSA-010 is contaminated with VOCs consistent with these known source areas. The delineation of these upgradient sites and 
their relative contribution to the plumes observed at RSA-010 is a critical component with regard to remedial decision making at 
this site.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-013
Site Name: UNLINED INACTIVE OPEN BURN PADS

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is soil removal with off-site disposal, 
monitoring, and LUCs. Groundwater will be addressed under RSA-151.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200910........
201702........
201807........
201912........

199009
199109
201706
201807
201912
204912

RIP Date: N/A

RC Date: 201912

RSA-013 is located on TVA property that RSA has an MOA to use and within an operational range. TVA has to approve all plans 
for this site. RSA-013 covers approximately 5 acres  and is located near the southwest corner of RSA, south of McAlpine Road, 
and northeast of the Tennessee River. The site consists of an open burn area where chlorinated solvents, solvent-contaminated 
materials, waste rocket motor propellant, and scrap metal were incinerated on the ground surface. The resulting ash was disposed
of at the RSA-014 ash field, and RSA-066. The flashed metal was salvaged. The site also includes the former RSA-132 popping 
furnace area and the former RSA-133 rocket motor washout rack and sump area. A groundwater P&T  system was operated from
1997-2000 for VOC contamination. High levels of perchlorate have been detected in the groundwater. UXO is potentially present 
at the site. (RSA-013-R-01 has been opened but is listed as response complete (RC) because this site is on an active range.)



RFI data for this site were obtained from numerous investigations. Phase II RFI fieldwork was completed. Preliminary results 
indicate the following:



Elevated concentrations of VOCs, nitroaromatics, and perchlorate are present in soil which likely will pose a human health risk 
and/or a threat of leaching to groundwater and are expected to require an action.



A Rev 0 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: OBOD
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Site ID: RSA-014
Site Name: UNLINED INACTIVE BURN TRENCHES

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, decision document (DD), permit modification, DES, CMI(C) and LTM. Anticipated remedy is soil excavation 
with off-site disposal, monitoring, and LUCs. Groundwater will be addressed under RSA-151.

 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200906........
201703........
201804........
202001........

199009
199109
201706
201804
202001
205001

RIP Date: N/A

RC Date: 202001

RSA-014 is located in the southwest corner of RSA, south of McAlpine Road, northeast of the Tennessee River. RSA-014 
consists of two noncontiguous parcels identified as RSA-014 North and RSA-014 South. RSA-014 North was added to the RSA-
014 footprint based on PSA recommendations. RSA-014 South is located just outside and adjacent to TVA property, and is 
approximately 9.8 acres in size. Two open trenches, dimensions 150 to 200 ft long and 35 ft wide and about 6 to 12 ft deep, were 
used to incinerate solid materials contaminated with rocket propellant, waste solvents, and solvent-contaminated materials. An 
SVE system was operated from 1999 to 2000 for VOC contamination. Maximum TCE concentrations of 6,250 mg/kg were in the 
soils beneath the northern trench. The southern trench soil sample indicated the presence of TCE, but in lower concentrations. 
Evidence exists that chemical munitions were disposed of at this site. 1,4-Dithiane and oxathiane have been detected in soil 
samples collected from the site. These contaminants have not been addressed in soils to-date. Unexploded ordnance (UXO) is 
present at the site. (RSA-014-R- 01 has been opened but is listed as RC because this site is on an active range.) RSA-014 
North is located north of the burn trenches and had reportedly been used as a disposal area for beryllium and small quantities of 
laboratory and production waste. It is 9.7 acres in size. Perchlorate and metals were detected in subsurface soils at RSA-14 
North.



RFI data for this site were obtained from numerous investigations. Phase II RFI fieldwork is presently underway. Preliminary 
results indicate the following:



Elevated concentrations of VOCs, nitroaromatics, and perchlorate are present in soil which likely will pose a human health risk 
and/or a threat of leaching to groundwater and are expected to require an action.



The Rev 0 RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: OBOD
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Site ID: RSA-032
Site Name: INACTIVE SCRAP METAL STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation. Groundwater will be 
addressed under RSA-152. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polychlorinated Biphenyls 
(PCB), Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198910........
199510........
200906........
201612........
201809........

199009
199709
201703
201804
201909

RIP Date: N/A

RC Date: 201909

RSA-032 is located on 36 acres east of Shields Road and south of Buxton Road. The site is currently cleared in the center, with a
gravel base and it is fenced/locked. Approximately 14 percent of the site is covered in wetlands, primarily in the northern and 
southern portions of the site. The site is located within the former Gulf Chemical Warfare Depot (GCWD) with waste staging 
beginning in the 1940s. The site was later used beginning in the 1960s for waste/material storage. Within RSA-032 is MSFC-026 
which was a hazardous waste storage area operated by NASA. Localized areas of soil impact by VOCs and PAHs/PCBs have 
been identified exceeding action levels. A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA. 
Table VI.2 of the permit stipulates that this site achieve an approved RFI.



The Rev 0 RFI report is under review. Groundwater will be addressed under RSA-152.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-045
Site Name: SMOKE MUNITIONS PLANT 3

CLEANUP/EXIT STRATEGY
Complete RFI/CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation with off-site disposal. 
Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198910........
199510........
200906........
201610........
201706........

199009
199909
201703
201802
201812

RIP Date: N/A

RC Date: 201812

Site RSA-045 is located east of Patton Road and north of Martin Road, in the north central parcel of RSA. RSA-045 is 
approximately 38.5 acres in size. Historical information indicates the site was used as an adamsite (DM) vomit gas and 
chloroacetophenon (CN) tear gas filling plant;  therefore, the site has been renamed the Smoke Munitions Plant 3.  The site was 
subsequently used as smoke munitions filling (SMF) Line 3 through the 1950s.



The majority of the buildings at RSA-045 were constructed in the 1940s and 1950s to initially support munition and later fuse 
modification activities. Former operations consisted of tear gas munitions production from December 1943 to May 1944. The plant
was used for filling grenades with CN and (DM mixed with CN. CN/DM agents were not manufactured at RSA; they were brought 
in by rail and filled in grenades, mortars (4.2-inch and 81 millimeter [mm]) and shells (155mm) at the plant. M-7 CN grenades and
M-6 CN-DM grenades were produced at this plant. Additionally, the M-1 fuse was manufactured at SMF 3. In the 1950s, 
following the use of the facility for munitions production, several buildings at RSA-045 may have been used for fuse modifications 
for 4.2-inch and 81mm mortars and 155mm shells.



RFI data for this site were obtained from numerous investigations beginning in 1990. Sampling targeted potential contaminant 
source areas identified during reviews of historical information and visual inspections. Based on site size and usage, four discrete 
units were identified and evaluated (e.g., nature and extent, human health risk). The RFI fieldwork is completed at RSA-045, and 
the Rev 0 RFI report was submitted to ADEM on Jan. 31, 2014. ADEM comments request additional delineation of groundwater. 
The Rev 1 RFI report is underway.



Data indicate that a historical release of pesticides and PAHs has occurred in relation to three of the four areas, but the lateral and
vertical extent of contamination has been defined.



Three types of pesticides and one PAH in soils require additional action before the Northern Area can be released for residential 
use.



Several types of PAHs in soils require additional action before the Soil Fill Area or the Operations Area can be released for 
residential use.



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater are unlikely to pose an 
unacceptable health threat to occupants of future buildings.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: PA3
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Site ID: RSA-048
Site Name: INACTIVE CLOSED SANITARY LANDFILL

CLEANUP/EXIT STRATEGY
Complete DD, DES, CMI(C) and LTM. Anticipated remedy is excavation with on-site disposal and capping with LUCs and 
groundwater monitoring. Groundwater will be addressed under this site. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200509........
201212........
201809........
202006........

199009
199509
201111
201809
202005
205006

RIP Date: N/A

RC Date: 202005

RSA-048 is located north of the old railroad bed, east of Patton Road, west of McDonald Creek, and north of Martin Road in the 
northeast portion of RSA. This disposal area is approximately 4.5 acres and fenced. It was active from 1947 through the early 
1950s and received construction rubble. Limited previous sampling indicates the presence of industrial waste constituents. The 
nature and extent of these waste materials is unknown. The disposal area was not capped, but has a thin layer of soil covering the
waste piles/trenches. Low levels of SVOCs, lead and chromium have been confirmed in the soil. Environmental concerns are 
driven by the potential of contaminant release from the disposal of sanitary waste in the wetland. The RCRA corrective measures 
plan was issued in September 2012. A subsequent comment letter from ADEM indicated that active remedy would be required to 
remediate the site. A Rev 2 CMIP work plan is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-049
Site Name: CAPPED ARSENIC WASTE LAGOONS-WEST

CLEANUP/EXIT STRATEGY
LUCs are necessary for the site for an indefinite period. The cost-to-complete (CTC) includes five-year reviews, cap and fence 
maintenance, and LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198910........
199010........
199610........
200710........
200810........

199009
199609
200709
200809
204608

RIP Date: N/A

RC Date: 200809

RSA-049 is located south of Neal Road at the Toftoy Thruway intersection. It is approximately 12.5 acres and consists of three 
closed and capped unlined industrial waste lagoons used during the early-1940s for the disposal of arsenic-contaminated waste 
generated from lewisite manufacturing operations.



In 1999, an engineered cap with an impermeable liner was designed and constructed over the lagoon. The focused feasibility 
study (FFS)/statement of basis/proposed plan (PP) was finalized in July 2007. In September 2007, the final ROD was signed, 
which identified adoption of the engineered cap, LUCs, and long-term monitoring as the final remedy for the site. The 
recommended remedy has been implemented and the site is now in LTM.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: HA1
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Site ID: RSA-050
Site Name: INACTIVE MUNITIONS DEMIL & DISPOSAL AREA

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is excavation of soil piles. Groundwater will 
be addressed under RSA-150. 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), White Phosphorous

Media of Concern: Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198910........
199005........
199510........
201708........
201902........

199004
199009
201802
201809
202007

RIP Date: N/A

RC Date: 202007

RSA-050 is an inactive 18-acre munitions demilitarization and disposal site located in the western portion of RSA, south of Martin
Road within the safety arc for Test Area 6. The site was active in the 1940s and 1950s for the demilitarization of high explosives, 
white phosphorus, and mustard gas, and potentially for mustard burial. All but 1-acre of the site lies within RSA-074 (High 
Explosive Impact Test Site, Area D) and is immediately south of RSA-254 (Range 1 Bombing Targets).



A draft final RI was submitted by Rust Environmental in 1998 for the site. A final PP recommending NFA for RSA-050  was 
submitted in July 2000 followed by preparation of an iIROD. The final IROD was prepared and submitted for USEPA signature in 
February 2001. USEPA noted concerns about the adequacy of the site characterization effort in their final review of the IROD. In 
September 2001, the Army rescinded the IROD and agreed to pursue further investigation at the site. A hazardous waste facility 
permit  was issued Sept. 30, 2010 pursuant to AHWMMA, requiring an RFI be completed for the site.



The Rev 0 RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-053
Site Name: INACTIVE SANITARY & INDUSTRIAL LANDFILL

CLEANUP/EXIT STRATEGY
Complete CMI(C) and LTM. Groundwater will be addressed under RSA-148.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200501........
200906........
200906........
201606........

199009
199309
201107
201304
201606
204606

RIP Date: N/A

RC Date: 201606

RSA-053 is a closed unlined landfill located near the geographical center of RSA, east of RSA-010, north of Huntsville Spring 
Branch, west of Patton Road, and south of Mills Road. The site is bounded by the Wheeler Wildlife Refuge to the south. The 
landfill is approximately 41 acres and is comprised of trenches and pits that were used to dispose of industrial and sanitary 
wastes. It was active from 1963 to 1973 and received household, administrative, sanitary, and industrial wastes. In the northern 
area of the site are several inactive waste oil pits and a suspected pesticide burial pit. An approximately 2-ft thick soil layer covers
the refuse in most of the trenches. The site fencing was completed in 2001. Soil and groundwater contamination includes VOCs 
(primarily chlorobenzene), SVOCs, metals, and residual pesticides. The bulk of the contamination is due to former DDT 
manufacturing processes. The original RSA-053 southern site boundary was included in the DDT Migration Abatement Program 
conducted from 1977 to 1982. Pesticides were excavated from the site and placed in disposal cells at RSA-107. It appears that 
the southern portions of the trenches may be inundated by groundwater on a seasonal basis. The site has been broken down into 
three different study areas: northern disposal area, trenches and the remaining area within site boundaries. The final RI report was
approved by ADEM on Aug. 14, 2009.



A hazardous waste facility permit was issued Sept. 30, 2010 pursuant to the AHWMMA re-classifying the site under the RCRA 
program. The Army was directed to begin the CMI(C) via Modification 3 of the permit dated Nov. 26, 2013.



The CMIP  was approved by ADEM on Sept. 20, 2012. The CMS  included ERH, and the excavation of waste in water. The 
excavated waste was placed in the northern disposal area and completed with a low permeability RCRA Subtitle D  landfill cover. 
The corrective measures report is currently under review. Slip pages were sent to ADEM in February 2016.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: DDT
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Site ID: RSA-054
Site Name: INACTIVE SANITARY & INDUSTRIAL LANDFILL

CLEANUP/EXIT STRATEGY
Complete closure report. Conduct LTM into the foreseeable future. LTM consists of cap maintenance, groundwater monitoring, 
and administration of LUCs.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200509........
200509........
200509........
201705........

199009
199309
201111
201304
201705
204705

RIP Date: N/A

RC Date: 201705

RSA-54/55 is a single landfill comprising 45 acres in the central portion of RSA. This inactive, closed landfill was used during the 
1960s and 1970s for disposal of household, administrative, and industrial waste. Wastes were disposed of in trenches that were 
later covered with a thin layer of soil. Wastes containing DDT were buried at various locations in the landfill between 1968 and 
1973. These wastes were later excavated and moved to the DDT Waste Soils Landfill at RSA-107. The site was fenced in 2001. 


Pesticides were detected in the soil and chlorobenzene was detected in the groundwater. 



Since RSA-054 and 055 are made up of one landfill, it will be funded under RSA-054. RSA-055 will be considered RC in AEDB-
R. 



During the RI scoping, the team agreed that the previous RFI, human health and ecological risk assessments had satisfied the 
requirements of an RI report and that the next document produced would be an FS. The final FS was completed in 2010. ADEM 
issued an administrative letter in December 2010 indicating that a CMI work plan should be produced. The CMI work plan was 
completed and fieldwork began in 2013. Waste was excavated from underneath Fowler Road and from the portion of the landfill 
south of Fowler Road. This waste was consolidated with the landfill north of Fowler Road and capped. The corrective measures 
were completed in July 2014. The final remedy supports future land use for the north area for parking and greenspace. The 
excavated south area supports future facility expansion, which may include expansion of the Prototype Integration Facility. The 
Rev 1 corrective measures report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-056
Site Name: CAPPED ARSENIC WASTE PONDS-SOUTH

CLEANUP/EXIT STRATEGY
Complete CMIP/DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198910........
199010........
200509........
199506........
201711........
201812........

199009
199309
200909
200102
201812
204812

RIP Date: N/A

RC Date: 201812

RSA-056 is a 4.5-acre area, located in the east-central part of the arsenal, north of Viper Road, west of Meteorology Road, and 
east of Calibration Road. It was an open, unlined surface impoundment that received arsenic-contaminated industrial waste 
sludge and wastewater from Lewisite manufacturing activities in the early 1940s. In the 1960s, the lagoons received demolition 
debris from the Lewisite manufacturing facilities. Due to a notice of violation  issued in 1992 from ADEM for high levels of arsenic 
in a bordering stream, a 4.5-acre area was capped with compacted clay in 1995. The RFI report was completed in 1996. High 
levels of arsenic were found in the soils and sediment. The site was fenced,  and the soil (clay) cap was extended in 2001 to cover
the entire contaminated area. A combined FS for RSA-056, RSA-122, and RSA-139 was completed in 2009. The ROD was 
signed in September 2009. The final remedial action work plan (RAWP) was initially submitted in July 2010. A hazardous waste 
facility permit  was issued Sept. 30, 2010.



Due to an issue with the Alabama Uniform Environmental Covenant Act (AUECA), ADEM did not approve the final RAWP. 
Revisions to the RAWP were submitted in January 2011, July 2011, January 2012 and June 2012 to address ADEM comments. 
ADEM requested that the RAWP be converted into a CMIP. The CMIP was submitted in December 2013. A revised CMIP is 
underway .

RRSE: LOW

Regulatory Driver: RCRA

Alias: HA2



Final REDSTONE ARSENAL Installation Action Plan - 70

Site ID: RSA-057
Site Name: INACTIVE ARSENIC WASTE LAGOON-EAST

CLEANUP/EXIT STRATEGY
LUC inspections and reporting are necessary for an indefinite period.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
CMI(O)............
LTM.................

198910........
199005........
200301........
200705........
200802........
201302........

199004
199509
200709
200802
201302
204602

RIP Date: 200802

RC Date: 201302

RSA-057 is an 8-acre site, located in the east-central part of the arsenal, west of Patton Road and south of Martin Road and was
designed as a surface impoundment, but was also used as a former lewisite production waste disposal area.  Lewisite raw 
materials were disposed of at an acetylene sludge lagoon (currently bermed on three sides) and in a smaller arsenic sludge 
lagoon to the northwest.  Low levels of arsenic and VOCs were detected in the groundwater.  Based on site operational history it 
is believed that the VOCs originate from other areas such as RSA-122.



Arsenic and mercury are the primary contaminants in the soil.



In May 2006, the RI/FS and the PP were finalized. In September 2007, the final ROD was signed, which specified excavation and 
off-site disposal, followed by LUCs as the remedy for the site. The RA fieldwork was completed in 2008. 



In 2014, a request to remove the groundwater monitoring portion of the LTM was accepted by ADEM.  The LUCs for industrial use
only remain in effect.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: HA2
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Site ID: RSA-058
Site Name: INACTIVE CLOSED RUBBLE FILL & WASTE PILE

CLEANUP/EXIT STRATEGY
Complete DD, DES (CMIP) and LTM.  The anticipated remedy is excavation of approximately 10,000 cubic yards and off-site 
disposal of contaminated soil and implementation of LUCs consisting of an environmental use restriction and fish monitoring to 
determine when they are safe to eat. Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Pesticides, 
Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200601........
201205........
201205........
201712........

199009
199409
201112
201501
201712
204712

RIP Date: N/A

RC Date: 201712

RSA-058 is approximately 34 acres and is located east of Patton Road. McDonald Creek and Huntsville Spring Branch border it 
on the east and south, respectively. This landfill received incineration ash from demilitarization operations, rubble (e.g., concrete 
blocks and slabs, tires, 55-gallon drums, 5-gallon cans, metal debris), damaged PCB transformers and building materials from a 
nearby Olin DDT manufacturing site. The site was fenced in 2001. Surface water and groundwater from this site drain into the 
Wheeler Wildlife Refuge. Both Huntsville Spring Branch and McDonald Creek are main drainage channels for the city of 
Huntsville. Pesticides, SVOCs, VOCs, metals and explosives were found in the soil and sediments. All RI fieldwork has been 
completed. Draft RI report was submitted in September 2007.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA re-classifying the site under the RCRA 
program. An FS was prepared recommending excavation and off-site disposal of contaminated soil in conjunction with LUCs as 
the preferred remedy. A Rev 2 CMIP  (equivalent to the DES) was submitted to the ADEM on Nov. 14, 2014. The groundwater is 
being address under the groundwater site  RSA-145.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: DDT
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Site ID: RSA-059
Site Name: INACTIVE CLOSED CONSTRUCTION RUBBLE FILL

CLEANUP/EXIT STRATEGY
Complete DD, DES, CMI(C) and LTM. Anticipated remedy is excavation with on-site disposal and capping with LUCs and 
groundwater monitoring. Groundwater will be addressed under this site.  






SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Sediment, Soil, Surface 
Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200509........
201211........
201809........
202005........

199009
199309
201111
201809
202005
205005

RIP Date: N/A

RC Date: 202005

RSA-059 is located in the central portion of RSA, south of Mills Road, and west of Patton Road. It is bounded on the north, east, 
and south sides by wetlands. RSA-59 is a closed unlined landfill previously used for disposal of rubble, construction debris 
(primarily railroad ties), sanitary and industrial waste. It was intermittently active from the late 1940s to the mid-1970s. Originally, 
the site was a fill borrow area for early construction activities. A thin layer of soil covers the landfilled waste and the site is well 
vegetated with grasses, small trees, and brush. The site has not been capped and no remediation has occurred. During recent 
investigations, the size was determined to be greater than the original 12 acres, but the entire landfill has not been delineated. The
site was partially fenced in 2001. The southeastern boundary could not be fenced due to wetland nature of lower area. Low 
concentrations of VOCs were detected in groundwater, and a coal disposal area (likely source of PAHs) was discovered. 



The RCRA corrective measures plan was issued in September 2012. A subsequent comment letter from ADEM indicated that 
active remedy would be required to remediate the site. A Rev 3 CMIP work plan is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-060
Site Name: INACTIVE SANITARY & INDUSTRIAL LANDFILL

CLEANUP/EXIT STRATEGY
Complete CMS, DD, DES, permit modification, CMI(C), and LTM. The CMI(C) will likely involve excavation, consolidation, capping 
of waste and LUCs. Groundwater will be addressed under RSA-148. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200601........
201205........
201205........
201901........

199009
199309
201509
201609
201901
204901

RIP Date: N/A

RC Date: 201901

SA-060 is a closed unlined landfill located near the geographic center of RSA, southeast of RSA-053, north of the Huntsville 
Spring Branch, and south of Mills Road. It is downgradient of the former Olin pesticide manufacturing plant. A large portion of the 
site is within the Wheeler National Wildlife Refuge. The landfill is approximately 22 acres. This site consists of several covered 
disposal unlined trenches, running northeast-southwest, which were used for sanitary and industrial waste disposal. Pesticides 
(off-spec products from the Olin manufacturing facility) were also buried throughout the site.



Soil is contaminated with VOCs (primarily chlorobenzene), SVOCs, metals and pesticides including 
dichlorodiphenyldichloroethylene (DDD), dichlorodiphenyltrichloroethane (DDE)   and DDT. These same pesticides are also 
present in sediments.



The final RI was completed in June 2009. A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to the 
AHWMMA. Table VI.6 of the permit stipulates that this site complete a CMIP.



The CMS recommends excavation, consolidation and capping. The CMIP is in progress.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: DDT
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Site ID: RSA-065
Site Name: FORMER CHEMICAL DRUM STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification, CMI(C) and LTM. Establishment of LUCs is the anticipated remedy. Groundwater will be 
addressed under RSA-152. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Other (CWM)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198910........
199510........
201012........
201709........
201812........

199009
199709
201709
201812
204812

RIP Date: N/A

RC Date: 201812

RSA-065 is located in the southern part of the Arsenal south of Buxton Road within the floodplain of the Tennessee River and is 
located within an operational range. RSA-065 is a 147-acre, fenced area used for above ground drum storage for chemical 
warfare agents, including lewisite and mustard gas during the 1940s and 1950s. The chemical materials were shipped off-post for
disposal, or were demilitarized at other locations at RSA. The site is generally flat with numerous rectangular storage cells, with 
each cell occupying about 200 square ft (sf). The storage cells create a grid pattern over the site and are clearly visible on aerial 
photographs. Water has been impounded on the site by beavers resulting in the development of marshy areas. The site was 
fenced in 2001. During the SI, low levels of metals were detected in surface water and elevated levels of TCE and carbon 
tetrachloride were detected in groundwater. In 2004, it was decided that the potential CWM would be addressed as part of this 
site. A hazardous waste facility permit issued Sept. 30, 2010 pursuant to the AHWMMA, requires that an RFI be completed for this
site in accordance with Table VI.2.



The Rev 1 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GCWD



Final REDSTONE ARSENAL Installation Action Plan - 75

Site ID: RSA-067
Site Name: FORMER CHEMICAL DRUM STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification, CMI(C) and LTM. Establishment of LUCs is the anticipated remedy. Groundwater will be 
addressed under RSA-152.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198910........
199110........
200906........
201709........
201812........

199009
199509
201709
201812
204812

RIP Date: N/A

RC Date: 201812

RSA-067 is an inactive 45-acre drum storage area used in the 1940s and 1950s for aboveground storage of mustard gas. 
Originally, the site was separated into storage cells by unlined earthen berms, rail car tracks, and/or trails. RSA-067 is located in 
the southern part of RSA, adjacent to another former chemical agent storage area, RSA-065 and within an operational range.

Most of the northern part of this area is wooded. The majority of the unit is inundated with water. The site was fenced in 2001.



A phosgene container was discovered at the site. In 2004, it was decided that the potential recovered chemical warfare materiel 
(RCWM) would be addressed as part of this site. A hazardous waste facility permit issued Sept. 30, 2010 pursuant to the 
AHWMMA, requires that an RFI be completed for this site in accordance with Table VI.2.



The Rev 1 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-069
Site Name: FORMER CHEMICAL DRUM STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification, CMI(C) and LTM. Establishment of LUCs is the anticipated remedy.  Groundwater will be 
addressed under RSA-152.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

198910........
199510........
200906........
201709........
201812........

199009
199809
201709
201812
204812

RIP Date: N/A

RC Date: 201812

RSA-069 is located on 80 acres west of Patton Road and south of Buxton Road. The site is heavily wooded with a large 
percentage (90 percent) covered in wetlands. The site was used in the 1940s and 1950s for above ground drum storage of H and 
L. Chemical agents were stored in 1-ton steel containers and 55-gallon steel drums. The site contains approximately 170 square 
storage cells, each about 200 sf with earthen berms. The site was fenced in 1949-1950 and then re-fenced in 2001 as part of a 
TCRA due to potential CWM. Currently, the site is located within operational Range 0701 and access is controlled by the Army's 
Site Access Control Program.



The VOCs and CWM breakdown products were found in the groundwater, but the source cannot be conclusively attributed to this 
site. H breakdown products have been detected in overburden and bedrock groundwater to the south of the site. The TCE has 
been detected in the northeast section of the site at high levels in groundwater.



Currently, there is no distinction between RSA-069 and RSA-070. Therefore, Site RSA-070 was listed as RC in AEDB-R, and 
any additional needed action will be addressed under RSA-069. The storage area now occupies approximately 72 acres.



The Rev 1 RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-083
Site Name: INACTIVE SPRAY PAINT BOOTH SUMP

CLEANUP/EXIT STRATEGY
Complete a CMS, DD, permit modification, DES, CMI(C), CMI(O) and LTM. Anticipated remedy for groundwater is emulsified oil 
injection followed by MNA. NFA for soils. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

198810........
199510........
200906........
201512........
201806........
201810........
202110........

198909
201101
201610
201712
201810
202110
205110

RIP Date: 201810

RC Date: 202110

RSA-083 is an approximately 5.9-acre site within the former Thiokol North Plant area. The site consists of Building 7344 as well 
as a sump associated with a former water-curtain paint operation carried out at the building. Building 7344 is the only building at 
RSA-083. It was constructed in 1960 as a large-missile casing spray-painting facility. The excess paint mist emissions were 
collected on a water-curtain unit and the surface of the sump. They were then re-circulated, collected, and contained in drums. 
Supernatant was discharged to a septic tank and drainage system located in the northwest corner of the site. TCE was the 
primary solvent used for these activities. Building 7344 is currently being used as a guided missile research facility. Historical 
sampling at RSA-083 included analyses for VOCs, SVOCs, pesticides/PCBs, metals, PAH compounds, perchlorate, and 
explosives. VOCs are the only contaminants of concern at RSA-083. TCE was detected in groundwater at a concentration of 
13,000 micrograms per liter (µg/L) (in well K83-RS709) in 2009, continuing a declining trend from a high of 170,000 µg/L in 1997. 
This steady TCE decrease has been accompanied by increases in the concentrations of TCE degradation products cis-1,2-
dichloroethylene (DCE) and vinyl chloride in the same well, suggesting that natural attenuation is actively reducing contaminant 
concentrations in site groundwater. Stable-to-decreasing concentrations in nearby wells suggest that the groundwater plume is 
not migrating.



RFI data for this site were obtained from numerous investigations. The RFI report revision 1 was submitted to ADEM in October 
2015. Data as provided in the revision 1 RFI report indicate the following:



A recommendation of NFA for surface media at the site is appropriate.



This site is isolated from the commingled plumes of RSA-146. Therefore, any required actions for groundwater at this site cannot 
be handed off to the groundwater unit.



ADEM has determined that additional groundwater delineation is necessary. VOCs in groundwater will require further action.



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 
unacceptable health threat to occupants of future buildings.



The CMIP is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-095
Site Name: CHLORINATED-SOLVENT DISTILLATION UNIT 2

CLEANUP/EXIT STRATEGY
Complete the CMI(C) and CMI(O). The selected remedy is ERH. This treatment is designed to treat TCE-contaminated soil and 
dense non-aqueous phase liquid (DNAPL) source material in the vadose and saturated zones. Additionally, perchlorate-
contaminated soil in the vadose zone will be excavated and disposed off site. 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198910........
199510........
200501........
200906........
200906........
201712........

199009
199609
201202
201311
201712
201812

RIP Date: 201712

RC Date: 201812

RSA-095 (Chlorinated Solvent Distillation Unit 2, Building 7368) is an approximately 10-acre site located in the southeastern 
portion of RSA in the former Thiokol North Plant area, within groundwater unit RSA-146. Building 7368 was built by the Army in 
1945 for use as part of the Line 1 burster loading facility. In the early 1950s, Thiokol began using the facility, a rocker motor 
manufacturing facility, including a solvent degreaser/distillation unit where rocket motor casings were cleaned. Propellant casting 
also took place in the northern part of this facility. Industrial trench drains in the building discharged to a sump, which emptied into 
an unlined ditch. The building was demolished by 2008.



A hazardous waste facility permit  pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively.



The CMIP is complete and approved by ADEM. Fieldwork to include installation of the ERH remedy and excavation and removal 
of soils is underway. Groundwater contamination associated with this site will be addressed under RSA-146.

RRSE: LOW

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-109
Site Name: FORMER CHEMICAL MUNITIONS STAGING AREA

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C), and LTM. Anticipated remedy is soil excavation, monitoring, and 
LUCs. Groundwater will be addressed under RSA-149.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Pesticides, 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198811........
199510........
201711........
201905........
202005........

198909
201808
201811
202005
205005

RIP Date: N/A

RC Date: 202005

RSA-109 is an inactive 10-acre area used as a staging area in support of mustard gas production during the early 1940s and as 
a demolition dump for the disposal of materials from the chemical manufacturing plants in the late 1940s. Rubble, bricks, and 
ceramic charcoal columns remain in soil piles at the site. The piles are in two separate areas; one in the northwest portion of the 
site and the other in the southeast portion of the site. Access restrictions to the site apply based on association with Test Area-1. 
The site is also identified as a moderate/high probability for discovering CWM and MEC.



The Rev 0 RFI report is underway. RFI data for this site have been obtained from numerous investigations at this site from 
sampling that has targeted potential contaminant source areas identified during reviews of historical information and existing data 
collection. Phase I RFI fieldwork was conducted between March and May 2012. Data indicate the following:



PAHs and metals (arsenic, lead, and mercury) were detected in soil at concentrations exceeding residential preliminary screening 
values (PSV). Lateral and vertical extent of contamination has not been determined.



One VOC, one PAH, and one nitroaromatic were detected in groundwater at concentrations exceeding tap water PSVs.



Based on information from the Phase I RFI sampling, a Phase II work plan was prepared in September 2012 to address identified 
data gaps.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DEMIL
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Site ID: RSA-115
Site Name: INACTIVE EAST SIDE BLOWDOWN LAGOON

CLEANUP/EXIT STRATEGY
Complete RFI, DD and permit modification. NFA is anticipated for soil and groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Perchlorate, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198910........
199010........
201205........

199009
199109
201703

RIP Date: N/A

RC Date: 201703

Inactive East Side Blowdown Lagoon (RSA-115) is located in the southern portion of the arsenal, south of Buxton and Pershing 
Roads, on the eastern side of Test Area 5 (an operational range). This area was a rocket motor test stand and blowdown lagoon 
and is about 7,500 sf. The site had an unlined holding basin that contained discharged cooling water during test firings of rocket 
motors from the adjacent Attitude Test Stand 8887. The wastewater was held in the lagoon until it evaporated and/or percolated 
through the soil. The cooling water mixed with the rocket motor exhaust containing unsymmetrical dimethyl hydrazine as the 
primary active fuel ingredient and red fuming nitric acid as the primary oxidant. The lagoon has an earthen berm and is 
surrounded by small pine trees. The lagoon was last used during horizontal test firing at the test stand during the 1960s. The site 
was first investigated in 2006 as part of the PSA investigation for the RSA-156 groundwater site. 



Rev 0 RFI was submitted to ADEM and additional info was requested. Rev 1 RFI is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-117
Site Name: FORMER LIQUID CAUSTIC MFG. PLANT SITE

CLEANUP/EXIT STRATEGY
Complete an RFI, CMS, DES, CMI(C) and CMI(O). The anticipated remedy for soil is excavation and off-site disposal, capping, 
thermal treatment, chemical oxidation,  LUCs and groundwater monitoring.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polychlorinated 
Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons (PAH), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198810........
198910........
200906........
201711........
201910........
202105........

198909
199009
201707
201903
202105
205105

RIP Date: 202105

RC Date: 205105

RSA-117 consists of the following nine surface sites and the underlying groundwater unit (RSA-147), which contains 
concentrations of VOCs characteristic of phase-separated product: Former Liquid Caustic Manufacturing Plant (RSA-117, 
original); Former Chlorine Manufacturing Plant; Former Brine Processing Plant; Former GAF Discharge (RSA-104); Former 
Ammonia Lagoon (RSA-118); Former DDT Manufacturing Plant/Thionyl Chloride Plant (RSA-102); Former DDT Settling Pond 
(RSA-103); Old and New DDT Drainage Ditches (RSA-105); and the New DDT Drainage Ditch Check Dams (RSA-106).



Operations within the RSA-117 site boundary include conveyance of wastewater containing DDT, metals, chlorinated organics, 
oils, ammonia, acids, caustics, and possibly PCBs through ditches and sewers from various manufacturing facilities; 
manufacturing of chlorine, caustic, and hydrogen from salt utilizing asbestos-diaphragm-cell technology. The potential exists at 
RSA-117 for several release points, including the brine processing area, cell building, including rectifier (mercury-arc) room and 
transformers, liquefaction area, caustic evaporator area, other PCB-containing electrical equipment, buried sewer or the 
inlet/outlet ditches and lagoon for discharges of wastewater from the GAF facility, chlor-alkali plant and drainage ditches that 
conveyed DDT wastewater from the Olin Chemical DDT Plant. Site-related contaminants identified from previous investigations 
include PCBs in the surface and subsurface soils at the Former Liquid Caustic Manufacturing Plant; pesticides in the surface 
water, soil, and sediments in the DDT ditches; chlorobenzene in the groundwater south of the DDT Manufacturing Areas and the 
Former Liquid Caustic Manufacturing Plant; trichloroethylene (TCE) in the groundwater at RSA-104; and mercury in the soils at 
the Former Brine Processing Plants.



RSA-102, RSA-103, and RSA-106 are listed as sites requiring NFA in Table VI.3 of the RCRA permit (2010). The Rev 0 RFI 
report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DDT
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Site ID: RSA-122
Site Name: DISMANTLED LEWISITE MFG. PLANTS SITE

CLEANUP/EXIT STRATEGY
Complete CMIP/DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed under RSA-147.






SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals

Media of Concern: Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198810........
198910........
200301........
201009........
200509........
201903........

198909
199309
200909
201707
201903
204810

RIP Date: N/A

RC Date: 201903

RSA-122 is approximately 51 acres located in the east central part of RSA, north of Viper Road and west of Meteorology Road. 
This site was a lewisite manufacturing plant (Plant #2) during the mid-1940s. This area consisted of four production lines. Lines 3 
and 4 were active while lines 5 and 6 were never operational for the production of lewisite; however, Line 5 area was used for 
decontamination of the 1 ton containers used for lewisite storage and transportation.



Subsequent development has partitioned the site. It is an active area with Testing, Measurement, and Diagnostic Equipment 
(Building 5435) and other operations. Disposal lagoons associated with this manufacturing area are identified as RSA-056, RSA-
057, and RSA-139. Lines 3 and 4 discharged to RSA-056. Lines 5 and 6 were constructed to discharge to RSA-057. The area 
also includes an arsenic trichloride manufacturing plant whose waste was discharged to RSA-139.



Mercury and arsenic contamination have been found in surface and subsurface soils as well as sediments. In the 2004 
supplemental RI, 2-chlorovinyl arsonous  acid (CVAA) was detected in subsurface soils at the waste collection pit. This is a highly
industrialized area on the arsenal. This site also includes drainage for the entire area south across Mills Rd. ultimately to 
Huntsville Spring Branch. Site related contaminants have been detected in springs in a tributary that feeds into Huntsville Spring 
Branch. The springs contamination will be addressed under RSA-147. The final RI report was produced in August 2007. The 
ROD was signed in September 2009. The final RAWP was initially submitted in July 2010. The fieldwork for the remedial action 
was initiated in November 2010 and was completed in July 2011. A hazardous waste facility permit  was issued Sept. 30, 2010.



Due to an issue with the AUECA, ADEM did not approve the final RAWP. Revisions to the RAWP were submitted in January 
2011, July 2011, January 2012 and June 2012 to address ADEM comments. At this point ADEM requested that the RAWP be 
converted into a CMIP. The CMIP was submitted in December 2013. A Rev 4 CMIP with slip pages is under review.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: HA2
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Site ID: RSA-126
Site Name: INACTIVE OPEN BURN TRENCH

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater is being 
addressed under RSA-147. 




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

198910........
199307........
200509........
200509........
201709........
202003........

199009
199609
201708
201701
202003
205003

RIP Date: N/A

RC Date: 202003

RSA-126 is approximately 7  acres located near the geographical center of the arsenal, southwest of the intersection of Martin 
and Patton Roads. This site consists of a trench previously used for open burning. The trench is approximately 200-ftft long by 20 
ft wide based on surface geophysics previously conducted at the site. The trench is reportedly approximately 2 ft deep. No 
historical information is available regarding the types of materials burned or disposed in the trench. The 1996 RI report speculated
that the construction methods and size of the trench at RSA-126 are similar to trenches at other RSA sites that were used for 
demolition/burning of demilitarized munitions and 55-gallon drums reportedly containing sulfurous sludge and possibly small 
quantities of mustard agent; however, other anecdotal evidence (e.g., close proximity of site to other historical RSA activities, 
apparent lack of ferrous metal in trench, lack of VOCs in groundwater) suggests that chemical agent demilitarization activities and 
drum burial did not occur at RSA-126. A long, narrow mound of soil is located at the west end of the trench, which is presumably 
the soil excavated from the trench. The site was fenced in 2001. Metals were detected in the soil.



A draft RI work plan was submitted in September 2008. Test pits were completed in 2009 in the trenches and mound. Only native 
soil was found in the mound, and construction debris (concrete, bricks, wire, etc.) was found in the trench. A Hazardous Waste 
Facility Permit was issued Sept. 30, 2010 pursuant to the AHWMMA. A draft final interim CMIP  was submitted in April 2011 for 
proposed soil removal needed to achieve industrial reuse of the property. The interim CMIP was revised in June 2012 and 
December 2012 to address the ADEM's comments.



A Rev 1 RFI is underway. A Rev 1 interim measures (IM) report was submitted to ADEM on May 5, 2014. ADEMs requested that 
their comments on the IM report be incorporated into the RFI report.

RRSE: LOW

Regulatory Driver: RCRA

Alias: HA2
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Site ID: RSA-135H
Site Name: INACTIVE SUMP FOR 1.1 PROPELLANT WASTES

CLEANUP/EXIT STRATEGY
Complete RFI, DD and permit modification. NFA is anticipated for surface media. Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198910........
199510........

199009
201708

RIP Date: N/A

RC Date: 201708

This site is located on the west side of Building 7593 in the former Redstone Arsenal Rocket Engine South Plant. It is an inactive 
captive sump (no outlet) for containment of Department of Transportation  Class 1.1 propellant (explosive) wastes. The building 
was constructed in 1959 for cleanup of propellant de-aeration in the manufacturing of rocket propellant. RSA-135H collected 
building washdown water. The concrete-lined sump is 5 by 9 by 6  ft deep, and is covered by a wooden lid. The sump was 
periodically cleaned out and contents disposed of at the OB/OD area on Redstone. In 2004, the site boundary was expanded to 
include the waste storage pad (Buildings 7593 & 7594). The site is now 2.2 acres.



The Rev 3 RFI report is underway and will recommended NFA for surface media. Groundwater contamination will be addressed 
under Site RSA-146.

RRSE: LOW

Regulatory Driver: RCRA

Alias: SP
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Site ID: RSA-139
Site Name: CAPPED ARSENIC WASTE POND-NORTH

CLEANUP/EXIT STRATEGY
Complete CMIP/DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed under RSA-147.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198810........
198910........
200509........
201007........
201011........
201812........

198909
199309
200909
201710
201812
204812

RIP Date: N/A

RC Date: 201812

Site RSA-139 is about 0.5 acre in size located in the east-central part of the arsenal, north of Viper Road, west of Meteorology 
Road, and east of Calibration Road. It was an open, unlined surface impoundment that received waste discharge from arsenic 
trichloride manufacturing (included in RSA-122) facilities in the early-1940s. The site was capped with compacted clay and 
fenced in 1995. The soil/sediment contains high levels of metals, mainly arsenic.



A combined ROD for RSA-056, RSA-122, and RSA-139 has been signed under the FY05 PBA. The ROD was signed in 
September 2009. The final RAWP was initially submitted in July 2010. The fieldwork for the remedial action for fencing was 
initiated in November 2010 and was completed in July 2011. A hazardous waste facility permit  was issued Sept. 30, 2010.



Due to an issue with the AUECA, ADEM did not approve the final RAWP. Revisions to the RAWP were submitted in January 
2011, July 2011, January 2012 and June 2012 to address ADEM comments. ADEM requested that the RAWP be converted into a
CMIP. The CMIP was submitted in December 2013. A revised CMIP is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: HA2
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Site ID: RSA-140
Site Name: INACTIVE DISPOSAL AREA 

CLEANUP/EXIT STRATEGY
Complete CMS, statement of basis, permit modification, DES, and CMI(C). Anticipated remedy is excavation of contaminated 
surface and subsurface soil. Groundwater will be addressed under RSA-219.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polycyclic 
Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

199110........
199210........
200906........
201503........
201704........

199209
199309
201609
201801
201806

RIP Date: N/A

RC Date: 201807

RSA-140 is an inactive disposal area located in the southeast corner of RSA, north of Buxton Road. The site covers slightly over 
2 acres within the RSA-146 groundwater site. RSA-140 is located within the boundary of RSA-046, which is an active laser test 
range. Site access is posted as restricted and it is not manually controlled except for its location within the locked and gated 
portion of the test range. The site contains three debris piles that were covered with site soils after the RFI test trenching activities 
were completed in 2011. Additional minor debris is buried at shallow depth east of the access road but is not visible at the surface.
Historical records do not exist that document the purpose of the inactive disposal area. The debris piles at RSA-140 were 
discovered in 1991 during construction of a gravel access road across the laser test range facility. At the time, the debris was 
believed to have been from a former defense reutilization and marketing office (DRMO) disposal area in the late 1960s and early 
1970s.



The RFI fieldwork was completed in May 2013 and the revision 1 RFI report was submitted to ADEM in June 2014. The RFI 
decision process evaluated potential threats resulting from soil-to-groundwater migration, direct contact risks to human health 
assuming unrestricted use, and threats to ecological receptors. The results of these three evaluations are summarized below:



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater are unlikely to pose an 
unacceptable health threat to occupants of current or future buildings.



Cadmium, lead, Aroclor-1254, dieldrin, and several PAHs in Debris Piles soils require additional action before the site can be 
released as NFA.



Aroclor-1254 and several PAHs in Non-Debris Pile Area soils located adjacent to the debris piles require additional action before 
the site can be released as NFA.



TCE in groundwater is present from an upgradient source and will be addressed under an action related to this source of 
contamination. The groundwater LUC in place at RSA will prevent exposure and thus unacceptable risk from this exposure 
pathway.



Based on these results, corrective measures are warranted for surface and subsurface soil media at RSA-140 (Debris Pile Area 
and Non-Debris Area soils). The Army requested that ADEM move RSA-140 from Table VI.2 to Table VI.6 and list RSA-140 as a
CMI site for soil media, with a CMI to be performed for groundwater as part of RSA-219. ADEM concurred with the Rev. 2 RFI 
report in June 2015. A Rev 0 CMIP work plan is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-142
Site Name: CHLORINATED-SOLVENT SPILL AREA

CLEANUP/EXIT STRATEGY
Complete CMI(C) which will include additional thermal treatment for TCE contaminated soils and an excavation for perchlorate will 
be completed. Groundwater will be addressed under RSA-146.  An LTM phase (LUC) is required to address contaminated soil left
in place.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Perchlorate, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199110........
199210........
200606........
200906........
200906........
201706........

199209
199509
201202
201311
201706
204706

RIP Date: N/A

RC Date: 201706

This site initially included vapor degreasing operations in former Building 7664. Additional buildings now included in the site are 
7663 (146-PS-03A-14), 7676 (146-PS-03A-12), 7683 (146-PS-03EE), 7665 (146-PS-03A-08) and other associated facilities 
in the area. This area now includes a portion of the original ROP Burster Line 1. Subsequent Thiokol operations involved case 
prep, solid rocket motor loading and cleanup operations. 



The degreaser unit at this site was a vapor degreaser unit with a distillation unit similar to the degreaser/distillation units at RSA-
094 through 098. In 1989, a valve malfunction on the solvent reclamation still of the degreaser resulted in a reported spill of 30 
gallons of TCE to a nearby ditch. Prior to connection to the sewer line, trench drains along the building feature discharged to the 
ditch and drained east toward the wetlands across East Line Road. Data indicates significant releases of TCE and perchlorate to 
soil and groundwater. The degreaser building was removed in the late 1990s. 



The RI work began early in the 1990s. There are significant levels of TCE and perchlorate in the soil. 



In 2004, the site boundary was expanded to 9.2 acres. In 2006, the site boundary was adjusted to 8.7 acres. The final RI report 
was produced in the first quarter of 2008. 



ERH system was demobilized in August 2014 and was relatively successful. 29 of the 33 soil borings met remedial goals.



The site is currently in corrective measures and excavation for perchlorate is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-143
Site Name: UNDERGROUND STORAGE TANK  SPILL SITE

 

CLEANUP/EXIT STRATEGY
Complete the RFI, CMS, DD, permit modification, DES, CMI(C) and LTM.  Anticipated remedy for soil is excavation and off-site 
disposal. Anticipated remedy for groundwater is dual phase extraction.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199310........
199410........
199610........
200405........
200405........
202004........

199409
199609
201710
201804
201911
205004

RIP Date: N/A

RC Date: 201911

This site includes the former CCSWMU-143 site. RSA-143 includes areas around two buildings, Building 3240 and Building 
3234. The Building 3240 area has been under investigation since 1993 and has a groundwater treatment system installed that is 
currently operating. Investigations at Building 3234 are currently ongoing.



The former RSA-143 site is located at the intersection of Goss Road and Vincent Drive and was a former Branch Exchange 
Service Station. Operations at Building 3240 included the use of four gasoline USTs from 1967 to 1995. Petroleum contamination 
was discovered near Building 3240 in 1993. A preliminary site contaminant assessment was performed in 1993, which confirmed 
the presence of soil and groundwater contamination. In 1996, the four gasoline USTs at Building 3240 and a waste oil tank 
located southeast of Building 3240 were closed and removed as part of a CERCLA action. CERCLA investigation results 
suggested that releases occurred from Building 3240. Corrective measures for the contamination associated with Building 3240 
were implemented under the CERCLA program in August 2004, but now are regulated under RSA's RCRA permit. In 2004, upon 
initiation of the installation of the treatment system, free-product was encountered. Approximately 2.5 gallons of free-product was
removed. A free-product delineation was completed in May 2005 and no additional free-product was found. In addition, the 
corrective action plan (CAP) was revised in 2007. The new underground injection control (UIC) permit was issued in 2008 and 
was renewed in 2013. In March 2009, a dual-phase extraction system was installed.



Ongoing monitoring at RSA-143, Building 3240 indicated that the existing treatment system needed enhancements. In addition, 
explosives were detected in groundwater in August 2014 at the site.



The installation convenience store (Building 3234) is located west of the existing site boundary but is considered part of former 
CCSWMU-143. The convenience store currently operates three 12,000-gallon gasoline underground storage tanks (UST) which 
are located to the northwest of Building 3234. The release from Building 3234 was discovered in 1998 during the investigation of 
Building 3240 to determine upgradient extent; however, USEPA deferred future characterization and cleanup activities to the 
ADEM UST program. ADEM accepted both releases into the UST program in 2002.



In 2010, this site was listed on the RSA RCRA permit as a SWMU which requires the completion of an RFI. The Rev 1 RFI report 
is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: Bldg 3240
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Site ID: RSA-145
Site Name: GROUNDWATER UNIT GW-01

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DD, permit modification, DES, CMI(C) and CMI(O). Anticipated remedy for groundwater is enhanced 
bioremediation and MNA.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199001........
199406........
199710........
201703........
200709........
201902........
202202........
202502........

199102
199709
201607
201808
201902
202202
202502
205502

RIP Date: 202202

RC Date: 202502

This groundwater unit incorporates 9,886 acres and includes the following active surface sites: RSA-003, 005, 008, 045, 048, 
058, 112, 113, 128, 143, 228,230, 231, 233, 234, 248, 280, 283, 286, 287, 291, 293, 294, 305, 314, and 318. Current data 
indicate that off-post sources contribute to RSA-145 groundwater and surface water contamination. Groundwater contaminants 
surface through multiple springs, resulting in surface water contamination. TCE has been found to stay consistent at low levels 
along creeks as they flow through the arsenal. There are both losing and gaining reaches of stream segments. Based on these 
findings, the use of an integrator OU and perimeter well network will be required to evaluate the cumulative effects of these inputs.




In FY08, an upgradient perimeter well network was installed. Additional wells were installed during the 2011 Phase I and the 2013 
Phase II RFI field investigations. The Rev 1 RFI is under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-146
Site Name: GROUNDWATER UNIT GW-02

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DD, permit modification, DES, CMI(C), and CMI(O). Anticipated remedy for groundwater is enhanced 
bioremediation at 23 hot spots and ERH at one hot spot followed by MNA. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199009........
199406........
199710........
201612........
200708........
201810........
202110........
202410........

199102
199709
201610
201805
202007
202110
202410
205410

RIP Date: 202110

RC Date: 202410

This groundwater site incorporates 6,613 acres and includes the following active surface sites: RSA-064, 083, 087, 088, 095, 
135H, 140, 142, 188, 194, 198, 199, 200, 201, 203, 204, 206, 208, 209, 210, 211, 212, 217, 218, 219, 221-R-01, 237, 239, 271, 
274, 275, 276, and 281. RSA-146 is the source of off-post groundwater and surface water contamination. TCE and perchlorate 
have been found in the groundwater and surface water. Several DNAPL sources are present. Contamination from the source 
areas is commingled and widespread. The drinking water for this area comes from the Tennessee River. 



The Phase I RI was submitted to USEPA and ADEM in July 2005. Comments were received in FY07, and the final Phase I RI was
submitted in April 2008. A Phase II RI field investigation was initiated during 2009. 



Supplemental RFI sampling was conducted between 2010 and 2013. Indoor air vapor intrusion issues on post were evaluated 
during the RFI and found not to be a problem. The rev 0 RFI report was submitted to ADEM on April 16, 2013. ADEM comments 
have been received and responses were prepared. The Rev 1 RFI is currently under review. 



To date, the RFI has identified 24 areas that have groundwater concentrations that need to be actively addressed.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-147
Site Name: GROUNDWATER UNIT GW-03

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O). Anticipated remedy for the groundwater is in situ 
enhanced bioremediation at RSA-054 followed by MNA for the plumes at RSA-054 and RSA-226. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199006........
199407........
199710........
201701........
200709........
201812........
202001........
202301........

199102
199709
201708
201806
201812
202001
202301
205301

RIP Date: 202001

RC Date: 202301

This groundwater unit incorporates 1,300 acres and includes the following surface sites (those shown in parentheses are closed): 
RSA-030, RSA-031, (RSA-033), (RSA-043), (RSA-044), RSA- 054/055, RSA-056, (RSA-057), RSA-059, RSA-117 
(incorporating RSA-102, RSA-103, RSA-104, RSA-105, RSA-106, and RSA-118),(RSA-119), RSA-122, (RSA-124), (RSA-
125), RSA-126, (RSA-127), RSA-139, RSA-216, (RSA-223), (RSA-224), RSA-225, RSA-226, RSA-227, RSA-240, (RSA-
270), RSA-277, (RSA-279), RSA-290, and RSA-F. Groundwater contamination is manifesting through localized plumes of 
VOCs, metals, and pesticides. Many of the plumes are isolated, of limited extent, and tied to specific surface media and are being 
addressed under the surface media site. Other plumes are commingled and addressed under RSA-147. 



Groundwater contaminants surface through multiple springs, resulting in surface water contamination. Several springs discharge 
chlorinated solvent contamination to Huntsville Spring Branch. Based on an evaluation of the groundwater data within RSA-147 
during 2007, the Army recommended to USEPA and ADEM that sufficient data were available to prepare an RI report. The 
regulators approved the Army's recommendation, and the draft RI report was submitted in May 2010. In regulatory comments on 
the draft RI report and subsequent meetings, ADEM and the USEPA indicated that additional groundwater data are required to 
complete the investigation. 



Additional fieldwork was completed. The Rev 0 RFI report is currently under review by ADEM and recommends corrective 
measures.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-148
Site Name: GROUNDWATER UNIT GW-04

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O). The anticipated remedy is chemical oxidation and 
enhanced bioremediation at RSA-183 followed by MNA throughout the plume. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199006........
199407........
199710........
201701........
200709........
201812........
202001........
202301........

199102
199709
201708
201806
201812
202001
202301
205301

RIP Date: 202001

RC Date: 202301

This groundwater site incorporates 3,600 acres and includes the following surface sites (closed sites are identified in 
parentheses): MSFC-035, MSFC-043, (MSFC-052e), (MSFC-074), RSA-010, RSA-028, (RSA-049), RSA-053, RSA-060, 
RSA-061, RSA-062, (RSA-107), RSA-114, (RSA-123), RSA-183, RSA-222, RSA-238, RSA-249, RSA-249, RSA-250, 
(RSA-251), RSA-252, RSA-304, RSA-317, and RSA-E. This groundwater site drains to Huntsville Spring Branch, within the 
boundaries of the Wheeler National Wildlife Refuge. The primary contaminants of concern are chlorinated solvents, arsenic, and 
chlorobenzene. Several plumes of chlorinated solvents in this groundwater site are commingled with plumes from NASA's MSFC. 
Several springs discharge elevated concentrations of chlorinated solvent contamination into Huntsville Spring Branch. This site is 
likely to be significantly impacted by contamination originating at MSFC. Army sites within MSFC in some cases overlie the 
broader NASA-MSFC plumes, and contribute to the commingled groundwater contamination. Based on an evaluation of the 
groundwater data within RSA-148 during 2007, the Army recommended to USEPA and ADEM that sufficient data were available 
to prepare an RI report. The regulators approved the Army's recommendation, and the draft RI report was submitted in May 2010. 
In regulatory comments on the draft RI report and subsequent meetings, ADEM and the USEPA indicated that additional 
groundwater data are required to complete the investigation. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



Additional fieldwork was completed. The Rev 0 RFI report is currently under review by ADEM and recommends corrective 
measures.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-149
Site Name: GROUNDWATER UNIT GW-05

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O). The anticipated remedy is MNA and LUCs.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199006........
199407........
199710........
201701........
200709........
201812........
202001........
202301........

199102
199709
201708
201806
201812
202001
202301
205301

RIP Date: 202001

RC Date: 202301

This groundwater site incorporates 3900 acres and includes the following surface sites (those shown in parentheses are closed): 
MSFC-003-R-01, MSFC-053, MSFC-034, (MSFC-060), (MSFC-065), (MSFC -077), (MSFC-082),(MSFC-082-R-01), 
(MSFC-087), (MSFC-D), RSA-009, RSA-052, RSA-063, RSA-109, (RSA-121), RSA-141, RSA-264, and (RSA-285). 
Numerous commingled plumes, originating from NASA activities, extend throughout this groundwater site, with discharge to 
springs along Huntsville Spring Branch within Wheeler National Wildlife Refuge. The presence of a threatened small fish species 
(Alabama Darter) increases the ecological concern. Based on an evaluation of the groundwater data within RSA-149 during 2007,
the Army recommended to USEPA and ADEM that sufficient data were available to prepare an RI report. The regulators approved
the Army's recommendation, and the draft RI report was submitted in May 2010. In regulatory comments on the draft RI report 
and subsequent meetings, ADEM and USEPA indicated that additional groundwater data are required to complete the 
investigation. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



Because MSFC comprises a large portion of RSA-149, the Army's strategy initially was to incorporate the findings of NASA's 
OU-3 RI, once approved by ADEM and USEPA, into the RFI for RSA-149 groundwater. However, because that report has not 
been completed, the Army is proceeding with delineating releases only related to Army responsible surface media sites. 



Additional fieldwork was completed. The Rev 0 RFI report is currently under review by ADEM and recommends corrective 
measures.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-150
Site Name: GROUNDWATER UNIT 06

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DD, DES, permit modification, CMI(C), and LTM. The anticipated remedy is groundwater monitoring and 
LUCs. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200401........
200410........
200906........
201708........
200709........
201809........
201909........

200406
200709
201709
201809
201809
201909
204909

RIP Date: N/A

RC Date: 201909

The RSA-150 groundwater unit is located in the north-central and western portions of the installation. Active surface sites 
include: MSFC-033A, RSA-035, 050, 051, 253, 254, 278, 282, 284, 312, 313, and 315. Portions of Test Areas 3 and 6 are also 
located above this groundwater site. There is evidence of petroleum and solvent contaminants migrating to this site from off-post 
sources. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



In FY08, an upgradient perimeter well network was installed. Additional wells were installed during the 2011 Phase I and the 2013 
Phase II RFI field investigations. The Rev 2 RFI is under review and recommends groundwater monitoring and LUCs.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-151
Site Name: GROUNDWATER UNIT GW-07

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be ERH, in situ enhanced bioremediation, passive reactive barriers, MNA and LUCs including the protections provided
by the existing interim ROD for installation-wide groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
CMI(O)............
LTM.................

199006........
199407........
199710........
201704........
200709........
201904........
202009........
202309........

199102
199709
201610
201810
201904
202009
202309
205309

RIP Date: 202009

RC Date: 202309

RSA-151 is a groundwater unit located in the southwestern portion of the installation along the Tennessee River. Active surface 
sites incorporate 570 acres and include: RSA- 013/132/133, 014, and 110. Investigations have identified a large chlorinated 
solvent/perchlorate plume. Wells installed along the boundary of the arsenal near the Tennessee River detected elevated levels of
contamination, but samples from the river did not indicate contamination. The presence of archeological sites and the need for 
chemical agent screening in some areas has increased the complexity and cost of investigations. There is an active range with 
this site. A pump-and-treat system was operated to treat VOCs  in this area from 1997-1999 and was shut down because of 
perchlorate issues.



A hazardous waste facility permit  pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines.



ADEM required that additional wells be installed on the south side of the Tennessee River to determine if contamination flows 
beneath the river. Additional wells were installed at RSA-151 during the 2011 Phase I and the 2013 Phase II RFI field 
investigations, including wells on the south side of the river. Results from the first sampling event indicate that contamination does 
not flow beneath the river. The Rev 2 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-152
Site Name: GROUNDWATER UNIT GW-08

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be chemical oxidation, MNA and LUCs including the protections provided by the existing interim ROD for installation-
wide groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Perchlorate, Volatiles 
(VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199006........
199407........
199710........
201703........
200709........
201903........
202007........

199102
199709
201612
201809
201903
202007
205007

RIP Date: N/A

RC Date: 202007

The RSA-152 groundwater unit incorporates 890 acres and includes the following active surface media sites: RSA-032, 065, 066,
067, 068, 069/070, and 255. The groundwater contains elevated levels of chlorinated solvents, as well as detectable breakdown 
products of mustard agent. This unit is located along the Tennessee River. Little characterization had been done in this 
groundwater site until recently due to the amount of UXO on the surface/subsurface and the remote location on the arsenal. The 
presence of archeological sites and the need for chemical agent screening in some areas has increased the complexity and cost 
of investigations. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



Additional wells were installed at RSA-152 during the 2011 Phase I and the 2013 Phase II RFI field investigations. The Rev 1 RFI 
report is currently under review and recommends corrective measures.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-153
Site Name: GROUNDWATER UNIT 09

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and LTM. The anticipated remedy is groundwater monitoring and 
LUCs. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200401........
200410........
200906........
201708........
200709........
201906........
202004........

200406
200709
201608
201810
201906
202004
205004

RIP Date: N/A

RC Date: 202004

RSA-153 is a groundwater unit located on the western side of Redstone Arsenal. Active surface sites include: RSA-278, 312, and
313. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



In FY08, an upgradient perimeter well network was installed. Additional wells were installed at RSA-153 during the 2011 Phase I 
and the 2013 Phase II RFI field investigations. The rev 0 RFI report was submitted to ADEM on May 29, 2013. ADEM comments 
have been received and responses were prepared. The Rev 2 RFI is underway and will recommend groundwater monitoring and 
LUCs.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-154
Site Name: GROUNDWATER UNIT 10

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be enhanced bioremediation, chemical oxidation, MNA and LUCs including the protections provided by the existing 
interim ROD for installation-wide groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Pesticides, Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200401........
200410........
200906........
201706........
200709........
201904........
202008........

200406
200709
201709
201808
201904
202008
205008

RIP Date: N/A

RC Date: 202008

RSA-154 is a groundwater unit located in the south-central part of Redstone Arsenal. Historical and current activities at this site 
include missile firing and detonation on test ranges. This unit incorporates 3300 acres and includes the following active surface 
media Sites  RSA-063, 257, 258, 261, 262, 263, 268, 269, and 310.



A hazardous waste facility permit  pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines.



Additional wells were installed during the 2011 Phase I and the 2013 Phase II RFI field investigations. The Rev 1 RFI is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-155
Site Name: GROUNDWATER UNIT 11

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be MNA and LUCs. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200401........
200410........
200906........
201603........
200709........
201808........
202001........

200406
200709
201709
201807
201808
202001
205001

RIP Date: N/A

RC Date: 202001

RSA-155 is a groundwater unit consisting of 1600 acres located in the southwestern part of Redstone Arsenal bordering the 
Tennessee River. Historical activities at this unit include materials transfer and storage, as well as destructive testing of munitions.
This unit includes active surface media sites RSA-265 and 288. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



Additional wells were installed during the 2011 Phase I and the 2013 Phase II RFI field investigations. The Rev 1 RFI is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-156
Site Name: GROUNDWATER UNIT GW-12

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be MNA and LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199006........
199407........
200510........
201704........
200709........
201806........
201907........

199102
199709
201708
201805
201806
201907
204907

RIP Date: N/A

RC Date: 201907

RSA-156 is a groundwater unit that includes the RSA-116 surface media site. This groundwater unit is located along the 
Tennessee River in the southernmost portion of the arsenal. In addition to the RSA-116 static test stand, the unit contains 
hundreds of igloo-style magazines used for storage of explosives, conventional munitions, and chemical munitions (historically), 
as well as various small-scale testing and conditioning facilities. 



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines. 



Additional wells were installed during the 2011 Phase I and the 2013 Phase II RFI field investigations. The Rev 2 RFI is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-157
Site Name: GROUNDWATER UNIT 13

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, DD, permit modification, CMI(C), and CMI(O) for the groundwater site. It is anticipated that the final 
remedy will be MNA and LUCs. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200401........
200410........
200906........
201705........
200709........
201807........
201908........

200406
200801
201708
201806
201807
201908
204908

RIP Date: N/A

RC Date: 201908

RSA-157 is a groundwater unit with three active surface media sites: RSA-115, 266, and 289. This groundwater unit is located 
along the Tennessee River in the southeastern portion of the arsenal. In addition to the RSA-115 status test stand, the RSA-266 
magazine area, and the RSA-289 water treatment sludge beds, this unit contains dozens of igloo-style magazines used for 
storage of explosives, conventional munitions, and chemical munitions (historically). 



A hazardous waste facility permit  pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines.



Additional wells were installed during the 2011 Phase I RFI field investigation. The rev 2 RFI is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: GW
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Site ID: RSA-183
Site Name: FORMER LEWISITE PRODUCTION FACILITY

CLEANUP/EXIT STRATEGY
Complete CMIP/DES, CMI(C) and initiate LTM. The anticipated remedy is LUCs. Groundwater will be addressed under RSA-148.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals

Media of Concern: Sediment, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198910........
199010........
200301........
201007........
201008........
202001........

199009
199609
200909
201802
202001
205001

RIP Date: N/A

RC Date: 202001

This site was created to include the lewisite manufacturing lines 1 and 2 with the exception of the capped arsenic waste lagoon 
(RSA-49). This site also includes the large drainage feature approximately 1.5 miles to the south that could have potentially 
received all drainage from both RSA-183 and RSA-49. RSA-183 is located south of Neal Road at the Toftoy Thruway 
intersection and covers approximately 140 acres. Portions of the area are presently used as a parking lot for a series of trailers 
and buildings including Building 4381.



The surface soils in the production areas are contaminated with arsenic and mercury. In the 2004 supplemental RI, CVAA  was 
detected in subsurface soils at the waste collection pit and chlorinated solvents (carbon tetrachloride) was detected in the 
groundwater. The draft RI report  was submitted to USEPA and ADEM in June 2005. Additional sampling was conducted based 
on the review of that RI. The final RI report was produced in September 2007. An FS was drafted in March 2008. The ROD was 
signed in September 2009. The final RAWP was initially submitted in July 2010. A hazardous waste facility permit  was issued 
Sept. 30, 2010.



The Rev 8 CMIP  is currently under review.

RRSE: HIGH

Regulatory Driver: RCRA

Alias: HA1
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Site ID: RSA-194
Site Name: PHYSICAL TEST LABORATORY & STORAGE

CLEANUP/EXIT STRATEGY
Complete DES and CMI(C). Anticipated remedy is soil excavation and ex situ treatment. Groundwater will be addressed under 
RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Perchlorate

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200909........
201403........
201611........

200406
200501
201509
201611
201911

RIP Date: N/A

RC Date: 201911

Building 7636 and 7637 were constructed in 1956 by Thiokol for use as a physical test laboratory (7636) and vacuum pump 
building (7637). Building 7636 remained a physical test lab until decommission in 1996. As a vacuum pump building, Building 
7637 served as a "wet collector" for propellant dust generated in Building 7636. Building 7637 became a storage facility in support 
of Building 7636 operations during the late-1970s and early-1980s. From the early-1980s until 1996, Building 7637 was used as 
a mechanical equipment storage facility. For only a brief time during 1996, ammonium perchlorate was sieved for grinding 
operations in this facility. Documentation suggests that operations at the physical test laboratory in Building 7636 may have 
included the following: degreasing, curing, motor or ingredient soaking, painting, and/or grinding. Three outbuildings (7637, 7638, 
and 7639) supported operations in Building 7636. Building 7638 was a second stage dry collection (filter system) location, but was
also converted to a storage facility in the mid to late-1970s. Building 7639 is a small igloo that was used for storage of both 
propellants and explosives. During a visit in 1996, numerous bays were noted in the north end of Building 7636 with a laboratory 
and office facilities on the south end. Trench drains located outside of the building lead to a captive sump (RSA-137h) at the 
northwest corner of the building. 



Reportedly, the propellant testing bays were washed out and wastewater would flow to the sump. The sump would then be 
pumped out and wastewater disposed of regularly. Another large sump was formerly located near the northeast corner of Building 
7637. The sump had once drained to a culvert, but was no longer intact. Approximately 120 quart-size boxes of propellant were 
located in Building 7639. Two storage pads were observed nearby to the east and southeast (one of which is designated as RSA-
176). In 2004, perchlorate was detected in soil. 



A Rev 0 CMIP was submitted in October 2015 and is under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: NP



Final REDSTONE ARSENAL Installation Action Plan - 104

Site ID: RSA-198
Site Name: THIOKOL EQUIPMENT/TOOL CLEANING FAC

CLEANUP/EXIT STRATEGY
Finalize DD and CMIP. Conduct soil removal. Groundwater is being addressed under site RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200909........
201501........
201611........

200406
200501
201509
201611
201911

RIP Date: N/A

RC Date: 201911

Building 7359 was constructed by Thiokol in 1967 to serve as a casting can, bowl, and equipment cleanout. Cleaning of the 
casting cans was completed by spraying a hot water-detergent-caustic solution into the cans at high pressures. Through this 
method, the propellant was washed from the can and trapped and collected in a filtering basket located over an explosive-type 
industrial containment basin. Reportedly, the collected propellant wastes were emptied daily. Degreasing operations were also 
performed; therefore, solvents were also used to clean at this facility. It is documented that two solvent storage tanks were located
on-site, one 220-gallon tank and one 100-gallon tank. Two temporary storage areas (TSA), RSA-85 (formerly CCSMWU-085) 
and RSA-86 (formerly of the RCRA program), are located adjacent to Building 7359 and will be addressed under this site. These 
TSAs were identified in the 1991 RFI and added to the 1998 RCRA permit as SWMUs. These TSAs were used to store 1.3 
propellant wastes and solvent wastes collected during cleanup activities. Each TSA originally consisted of a concrete pad with no 
runoff controls. During the early-1990s, each TSA was converted to an enclosed building with containment sumps (RSA-138C 
and RSA-138D). A third TSA (RSA-138E) is located northwest of the building. All RSA-138C, D, and E (SWMUs identified in 
permit) will be addressed under this site. Some of the highest concentrations of perchlorate were detected at RSA-85.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA.



Regulatory concurrence of the RFI report has been received, which recommended corrective measures for soil and groundwater 
being addressed as part of RSA-146. A CMS was completed on May 29, 2014. The CMS has identified soil removal with off-site 
disposal as the preferred alternative for the site to achieve NFA.



The CMIP  is currently under review

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-199
Site Name: THIOKOL PROPELLANT MIX FACILITY #2

CLEANUP/EXIT STRATEGY
Complete DD, DES, permit modification and CMI(C). Anticipated remedy for soil is excavation and off-site disposal. Groundwater 
is being addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200906........
201502........
201611........

200406
200906
201508
201611
201910

RIP Date: N/A

RC Date: 201910

RSA-199, Propellant Mixing Facility #2, Building 7382, is an approximately 1.2-acre site located in the southeastern portion of 
RSA in the former Thiokol North Plant area, within groundwater unit RSA-146. Building 7382 was constructed by the Army in 
1955 and used by Thiokol for propellant mixing. The building included a sump. The building has been demolished but the sump 
remains. Building 7382A was an underground control facility for remotely controlling mixing operations in Building 7382. No 
contaminant producing processes were known to have been conducted in this building, which remains at the site. Also on-site 
was a concrete waste storage pad (RSA-167).



From 1959 to 1996, the primary activity at Building 7382 was mixing of 420-gallon batches of propellant. The general procedure 
for propellant mixing at Thiokol was a stepped approach to make batches of class 1.1 or 1.3 propellants at various quantities.



-Step 1 involved receiving the ground and dried oxidizer (ammonium perchlorate or octogen (HMX)] and the other ancillary 
ingredients from other facilities where they were prepped and pre-mixed.

-Step 2 involved combining the binder, ammonium perchlorate or HMX, metal powder, stabilizers, curing agents, and burn rate 
modifiers in large mixers to viscous slurry.

-Step 3 involved pouring the propellant slurry into casting cans.



Class 1.1 and 1.3 propellants were mixed and then poured into casting cans at this facility. The greatest potential for release was 
related to the mixing process (i.e., overflow or spilling) and pouring of the propellant mixture from the mixers to the casting cans. It 
is possible, though undocumented, that the mixers were cleaned on-site. Building 7359 was the casting can cleanout and Building
7373 was the tooling cleanup, but there is no documentation of a separate mixer cleanup facility. Therefore, it is possible that 
solvents were used at this facility to clean propellants from the mixers once a batch was complete.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. As required by the Army, a CMS will also be 
developed under the current PBA TO-0006 .



Regulatory concurrence of the RFI report has been received in February 2014, which recommended corrective measures for 
perchlorate impacted soil. A CMS has been prepared and was submitted to the Army in June 2014. The CMS has identified soil 
removal with off-site disposal as the preferred alternative for the site to achieve NFA.



The CMIP  is currently under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: NP



Final REDSTONE ARSENAL Installation Action Plan - 106

Site ID: RSA-201
Site Name: THIOKOL RESEARCH LABORATORY

CLEANUP/EXIT STRATEGY
Complete the CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation with off-site disposal. 
Groundwater will be addressed under RSA-146.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200906........
201711........
201909........

200406
200906
201610
201903
202103

RIP Date: N/A

RC Date: 202103

Building 7632 was constructed by Thiokol in 1955 for use as a chemistry laboratory. While a number of laboratory experiments 
were conducted in the facility, operations in this facility also included propellant mixing and curing. 



During a site visit, numerous pipe stubs were observed in the lab that were of unknown purpose. It appeared that a boiler was 
previously located in the basement which would suggest that USTs or ASTs were/are located at this facility. Various oil stains 
were present on the floor of the building. 



Floor drains were also located within the laboratory. These floor drains appeared to drain to an exterior sump located on the west 
side of the building. Three 2-foot by 2-foot concrete sumps with no outlets were visible on the west side of the building just 
outside of the propellant mixing bays. Located to the south were three small storage sheds (containing drummed wastes), a larger
wood storage shed, and multiple concrete pads. A few empty drums and a 20-pound propane tank were noted along the side of 
the building. The drummed wastes in the storage shed consisted of 12 55-gallon drums of unknown contents, 10 130-gallon 
drums of waste propellant, and 25 smaller containers of materials such as acetone, PF degreaser, and aerosols. 



Two TSAs to the southeast are now being addressed as RCRA sites RSA-173 and RSA-174. 



The Rev 0 RFI report was approved on Oct. 24, 2014 and recommended soil removal. The DES and CMIP are underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: NP
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Site ID: RSA-204
Site Name: THIOKOL OXIDIZER FACILITY

CLEANUP/EXIT STRATEGY
Complete the CMS, DD, permit modification, DES, CMI(C) and CMI(O).  Anticipated remedy for soil is excavation with off-site 
disposal. Anticipated remedy for groundwater is MNA, monitoring, and LUCs. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Perchlorate, Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200309........
200406........
200906........
201209........
201209........
201903........

200406
200906
201509
201610
201903
204903

RIP Date: 201903

RC Date: 204903

RSA-204, Thiokol Oxidizer Facility, is an approximately 8.5-acre site located in the southeastern portion of RSA in the former 
Thiokol North Plant area, in Test Area TA-10, within groundwater unit RSA-146. Building 7687 was used for oxidizer storage, 
prior to being transported to the other buildings in the facility. Building 7688 was used as an oxidizer drying facility, and had an 
associated TSA. Building 7689 was used as an ammonium perchlorate grinding facility, and had an associated 1.3 propellant 
waste sump and TSA. Building 7690 was used as a nitramine grinding facility, and had an associated 1.1 propellant waste sump 
and TSA. Building 7691 was used as an ammonium perchlorate processing facility, and also had an associated 1.3 propellant 
waste sump, a former septic tank and drain field which received 1.3 propellant wastes, and two TSAs. 



Phase I findings indicate perchlorate is present in soil at concentrations that will leach to and contaminate groundwater. Further, 
the site is the source of the isolated groundwater contaminant plume underlying the site. 



The RFI report was submitted in November 2013 recommending corrective measures. A CMIP is currently in progress to address 
soil and groundwater.

RRSE: LOW

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-206
Site Name: PROPELLANT MIXING FACILITY #2 & C

CLEANUP/EXIT STRATEGY
Complete the RFI, CMS, DD, permit modification, DES, CMI(C) and CMI(O). Anticipated remedy for groundwater is electrical 
resistivity heating and MNA. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Perchlorate, Volatiles 
(VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200309........
200406........
200906........
201611........
201810........
202002........

200406
200906
201704
201804
202002
205002

RIP Date: 202002

RC Date: 205002

Site RSA-206 includes Buildings 7339 and 7340 that were part of the propellant plant located along Snake Pit Road. These 
buildings were constructed in 1960 for use by Thiokol as a mixer building and secondary casting and finishing facility for rocket 
motors, respectively.



The primary activity at 7339 was mixing of 420-gallon batches of Class-1.3 propellant. The greatest potential for release was 
related to the mixing process (i.e., overflow or spilling) and pouring the propellant mixture from the mixers into the casting cans. 
Historical documentation for Building 7339 indicates that ammonium perchlorate was washed into the industrial drain with large 
quantities of water. The industrial drain then flowed to a sump (RSA-137a) that ultimately discharged to the sanitary sewer. A 
generator (with a possible UST) was located southeast of the building. Fill and vent pipes were present, but the exact location of 
any UST is unknown. A TSA (RSA-160) is located to the north of Building 7339. This TSA was reported to store Class -1.3 
propellant wastes. Recent building lists indicate that Building 7339 is an R&D facility (metal fabrication). During a site visit, a 
generator was noted outside to the southeast. It is likely that a UST is associated with this generator because fill and vent pipes 
were observed on the ground surface. Exterior concrete trenches were noted to be draining to a sump (RSA-137a). This sump 
drains to the sanitary sewer.



Activities at Building 7340 included casting propellants into rocket motors and finishing the motors by cutting off or removing 
excess propellant. Mixed propellants were received in casting cans. Casings were loaded with Teflon coated cores and then 
brought on racks to the casting area. Propellant was then poured into each casing using a vacuum method which aided in 
removing air from the propellant as the propellant was poured. Cast rocket motors were cured and finished. Finishing involved 
removing the core and cutting off any excess propellant.



Building 7340 contains a concrete sump (RSA-137b) with a metal separator along the northwest side of the building. The sump 
has a settling basin that collects particulate materials from Class-1.3  propellant wastes and allowed liquids to drain to the sanitary
sewer. TSAs (RSA-90 and RSA-138b) are visible outside the facility and were reportedly used to store Class -1.3 propellant 
wastes and rocket motor insulation.



In 2004, VOCs and perchlorate were detected in soil and groundwater. The groundwater will be addressed as part of RSA-206. 
Rev 1 RFI is under review. Corrective measures have been recommended for groundwater and NFA for surface media.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-208
Site Name: SOUTH PLANT TESTING FACILITIES

CLEANUP/EXIT STRATEGY
Currently awaiting ADEM review comments or concurrence on the Rev 1 RFI report which recommends NFA for surface media. 
Groundwater is being addressed under RSA-146.

SITE DESCRIPTION

STATUS

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200309........
200406........
200906........

200406
200906
201707

RIP Date: N/A

RC Date: 201707

RSA-208, the South Plant Testing Facilities, includes the following buildings/operations:



Building 7550 consists of two former firing stands. This facility was constructed in 1942 for use by the Army to test bazooka 
rockets. Reportedly, a liquid test stand used hydrazine, inhibited red fuming nitric acid, nitric acid oxidizer, and dinitrogen tetroxide.




Building 7565 was constructed in 1945 for use by the ROP as a paint house for Line 3 munitions. However, use of the facility was 
brief because all war-related operations were halted in 1946. It is assumed that operations in this building included cleaning with 
solvents. In 1950, Rohm and Haas converted the facility into a control building and static test stand (on the south end). Rocket 
motors were mounted on stands and fired. A darkroom was also present for processing photographs of testing operations. It is 
assumed that various chemicals related to photograph development were used at this site. At the time that Building 7565 was 
being converted into a static test stand and control facility, an acceleration range was constructed just west of the facility. The 
acceleration range was attached to Building 7565 via an underground tunnel and was used to test shoulder-fired rockets. The 
static test stand and acceleration range were collectively referred to as the E-Range by Rohm and Haas employees.



Building 7569 was constructed in 1945 for use by the ROP as a remelt building for munitions operations on Line 3. Modifications 
were made to the facility by Rohm and Haas in 1956 to support rocket weapons testing. From 1956 to 1971, Rohm and Haas 
performed thousands of static test operations in the bunker area south of Building 7569. Raytheon used the facility for guided 
missile maintenance from 1977 to 1982. From 1985 to 1993, Thiokol used Building 7569 for storage of Tube-Launched, 
Optically-Aimed, Wire-Guided  (TOW), and Hellfire missile casings. Reportedly, during the early years, an oil-burning heater 
supplied heat to the facility and a 250-gallon heat oil tank was stored on-site  to fuel the burner. Documentation suggests that the
tank was removed in 1956.



Building 7587 was constructed in 1962 by Rohm and Haas for use as a static test stand. Rockets were mounted and fired from 
this facility while instrumentation mounted on the north side of the building recorded measurements.



The Rev 2 RFI report is underway and will recommended NFA for surface media. Groundwater contamination will be addressed 
under Site  RSA-146.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: SP
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Site ID: RSA-209
Site Name: PROPELLANT CRUSHING/GRINDING & FUZE

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and CMI(O). The anticipated remedy for soil is no further action. The 
anticipated remedy for groundwater is in situ bioremediation, MNA and LUCs.  



 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate, Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200309........
200406........
200906........
201608........
201807........
201905........

200406
200906
201701
201801
201905
204905

RIP Date: 201905

RC Date: 204905

Constructed in 1955, Building 7568 was used by Rohm and Haas as an ammonium perchlorate and potassium perchlorate 
crushing and grinding facility until 1971. Grinding operations included receiving/storing raw materials and processing them through
a hopper into large mills to grind the oxidizer into powder. Cleaning of the grinding machinery may also have taken place on the 
premises. Vacuums were typically used during grinding to mitigate dust. The western side of the building had seven bays that 
were used for grinding, analytical laboratories, ovens for removing solvent from nitroglycerin, instrumentation, and storage. The 
southeastern corner of the building contained X-ray facilities, a photographic laboratory, an analytical laboratory, and an air 
conditioning room. The northeast corner of the building contained offices and two storage bays. The Army regained control of the 
facility in 1971, and its use was undocumented until 1975. From 1975 to 1982, Raytheon used the facility for unknown use in 
Dragon Missile production. Recent building lists indicate that this facility was used for fuse production in the early 1990s.



The Rev  0 RFI report was submitted in December 2013 for regulatory review recommending NFA for surface media and 
corrective measures for groundwater based on VOCs. Based on regulatory comments to the Rev 0 RFI report, additional 
monitoring wells are to be installed to demonstrate refined groundwater delineation. A Rev 1 RFI report is currently under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: OFFSITE
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Site ID: RSA-217
Site Name: INERT STORAGE WAREHOUSE FACILITIES

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200912........
201706........
201807........

200406
201709
201807
201909

RIP Date: N/A

RC Date: 201909

RSA-217 lies within an approximately 30-acre warehouse and administrative building complex and is part of the former ROP 
administration area situated between West Line and Warehouse roads. RSA-217 has been defined as the structures and area 
around six of the building in the complex where past activities could have potentially resulted in a release. The following describes 
each building: 



Building 7417 was constructed in 1942 and was used to store inert components and shipping supplies by the ammunition division 
until needed on the assembly lines. Since 1957 the building has been listed in the RSA Building Inventory as a warehouse 
reclamation shop. There was evidence of a former AST with a grouted discharge line. 



Building 7421 was constructed in 1942 and was used by the ammunition division to store inert components and shipping supplies.
The 2001 RSA Master Building Inventory listed this building as a general maintenance building. 



Building 7425 was constructed in 1942 and utilized for inert component and shipping supply storage. It was later converted to an 
administrative facility and a small boiler was installed to provide heat. A 1,500-gallon UST was installed on the north end of the 
structure to supply #2 heating oil in 1980. RSA records document its removal in 1996. The building continues to be used as a 
storage and administrative facility. 



Building 7437 was constructed in 1942 and used to store inert components and supplies by the ammunition division. It was 
converted to a laboratory and engineering building. Building 7437 housed the engineering management group for the laboratory 
chief. The building was converted to an administration facility in 1968 and continues to be used in that manner. This building at 
one time had an adjacent UST and there is still evidence of a small pit/sump on the southeast end. 



Buildings 7441 and 7442 were constructed in 1942 and utilized for inert munitions component and shipping material storage. The 
buildings were essentially used to issue and maintain the records for access credentials. In 1957, both buildings are listed as 
having an office/lab warehouse use. RSA records show the two buildings were joined, while keeping their separate identification 
numbers in 1959. The 2001 inventory lists only Building 7442 as an administrative general purpose facility. Both buildings were 
identified as the Photographic Laboratory. In 2003, both structures were being utilized as administrative facilities. 



RFI data for this site were obtained from numerous investigations beginning in 1996. Sampling targeted potential contaminant 
source areas identified during reviews of historical information and visual inspections. The Rev 1 RFI report is due to ADEM on 
Feb. 7, 2017. Data from RFI fieldwork indicate the following: 



A small area of surface and shallow surface soils associated with the small pit/sump adjacent to Building 7437 pose a cumulative 
risk to human health from PAH and arsenic concentrations present in the soils. These soils will require a remedial action. 



All other surface media within site RSA-217 pose no unacceptable health threat to commercial/industrial or residential receptors 
from direct exposure to soil. The site can be released for either commercial/industrial or residential use. 



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 

RRSE: LOW

Regulatory Driver: RCRA

Alias: ROP SERVIC
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Site ID: RSA-217
Site Name: INERT STORAGE WAREHOUSE FACILITIES

CLEANUP/EXIT STRATEGY
Complete the RFI, CMS, permit modification, DES, and CMI(C). The anticipated remedy is soil removal with off-site disposal. 
Groundwater will be addressed under RSA-219. 

unacceptable health threat to occupants of future buildings.

Alias: ROP SERVIC
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Site ID: RSA-218
Site Name: DRMO OPEN STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete the RFI, DD, and permit modification. NFA is anticipated for surface media. Groundwater cleanup actions will be 
addressed under RSA-219. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200309........
200912........

200406
201709

RIP Date: N/A

RC Date: 201709

RSA-218 occupies approximately 30 acres between Deerberry and Warehouse roads in the southeast portion of Redstone 
Arsenal. The site is mostly wooded with interspersed open areas where past storage activities occurred. There are no buildings or 
structures within the site. The investigation of RSA-218 focused on potential releases from historical short-term storage of 
materials and debris/scrap piles within the site. Starting in 1943, an aerial photograph shows areas where materials are stored and
debris/scrap piles located. Subsequent historical photographs indicate similar activities until the 2002 aerial.



Materials and piles were still present and in active use in designated open areas in October 2003. The most likely potential 
contaminants from the debris storage and staging activities include metals and residual chemicals from the scrap and VOCs, and 
SVOCs (PAHs) present in the fuels in transportation/staging equipment.



Data for this site were obtained from numerous investigations beginning in 1996. Sampling targeted potential contaminant source 
areas identified during reviews of historical information and visual inspections. The Rev 1 RFI report is underway. Data from RFI 
fieldwork to-date  indicate the following :



Detected levels of contamination in surface media do not pose a threat to human health.



Based on the contaminant migration screening-level assessment, no contaminant detected in soil at RSA-218 is considered to be
a source of contamination to groundwater from the soil-to-groundwater migration pathway.



Based on the results of comparisons to RSA ecological screening values  and considering appropriate lines of evidence (e.g., 
site-to-background evaluation, existence of common laboratory contaminants, consideration of alternative screening values, 
etc.), surface soils do not require a further evaluation of ecological threats.



The vapor intrusion evaluation concluded that VOCs do not pose an unacceptable human health risk to occupants of buildings 
erected on the site in the future through the vapor intrusion pathway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: ROP SERVIC
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Site ID: RSA-219
Site Name: CHEMICAL STORAGE AREA IN SALVAGE YD

CLEANUP/EXIT STRATEGY
Complete the RFI, CMS, DD, permit modification, DES, CMI(C) and CMI(O). Anticipated remedy for groundwater is MNA and 
excavation with off-site disposal for soil. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200309........
200912........
201606........
201805........
201905........

200406
201709
201711
201905
204905

RIP Date: 201905

RC Date: 204905

RSA-219 is situated in the central portion of groundwater site RSA-146 and occupies approximately 5 acres within and near the 
current Defense Logistics Agency Salvage Yard which is located at the southern end of Warehouse Road. The investigation of 
RSA-219 focused on potential releases from historical short-term storage of materials, including where storage barns had been 
utilized during the

1980s and a suspected open storage/disposal area where solvents had been stored on asphalt pads and an historical TCE 
release was known to have occurred. The site is mostly flat crushed stone surfaced yard and approximately 70 percent of the site 
is still used for non-chemical salvage and storage. A small drainage swale/ditch enters a culvert and reemerges at the site's 
western edge where it flows westerly and then southwesterly for a total of approximately 900 ft. This swale/ditch is included in the 
site boundary.



RFI data for this site were obtained from numerous investigations beginning in 1996. Sampling targeted potential contaminant 
source areas identified during reviews of historical information and visual inspections. Data from RFI fieldwork indicate the 
following:



PAHs were detected above screening levels in eight of 13 soil/sediment samples collected from a drainage swale which bisects 
the site. Some of these were collected at a depth of 1 to 2 ft below the bottom surface. Approximately 700 ft of the swale/ditch will 
require corrective measures to eliminate risks to ecological receptors.



All other surface media within Site  RSA-219 pose no unacceptable health threat to commercial/industrial or residential receptors 
from direct exposure to soil.



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 
unacceptable health threat to occupants of future buildings.



ADEM requested additional information for soil and groundwater. The Rev 1 RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: ROP SERVIC
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Site ID: RSA-225
Site Name: FUSE MODIFICATION LINE 7

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DES, permit modification, CMI(C), and CMI(O). NFA is anticipated for soil. Groundwater will be addressed
under the groundwater site RSA-147.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200402........
200906........

200405
201703

RIP Date: N/A

RC Date: 201703

RSA-225 occupies approximately 1.2 acres and is located near the center of Redstone Arsenal within the RSA-147 groundwater 
site south of the intersection of Jungerman Road and Fowler Road. The four original buildings located within RSA-225 were used 
for fuze modification operations. Historic aerial photographs verify that the four buildings were constructed or modified for this 
purpose between 1943 and 1956. Only two buildings of the four original structures remain. PAHs in soil and VOCs in groundwater 
are the primary COCs. 



The Rev 2 RFI is underway and will recommend NFA for soils. Groundwater will be addressed under the groundwater site RSA-
147.

RRSE: LOW

Regulatory Driver: RCRA

Alias: PA3
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Site ID: RSA-227
Site Name: INACTIVE WASHRACK

CLEANUP/EXIT STRATEGY
Complete CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation with off-site disposal. 
Groundwater will be addressed under RSA-147.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polychlorinated Biphenyls (PCB), 
Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200402........
200405........
200909........
200909........
201608........

200405
200501
201603
201701
201803

RIP Date: N/A

RC Date: 201803

Site RSA-227 is an inactive washrack adjacent to Building 5492 just north of Mills Rd. in the maintenance shop complex 
(Buildings 5494/5495). The visual site inspection (VSI) confirmed the presence of the washrack and sump located on the south 
side of the building. Documentation as to the date of construction or specifying years of use have not been found; however, 
interviews with site personnel suggest the washrack has not been used since before 1984. Subsequent to this use, the area was 
used as a parking area for maintenance equipment. Based on the limited information available, the estimated period of operation 
is believed to be from 1962 to 1984. There does not appear to be an oil/water separator (OWS) connected to the inactive 
washrack. The sump discharges to the south to a surface drainage feature. The site is currently used for parking of maintenance 
equipment. 



ADEM concurred with the Rev 1 RFI report's recommendation of corrective measures for surface media in October 2015. 
Groundwater will be addressed under RSA-147. CMIP is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-228
Site Name: SEWAGE TREATMENT PLANT 2

CLEANUP/EXIT STRATEGY
An RFI, statement of basis, DD, site closeout and permit modification will be completed. NFA is anticipated.











 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200311........
200405........

200405
201707

RIP Date: N/A

RC Date: 201707

The Sewage Treat Plant 2, Building 139 (later renumbered 3239) is located west of Patton Road, west of McDonald Creek, and 
just south of Goss Road (3200 block area). The plant was believed to be operational by 1942 and was taken out of service in 
1948. A 1943 Army completion report for Huntsville Arsenal stated that the plant serviced the northern portion of the arsenal 
including the Administration Area (former hospital, base housing, etc.) and the Temporary Administration Area (maintenance

shop, washrack/garage, fire/police station, steam plant, and carpenter shop). Wastes from Plant Area #3 were not directed through
this STP but were sent through Building 439 (RSA-9). Domestic sewage effluents received primary and secondary treatment 
through this plant before being discharged to the stream.



The plant used a separate sludge digestion and recirculating biofiltration units. The plant units included barscreens, primary 
clarifiers, biofilters, secondary clarifiers, recirculating pumps, chlorinators, chlorine contact chamber, sludge pumps, sludge 
digestion tanks, and open sludge drying beds.



VSI confirmed the STP has been demolished and that most of the equipment has been removed. Remains of two of the clarifiers 
are present. An engineering drawing was used to georeference the probable location of the sludge drying beds. The area is 
fenced and heavily wooded. The discharge location (outfall) was not located, but an east-west drainage ditch flows into McDonald
Creek.



ADEM concurred with the Rev 2 RFI report recommendation for NFA for surface media and groundwater in November 2015.

RRSE: LOW

Regulatory Driver: RCRA

Alias: PA3
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Site ID: RSA-230
Site Name: ABANDONED RUBBLE PILE

CLEANUP/EXIT STRATEGY
Complete RFI, statement of basis, DD, site closeout and permit modification. Anticipate NFA for soils. Groundwater will be 
addressed under RSA-145.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate, Pesticides

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200311........
200405........
201101........

200405
200506
201708

RIP Date: N/A

RC Date: 201708

RFI data for this site have been obtained from investigations beginning in 2004. Sampling targeted potential contaminant source 
areas identified during reviews of historical information, visual inspections, and also based on existing sample data. Existing data 
indicate the following: 



Concentrations of chemicals of concern for this site including metals, PAHs, pesticides, perchlorate and explosives in soil do not 
exceed screening criteria based on direct contact for residential receptors. However, minor exceedances (soil to groundwater 
screening values) were found in on-site soil samples. 



Soils at this site were determined to not pose a threat from the leaching pathway to groundwater and the ARBCA evaluation 
determined that no unacceptable risks are expected from exposure to soils. 



TCE, two nitroaromatic chemicals and dieldrin have been detected in groundwater samples exceeding screening criteria. These 
chemicals appear to have originated from upgradient off-site locations and will be addressed under groundwater site RSA-145.



The Rev 1 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: DA
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Site ID: RSA-231
Site Name: SMF #1 MIXING & PREP FACILITIES

CLEANUP/EXIT STRATEGY
Complete RFI, statement of basis, DD, site closeout and permit modification. Anticipate NFA for soils. Groundwater will be 
addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200311........
200405........
200906........

200405
200506
201708

RIP Date: N/A

RC Date: 201708

RSA-231 is located in the northeastern portion of RSA, east of Vincent Road and between Hercules Road and Aerobee Road. 
The site occupies approximately 2.89 acres. Buildings 3474, 3478, 3479, and former Building 3475 are located in the western 
portion of the site. The other two former building locations, 3490 and 3491, are located in the eastern portion of the site. RSA-231 
consists of six noncontiguous building areas that were used in the 1940s for the mixing and blending of smoke mixes, black 
powder, and starter mix for the various smoke munitions manufactured in the former SMF #1 site. 



RFI data for this site have been obtained from investigations beginning in 2004. Fieldwork was completed in July 2013. Sampling 
targeted potential contaminant source areas identified during reviews of historical information, visual inspections, and also based 
on existing sample data. The Rev 0 RFI report is underway. Existing data indicate the following: 



Concentrations of PAHs and metals in soil exceed applicable screening criteria. 



VOCs and explosives have been detected in initial groundwater samples exceeding screening criteria. Groundwater will be 
addressed on groundwater site RSA-145.

RRSE: LOW

Regulatory Driver: RCRA

Alias: PA3
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Site ID: RSA-233
Site Name: SMF#2 MIXING AND PREPARATION FACILI

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification and site closure report. NFA is anticipated for soils. Groundwater will be addressed under 
RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200311........
200405........
200906........

200405
200906
201610

RIP Date: N/A

RC Date: 201610

RSA-233 lies just west of the intersection of Patton Road and Hansen Road in the northeast portion of RSA. The site occupies 
approximately 0.7 acres. RSA-233 consists of four noncontiguous building areas that were used in the 1940s for the mixing and 
blending of smoke mixes, black powder, and starter mix for the various smoke munitions manufactured in the former SMF No. 2 
site. PAHs in soil and VOCs and explosives in groundwater exceed action levels. 



The Rev 2 RFI report is currently underway and anticipates NFA for surface media. The groundwater will be addressed under 
groundwater Site RSA-145.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: PA3
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Site ID: RSA-238
Site Name: HVA PLANT #2 MUSTARD LINES 5 & 6

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is excavation, monitoring, and LUCs. 
Groundwater will be addressed under RSA-147.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Pesticides

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

200402........
200405........
200906........
201808........
202001........
202102........

200405
200506
201810
201908
202102
205102

RIP Date: N/A

RC Date: 202102

RSA-238 is approximately 33 acres, and includes the WWII HVA Plant 2 facilities Mustard lines 5 and 6. These facilities were 
located in the central area of RSA on the east side of Stewart Road, south of Mills Road. The facilities started operation in 
September and November 1942, respectively and were shut down in May 1943. Chemicals used in the mustard manufacturing 
process included, but were not limited to: fuel oil, sulfur monochloride, ethyl alcohol, chlorine, carbon tetrachloride, kerosene, 
acetylene tetrachloride, and sodium hypochlorite solutions. Stockpiles of material, presumably coke was observed in aerial 
photographs near the Plant No. 6 facility. Coke was used in the ethylene scrubber operations. 



RFI field activities were initiated in August 2013 with the advancement of soil borings for collection of soil samples followed by 
installation of monitoring wells for groundwater sampling. Additional soil borings were conducted in October 2013 to complete 
HTW activities. Remaining sample locations are within areas that have a moderate/high CWM probability and will be executed 
upon approval of the chemical site plan.



The Rev 0 RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: HAMUST56
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Site ID: RSA-239
Site Name: LINE # 1 BOILER HOUSE

CLEANUP/EXIT STRATEGY
Complete CMS, DD, permit modification, DES, CMI(C). Anticipated remedy is soil excavation with off-site disposal. Groundwater 
will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200906........
201403........
201801........

200406
200906
201509
201809
201903

RIP Date: N/A

RC Date: 201903

RSA-239, ROP Line #1 Boiler House, is an approximately 0.6-acre site located in the southeastern portion of RSA in the former 
Thiokol North Plant area, within groundwater unit RSA-146. Building 7668 was constructed by the Army in 1942 as a boiler 
house, acquired by Thiokol in 1950, and remains a boiler house to this day. The boilers were powered by fuel oil, formerly stored 
in four USTs located on the west side of the building. A leak from one of the tanks was discovered in 1980. Approximately 10,000 
gallons of fuel oil was reportedly released, mostly flowing into the sanitary sewer system. The tanks were removed in 1998. 



The Rev 1 RFI report received regulatory concurrence in Oct. 31, 2013, which recommended corrective measures for the soil. 
Although groundwater is contaminated beneath the Site, RSA-239 is not the source of the groundwater contamination; therfore, 
groundwater will be addressed under RSA-146. A Rev 0 CMIP work plan is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: NP
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Site ID: RSA-250
Site Name: FORMER STORAGE WAREHOUSE BLDG 778

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, and CMI(C). The Rev 0 RFI report supported the recommendation of 
corrective measures for soil with NFA for groundwater. The CMS will most likely identify soil removal as the preferred remedial 
alternative.  Following excavation, the ground surface will be re-graded to approximately the pre-disposal topography.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200309........
200406........
200906........
200906........

200406
201603
201611
201802

RIP Date: N/A

RC Date: 201802

RSA-250 is in the western portion of the area formerly known as Plants Area No. 2 and encompasses 1.3 acres at the northern 
end of Building 5678. Current Building 5678 is a result of the combination of the three former Buildings 778, 779, and 780, in a line
north to south, respectively. Documentation indicated Building 778 was being used for component storage (unidentified). In 1948, 
Building 778 was used for the storage of blank gas mask faceplates. Concentrations of arsenic were detected in soil exceeding 
action levels. 



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines.



ADEM concurred with the Rev 1 RFI report on Sept. 16, 2015 recommending corrective measures for surface media with NFA for 
groundwater. The CMIP  is currently under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: HAMUST56
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Site ID: RSA-252
Site Name: INCENDIARY BOMB FACILITY PLANT 2 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Pesticides, Polycyclic 
Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

200309........
200406........
200906........
201701........
200710........
201811........
202012........

200406
200501
201610
201805
200802
202012
205012

RIP Date: N/A

RC Date: 202012

RSA-252 occupies an area of approximately 16 acres located south of Mills Road, between Stewart and Refuge roads. The main 
structure within RSA-252 is Building 5681. Building 5681 was constructed in 1943 initially as a mustard filling plant but not used 
as such; it was converted to an oil incendiary filling plant. The building had five sections; empty storage, manufacturing, filling, 
strapping and filled storage. Structures associated with this building included two gasoline pump houses, two gasoline storage 
tanks, three magazines along with various neighboring warehouses being used for storage of components. As of June 1945, the 
terminal date for manufacturing and filling operations, four different types of munitions had been produced at this plant. Chemicals 
used during incendiary operations included, but were not limited to: gasoline, stearic acid, calcium, isobutyl methacrylate, 
magnesium particles, sodium nitrate, asphalt, and caustics. Associated waste generated from these processes was reported to 
have been burned at the plant burning pit located approximately 200 yards west of the plant. In 1947 this building was used for the
bagging of DDT. Additional insecticides produced in liquid and dust forms during the 1948 - 1950 time frame in building 5681 
include, but are not limited to: toxaphene, parathion, dieldrin, malathion, chlordane, pyrethrins, betahexachlorocyclohexane, 
Rotenone, aldrin, and lindane. The 1957 building use list indicated that Building 5681 was utilized as an office/administration 
facility. Building decontamination was performed (1990s) prior to current usage as administration offices. The Agency for Toxic 
Substances and Disease Registry (ATSDR) completed a health consultation for Building 5681 in 1997 that included samples of 
air, surface soil, subsurface soil, wipes, and concrete. In July 2007, three surface soil and three subsurface soil samples were 
collected at proposed fence locations around Building 5681. Metals and SVOCs contamination was observed in soil around 
Building 5681. Elevated DDT concentrations were also observed in soil. A TCRA was performed in November and December 
2007 to support the installation of force protection measures around the building. The TCRA included the excavation and disposal 
of 135 cubic yards of soil, followed by site backfilling and site restoration. 



A hazardous waste facility permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. 



VOCs and pesticides have been detected in groundwater samples exceeding screening criteria. Surface and subsurface soil 
require remediation of pesticides and PAHs to achieve unrestricted reuse and be protective of commercial/industrial receptors and
groundwater. 



Most of the pesticides in groundwater appear to be site-related. As such, the groundwater contamination will be addressed as 
site-specific and not as part of groundwater unit RSA-148. The VOCs and some of the pesticides in groundwater appear to have 
migrated from RSA-226 and will be addressed as part of RSA-226. 



The Rev 1 RFI report was submitted to ADEM on Dec. 13, 2013 and required additional soil sampling for toxaphene. The Rev 2 
RFI report is underway.

RRSE: LOW

Regulatory Driver: RCRA

Alias: DDT
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Site ID: RSA-252
Site Name: INCENDIARY BOMB FACILITY PLANT 2 

CLEANUP/EXIT STRATEGY
Complete, RFI, CMS, DD, permit modification, CMI(C), CMI(O) and LTM. The anticipated remedy for surface media is excavation 
with off-site disposal, groundwater monitoring and LUCs.

Alias: DDT
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Site ID: RSA-255
Site Name: MANGANESE ORE STORAGE AREA N. of RS

CLEANUP/EXIT STRATEGY
Complete DES and CMI(C). Anticipated remedy for soil is excavation and off-site disposal. NFA is anticipated for groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200402........
200405........
200906........
201510........
201703........

200405
200906
201509
201704
201809

RIP Date: N/A

RC Date: 201809

RSA-255 is located in the former Gulf Chemical Warfare Depot Area, in the south-central portion of RSA. The site is 
approximately 29 acres. The only designated use of the site has been for the open stockpiling of manganese ore as a strategic 
supply during the late 1940s and early 1950s. Concentrations of arsenic and manganese have been detected in surface soil 
exceeding action levels. 



RFI data for this site were obtained from numerous investigations beginning in 2004. Sampling targeted potential contaminant 
source areas identified during reviews of historical information, visual inspections, and phased field investigations. The RFI 
fieldwork is completed at RSA-255, and the Rev 0 RFI report was submitted to ADEM in October 2013. ADEM approved the Rev 
1 RFI on Sept. 22, 2014. 



The CMS was completed on June, 20, 2014. Data indicates the following: 



Arsenic, cobalt, and manganese in surface soil associated with former manganese ore storage and manganese in subsurface soil 
require an action before the site can be released for either commercial/industrial or residential use. These soils will require a 
remedial action. 



Exposure to groundwater poses no unacceptable risk to any of the receptors evaluated herein. 



Contaminants in soil at RSA-255 do not impact groundwater. 



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 
unacceptable health threat to occupants of future buildings.



The CMIP is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-258
Site Name: FORMER PAINT SPRAY BUILDING 7862

CLEANUP/EXIT STRATEGY
Complete DD and permit modification. NFA for soils or groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200402........
200912........

200405
201604

RIP Date: N/A

RC Date: 201604

RSA-258, Building 7862, covers approximately 500 square ft and is situated in the heavily industrialized area in the south-central 
portion of the RSA approximately 2 miles north of the Tennessee River, within the RSA-154 groundwater unit. The site is the 
former location of Building 7862, which was used for spray-painting of parts from approximately 1955 to the late-1960s. At that 
time the building was removed and the site converted to a guard station and visitor waiting area for entry into Test Area 2.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines.



The Rev 1 RFI report was submitted to ADEM on Aug. 13, 2014 and recommended NFA for surface media. A contiguous 
groundwater zone is not present in the overburden; therefore, shallow groundwater was not evaluated in the RFI. ADEM 
concurred with the Rev 1 RFI's recommendation for NFA for soils and groundwater in April 2016.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: TA2
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Site ID: RSA-262
Site Name: CWS WAREHOUSE AREA BLDGS 8021-8027

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C), CMI(O), and LTM.  Anticipated remedy for soil is excavation with off-
site disposal. Anticipated remedy for groundwater is MNA.  ERH may also be used, but not enough information is available to cost 
the remedy.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............
LTM.................

200402........
200405........
200909........
201712........
201907........
202011........
202111........

200405
200506
201802
201901
202011
202111
205111

RIP Date: 202011

RC Date: 202111

RSA-262 is an approximately 50-acre site located in the south-central part of RSA within the former GCWD area. The GCWD 
warehouses were constructed in 1943 and have been used for storage of inert materials, such as spare parts and shipping crates,
and for rehabilitation of unserviceable munitions and equipment. By 1960 the warehouses became general purpose warehouses. 
Currently, five (8021, 8022, 8023, 8024, and 8026) of the seven warehouses remain and are used primarily for general storage 
and administrative purposes. Buildings 8025 and 8027 were being demolished during VSI activities conducted in 2004. 
Approximately 15.2 acres of the site is covered by buildings or a former building slab; the open storage area (OSA) comprises 7.3 
acres, a small area of the site being asphalt roadway paved, with the remainder of the site vegetated with maintained grass. 



RFI data for this site were obtained from numerous investigations beginning in 2004. Sampling targeted potential contaminant 
source areas identified during reviews of historical information, visual inspections, and phased RFI sampling. The Rev 1 RFI 
report is underway. Data as provided in the  RFI report indicate the following: 



PAH impacted soil associated with the former oil and grease pit near Building 8024 poses a cumulative risk to human health. 



Free-phase liquids may exist within the aquifer beneath the site. TCE is present at relatively high concentrations within well 
RS1699. The extent of groundwater contamination has been delineated in the overburden at the site. 



A screening-level vapor intrusion evaluation showed that VOC concentrations in soil and groundwater do not pose an 
unacceptable health threat to occupants of future buildings.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-263
Site Name: CWS MOTORPOOL(B 8017)/CHANGE HOUSE

CLEANUP/EXIT STRATEGY
Complete the CMS, DD, and permit modification. NFA is anticipated for surface media. Groundwater will be addressed under 
RSA-263. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200402........
200906........
201702........
201901........
202001........

200405
201611
201807
202001
205001

RIP Date: 202001

RC Date: 205001

RSA-263 is located in the south-central area of RSA, north of Buxton Road. The site covers approximately 8 acres within the 
RSA-154 groundwater site. The four former buildings, B-8015 (Gasoline Pump Station), B-8016 (Motor Grease and Wash 
Stalls), B-8020 (Change House), and B-8017 (motor repair shop), have been demolished. All of the buildings were originally 
constructed in 1943. Building 8017 was used as a motor repair shop to support CWM operations until 1957, when it was 
converted to storage, repair shop, and dry boat storage. Building 8020 was originally used as a change house for CWM services  
personnel. It was converted to a laboratory/equipment testing mission and was demolished sometime between 1997 and 2000. 
Buildings 8015 and 8016 existed on the same foundation and were comprised of a gasoline pump station and a motor greasing 
and wash stall. A gasoline UST was located at the east side of the building and was removed in the 1980s. There is no record of 
post-removal samples.



A VSI was conducted in 2004 and a limited site assessment (LSA) was conducted in 2005. The LSA consisted of the completion 
of nine borings and temporary wells at locations biased to areas of highest potential impact. The LSA results indicated that 
potential release/impact had occurred from the former UST and limited VOC/petroleum range organics (PRO) contaminants in 
groundwater screening data.



The nature and extent of the surface media and groundwater have been delineated. ADEM concurred with the Rev 1 RFI report 
with slip sheets' recommendation of NFA for surface media. A CMIP  to address groundwater under this site is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: POL
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Site ID: RSA-265
Site Name: GASOLINE DRUM STORAGE AREA

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification. NFA is anticipated for the soils. Groundwater will be addressed under RSA-152.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200402........
200405........
201008........

200405
201008
201701

RIP Date: N/A

RC Date: 201701

RSA-265 is located in the southern portion of RSA, south of Dodd Road and west of Shields Road. The site boundary 
encompasses approximately 76 acres, of which approximately 42 acres are currently associated with Test Area 4 
activities/support. Current range operations on a portion of RSA-265 began in 1962. Additionally, a small arms firing range is 
currently active within the site boundary. The site was initially constructed in 1942-1943 for use by the Army in the Gulf Chemical 
Warfare Depot for bulk storage of gasoline drums. The storage area appears to consist of 23 earthen-bermed areas capable of 
holding up to 12,000 drums. By 1950, activity associated with gasoline drum storage had apparently ceased; however, two areas 
identified as open storage for bauxite/aluminum ore are noted at the split of the former railroad spur north of the gasoline drum 
storage area. VOCs (benzene) detected in groundwater exceed action levels. 



The Rev 2 RFI report is currently under review.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: GCWD
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Site ID: RSA-269
Site Name: FORMER UST, BUILDING 7852

CLEANUP/EXIT STRATEGY
Complete RFI/CMS, DD, permit modification, DES, and CMI(C).  The anticipated remedy for soil is excavation and off-site 
disposal. Groundwater will be addressed under RSA-154.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200402........
200912........
201003........
201208........
201704........

200405
201003
201702
201704
202001

RIP Date: N/A

RC Date: 202001

RSA-269 is a small area (approximately 0.1 acre), consisting of Building 7852 and a 1,000-gallon UST located east of the 
building and within Test Area 2. Groundwater is part of RSA-154. Building 7852 was built in 1959 as a pump house in support of 
operations on Test Area 2, which is an area for hazardous assembly, dynamic testing, and environmental conditions testing. RSA 
building lists indicate that Building 7852 was designated as a pump house through 1988 and is currently labeled as a "Fuse Test 
Facility." It lies approximately 30 ft from the southeast corner of the missile centrifuge test stand at Building 7843. A 1958 
engineering drawing shows mechanical and electrical specifications for two 1,500-gallons per minute (gpm) electrical motor 
pumps and one 3,500-gpm diesel engine pump used to supply water to Test Stand C. This engineering drawing also shows a 
1,000-gallon UST east of the building. Although the tank is labeled as "gasoline tank" on the plan view and as "fuel tank" on the 
profile view, it is assumed that diesel fuel was contained in the UST to power the diesel engine pump. This UST is not included on 
the list of removed USTs provided by the Redstone Compliance Group and although unlikely, it is possible that the UST has been 
abandoned in place.



A VSI and an LSA were conducted in 2005. The LSA consisted of the completion of one boring and temporary well located east of
the building and adjacent to a sanitary lift station. The LSA results showed there to be no VOC, total petroleum hydrocarbon 
(TPH), SVOC, or metals impacts in the subsurface soils. The temporary well groundwater did contain TPH-gasoline range 
organics and both benzene and TCE at concentrations above maximum concentration levels (MCL) as well as a TCE breakdown 
product, 1, 2-dichloroethane (DCA) at a level above the tap water residential screening level. 



A hazardous waste facility permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. Since the LSA effort does not meet the 
ADEM guidance requirements for an RFI and no compliant groundwater data was collected, additional sampling to conduct an 
ADEM-compliant RFI is necessary.



A Rev 1 RFI report is underway and will recommend soil excavation and deferring groundwater to RSA-154.

RRSE: LOW

Regulatory Driver: RCRA

Alias: TA2
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Site ID: RSA-271
Site Name: FORMER BOILER HOUSE, BUILDING 7729

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C). Anticipated remedy for soil is excavation with off-site disposal. 
Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Other (PRO), Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Other (Subsurface Soil)

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200402........
200912........
201003........
201703........
201712........

200506
201003
201704
201712
201805

RIP Date: N/A

RC Date: 201805

RSA-271, Former Boiler House (Building 7729), is a 0.25-acre site located between the intersections of Raven Road and Curlew 
Drive, along Eagle Road in the North Plant area of lower southeast RSA. This site is a surface media site located within the former
Redstone Ordnance Plant Line 1 operations area and later, the Thiokol Corporation (Thiokol)/Redstone Arsenal Rocket Engine 
(RARE) North Plant area. RSA-271 consists of a vacant area (approximately 0.25 acres) and is the location of a former UST used
to support the operation of the boiler unit in former Building 7729. A 1941 drawing shows the location of a former UST near the 
east corner of the former building and a blow off and hot well overflow pit near the middle of the southwestern side of the building. 
The blow off and hot well overflow pit were connected to Boiler Building 7728 and served as a compressor blowdown line and an 
OWS.



The Army constructed Building 7729 (formerly B-529) in 1942. During Redstone Ordnance Plant operations, Building 7729 was 
used as a steam heating plant (boiler house). Following the acquisition by Thiokol (circa 1950), the building continued to be used 
as a boiler house until 1982. Subsequently, it was used as a maintenance storage area. The building has been demolished and 
the Site  is currently vacant. A list of removed USTs maintained by the Redstone Compliance Group indicates that a 2,800-gallon,
steel UST (installation date unknown) was removed in September 1998. During the steam house/boiler operations, the UST was 
used to store No. 2 fuel oil.



Investigative and remedial actions began at the site in 1996 when the site was included in a Phase 1 assessment of the RARE 
North Plant area performed by Thiokol. In 1998, the installation collected the first samples as part of an assessment targeting the 
UST and hot well/blow off areas. Records show the UST was removed in the same year, although no post-removal sample data is
available. A VSI was conducted in 2004 and in an LSA in 2005, to identify contaminant releases within the potential source areas 
identified in 2004 by the previous VSIs. LSA sampling conducted in December 2005 specifically targeted the former UST and blow
off and hot well overflow pit locations identified in the historical engineering drawing. PRO was found in all six locations with the 
highest concentrations within the former UST pit. No SVOC/PAH compounds were present in soils above screening levels .



Groundwater samples contained PRO and PAH compounds at levels above screening levels, the highest from the UST pit. 
Samples were not analyzed for VOCs or metals. In 2010, limited sampling was conducted at the former UST pit to collect samples
for potential waste characterization. In addition, during ongoing construction actions at the site in fall 2011, the former blowout/hot 
well was compromised resulting in a release. The post-response surface soil samples were collected in accordance with ADEM's 
petroleum spill response requirements.



A Rev 3 RFI report is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: POL



Final REDSTONE ARSENAL Installation Action Plan - 133

Site ID: RSA-275
Site Name: FORMER FILM PROCESSING LABORATORY 

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES and CMI(C). Anticipated remedy for surface soil is excavation and off-site 
disposal. NFA is anticipated for groundwater.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200402........
200912........
201805........
201911........

200405
201506
201905
202011

RIP Date: N/A

RC Date: 202011

RSA-275 (Film Processing Laboratory, Former Building S-7173) occupies 0.27 acre and is located west of West Line Road and 
north of Redstone Road. Building S-7173 was built in the early 1950s and supported operations at the adjacent administrative 
Building S-7172. Building records indicate that both buildings were present in 1976 but were demolished by 1986. The exact 
dates are not available. Since the removal of the building, the site is a grassy open area with an unpaved parking area to the east.
An AST stand is also located within the site boundaries. 



The most likely potential contaminants from support operations at former Building S-7173 include VOCs, SVOCs, including PAHs,
and metals (primarily silver). The information is based on the historical usage of Building S-7173 as a photographic laboratory. 
Runoff from the building and exterior concrete pads may have provided a pathway for contaminants to impact soil and 
groundwater. Site history does not suggest the use of PCBs, pesticides, explosives, or perchlorate at RSA-275. In addition, the 
presence of the AST stand suggests the potential use of fuel oil at the site. 



Data for this site were obtained from investigations starting in 2005. Sampling targeted potential contaminant source areas 
identified during reviews of historical information and visual inspections. The Rev 0 RFI report was submitted on Jan. 21, 2014. 



Analytical results from the investigation indicate the following: 



No chemicals present in soil pose a threat to groundwater from the soil-to-groundwater migration pathway. 



Chemicals present in soil pose unacceptable risks to hypothetical future residential receptors and commercial receptors evaluated
for this site due primarily to arsenic and PAHs. Concentrations of arsenic are not considered to be naturally-occurring. The PAH 
contamination was limited to detections from one sample location. These soils will require a corrective action. 



Groundwater does not pose a risk and therefore NFA is anticipated.



ADEM concurred with the Rev 1 RFI report which recommended corrective action for soils. CMIP is underway.

RRSE: MEDIUM

Regulatory Driver: RCRA

Alias: ROP SERVIC
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Site ID Site Name NFA Date Documentation
MSFC-002

MSFC-003

MSFC-053

MSFC-055

MSFC-060

MSFC-065

MSFC-074

MSFC-077

MSFC-082

MSFC-D

PBCatRedston
e
RSA-001

RSA-002

RSA-003

RSA-004

RSA-006

RSA-007

RSA-008

RSA-009

RSA-011

RSA-012

RSA-015

RSA-016

RSA-017

RSA-018

RSA-019

RSA-020

INACTIVE ABANDONED DRUM DISPOSAL SITE

INACTIVE OLD BONE YARD DISPOSAL SITE 

FORMER PROPELLANT STORAGE AREA

DISMANTLED STAUFFER CHEM.MFG. PLANT SITE

INACTIVE DELUGE WATER DRAINAGE SYS.

FORMER PESTICIDE STORAGE SURFACE DRAIN

INACTIVE DISPOSAL SITE

INACTIVE OPEN BURNING/DISPOSAL PITS

INACTIVE CHEM.MUNTS.DEMIL/DISP. TRENCHES

FORMER FUEL OIL STORAGE CONTAINMENT BERM

FY05 PBC

FOX ARMY COMMUNITY HOSPITAL INCINERATOR

IN-GROUND OIL/WATER SEPARATOR, BLDG.3338

IN-GROUND OIL/WATER SEPARATOR, BLDG.3617

IN-GROUND OIL/WATER SEPARATOR & WASHRACK

PAINT SHOP & SUMPS BLDG 3634 MOTOR POOL

HAZARDOUS WASTE STORAGE AREA, BLDG. 3775

INACTIVE SEWAGE TREATMENT PLANT 4

INACTIVE SEWAGE TREATMENT PLANT NO. 3

INACTIVE SEWAGE TREATMENT PLANT NO. 1

ACTIVE OPEN BURN PANS

HAZARDOUS WASTE STORAGE IGLOO, NO. 1

HAZARDOUS WASTE STORAGE IGLOO, NO. 2

HAZARDOUS WASTE STORAGE IGLOO, NO. 3

HAZARDOUS WASTE STORAGE IGLOO, NO. 4

HAZARDOUS WASTE STORAGE IGLOO, NO. 5

HAZARDOUS WASTE STORAGE IGLOO, NO. 6

200709

200109

201504

199909

199909

199909

200604

200809

200409

200409

201603

199102

199102

199102

199102

199102

199102

200212

200212

200709

199102

199102

199102

199102

199102

199102

199102

A Non-Time Critical Removal Action was 
performed in 2007. A ROD for NFA was 
submitted to the regulatory agencies and 
signed in July 2008.
Cleanup covered under MSFC-003-R-01

ADEM letter dated Oct 1, 2014 concurring 
on RFI report that recommended no 
further action. 
Responsibility assumed by NASA under 
MOA
Closure DD signed by USEPA Region IV 
and ADEM agreeing to NFA 1999 Sept 15
Responsibility assumed by NASA under 
MOA
The site was closed with an administrative
letter from USEPA and ADEM in April 
2006.
An expanded SI report recommended no 
action for the site.  The regulatory 
agencies concurred in August 2008.
Combined with MSFC-003

Responsibility assumed by NASA under 
MOA

NFA under RCRA permit

NFA under RCRA permit

Now compliance response site 
CCSWMU-003
NFA approved by ADEM in Oct 2006

NFA received from ADEM on Oct 04

NFA under RCRA permit

Now compliance response site 
CCSWMU-008
Now compliance response site 
CCSWMU-009
No Action ROD signed in September 
2007.
Site is an active site regulated under 
subpart 'X' of the RCRA permit.
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
RSA-021

RSA-022

RSA-023

RSA-024

RSA-025

RSA-026

RSA-027

RSA-028

RSA-029

RSA-030

RSA-031

RSA-033

RSA-034

RSA-035

RSA-036

RSA-037

RSA-038

RSA-039

RSA-040

RSA-041

RSA-042

HAZARDOUS WASTE STORAGE IGLOO, NO. 7

HAZARDOUS WASTE STORAGE IGLOO, NO. 8

HAZARDOUS WASTE STORAGE IGLOO, NO. 9

HAZ. WASTE VACANT STORAGE IGLOO, NO. 10

HAZ. WASTE VACANT STORAGE IGLOO, NO. 11

HAZ. WASTE VACANT STORAGE IGLOO, NO. 12

HAZ. WASTE VACANT STORAGE IGLOO, NO. 13

IN-GROUND OIL/WATER SEPARATOR, 5693 AREA

REDSTONE ARSENAL SANITARY SEWER SYSTEM

CENTRAL OIL/WATER SEPARATOR

CENTRAL OIL/WATER SEPARATOR STORAGE TANK

PLATING ROOM FLOOR DRAINS, BLDG. 5432

WASTE AVIATION FUEL TEMP. STORAGE AREA

IN-GROUND OIL/WATER SEPARATOR, BLDG.4812

IN-GROUND OIL/WATER SEPARATOR, BLDG.4832

REMOVED USED OIL UST SITE, TANK #7846

REMOVED USED OIL UST SITE, TANK #3240D

REMOVED #2 FUEL OIL UST SITE, TANK #3338

REMOVED USED OIL UST SITE, TANK #3617

REMOVED USED OIL UST SITE, TANK #3636

REMOVED O.W. SEP.STORAGE TANK #4812 SITE

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199102

199606

199308

199603

199207

199102

Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
Site is an active storage unit and not 
eligible for ER,A program
On RCRA Permit as NFA

On RCRA Permit as NFA

On RCRA Permit as NFA

On RCRA Permit as NFA

Now compliance response site 
CCSWMU-028
This site is being tracked under our RCRA
program. It is on the NFA list of sites in the
Hazardous Waste Permit. No further 
action is planned for this site. It is an 
operating sewer system, so it is not 
eligible for IRP funding.
On RCRA Permit as NFA

On RCRA Permit as NFA

RSA-033 was transferred to the RCRA 
program and is listed as NFA in the RCRA
permit. ADEM concurred with NFA on 26 
Nov 2002.
RSA-034 was transferred to the RCRA 
program and is listed as NFA in the RCRA
permit. ADEM concurred with NFA on 6 
Dec 2004.


On RCRA Permit as NFA

RSA-036 was transferred to the RCRA 
program and is listed as NFA in the RCRA
permit. ADEM concurred with NFA on 22 
Jun 2005.
Site will be remediated under the CC 
Program
DD signed by ADEM Jun 30 1996 for 
clean closure after underground used oil 
tank and piping were removed and the 
former tank vault was backfilled with clean
soil.
NFA under RCRA permit

DD signed by ADEM Mar 31 1996 for 
clean closure after underground used oil 
storage tank and piping were removed 
and the former tank vault was backfilled 
with clean soil.
NFA under RCRA permit

Site will be remediated under the CC 
Program

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
RSA-043

RSA-044

RSA-046

RSA-047

RSA-051

RSA-052

RSA-055

RSA-061

RSA-062

RSA-063

RSA-064

RSA-066

RSA-068

RSA-070

RSA-071

RSA-072

RSA-073

REMOVED USED OIL UST SITE, TANK #3665

REMOVED USED OIL UST SITE, TANK #5435B

INACTIVE CHEMICAL MUNITION & DEMIL SITE

FORMER CHEMICAL TRAINING OPERATIONS

INACTIVE MUNITIONS DEMIL & DISPOSAL AREA

INACTIVE MUNITIONS DEMIL & DISPOSAL AREA

INACTIVE SANITARY & INDUSTRIAL LANDFILL

INACTIVE MUNITIONS DEMIL & DISPOSAL AREA

INACTIVE MUNITIONS DEMIL & DISPOSAL AREA

INACTIVE CHEMICAL MUNITION STORAGE AREA

INACTIVE MUNITION DEMIL & DISPOSAL AREA

INACTIVE ASH DISPOSAL SITE & DEMIL AREA

INACTIVE TOXIC CHEMICAL DISPOSAL AREA

FORMER CHEMICAL DRUM STORAGE AREA

HIGH EXPLOSIVE DROP TEST SITE AREA

MORTAR SHELL TEST SITE AREA

HIGH EXPLOSIVE IMPACT TEST SITE (WEST)

199307

199102

200409

200709

201203

201203

200202

201203

200202

201203

201203

201203

201203

200202

199102

199102

199102

NFA under RCRA permit

Site will be remediated under the CC 
Program
RSA-046 is a former range operation on 
an operational range and is not eligible for
either IRP or CC funding.  A list in the 
Hazardous Waste Permit is being 
prepared to address sites located on 
ranges at such time as the range goes out
of operation.  The disposal trenches for 
this operation are being addressed under 
site RSA-281.
RSA-047 had a No Action ROD signed in 
September 2007.
Site was on an active range and moved to
the -CC database.
Site was on an active range and moved to
the -CC database.
Combined with RSA-054.

Site was on an active range and moved to
the -CC database.
RSA-62 and RSA-061 are one disposal 
area. RSA-062 is now RC and all work for
the combined RSA-061/062 site is 
covered under RSA-061. 
Site was on an active range and moved to
the -CC database.
Site was on an active range and moved to
the -CC database.
Site was on an active range and moved to
the -CC database.
Site was on an active range and moved to
the -CC database.
RSA-070 has been combined with RSA-
069 as these adjacent sites were used for 
the same purposes.
RSA-071 is in the RCRA program and is 
not eligible for either IRP or CC funding.  
A list in the Hazardous Waste Permit is 
being prepared to address sites located 
on ranges at such time as the range goes 
out of operation.
RSA-072 is in the RCRA program and is 
not eligible for either IRP or CC funding.  
A list in the Hazardous Waste Permit is 
being prepared to address sites located 
on ranges at such time as the range goes 
out of operation.
RSA-073 is in the RCRA program and is 
not eligible for either IRP or CC funding.  
A list in the Hazardous Waste Permit is 
being prepared to address sites located 
on ranges at such time as the range goes 
out of operation.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
RSA-074

RSA-075

RSA-076

RSA-077

RSA-078

RSA-079

RSA-080

RSA-081

RSA-082

RSA-084

RSA-085

RSA-086

RSA-087

RSA-088

RSA-089

RSA-090

RSA-091

RSA-092

RSA-093

RSA-094

RSA-096

RSA-097

RSA-098

HIGH EXPLOSIVE IMPACT TEST SITE (EAST)

INACTIVE SOLID WASTE INCINERATOR

REMOVED RDX/HMX FILTRATION UNIT 1, NORTH

REMOVED RDX/HMX FILTRATION UNIT 2, SOUTH

FORMER RDX/HMX FILTER UNIT 1 SUMP, NORTH

FORMER RDX/HMX FILTER UNIT 2 SUMP, SOUTH

FORMER RDX/HMX SUSPEN.TRANSFER PAD/SUMP

REMOVED RDX/HMX CHARCOAL COLUMN DOLLY

FORMER SPARGE UNIT SITE, BLDG. 7595

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

INACTIVE PROPELLANT WASTES STORAGE PAD

FORMER RECLAIMED EMPTY DRUM STORAGE 
AREA

CHLORINATED-SOLVENT DISTILLATION UNIT 1

CHLORINATED-SOLVENT DISTILLATION UNIT 3

CHLORINATED-SOLVENT DISTILLATION UNIT 4

CHLORINATED-SOLVENT DISTILLATION UNIT 5

199102

199102

199102

199102

199102

199102

199102

199102

200212

199708

199102

199102

201509

201509

200509

199102

199102

199102

199102

200909

201503

201301

200509

RSA-074 is in the RCRA program and is 
not eligible for either IRP or CC funding.  
A list in the Hazardous Waste Permit is 
being prepared to address sites located 
on ranges at such time as the range goes 
out of operation.
NFA under RCRA permit

NFA under RCRA permit

NFA under RCRA permit

NFA under RCRA permit

NFA under RCRA permit

NFA under RCRA permit

NFA under RCRA permit

Combined with RSA-C

Closure DD signed by USEPA and ADEM 
1997 Oct 10
RSA-085 was investigated under the 
RCRA program and received a NFA on 
the surface media. The site is to transfer 
to the CERCLA program for addressing 
the groundwater. This site is co-located 
with and will be combined with RSA-198.
RSA-086 received an NFA from ADEM in 
Nov 2003 under the RCRA program.

The groundwater contamination will be 
addressed as part of the remedial 
activities for RSA-97.  The cost for 
perchlorate remediation at this site is 
included in the estimate for RSA-97. 
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
PP and ROD were completed in 2009.  A 
No Action remedy was approved, provided
the building stays in place.

Site determined to be not ER,A eligible.  

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

RSA-099

RSA-100

RSA-101

RSA-102

RSA-103

RSA-104

RSA-105

RSA-106

RSA-107

RSA-108

RSA-110

RSA-111

RSA-116

RSA-118

RSA-119

RSA-120

RSA-121

RSA-123

RSA-124

RSA-125

RSA-127

RSA-128

ABANDONED PLATING SHOP TANKS & SUMPS

REMOVED ABOVE GROUND USED OIL TANK

ENCAPSULATED PESTICIDE CONTAM. SED. AREA

DISMANTLED PESTICIDE MFG. PLANT SITE

CAPPED PESTICIDE SETTLING LAGOON

ABANDONED ISP WASTE DISCHARGE LINE

INACTIVE CLOSED DDT DRAINAGE DITCHES

EARTHEN RETENTION DAMS FOR DDT MIGRATION

CLOSED DDT CONTAM.SOILS/DEBRIS LANDFILL

TEST RANGE 4 MISSILE IMPACT SITE

FORMER CHEMICAL DRUM STORAGE AREA

CONSTRUCTION DEBRIS

FORMER OPERATIONS AT SO. SIDE LAGOON

INACTIVE IND. DITCH & DISCHARGE LAGOON

ISP INTERNATIONAL MANUFACTURING PLANT

MATTHEWS CAVE AND RAVINE

PAINT SHOP/PAINT WASHOUT BOOTH, BLD.4762

INACTIVE CEMENT PLANT SUMP

DISMANTLED CALGON WTP PROCESS EQUIPMENT

WASTE ACCUMULATION AREA, BLDG.  5477

PHOTO LAB WASTEWATER SUMP, BLDG. 5451

INACTIVE MUSTARD GAS DEMIL AREA

200409

199102

198803

198803

198803

200509

198803

198803

198303

199708

201203

199102

200212

200409

199102

199102

199102

199102

199102

199102

199102

200202

Being addressed under RSA-196.

RSA-099 received a No Action ROD 
signed by USEPA in Sept 2004. ADEM 
has allowed this site to be moved to the 
NFA table in the permit.
RSA-100 was transferred to the RCRA 
program and is listed in the NFA table in 
the permit.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected. 
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected. 
Combined into RSA-117

OLIN DDT

Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected. 
Permit NFA

Closure DD signed by USEPA and ADEM 
1997 Oct 10
Site was on an active range and moved to
the -CC database.
Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Based upon the ongoing facility use, the 
site is not considered DERP eligible. A 
request has been forwarded to 
USEPA/ADEM to remove this site from the
CERCLA program. Approval from ADEM 
was granted on 4 Feb 03. The site is now 
being tracked as compliance response 
site CCSWMU-116
Response complete. This site has been 
included in RSA-117.
Tenant has own RCRA Permit

Permit NFA

Permit NFA

Based on the RFA report, soil and 
groundwater samples were not 
recommended to be collected.
Permit NFA

Permit NFA

Permit NFA

Combined with RSA-112

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
RSA-129

RSA-130

RSA-131

RSA-132

RSA-133

RSA-134

RSA-138M

RSA-141

RSA-144

RSA-187

RSA-189

RSA-190

RSA-191

RSA-192

RSA-193

RSA-195

RSA-196

RSA-197

RSA-200

RSA-202

RSA-203

RSA-205

RSA-207

FORMER BURN PAD & CAPPED WASHOUT PIT

INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345

ACTIVE OPEN DETONATION AREA

DISMANTLED & REMOVED POPPING FURNACE

INACTIVE ROCKET WASHOUT RACK & SUMP

INACTIVE DISPOSAL TRENCH & BURN PIT

INACTIVE TEMPORARY STORAGE AREA

4.2 INCH MORTAR DISPOSAL SITE, BLDG 4656

CHLORINATED-SOLVENT DISTILLATION UNIT 6

NORTHERN THIOKOL MIXING FACILITY

MOTOR/OXIDIZER PREP FACILITIES

DISPOSAL/DRAINAGE AREA WEST OF ROP 

ROP LINE 1 SERVICE FACILITIES

TETRYL AND IGNITER PROCESSING (ROP 

THIOKOL IGNITER PREPARATION FACILIT

THIOKOL PROPELLANT MIX FACILITY #1

TEST STAND AND CLEANING BUILDING

ROCKET MOTOR TEST STAND

ROP LINE 5 AREA OPERATIONS FACILITY

GRADED AREA NW OF ROP STORAGE

IGLOO AREA LOADING DOCK

PHOTO LAB & MOTOR SERVICE FACILITY

ROHM & HAAS GORGAS LABORATORY

200509

199710

199102

200202

200202

201210

201408

200803

201209

201310

201203

201110

201212

201308

201403

201301

200909

201009

201601

201209

201603

201211

201301

ORAP

Removal action taken - NFA

RCRA Subpart X Permit

Combined into RSA-013

Combined into RSA-013

Permit Modification #2

Transferred to MMRP (RSA-141-R-01)

ADEM letter concurred with NFA 
recommendation.  ADEM is currently 
modifying the permit to move the site to 
the NFA table.

ADEM letter concurred with NFA 
recommendation.  ADEM is currently 
modifying the permit to move the site to 
the NFA table.
ADEM letter concurred with NFA 
recommendation.  ADEM is currently 
modifying the permit to move the site to 
the NFA table.
ADEM letter concurred with NFA 
recommendation. ADEM is currently 
modifying the permit to move the site to 
the NFA table.

ADEM letter concurred with NFA 
recommendation. ADEM is currently 
modifying the permit to move the site to 
the NFA table.
The final ROD recommending No Action 
was signed in September 2008.
ADEM letter concurred with NFA 
recommendation.  ADEM is currently 
modifying the permit to move the site to 
the NFA table.

ADEM letter concurred with NFA 
recommendation. ADEM is currently 
modifying the permit to move the site to 
the NFA table.

ADEM letter concurred with NFA 
recommendation. ADEM is currently 
modifying the permit to move the site to 
the NFA table.
ADEM letter concurred with NFA 
recommendation. ADEM is currently 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

RSA-210

RSA-211

RSA-212

RSA-213

RSA-214

RSA-215

RSA-220

RSA-223

RSA-224

RSA-226

RSA-229

RSA-232

RSA-234

RSA-235

RSA-236

RSA-237

RSA-249

RSA-253

RSA-261

RSA-272

RSA-273

RSA-274

RSA-276

RSA-281

RSA-A

RSA-B

RSA-C

NITROGLYCERINE WASH HOUSE

SOUTH PLANT STORAGE MAGAZINES

PROPELLANT DRY HOUSES

ROP LINE 4 AREA OPS FACILITY

ROP LINE 6 AREA OPS FACILITY

RSA-146 HISTORIC SERVICE FACILITIES

CONSTRUCTION MATERIAL STORAGE YARD

CENTRAL RAILROAD CLASSIFICATION YD

CONTAINER STORAGE AREA

OPEN STORAGE 54-2

FORMER PX SERVICE STATION

SMF #1 SERVICE STATION

WASTE DISPOSAL PIT

BULK FUEL STORAGE FACILITY

GRENADE PACKING AND ASSEMBLY

PROPELLANT CUTTING AND DRYING

INACTIVE OLD BONEYARD DISPOSAL SITE

UTILITY/FLAMMABLE MATERIALS STORAGE

LANCE MISSILE CONDITIONING FACILITY

FORMER UST FOR BOILER UNIT BLD 7650

PROPELLANT CONDITIONING AND MOTOR C

PHYSICS LABORATORY &HIGH EXPLOSIVES

FORMER BOILER HOUSE, BLDG 7362

DISPOSAL TRENCHES AT RSA-046 RANGE

INACTIVE PROPELLANT STORAGE WELLS

ABANDONED ARMY PROPELLANT MFG.BLDG 7598

ABANDONED ARMY PROPELLANT MIXER BLDG.

201601

201601

201601

201310

201111

201402

201603

200709

200809

201603

200810

200709

200807

200709

200809

201601

200901

201509

201505

201503

201311

201601

201509

201203

201311

199708

201203

modifying the permit to move the site to 
the NFA table for sites requiring action for 
groundwater only.

ADEM letter concurred with NFA 
recommendation.  ADEM is currently 
modifying the permit to move the site to 
the NFA table.

RSA-223 received concurrence letters 
from USEPA and ADEM on the 
Preliminary Risk Evaluation document and
recommendation for NFA for this site.
Received concurrence letters from 
USEPA and ADEM on the 
recommendation for NFA presented in the
Expanded SI report.

Received concurrence for No Action 
based upon ARBCA submittals.
RSA-232 received concurrence for No 
Action based upon ARBCA submittals.
Transferred to MMRP (RSA-234-R-01)

RSA-235 received concurrence for No 
Action based upon ARBCA submittals.
Received concurrence letters from EPA 
and ADEM on the recommendation for 
NFA presented in the Expanded SI report.

Transferred to MMRP (RSA-249-R-01)

Site was on an active range and moved to
the -CC database.

Closure DD signed by USEPA and ADEM 
1997 Oct 10
ADEM letter concurred with NFA 
recommendation.  ADEM is currently 

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation

RSA-D

RSA-E

RSA-F

FORMER CYANIDE-BASE PAINTING OPERATION

FUEL OIL SPILL FROM TANK #5693

FORMER OPERATIONS AT OPEN STORAGE YARD

200809

200212

200212

modifying the permit to move the site to 
the NFA table.
Received concurrence letters from 
USEPA and ADEM on the 
recommendation for NFA presented in the
Expanded SI report.
Based upon the ongoing facility use, the 
site is not considered DERP eligible. A 
request has been forwarded to 
USEPA/ADEM to remove this site from the
CERCLA program. Approval from ADEM 
was granted on 4 Feb 03. The site is now 
being tracked as compliance response 
site CCSWMU-E.
Based upon the ongoing facility use, the 
site is not considered DERP eligible. A 
request has been forwarded to 
USEPA/ADEM to remove this site from the
CERCLA program. Approval from ADEM 
was granted on 4 Feb 03. USEPA has 
unofficially concurred and formal 
confirmation is forthcoming.  The site is 
now being tracked as compliance 
response site CCSWMU-F.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  197710

1978

1979

1981

1982

1987

1989

1990

RFA

CS

RFA

CMI(C)

CMI(C)

PA
RFA

SI

PA

ISC

RFA

(RSA-101 - ENCAPSULATED PESTICIDE CONTAM. SED. AREA, RSA-102 - DISMANTLED PESTICIDE 
MFG. PLANT SITE, RSA-103 - CAPPED PESTICIDE SETTLING LAGOON, RSA-105 - INACTIVE CLOSED 
DDT DRAINAGE DITCHES, RSA-106 - EARTHEN RETENTION DAMS FOR DDT MIGRATION)

(RSA-102 - DISMANTLED PESTICIDE MFG. PLANT SITE, RSA-103 - CAPPED PESTICIDE SETTLING 
LAGOON, RSA-105 - INACTIVE CLOSED DDT DRAINAGE DITCHES, RSA-106 - EARTHEN RETENTION 
DAMS FOR DDT MIGRATION)

(RSA-107 - CLOSED DDT CONTAM.SOILS/DEBRIS LANDFILL)

(RSA-107 - CLOSED DDT CONTAM.SOILS/DEBRIS LANDFILL)

(RSA-101 - ENCAPSULATED PESTICIDE CONTAM. SED. AREA, RSA-102 - DISMANTLED PESTICIDE 
MFG. PLANT SITE, RSA-103 - CAPPED PESTICIDE SETTLING LAGOON, RSA-105 - INACTIVE CLOSED 
DDT DRAINAGE DITCHES, RSA-106 - EARTHEN RETENTION DAMS FOR DDT MIGRATION)

(RSA-129 - FORMER BURN PAD & CAPPED WASHOUT PIT)
(RSA-005 - INACTIVE WASTE ACCUMULATION AREA, RSA-083 - INACTIVE SPRAY PAINT BOOTH SUMP,
RSA-109 - FORMER CHEMICAL MUNITIONS STAGING AREA, RSA-117 - FORMER LIQUID CAUSTIC MFG.
PLANT SITE, RSA-122 - DISMANTLED LEWISITE MFG. PLANTS SITE, RSA-134 - INACTIVE DISPOSAL 
TRENCH & BURN PIT, RSA-139 - CAPPED ARSENIC WASTE POND-NORTH)

(RSA-129 - FORMER BURN PAD & CAPPED WASHOUT PIT, RSA-132 - DISMANTLED & REMOVED 
POPPING FURNACE, RSA-133 - INACTIVE ROCKET WASHOUT RACK & SUMP)
(MSFC-002 - INACTIVE ABANDONED DRUM DISPOSAL SITE, MSFC-003 - INACTIVE OLD BONE YARD 
DISPOSAL SITE , MSFC-060 - INACTIVE DELUGE WATER DRAINAGE SYS., MSFC-065 - FORMER 
PESTICIDE STORAGE SURFACE DRAIN, MSFC-074 - INACTIVE DISPOSAL SITE, MSFC-077 - INACTIVE 
OPEN BURNING/DISPOSAL PITS, MSFC-082 - INACTIVE CHEM.MUNTS.DEMIL/DISP. TRENCHES, MSFC-
D - FORMER FUEL OIL STORAGE CONTAINMENT BERM, RSA-008 - INACTIVE SEWAGE TREATMENT 
PLANT 4, RSA-009 - INACTIVE SEWAGE TREATMENT PLANT NO. 3, RSA-011 - INACTIVE SEWAGE 
TREATMENT PLANT NO. 1, RSA-046 - INACTIVE CHEMICAL MUNITION & DEMIL SITE, RSA-047 - 
FORMER CHEMICAL TRAINING OPERATIONS, RSA-055 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, 
RSA-082 - FORMER SPARGE UNIT SITE, BLDG. 7595, RSA-084 - INACTIVE PROPELLANT WASTES 
STORAGE PAD, RSA-089 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-094 - 
CHLORINATED-SOLVENT DISTILLATION UNIT 1, RSA-098 - CHLORINATED-SOLVENT DISTILLATION 
UNIT 5, RSA-099 - ABANDONED PLATING SHOP TANKS & SUMPS, RSA-104 - ABANDONED ISP WASTE 
DISCHARGE LINE, RSA-108 - TEST RANGE 4 MISSILE IMPACT SITE, RSA-116 - FORMER OPERATIONS 
AT SO. SIDE LAGOON, RSA-118 - INACTIVE IND. DITCH & DISCHARGE LAGOON, RSA-128 - INACTIVE 
MUSTARD GAS DEMIL AREA, RSA-130 - INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345, RSA-131 - 
ACTIVE OPEN DETONATION AREA, RSA-132 - DISMANTLED & REMOVED POPPING FURNACE, RSA-133
- INACTIVE ROCKET WASHOUT RACK & SUMP, RSA-B - ABANDONED ARMY PROPELLANT MFG.BLDG 
7598, RSA-D - FORMER CYANIDE-BASE PAINTING OPERATION, RSA-E - FUEL OIL SPILL FROM TANK 
#5693, RSA-F - FORMER OPERATIONS AT OPEN STORAGE YARD)
(RSA-037 - REMOVED USED OIL UST SITE, TANK #7846, RSA-038 - REMOVED USED OIL UST SITE, 
TANK #3240D, RSA-039 - REMOVED #2 FUEL OIL UST SITE, TANK #3338, RSA-040 - REMOVED USED 
OIL UST SITE, TANK #3617, RSA-041 - REMOVED USED OIL UST SITE, TANK #3636, RSA-043 - 
REMOVED USED OIL UST SITE, TANK #3665)
(MSFC-027 - INACTIVE WASTE ACCUMULATION AREA, MSFC-034 - FORMER CHEMICAL PRODUCTION 
AREA, MSFC-053 - FORMER PROPELLANT STORAGE AREA, MSFC-055 - DISMANTLED STAUFFER 
CHEM.MFG. PLANT SITE, RSA-001 - FOX ARMY COMMUNITY HOSPITAL INCINERATOR, RSA-002 - IN-
GROUND OIL/WATER SEPARATOR, BLDG.3338, RSA-003 - IN-GROUND OIL/WATER SEPARATOR, 

Past Phase Completion Milestones
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 ScheduleIRP

BLDG.3617, RSA-004 - IN-GROUND OIL/WATER SEPARATOR & WASHRACK, RSA-006 - PAINT SHOP & 
SUMPS BLDG 3634 MOTOR POOL, RSA-007 - HAZARDOUS WASTE STORAGE AREA, BLDG. 3775, RSA-
010 - CLOSED UNLINED SANITARY LANDFILL, RSA-012 - ACTIVE OPEN BURN PANS, RSA-013 - 
UNLINED INACTIVE OPEN BURN PADS, RSA-014 - UNLINED INACTIVE BURN TRENCHES, RSA-015 - 
HAZARDOUS WASTE STORAGE IGLOO, NO. 1, RSA-016 - HAZARDOUS WASTE STORAGE IGLOO, NO. 2, 
RSA-017 - HAZARDOUS WASTE STORAGE IGLOO, NO. 3, RSA-018 - HAZARDOUS WASTE STORAGE 
IGLOO, NO. 4, RSA-019 - HAZARDOUS WASTE STORAGE IGLOO, NO. 5, RSA-020 - HAZARDOUS WASTE
STORAGE IGLOO, NO. 6, RSA-021 - HAZARDOUS WASTE STORAGE IGLOO, NO. 7, RSA-022 - 
HAZARDOUS WASTE STORAGE IGLOO, NO. 8, RSA-023 - HAZARDOUS WASTE STORAGE IGLOO, NO. 9, 
RSA-024 - HAZ. WASTE VACANT STORAGE IGLOO, NO. 10, RSA-025 - HAZ. WASTE VACANT STORAGE 
IGLOO, NO. 11, RSA-026 - HAZ. WASTE VACANT STORAGE IGLOO, NO. 12, RSA-027 - HAZ. WASTE 
VACANT STORAGE IGLOO, NO. 13, RSA-028 - IN-GROUND OIL/WATER SEPARATOR, 5693 AREA, RSA-
029 - REDSTONE ARSENAL SANITARY SEWER SYSTEM, RSA-030 - CENTRAL OIL/WATER SEPARATOR, 
RSA-031 - CENTRAL OIL/WATER SEPARATOR STORAGE TANK, RSA-032 - INACTIVE SCRAP METAL 
STORAGE AREA, RSA-033 - PLATING ROOM FLOOR DRAINS, BLDG. 5432, RSA-034 - WASTE AVIATION 
FUEL TEMP. STORAGE AREA, RSA-035 - IN-GROUND OIL/WATER SEPARATOR, BLDG.4812, RSA-036 - 
IN-GROUND OIL/WATER SEPARATOR, BLDG.4832, RSA-042 - REMOVED O.W. SEP.STORAGE TANK 
#4812 SITE, RSA-044 - REMOVED USED OIL UST SITE, TANK #5435B, RSA-045 - SMOKE MUNITIONS 
PLANT 3, RSA-048 - INACTIVE CLOSED SANITARY LANDFILL, RSA-049 - CAPPED ARSENIC WASTE 
LAGOONS-WEST, RSA-050 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-051 - INACTIVE 
MUNITIONS DEMIL & DISPOSAL AREA, RSA-052 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, 
RSA-053 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-054 - INACTIVE SANITARY & 
INDUSTRIAL LANDFILL, RSA-056 - CAPPED ARSENIC WASTE PONDS-SOUTH, RSA-057 - INACTIVE 
ARSENIC WASTE LAGOON-EAST, RSA-058 - INACTIVE CLOSED RUBBLE FILL & WASTE PILE, RSA-059 
- INACTIVE CLOSED CONSTRUCTION RUBBLE FILL, RSA-060 - INACTIVE SANITARY & INDUSTRIAL 
LANDFILL, RSA-061 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-062 - INACTIVE MUNITIONS
DEMIL & DISPOSAL AREA, RSA-063 - INACTIVE CHEMICAL MUNITION STORAGE AREA, RSA-064 - 
INACTIVE MUNITION DEMIL & DISPOSAL AREA, RSA-065 - FORMER CHEMICAL DRUM STORAGE AREA, 
RSA-066 - INACTIVE ASH DISPOSAL SITE & DEMIL AREA, RSA-067 - FORMER CHEMICAL DRUM 
STORAGE AREA, RSA-068 - INACTIVE TOXIC CHEMICAL DISPOSAL AREA, RSA-069 - FORMER 
CHEMICAL DRUM STORAGE AREA, RSA-070 - FORMER CHEMICAL DRUM STORAGE AREA, RSA-071 - 
HIGH EXPLOSIVE DROP TEST SITE AREA, RSA-072 - MORTAR SHELL TEST SITE AREA, RSA-073 - 
HIGH EXPLOSIVE IMPACT TEST SITE (WEST), RSA-074 - HIGH EXPLOSIVE IMPACT TEST SITE (EAST), 
RSA-075 - INACTIVE SOLID WASTE INCINERATOR, RSA-076 - REMOVED RDX/HMX FILTRATION UNIT 1, 
NORTH, RSA-077 - REMOVED RDX/HMX FILTRATION UNIT 2, SOUTH, RSA-078 - FORMER RDX/HMX 
FILTER UNIT 1 SUMP, NORTH, RSA-079 - FORMER RDX/HMX FILTER UNIT 2 SUMP, SOUTH, RSA-080 - 
FORMER RDX/HMX SUSPEN.TRANSFER PAD/SUMP, RSA-081 - REMOVED RDX/HMX CHARCOAL 
COLUMN DOLLY, RSA-085 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-086 - INACTIVE 
PROPELLANT WASTES STORAGE PAD, RSA-087 - INACTIVE PROPELLANT WASTES STORAGE PAD, 
RSA-088 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-090 - INACTIVE PROPELLANT 
WASTES STORAGE PAD, RSA-091 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-092 - 
INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-093 - FORMER RECLAIMED EMPTY DRUM 
STORAGE AREA, RSA-095 - CHLORINATED-SOLVENT DISTILLATION UNIT 2, RSA-096 - 
CHLORINATED-SOLVENT DISTILLATION UNIT 3, RSA-097 - CHLORINATED-SOLVENT DISTILLATION 
UNIT 4, RSA-100 - REMOVED ABOVE GROUND USED OIL TANK, RSA-110 - FORMER CHEMICAL DRUM 
STORAGE AREA, RSA-111 - CONSTRUCTION DEBRIS, RSA-115 - INACTIVE EAST SIDE BLOWDOWN 
LAGOON, RSA-119 - ISP INTERNATIONAL MANUFACTURING PLANT, RSA-120 - MATTHEWS CAVE AND 
RAVINE, RSA-121 - PAINT SHOP/PAINT WASHOUT BOOTH, BLD.4762, RSA-123 - INACTIVE CEMENT 
PLANT SUMP, RSA-124 - DISMANTLED CALGON WTP PROCESS EQUIPMENT, RSA-125 - WASTE 
ACCUMULATION AREA, BLDG.  5477, RSA-126 - INACTIVE OPEN BURN TRENCH, RSA-127 - PHOTO LAB
WASTEWATER SUMP, BLDG. 5451, RSA-135H - INACTIVE SUMP FOR 1.1 PROPELLANT WASTES, RSA-
138M - INACTIVE TEMPORARY STORAGE AREA, RSA-183 - FORMER LEWISITE PRODUCTION FACILITY,
RSA-A - INACTIVE PROPELLANT STORAGE WELLS, RSA-C - ABANDONED ARMY PROPELLANT MIXER 
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1991

1992

1993

1994

1995

1996

CS

SI
CS

RFA

IMP(C)
RFA
PA

SI
IMP(C)

CS

RFA
CS

CS

SI

CS

IMP(C)

SI

BLDG.)
(RSA-050 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-052 - INACTIVE MUNITIONS DEMIL & 
DISPOSAL AREA, RSA-061 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-062 - INACTIVE 
MUNITIONS DEMIL & DISPOSAL AREA, RSA-063 - INACTIVE CHEMICAL MUNITION STORAGE AREA, 
RSA-117 - FORMER LIQUID CAUSTIC MFG. PLANT SITE, RSA-134 - INACTIVE DISPOSAL TRENCH & 
BURN PIT)

(RSA-116 - FORMER OPERATIONS AT SO. SIDE LAGOON)
(RSA-013 - UNLINED INACTIVE OPEN BURN PADS, RSA-014 - UNLINED INACTIVE BURN TRENCHES, 
RSA-066 - INACTIVE ASH DISPOSAL SITE & DEMIL AREA, RSA-115 - INACTIVE EAST SIDE BLOWDOWN 
LAGOON)
(RSA-145 - GROUNDWATER UNIT GW-01, RSA-146 - GROUNDWATER UNIT GW-02, RSA-147 - 
GROUNDWATER UNIT GW-03, RSA-148 - GROUNDWATER UNIT GW-04, RSA-149 - GROUNDWATER 
UNIT GW-05, RSA-151 - GROUNDWATER UNIT GW-07, RSA-152 - GROUNDWATER UNIT GW-08, RSA-
156 - GROUNDWATER UNIT GW-12)

(RSA-041 - REMOVED USED OIL UST SITE, TANK #3636)
(RSA-140 - INACTIVE DISPOSAL AREA , RSA-142 - CHLORINATED-SOLVENT SPILL AREA)
(RSA-141 - 4.2 INCH MORTAR DISPOSAL SITE, BLDG 4656)

(RSA-055 - INACTIVE SANITARY & INDUSTRIAL LANDFILL)
(RSA-039 - REMOVED #2 FUEL OIL UST SITE, TANK #3338, RSA-043 - REMOVED USED OIL UST SITE, 
TANK #3665)
(RSA-010 - CLOSED UNLINED SANITARY LANDFILL, RSA-053 - INACTIVE SANITARY & INDUSTRIAL 
LANDFILL, RSA-054 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-056 - CAPPED ARSENIC 
WASTE PONDS-SOUTH, RSA-059 - INACTIVE CLOSED CONSTRUCTION RUBBLE FILL, RSA-060 - 
INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-068 - INACTIVE TOXIC CHEMICAL DISPOSAL AREA, 
RSA-122 - DISMANTLED LEWISITE MFG. PLANTS SITE, RSA-139 - CAPPED ARSENIC WASTE POND-
NORTH, RSA-140 - INACTIVE DISPOSAL AREA )

(RSA-143 - UNDERGROUND STORAGE TANK  SPILL SITE)
(RSA-058 - INACTIVE CLOSED RUBBLE FILL & WASTE PILE)

(RSA-048 - INACTIVE CLOSED SANITARY LANDFILL, RSA-057 - INACTIVE ARSENIC WASTE LAGOON-
EAST, RSA-067 - FORMER CHEMICAL DRUM STORAGE AREA, RSA-142 - CHLORINATED-SOLVENT 
SPILL AREA)
(RSA-130 - INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345)

(RSA-005 - INACTIVE WASTE ACCUMULATION AREA, RSA-049 - CAPPED ARSENIC WASTE LAGOONS-
WEST, RSA-051 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-095 - CHLORINATED-
SOLVENT DISTILLATION UNIT 2, RSA-096 - CHLORINATED-SOLVENT DISTILLATION UNIT 3, RSA-097 - 
CHLORINATED-SOLVENT DISTILLATION UNIT 4, RSA-126 - INACTIVE OPEN BURN TRENCH, RSA-143 - 
UNDERGROUND STORAGE TANK  SPILL SITE, RSA-183 - FORMER LEWISITE PRODUCTION FACILITY)
(RSA-038 - REMOVED USED OIL UST SITE, TANK #3240D, RSA-040 - REMOVED USED OIL UST SITE, 
TANK #3617)
(RSA-047 - FORMER CHEMICAL TRAINING OPERATIONS, RSA-094 - CHLORINATED-SOLVENT 
DISTILLATION UNIT 1, RSA-098 - CHLORINATED-SOLVENT DISTILLATION UNIT 5, RSA-118 - INACTIVE 
IND. DITCH & DISCHARGE LAGOON, RSA-128 - INACTIVE MUSTARD GAS DEMIL AREA, RSA-D - 
FORMER CYANIDE-BASE PAINTING OPERATION)
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1997

1998

1999

2000

2001

2002

2003

2004

RFA

RI/FS
CS

SI

RD
CS

RA(C)
SI

SI

CS

SI

CS
IRA
SI

RFI/CMS

RI/FS

RI/FS

RFA

(RSA-144 - CHLORINATED-SOLVENT DISTILLATION UNIT 6)

(RSA-130 - INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345)
(RSA-032 - INACTIVE SCRAP METAL STORAGE AREA, RSA-065 - FORMER CHEMICAL DRUM STORAGE
AREA, RSA-144 - CHLORINATED-SOLVENT DISTILLATION UNIT 6, RSA-145 - GROUNDWATER UNIT 
GW-01, RSA-146 - GROUNDWATER UNIT GW-02, RSA-147 - GROUNDWATER UNIT GW-03, RSA-148 - 
GROUNDWATER UNIT GW-04, RSA-149 - GROUNDWATER UNIT GW-05, RSA-151 - GROUNDWATER 
UNIT GW-07, RSA-152 - GROUNDWATER UNIT GW-08, RSA-156 - GROUNDWATER UNIT GW-12)
(RSA-046 - INACTIVE CHEMICAL MUNITION & DEMIL SITE, RSA-084 - INACTIVE PROPELLANT WASTES 
STORAGE PAD, RSA-104 - ABANDONED ISP WASTE DISCHARGE LINE, RSA-108 - TEST RANGE 4 
MISSILE IMPACT SITE, RSA-141 - 4.2 INCH MORTAR DISPOSAL SITE, BLDG 4656, RSA-B - ABANDONED
ARMY PROPELLANT MFG.BLDG 7598)

(RSA-130 - INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345)
(MSFC-027 - INACTIVE WASTE ACCUMULATION AREA, RSA-064 - INACTIVE MUNITION DEMIL & 
DISPOSAL AREA, RSA-069 - FORMER CHEMICAL DRUM STORAGE AREA, RSA-070 - FORMER 
CHEMICAL DRUM STORAGE AREA, RSA-110 - FORMER CHEMICAL DRUM STORAGE AREA)
(RSA-130 - INACTIVE PHOTOLAB SEPTIC TANK-BLDG.7345)
(RSA-008 - INACTIVE SEWAGE TREATMENT PLANT 4, RSA-009 - INACTIVE SEWAGE TREATMENT 
PLANT NO. 3)

(MSFC-002 - INACTIVE ABANDONED DRUM DISPOSAL SITE, MSFC-060 - INACTIVE DELUGE WATER 
DRAINAGE SYS., MSFC-065 - FORMER PESTICIDE STORAGE SURFACE DRAIN, MSFC-074 - INACTIVE 
DISPOSAL SITE, RSA-089 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-099 - ABANDONED 
PLATING SHOP TANKS & SUMPS, RSA-E - FUEL OIL SPILL FROM TANK #5693, RSA-F - FORMER 
OPERATIONS AT OPEN STORAGE YARD)
(MSFC-034 - FORMER CHEMICAL PRODUCTION AREA, MSFC-053 - FORMER PROPELLANT STORAGE 
AREA, MSFC-055 - DISMANTLED STAUFFER CHEM.MFG. PLANT SITE, RSA-045 - SMOKE MUNITIONS 
PLANT 3, RSA-087 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-088 - INACTIVE 
PROPELLANT WASTES STORAGE PAD)

(MSFC-077 - INACTIVE OPEN BURNING/DISPOSAL PITS, RSA-011 - INACTIVE SEWAGE TREATMENT 
PLANT NO. 1, RSA-082 - FORMER SPARGE UNIT SITE, BLDG. 7595)

(RSA-138M - INACTIVE TEMPORARY STORAGE AREA)
(RSA-056 - CAPPED ARSENIC WASTE PONDS-SOUTH)
(MSFC-003 - INACTIVE OLD BONE YARD DISPOSAL SITE , MSFC-082 - INACTIVE 
CHEM.MUNTS.DEMIL/DISP. TRENCHES, MSFC-D - FORMER FUEL OIL STORAGE CONTAINMENT BERM)

(RSA-062 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-070 - FORMER CHEMICAL DRUM 
STORAGE AREA)
(RSA-055 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-128 - INACTIVE MUSTARD GAS DEMIL 
AREA, RSA-132 - DISMANTLED & REMOVED POPPING FURNACE, RSA-133 - INACTIVE ROCKET 
WASHOUT RACK & SUMP)

(RSA-008 - INACTIVE SEWAGE TREATMENT PLANT 4, RSA-009 - INACTIVE SEWAGE TREATMENT 
PLANT NO. 3, RSA-116 - FORMER OPERATIONS AT SO. SIDE LAGOON, RSA-E - FUEL OIL SPILL FROM 
TANK #5693, RSA-F - FORMER OPERATIONS AT OPEN STORAGE YARD)

(RSA-150 - GROUNDWATER UNIT 06, RSA-153 - GROUNDWATER UNIT 09, RSA-154 - GROUNDWATER 
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2005

RI/FS

ISC
PA

CS

RFA

ISC
RI/FS

UNIT 10, RSA-155 - GROUNDWATER UNIT 11, RSA-157 - GROUNDWATER UNIT 13, RSA-187 - 
NORTHERN THIOKOL MIXING FACILITY, RSA-189 - MOTOR/OXIDIZER PREP FACILITIES, RSA-190 - 
DISPOSAL/DRAINAGE AREA WEST OF ROP , RSA-191 - ROP LINE 1 SERVICE FACILITIES, RSA-192 - 
TETRYL AND IGNITER PROCESSING (ROP , RSA-193 - THIOKOL IGNITER PREPARATION FACILIT, RSA-
194 - PHYSICAL TEST LABORATORY & STORAGE, RSA-195 - THIOKOL PROPELLANT MIX FACILITY #1, 
RSA-196 - TEST STAND AND CLEANING BUILDING, RSA-197 - ROCKET MOTOR TEST STAND, RSA-198 
- THIOKOL EQUIPMENT/TOOL CLEANING FAC, RSA-199 - THIOKOL PROPELLANT MIX FACILITY #2, 
RSA-200 - ROP LINE 5 AREA OPERATIONS FACILITY, RSA-201 - THIOKOL RESEARCH LABORATORY, 
RSA-202 - GRADED AREA NW OF ROP STORAGE, RSA-203 - IGLOO AREA LOADING DOCK, RSA-204 - 
THIOKOL OXIDIZER FACILITY, RSA-205 - PHOTO LAB & MOTOR SERVICE FACILITY, RSA-206 - 
PROPELLANT MIXING FACILITY #2 & C, RSA-207 - ROHM & HAAS GORGAS LABORATORY, RSA-208 - 
SOUTH PLANT TESTING FACILITIES, RSA-209 - PROPELLANT CRUSHING/GRINDING & FUZE, RSA-210 -
NITROGLYCERINE WASH HOUSE, RSA-211 - SOUTH PLANT STORAGE MAGAZINES, RSA-212 - 
PROPELLANT DRY HOUSES, RSA-213 - ROP LINE 4 AREA OPS FACILITY, RSA-214 - ROP LINE 6 AREA 
OPS FACILITY, RSA-215 - RSA-146 HISTORIC SERVICE FACILITIES, RSA-217 - INERT STORAGE 
WAREHOUSE FACILITIES, RSA-218 - DRMO OPEN STORAGE AREA, RSA-219 - CHEMICAL STORAGE 
AREA IN SALVAGE YD, RSA-220 - CONSTRUCTION MATERIAL STORAGE YARD, RSA-225 - FUSE 
MODIFICATION LINE 7, RSA-226 - OPEN STORAGE 54-2, RSA-227 - INACTIVE WASHRACK, RSA-228 - 
SEWAGE TREATMENT PLANT 2, RSA-230 - ABANDONED RUBBLE PILE, RSA-231 - SMF #1 MIXING & 
PREP FACILITIES, RSA-233 - SMF#2 MIXING AND PREPARATION FACILI, RSA-237 - PROPELLANT 
CUTTING AND DRYING, RSA-238 - HVA PLANT #2 MUSTARD LINES 5 & 6, RSA-239 - LINE # 1 BOILER 
HOUSE, RSA-249 - INACTIVE OLD BONEYARD DISPOSAL SITE, RSA-250 - FORMER STORAGE 
WAREHOUSE BLDG 778, RSA-252 - INCENDIARY BOMB FACILITY PLANT 2 , RSA-255 - MANGANESE 
ORE STORAGE AREA N. of RS, RSA-258 - FORMER PAINT SPRAY BUILDING 7862, RSA-261 - LANCE 
MISSILE CONDITIONING FACILITY, RSA-262 - CWS WAREHOUSE AREA BLDGS 8021-8027, RSA-263 - 
CWS MOTORPOOL(B 8017)/CHANGE HOUSE, RSA-265 - GASOLINE DRUM STORAGE AREA, RSA-269 - 
FORMER UST, BUILDING 7852, RSA-272 - FORMER UST FOR BOILER UNIT BLD 7650, RSA-273 - 
PROPELLANT CONDITIONING AND MOTOR C, RSA-274 - PHYSICS LABORATORY &HIGH EXPLOSIVES, 
RSA-275 - FORMER FILM PROCESSING LABORATORY , RSA-281 - DISPOSAL TRENCHES AT RSA-046 
RANGE)
(MSFC-082 - INACTIVE CHEM.MUNTS.DEMIL/DISP. TRENCHES, MSFC-D - FORMER FUEL OIL STORAGE
CONTAINMENT BERM, RSA-046 - INACTIVE CHEMICAL MUNITION & DEMIL SITE, RSA-099 - 
ABANDONED PLATING SHOP TANKS & SUMPS, RSA-118 - INACTIVE IND. DITCH & DISCHARGE 
LAGOON)
(RSA-232 - SMF #1 SERVICE STATION, RSA-235 - BULK FUEL STORAGE FACILITY)
(RSA-223 - CENTRAL RAILROAD CLASSIFICATION YD, RSA-224 - CONTAINER STORAGE AREA, RSA-
234 - WASTE DISPOSAL PIT, RSA-236 - GRENADE PACKING AND ASSEMBLY)

(RSA-194 - PHYSICAL TEST LABORATORY & STORAGE, RSA-195 - THIOKOL PROPELLANT MIX 
FACILITY #1, RSA-196 - TEST STAND AND CLEANING BUILDING, RSA-198 - THIOKOL EQUIPMENT/TOOL
CLEANING FAC, RSA-200 - ROP LINE 5 AREA OPERATIONS FACILITY, RSA-226 - OPEN STORAGE 54-2,
RSA-227 - INACTIVE WASHRACK, RSA-230 - ABANDONED RUBBLE PILE, RSA-231 - SMF #1 MIXING & 
PREP FACILITIES, RSA-238 - HVA PLANT #2 MUSTARD LINES 5 & 6, RSA-252 - INCENDIARY BOMB 
FACILITY PLANT 2 , RSA-262 - CWS WAREHOUSE AREA BLDGS 8021-8027, RSA-281 - DISPOSAL 
TRENCHES AT RSA-046 RANGE)
(PBCatRedstone - FY05 PBC, RSA-253 - UTILITY/FLAMMABLE MATERIALS STORAGE, RSA-271 - 
FORMER BOILER HOUSE, BUILDING 7729, RSA-276 - FORMER BOILER HOUSE, BLDG 7362)
(RSA-229 - FORMER PX SERVICE STATION)
(RSA-089 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-098 - CHLORINATED-SOLVENT 
DISTILLATION UNIT 5, RSA-104 - ABANDONED ISP WASTE DISCHARGE LINE, RSA-129 - FORMER 
BURN PAD & CAPPED WASHOUT PIT)
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2006

2007

2008

2009

2010

RI/FS

IRA
RFI/CMS

INV

RI/FS

SI
CAP
CS

RI/FS

CMI(C)

IMP(C)
IRA
SI

CS

IMP(O)
RFI/CMS

RI/FS
CS

CS

(MSFC-074 - INACTIVE DISPOSAL SITE)

(MSFC-002 - INACTIVE ABANDONED DRUM DISPOSAL SITE)
(RSA-049 - CAPPED ARSENIC WASTE LAGOONS-WEST, RSA-057 - INACTIVE ARSENIC WASTE 
LAGOON-EAST)
(RSA-229 - FORMER PX SERVICE STATION, RSA-232 - SMF #1 SERVICE STATION, RSA-235 - BULK 
FUEL STORAGE FACILITY)
(MSFC-002 - INACTIVE ABANDONED DRUM DISPOSAL SITE, RSA-011 - INACTIVE SEWAGE 
TREATMENT PLANT NO. 1, RSA-047 - FORMER CHEMICAL TRAINING OPERATIONS)
(RSA-223 - CENTRAL RAILROAD CLASSIFICATION YD)
(RSA-229 - FORMER PX SERVICE STATION)
(RSA-150 - GROUNDWATER UNIT 06, RSA-153 - GROUNDWATER UNIT 09, RSA-154 - GROUNDWATER 
UNIT 10, RSA-155 - GROUNDWATER UNIT 11)

(MSFC-077 - INACTIVE OPEN BURNING/DISPOSAL PITS, RSA-141 - 4.2 INCH MORTAR DISPOSAL SITE, 
BLDG 4656, RSA-D - FORMER CYANIDE-BASE PAINTING OPERATION)
(RSA-049 - CAPPED ARSENIC WASTE LAGOONS-WEST, RSA-057 - INACTIVE ARSENIC WASTE 
LAGOON-EAST)
(RSA-229 - FORMER PX SERVICE STATION)
(RSA-252 - INCENDIARY BOMB FACILITY PLANT 2 )
(RSA-224 - CONTAINER STORAGE AREA, RSA-234 - WASTE DISPOSAL PIT, RSA-236 - GRENADE 
PACKING AND ASSEMBLY)
(RSA-157 - GROUNDWATER UNIT 13)

(RSA-229 - FORMER PX SERVICE STATION)
(RSA-056 - CAPPED ARSENIC WASTE PONDS-SOUTH, RSA-122 - DISMANTLED LEWISITE MFG. 
PLANTS SITE, RSA-139 - CAPPED ARSENIC WASTE POND-NORTH, RSA-183 - FORMER LEWISITE 
PRODUCTION FACILITY, RSA-196 - TEST STAND AND CLEANING BUILDING, RSA-200 - ROP LINE 5 
AREA OPERATIONS FACILITY)
(RSA-094 - CHLORINATED-SOLVENT DISTILLATION UNIT 1)
(RSA-187 - NORTHERN THIOKOL MIXING FACILITY, RSA-189 - MOTOR/OXIDIZER PREP FACILITIES, 
RSA-190 - DISPOSAL/DRAINAGE AREA WEST OF ROP , RSA-191 - ROP LINE 1 SERVICE FACILITIES, 
RSA-192 - TETRYL AND IGNITER PROCESSING (ROP , RSA-193 - THIOKOL IGNITER PREPARATION 
FACILIT, RSA-199 - THIOKOL PROPELLANT MIX FACILITY #2, RSA-201 - THIOKOL RESEARCH 
LABORATORY, RSA-202 - GRADED AREA NW OF ROP STORAGE, RSA-203 - IGLOO AREA LOADING 
DOCK, RSA-204 - THIOKOL OXIDIZER FACILITY, RSA-205 - PHOTO LAB & MOTOR SERVICE FACILITY, 
RSA-206 - PROPELLANT MIXING FACILITY #2 & C, RSA-207 - ROHM & HAAS GORGAS LABORATORY, 
RSA-208 - SOUTH PLANT TESTING FACILITIES, RSA-209 - PROPELLANT CRUSHING/GRINDING & FUZE,
RSA-210 - NITROGLYCERINE WASH HOUSE, RSA-211 - SOUTH PLANT STORAGE MAGAZINES, RSA-
212 - PROPELLANT DRY HOUSES, RSA-213 - ROP LINE 4 AREA OPS FACILITY, RSA-215 - RSA-146 
HISTORIC SERVICE FACILITIES, RSA-233 - SMF#2 MIXING AND PREPARATION FACILI, RSA-237 - 
PROPELLANT CUTTING AND DRYING, RSA-239 - LINE # 1 BOILER HOUSE, RSA-249 - INACTIVE OLD 
BONEYARD DISPOSAL SITE, RSA-255 - MANGANESE ORE STORAGE AREA N. of RS, RSA-273 - 
PROPELLANT CONDITIONING AND MOTOR C, RSA-274 - PHYSICS LABORATORY &HIGH EXPLOSIVES, 
RSA-A - INACTIVE PROPELLANT STORAGE WELLS, RSA-C - ABANDONED ARMY PROPELLANT MIXER 
BLDG.)

(RSA-197 - ROCKET MOTOR TEST STAND, RSA-265 - GASOLINE DRUM STORAGE AREA, RSA-269 - 
FORMER UST, BUILDING 7852, RSA-271 - FORMER BOILER HOUSE, BUILDING 7729, RSA-272 - 
FORMER UST FOR BOILER UNIT BLD 7650, RSA-276 - FORMER BOILER HOUSE, BLDG 7362)



Final REDSTONE ARSENAL Installation Action Plan - 148

 ScheduleIRP

2011

2012

2013

2014

2015

CS
RFA
RFI/CMS

RFI/CMS

CS
IRA

DES

IRA
CMI(O)
RFI/CMS

DES

RFI/CMS

RFI/CMS

CMI(C)

DES

(RSA-083 - INACTIVE SPRAY PAINT BOOTH SUMP)
(MSFC-033A - Surface Soils East of Bldg 4816 )
(RSA-053 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-096 - CHLORINATED-SOLVENT 
DISTILLATION UNIT 3)

(RSA-048 - INACTIVE CLOSED SANITARY LANDFILL, RSA-051 - INACTIVE MUNITIONS DEMIL & 
DISPOSAL AREA, RSA-052 - INACTIVE MUNITIONS DEMIL & DISPOSAL AREA, RSA-054 - INACTIVE 
SANITARY & INDUSTRIAL LANDFILL, RSA-058 - INACTIVE CLOSED RUBBLE FILL & WASTE PILE, RSA-
059 - INACTIVE CLOSED CONSTRUCTION RUBBLE FILL, RSA-061 - INACTIVE MUNITIONS DEMIL & 
DISPOSAL AREA, RSA-063 - INACTIVE CHEMICAL MUNITION STORAGE AREA, RSA-064 - INACTIVE 
MUNITION DEMIL & DISPOSAL AREA, RSA-066 - INACTIVE ASH DISPOSAL SITE & DEMIL AREA, RSA-
068 - INACTIVE TOXIC CHEMICAL DISPOSAL AREA, RSA-087 - INACTIVE PROPELLANT WASTES 
STORAGE PAD, RSA-088 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-095 - 
CHLORINATED-SOLVENT DISTILLATION UNIT 2, RSA-110 - FORMER CHEMICAL DRUM STORAGE AREA,
RSA-142 - CHLORINATED-SOLVENT SPILL AREA, RSA-144 - CHLORINATED-SOLVENT DISTILLATION 
UNIT 6, RSA-189 - MOTOR/OXIDIZER PREP FACILITIES, RSA-190 - DISPOSAL/DRAINAGE AREA WEST 
OF ROP , RSA-202 - GRADED AREA NW OF ROP STORAGE, RSA-281 - DISPOSAL TRENCHES AT RSA-
046 RANGE, RSA-C - ABANDONED ARMY PROPELLANT MIXER BLDG.)
(RSA-214 - ROP LINE 6 AREA OPS FACILITY)
(RSA-097 - CHLORINATED-SOLVENT DISTILLATION UNIT 4)

(RSA-053 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-054 - INACTIVE SANITARY & 
INDUSTRIAL LANDFILL)
(RSA-138M - INACTIVE TEMPORARY STORAGE AREA)
(RSA-057 - INACTIVE ARSENIC WASTE LAGOON-EAST)
(RSA-097 - CHLORINATED-SOLVENT DISTILLATION UNIT 4, RSA-134 - INACTIVE DISPOSAL TRENCH & 
BURN PIT, RSA-191 - ROP LINE 1 SERVICE FACILITIES, RSA-192 - TETRYL AND IGNITER PROCESSING 
(ROP , RSA-195 - THIOKOL PROPELLANT MIX FACILITY #1, RSA-205 - PHOTO LAB & MOTOR SERVICE 
FACILITY, RSA-207 - ROHM & HAAS GORGAS LABORATORY)

(RSA-087 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-088 - INACTIVE PROPELLANT 
WASTES STORAGE PAD, RSA-095 - CHLORINATED-SOLVENT DISTILLATION UNIT 2, RSA-096 - 
CHLORINATED-SOLVENT DISTILLATION UNIT 3, RSA-142 - CHLORINATED-SOLVENT SPILL AREA, 
RSA-200 - ROP LINE 5 AREA OPERATIONS FACILITY)
(RSA-138M - INACTIVE TEMPORARY STORAGE AREA, RSA-187 - NORTHERN THIOKOL MIXING 
FACILITY, RSA-193 - THIOKOL IGNITER PREPARATION FACILIT, RSA-213 - ROP LINE 4 AREA OPS 
FACILITY, RSA-215 - RSA-146 HISTORIC SERVICE FACILITIES, RSA-273 - PROPELLANT CONDITIONING
AND MOTOR C, RSA-A - INACTIVE PROPELLANT STORAGE WELLS)

(MSFC-053 - FORMER PROPELLANT STORAGE AREA, RSA-005 - INACTIVE WASTE ACCUMULATION 
AREA, RSA-060 - INACTIVE SANITARY & INDUSTRIAL LANDFILL, RSA-194 - PHYSICAL TEST 
LABORATORY & STORAGE, RSA-198 - THIOKOL EQUIPMENT/TOOL CLEANING FAC, RSA-199 - 
THIOKOL PROPELLANT MIX FACILITY #2, RSA-204 - THIOKOL OXIDIZER FACILITY, RSA-239 - LINE # 1 
BOILER HOUSE, RSA-253 - UTILITY/FLAMMABLE MATERIALS STORAGE, RSA-255 - MANGANESE ORE 
STORAGE AREA N. of RS, RSA-261 - LANCE MISSILE CONDITIONING FACILITY, RSA-272 - FORMER 
UST FOR BOILER UNIT BLD 7650, RSA-275 - FORMER FILM PROCESSING LABORATORY , RSA-276 - 
FORMER BOILER HOUSE, BLDG 7362)
(RSA-087 - INACTIVE PROPELLANT WASTES STORAGE PAD, RSA-088 - INACTIVE PROPELLANT 
WASTES STORAGE PAD, RSA-096 - CHLORINATED-SOLVENT DISTILLATION UNIT 3)
(RSA-058 - INACTIVE CLOSED RUBBLE FILL & WASTE PILE)
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Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
MSFC-027

RSA-013

RSA-045

RSA-135H

RSA-201

RSA-203

RSA-208

RSA-252

RSA-275

RSA-060

RSA-117

RSA-146

RSA-148

RSA-147

RSA-149

RSA-198

RSA-228

RSA-231

RSA-005

RSA-014

RSA-048

RSA-209

RSA-226

RSA-233

RSA-109

RSA-152

RSA-154

DECISION DOCUMENT FOR MSFC-
027
DECISION DOCUMENT FOR RSA-013

DECISION DOCUMENT FOR RSA-045

DECISION DOCUMENT for RSA-135H

DECISION DOCUMENT FOR RSA-201

DECISION DOCUMENT FOR RSA-203

DECISION DOCUMENT FOR RSA-208

DECISION DOCUMENT FOR RSA-252

Permit Mod. for CCSWMU-242, 305, 
RSA-275
Permit Modification FOR RSA-060

DECISION DOCUMENT FOR RSA-117

DECISION DOCUMENT FOR RSA-146

DECISION DOCUMENT FOR RSA-
147, 148, 149
DECISION DOCUMENT FOR RSA-
147, 148, 149
DECISION DOCUMENT FOR RSA-
147, 148, 149
DECISION DOCUMENT FOR RSA-198

DECISION DOCUMENT FOR RSA-228

DECISION DOCUMENT FOR RSA-231

DECISION DOCUMENT FOR RSA-005

DECISION DOCUMENT FOR RSA-014

DECISION DOCUMENT FOR RSA-048

DECISION DOCUMENT FOR RSA-209

DECISION DOCUMENT FOR RSA-226

DECISION DOCUMENT FOR RSA-233

DECISION DOCUMENT FOR RSA-109

DECISION DOCUMENT FOR RSA-152

DECISION DOCUMENT FOR RSA-154

20160630

20170530

20170330

20170831

20161030

20161030

20170701

20161030

20161030

20161030

20170730

20161030

20170831

20170831

20170831

20161030

20161030

20171230

20160630

20170406

20171030

20170130

20161030

20161031

20180531

20161230

20170930

INACTIVE WASTE 
ACCUMULATION AREA
UNLINED INACTIVE OPEN BURN 
PADS
SMOKE MUNITIONS PLANT 3

INACTIVE SUMP FOR 1.1 
PROPELLANT WASTES
THIOKOL RESEARCH 
LABORATORY
IGLOO AREA LOADING DOCK

SOUTH PLANT TESTING 
FACILITIES
INCENDIARY BOMB FACILITY 
PLANT 2 
FORMER FILM PROCESSING 
LABORATORY 
INACTIVE SANITARY & 
INDUSTRIAL LANDFILL
FORMER LIQUID CAUSTIC MFG. 
PLANT SITE
GROUNDWATER UNIT GW-02

GROUNDWATER UNIT GW-04

GROUNDWATER UNIT GW-03

GROUNDWATER UNIT GW-05

THIOKOL EQUIPMENT/TOOL 
CLEANING FAC
SEWAGE TREATMENT PLANT 2

SMF #1 MIXING & PREP 
FACILITIES
INACTIVE WASTE 
ACCUMULATION AREA
UNLINED INACTIVE BURN 
TRENCHES
INACTIVE CLOSED SANITARY 
LANDFILL
PROPELLANT 
CRUSHING/GRINDING & FUZE
OPEN STORAGE 54-2

SMF#2 MIXING AND 
PREPARATION FACILI
FORMER CHEMICAL MUNITIONS 
STAGING AREA
GROUNDWATER UNIT GW-08

GROUNDWATER UNIT 10

Site Name
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RSA-206

RSA-211

RSA-239

RSA-250

RSA-258

RSA-265

RSA-276

RSA-032

RSA-126

RSA-140

RSA-151

RSA-155

RSA-194

RSA-199

RSA-263

RSA-059

RSA-227

RSA-230

RSA-238

RSA-262

RSA-150

RSA-210

RSA-212

RSA-237

RSA-269

RSA-065

RSA-067

RSA-069

RSA-083

RSA-145

DECISION DOCUMENT FOR RSA-206

DECISION DOCUMENT FOR RSA-211

DECISION DOCUMENT FOR RSA-239

DECISION DOCUMENT FOR RSA-250

DECISION DOCUMENT FOR RSA-258

DECISION DOCUMENT FOR RSA-265

Permit Mod. for CCSWMU 234, 277, 
RSA-276
DECISION DOCUMENT FOR RSA-032

DECISION DOCUMENT for RSA-126

DECISION DOCUMENT FOR RSA-140

DECISION DOCUMENT FOR RSA-151

DECISION DOCUMENT FOR RSA-155

DECISION DOCUMENT FOR RSA-194

DECISION DOCUMENT FOR RSA-199

DECISION DOCUMENT FOR RSA-263

DECISION DOCUMENT FOR RSA-059

DECISION DOCUMENT FOR RSA-227

DECISON DOCUMENT FOR RSA-230

DECISION DOCUMENT FOR RSA-238

DECISION DOCUMENT FOR RSA-262

DECISION DOCUMENT FOR RSA-150

DECISION DOCUMENT FOR RSA-210

DECISION DOCUMENT FOR RSA-212

DECISION DOCUMENT FOR RSA-237

DECISION DOCUMENT FOR RSA-269

DECISION DOCUMENT FOR RSA-
065, 067, 069
DECISION DOCUMENT FOR RSA-
065, 067, 069
DECISION DOCUMENT FOR RSA-
065, 067, 069
DECISION DOCUMENT FOR RSA-083

DECISION DOCUMENT FOR RSA-145

20170430

20160630

20160630

20161030

20161030

20160531

20161030

20170330

20171231

20161030

20161030

20170930

20161030

20161030

20161030

20171030

20161030

20171231

20181030

20180330

20171030

20161030

20160630

20161030

20160831

20170930

20170930

20170930

20161030

20160730

PROPELLANT MIXING FACILITY 
#2 & C
SOUTH PLANT STORAGE 
MAGAZINES
LINE # 1 BOILER HOUSE

FORMER STORAGE 
WAREHOUSE BLDG 778
FORMER PAINT SPRAY 
BUILDING 7862
GASOLINE DRUM STORAGE 
AREA
FORMER BOILER HOUSE, BLDG 
7362
INACTIVE SCRAP METAL 
STORAGE AREA
INACTIVE OPEN BURN TRENCH

INACTIVE DISPOSAL AREA 

GROUNDWATER UNIT GW-07

GROUNDWATER UNIT 11

PHYSICAL TEST LABORATORY & 
STORAGE
THIOKOL PROPELLANT MIX 
FACILITY #2
CWS MOTORPOOL(B 
8017)/CHANGE HOUSE
INACTIVE CLOSED 
CONSTRUCTION RUBBLE FILL
INACTIVE WASHRACK

ABANDONED RUBBLE PILE

HVA PLANT #2 MUSTARD LINES 5
& 6
CWS WAREHOUSE AREA BLDGS 
8021-8027
GROUNDWATER UNIT 06

NITROGLYCERINE WASH HOUSE

PROPELLANT DRY HOUSES

PROPELLANT CUTTING AND 
DRYING
FORMER UST, BUILDING 7852

FORMER CHEMICAL DRUM 
STORAGE AREA
FORMER CHEMICAL DRUM 
STORAGE AREA
FORMER CHEMICAL DRUM 
STORAGE AREA
INACTIVE SPRAY PAINT BOOTH 
SUMP
GROUNDWATER UNIT GW-01
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RSA-153

RSA-157

RSA-156

RSA-204

RSA-225

RSA-253

RSA-255

RSA-271

DECISION DOCUMENT FOR RSA-153

DECISION DOCUMENT FOR RSA-
156,157
DECISION DOCUMENT FOR RSA-
156,157
DECISION DOCUMENT FOR RSA-204

DECISION DOCUMENT FOR RSA-225

DECISION DOCUMENT FOR RSA-253

DECISION DOCUMENT FOR RSA-255

DECISION DOCUMENT FOR RSA-271

20161030

20170930

20170930

20161030

20170330

20161030

20160630

20161130

Schedule for Next Five-Year Review: 2017

205701Estimated Completion Date of IRP at Installation (including LTM phase):

GROUNDWATER UNIT 09

GROUNDWATER UNIT 13

GROUNDWATER UNIT GW-12

THIOKOL OXIDIZER FACILITY

FUSE MODIFICATION LINE 7

UTILITY/FLAMMABLE MATERIALS 
STORAGE
MANGANESE ORE STORAGE 
AREA N. of RS
FORMER BOILER HOUSE, 
BUILDING 7729

Final RA(C) Completion Date: 202202
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DES

CMI(C)

RFI/CMS

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

CMI(O)

LTM

CMI(C)

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS

DES

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

RFI/CMS

DES

CMI(C)

DES

CMI(C)

LTM

0

1

0

1

0

1

0

0

0

0

1

0

1

1

0

0

1

1

0

0

1

1

0

0

1

0

0

1

1

1

0

0

0

1

0

1

1

1

0

0

0

0

0

0

0

1

1

0

0

1

0

0

0

1

0

0

0

1

0

0

1

0

1

0

0

0

0

0

1

1

1

1

0

0

0

0

0

0

1

0

0

1

1

0

0

1

1

0

0

0

0

0

0

0

1

1

0

0

0

0

1

0

0

1

0

0

0

0

0

0

1

0

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

1

0

0

0

0

1

0

0

1

1

1

0

0

0

0

1

0

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

1

1

1

1

1

0

1

0

0

0

0

1

1

1

0

0

1

1

0

0

1

1

0

0

1

1

0

1

1

1

1

0

0

MSFC-027

MSFC-033A

MSFC-034

RSA-005

RSA-010

RSA-013

RSA-014

RSA-032

RSA-045

RSA-048

INACTIVE WASTE ACCUMULATION 
AREA

Surface Soils East of Bldg 4816 

FORMER CHEMICAL PRODUCTION 
AREA

INACTIVE WASTE ACCUMULATION 
AREA

CLOSED UNLINED SANITARY 
LANDFILL

UNLINED INACTIVE OPEN BURN 
PADS

UNLINED INACTIVE BURN 
TRENCHES

INACTIVE SCRAP METAL STORAGE 
AREA

SMOKE MUNITIONS PLANT 3

INACTIVE CLOSED SANITARY 
LANDFILL

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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LTM

RFI/CMS

DES

CMI(C)

LTM

CMI(C)

LTM

CMI(C)

LTM

LTM

CMI(C)

LTM

DES

CMI(C)

LTM

CMI(C)

LTM

RFI/CMS

CMI(C)

LTM

RFI/CMS

CMI(C)

LTM

RFI/CMS

CMI(C)

LTM

1

1

1

0

1

0

1

1

0

1

1

1

1

0

0

1

0

0

1

0

0

1

0

0

1

0

1

0

0

1

1

0

1

1

1

1

0

1

0

1

0

1

1

0

1

1

0

1

1

0

1

1

1

0

0

1

1

0

1

0

1

1

0

1

0

1

1

0

1

0

0

1

0

0

1

0

0

1

1

0

0

0

1

0

1

0

1

1

0

1

0

0

1

0

1

0

0

1

0

0

1

0

0

1

1

0

0

0

1

0

1

0

1

1

0

1

0

0

1

0

1

0

0

1

0

0

1

0

0

1

1

1

1

0

1

1

1

0

0

1

1

0

1

0

0

1

0

1

0

0

1

0

0

1

0

0

RSA-049

RSA-050

RSA-053

RSA-054

RSA-056

RSA-057

RSA-058

RSA-059

RSA-060

RSA-065

RSA-067

RSA-069

CAPPED ARSENIC WASTE 
LAGOONS-WEST

INACTIVE MUNITIONS DEMIL & 
DISPOSAL AREA

INACTIVE SANITARY & INDUSTRIAL 
LANDFILL

INACTIVE SANITARY & INDUSTRIAL 
LANDFILL

CAPPED ARSENIC WASTE PONDS-
SOUTH

INACTIVE ARSENIC WASTE 
LAGOON-EAST

INACTIVE CLOSED RUBBLE FILL & 
WASTE PILE

INACTIVE CLOSED CONSTRUCTION 
RUBBLE FILL

INACTIVE SANITARY & INDUSTRIAL 
LANDFILL

FORMER CHEMICAL DRUM 
STORAGE AREA

FORMER CHEMICAL DRUM 
STORAGE AREA

FORMER CHEMICAL DRUM 
STORAGE AREA

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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RFI/CMS

DES

CMI(C)

CMI(O)

LTM

CMI(C)

CMI(O)

RFI/CMS

DES

CMI(C)

LTM

RFI/CMS

RFI/CMS

DES

CMI(C)

CMI(O)

DES

CMI(C)

LTM

RFI/CMS

IRA

CMI(C)

LTM

RFI/CMS

DES

CMI(C)

LTM

DES

CMI(C)

CMI(C)

LTM

0

1

1

0

0

1

1

1

1

0

0

0

0

1

0

0

0

1

0

0

0

1

0

0

1

1

0

1

1

0

1

0

0

1

1

0

0

1

0

1

1

0

0

0

1

0

0

0

1

1

0

0

1

0

0

0
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1

0

0

0

1

0

0

0

1

0

0

0

0

0

1

1

0

0

0

1

0

0

0

1

0

0

1

1

0

0

0

1

0

0

0

1

0

0

0

1

0

0

0

0

0

0

1

0

0

0

1

1

0

0

1

0

0

0

1

0

0

0

1

0

0

0

1

0

0

0

1

1

0

0

0

0

0

1

0

0

0

0

1

0

0

1

0

0

0

1

0

0

0

1

0

0

0

1

1

1

0

0

0

1

0

1

0

0

0

1

1

0

0

0

1

1

0

1

1

0

0

1

1

1

0

1

1

1

1

RSA-083

RSA-095

RSA-109

RSA-115

RSA-117

RSA-122

RSA-126

RSA-135H

RSA-139

RSA-140

RSA-142

INACTIVE SPRAY PAINT BOOTH 
SUMP

CHLORINATED-SOLVENT 
DISTILLATION UNIT 2

FORMER CHEMICAL MUNITIONS 
STAGING AREA

INACTIVE EAST SIDE BLOWDOWN 
LAGOON

FORMER LIQUID CAUSTIC MFG. 
PLANT SITE

DISMANTLED LEWISITE MFG. 
PLANTS SITE

INACTIVE OPEN BURN TRENCH

INACTIVE SUMP FOR 1.1 
PROPELLANT WASTES

CAPPED ARSENIC WASTE POND-
NORTH

INACTIVE DISPOSAL AREA 

CHLORINATED-SOLVENT SPILL 
AREA

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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RFI/CMS

DES

CMI(C)

LTM

DES

IRA

CMI(C)

CMI(O)

LTM

RFI/CMS

DES

IRA

CMI(C)

CMI(O)

LTM

RFI/CMS

DES

IRA

CMI(C)

CMI(O)

LTM

RFI/CMS

DES

IRA

CMI(C)

CMI(O)

LTM

RFI/CMS

DES

IRA

CMI(C)

CMI(O)

LTM

1

1

1

0

1

1

0

0

0

0

1

1
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0

0
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1

0

0
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0

0
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0

0

1

1

1

0

0

0

1

1

1

0

0

0

0

1

1

0

0

0

0

1

1

0

0

0

0

1

1

1

1

1

0

1

1

0

0

0

1

1

1

0

0

0

1

1

1

0

0

0

1

1

1

0

0

0

1

1

1

0

0

0

RSA-143

RSA-145

RSA-146

RSA-147

RSA-148

RSA-149

UNDERGROUND STORAGE TANK  
SPILL SITE

GROUNDWATER UNIT GW-01

GROUNDWATER UNIT GW-02

GROUNDWATER UNIT GW-03

GROUNDWATER UNIT GW-04

GROUNDWATER UNIT GW-05

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+



Final REDSTONE ARSENAL Installation Action Plan - 156

REDSTONE ARSENAL IRP Schedule

RFI/CMS

DES

IRA

CMI(C)

LTM

RFI/CMS

DES

IRA

CMI(C)

CMI(O)

LTM

RFI/CMS

DES

IRA

CMI(C)

LTM

DES

IRA

CMI(C)

LTM

RFI/CMS

DES

IRA

CMI(C)

LTM

RFI/CMS

DES

IRA

CMI(C)

LTM

RFI/CMS

DES

IRA

CMI(C)

LTM

0
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0
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0

0
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0
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0
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0
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0
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0
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0

0
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0

0

1

1

0

0

1

1

1

0

0

1

1

1

0

0

1

1

1

0

0

RSA-150

RSA-151

RSA-152

RSA-153

RSA-154

RSA-155

RSA-156

GROUNDWATER UNIT 06

GROUNDWATER UNIT GW-07

GROUNDWATER UNIT GW-08

GROUNDWATER UNIT 09

GROUNDWATER UNIT 10

GROUNDWATER UNIT 11

GROUNDWATER UNIT GW-12

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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REDSTONE ARSENAL IRP Schedule

RFI/CMS

DES

IRA

CMI(C)

LTM

DES

CMI(C)

LTM

DES

CMI(C)

DES

CMI(C)

DES

CMI(C)

RFI/CMS

DES

CMI(C)

DES

CMI(C)

CMI(O)

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS
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CMI(C)

0

1

1

1

0

1

1

0

0

1
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0

0
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0
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0
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0
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0

0
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0
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1

1

1

1

0

0

1

1

0

1

1

0

0

1

1

1

0

0

1

1

0

RSA-157

RSA-183

RSA-194

RSA-198

RSA-199

RSA-201

RSA-204

RSA-206

RSA-208

RSA-209

RSA-217

GROUNDWATER UNIT 13

FORMER LEWISITE PRODUCTION 
FACILITY

PHYSICAL TEST LABORATORY & 
STORAGE

THIOKOL EQUIPMENT/TOOL 
CLEANING FAC

THIOKOL PROPELLANT MIX 
FACILITY #2

THIOKOL RESEARCH LABORATORY

THIOKOL OXIDIZER FACILITY

PROPELLANT MIXING FACILITY #2 &
C

SOUTH PLANT TESTING FACILITIES

PROPELLANT CRUSHING/GRINDING 
& FUZE

INERT STORAGE WAREHOUSE 
FACILITIES

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19
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FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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REDSTONE ARSENAL IRP Schedule
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DES

CMI(C)

RFI/CMS

DES

CMI(C)
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1

0

0
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0
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1

1

RSA-218

RSA-219

RSA-225

RSA-227

RSA-228

RSA-230

RSA-231

RSA-233

RSA-238

RSA-239

RSA-250

RSA-252

RSA-255

DRMO OPEN STORAGE AREA

CHEMICAL STORAGE AREA IN 
SALVAGE YD

FUSE MODIFICATION LINE 7

INACTIVE WASHRACK

SEWAGE TREATMENT PLANT 2

ABANDONED RUBBLE PILE

SMF #1 MIXING & PREP FACILITIES

SMF#2 MIXING AND PREPARATION 
FACILI

HVA PLANT #2 MUSTARD LINES 5 & 
6

LINE # 1 BOILER HOUSE

FORMER STORAGE WAREHOUSE 
BLDG 778

INCENDIARY BOMB FACILITY PLANT
2 

MANGANESE ORE STORAGE AREA 
N. of RS

SITE ID
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FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+



Final REDSTONE ARSENAL Installation Action Plan - 159

REDSTONE ARSENAL IRP Schedule

RFI/CMS
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0
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0
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0

0
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0
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RSA-262

RSA-263

RSA-265

RSA-269

RSA-271

RSA-275

CWS WAREHOUSE AREA BLDGS 
8021-8027

CWS MOTORPOOL(B 8017)/CHANGE 
HOUSE

GASOLINE DRUM STORAGE AREA

FORMER UST, BUILDING 7852

FORMER BOILER HOUSE, BUILDING 
7729

FORMER FILM PROCESSING 
LABORATORY 

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME
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SITE NAME
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FY17
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REDSTONE ARSENAL

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

39/20

Installation Site Types with Future and/or Underway Phases
1

7

1

3

1

1

1

4

Burn Area

Chemical Disposal

Disposal Pit/Dry Well

Explosive Ordnance Disposal Area

Small Arms Range

Storage Area

Training and Maneuver Area

Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC)

Media of Concern

Soil

198807

207308

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(RSA-234-R-01)

(MSFC-003-R-01, RSA-066-R-01, RSA-068-R-01, RSA-110-R-01, RSA-112, RSA-113, RSA-114)

(MSFC-035)

(RSA-141-R-01, RSA-188, RSA-221-R-01)

(RSA-280-R-01)

(RSA-249-R-01)

(RSA-294-R-01)

(RSA-072-R-01, RSA-278-R-01, RSA-312-R-01, RSA-313-R-01)

204205/204205Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAFormer Mortar Test Site (NOT 
in Ran

2009
Site Name Action FYRemedy

UXO CLEARANCE
Site ID
RSA-072-
R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

MMRP sites are currently being addressed in priority order based upon the munitions response site prioritization protocol 
(MRSPP). 

Cleanup Exit Strategy

The National Defense Authorization Act for FY02 (Public Law 107-107) amended the Defense Environmental Restoration 
Program (DERP) by establishing a new program element for the cleanup of property known or suspected to contain UXO, 
discarded military munitions (DMM) and/or munitions constituents (MC). It requires the Army to develop and maintain an 
inventory of sites [referred to as munitions response sites (MRS)] that are known or suspected to contain UXO, DMM, and/or MC 
for sites that are not located on operational ranges, operating manufacturing or storage facilities, or permitted demilitarization 
facilities. This program element is called the MMRP and is funded separately from the DERP; however, because the Army had 
previously conducted responses on-sites known or suspected to contain UXO, DMM, and/or MC, munitions response action can 
occur under the IRP category or the MMRP category. Under the MMRP category, the Army may conduct munitions response 
activities when the release is at a site that is not a formerly used defense site (FUDS), an operational range, an active munitions 
demilitarization facility, or an active waste military munitions treatment or disposal unit and the site's MMRP costs were not 
identified or included in the DERP IRP database prior to Sept. 30, 2002. 

 

The Army was required to initiate an inventory of defense sites or MRS with UXO, DMM, and/or MC by May 31, 2003, and to 
update the inventory annually until complete. The data collected during this inventory on defense sites provides the MRS that will
be addressed as MMRP category sites. The range inventory consisted of three phases; Phase I, advance range survey (ARS), 
Phase II, the active/inactive (A/I) range inventory, and Phase III, the closed, transferred or transferring (CTT) range inventory. 

Phase I    ARS was completed December 2000 

Phase II   A/I range inventory was completed July 2001 

Phase III  CTT range inventory was completed September 2002 

 

There are some off-site issues associated with MMRP sites at Redstone. Site RSA-278-R-01 is a 110-acre portion of RSA 
that was transferred to the state of Alabama for the construction of Highway 565. The Army disclosed to the state the possible 
presence of UXO on this parcel and performed a visual sweep for UXO and ordnance-related residue prior to construction. No 
complete subsurface survey has been conducted. The extent of UXO or related materials (if any) found during construction is not
known.


There is high regulatory interest in the MEC on RSA. There has been a great deal of confusion in regard to the division of 
responsibility between the IRP and MMRP for sites on the arsenal.  Many of the issues causing the confusion are being worked 
out at the Army level and we have begun discussions with the regulators to sort through and alleviate the confusion.  



As yet, there is little to no public interest in the MMRP sites.  Most are located within the boundaries of RSA and the MSFC.  
Landowners within the site located off of the installation's property have been notified of the MMRP by letters sent in May 2009.


Work on the RFIs has begun on several of the MMRP sites under the PMC awarded in 2009.  Several new MMRP sites have 
been identified due to range boundary adjustments to support mission activities.  
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2008

Final Historical Range Report for RSA

Final Site Investigation Report United States Army 
Garrison Redstone Arsenal

Shaw

Malcolm Pirnie, Inc.

JUN-2008

SEP-2008

 Previous StudiesMMRP

Title Author Date
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REDSTONE ARSENAL

Military Munitions Response Program

Site Descriptions
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Site ID: MSFC-003-R-01
Site Name: Inactive Old Bone Yard Disposal Sit

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM Phase 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Munitions and explosives of concern 
(MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

200201........
200602........
200911........
201103........
203001........

200305
200809
202802
202412
206001

RIP Date: N/A

RC Date: 202802

Site MSFC-003-R-01 is located southwest of the historic Redstone Rocket Test Stand, on both sides of Dodd Road and east of 
Lem Road. MSFC-003-R-01 is an inactive disposal site of approximately 63 acres. Site MSFC-003-R-01 was used to dispose 
of and/or treat chemical munitions, toxic materials, chemical wastes, and phosphorous-filled munitions. Portions were formerly 
known as the "old bone yard". Site investigations in the three areas have been ongoing since 1988 with geophysical surveys and 
area specific sampling events completed in each.



A 1.5-acre area labeled on earlier maps as the "permanent toxic storage area" and several burn pits lies within MSFC-003-R-

01. MSFC-003-R-01 has been expanded to the south and southwest to include MSFC-082-R-01 IRP site (MSFC-082) where 
chemical artillery shells were demilitarized and disposed of in trenches. Several rounds have been discovered in fill material from 
this area. Reportedly, the site was partially remediated in 1960 by clearing and burning vegetation, as well as screening and 
disking the top 6 inches of soil with bleach. All metal found during this action was incinerated in burn pits at the unit. The NASA 
has active, buried utility lines going through this site. In 2000, 52 empty, chemically-configured 4.2-inch mortar rounds were 
uncovered during the repair of a water main. Information gathered during historical reviews concluded that construction and 
miscellaneous debris from the original boundary of this site was relocated to the east across Dodd Road during construction of 
water reservoirs for the Saturn test stand. This activity expanded the original boundary to create two noncontiguous sites 
(separated by Dodd Road) which together represent the current MSFC-003-R-01 boundary.



The shape file that was provided with the CTT range inventory document shows that this site is the original area associated with 
the IRP site  MSFC-3. Since this area is MMRP eligible, the IRP site has been made RC,  and the area will be addressed under 
the MMRP. The CWM probability assessment for the installation shows that there is an occasional probability of encountering 
CWM at this site.



NASA MSFC currently uses the site as an advanced engine and propulsion testing facility. The testing facility contains office 
buildings, parking areas, roads, non-potable water tanks, and pump houses. Current users of the site include authorized 
installation personnel, visitors, contractors, and trespassers. A gate and signs restrict vehicle traffic to the installation to authorized
personnel and visitors. There are several buried and active utility lines associated with MSFC operations which traverse the site.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect CWM site.



The Rev 0 RFI report is underway.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: MSFC-003
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Site ID: MSFC-003-R-01
Site Name: Inactive Old Bone Yard Disposal Sit

Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of anomalies identified in 
IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination.  A recommended 
action plan will be developed to determine path forward. It is likely based on the assumption that chemical agent and CWM will be 
detected that the IM Phase I will be followed by an IM Phase II, which will include source removal and development of the final 
compliance report.  Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit modification, 
and LTM for LUCs (at a minimum) will be required to address residual contamination at the site that remains following the IM. 
Groundwater will be addressed by NASA.

Alias: MSFC-003
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Site ID: MSFC-035
Site Name: INACTIVE SUMP/TILED DRAIN FIELD-EAST TA

CLEANUP/EXIT STRATEGY
Complete IM, RFI and DD. The expected path forward consists of conducting an IM Phase I site characterization to determine the 
nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM Phase Ia and IM Phase Ib. IM Phase Ia 
will involve geophysical surveys. IM Phase Ib will involve reacquisition of anomalies identified in IM Phase Ia and investigative 
sampling and trenching to determine the nature and extent of contamination.  A data sufficiency package will be developed to be 
shared with ADEM to determine whether a Phase II IM is required. However, it is anticipated that chemical wastes will not be 
detected and an RFI and DD recommending NFA will be finalized.  An LTM phase consisting of LUCs was estimated in the FY16 
CTC.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198910........
199510........
201103........
201103........
202605........

199009
201111
202605
202208
205605

RIP Date: N/A

RC Date: 202605

Site MSFC-035 is a concrete-lined sump and tile drain field that was believed to have been operational for a few years during 
WWII. The unit is located at the north end of the MSFC east test stand area, immediately south of Perimeter Road and 350 ft (ft) 
east of the paved scrap storage pad north of the MSFC Test Complex 300. The sump is a brick/concrete above ground structure 
with a steel manhole cover on top. The drain field is a grassy open field of about 1 acre. Scrap separation activities and two burn 
pits for waste Pyrogel (magnesium paste and gasoline/asphalt based incendiary) were believed to have occurred at the site. 
Storage of goop drums and open-pit burning of goop also possibly occurred at the site.



The 1989 follow-on study to the preliminary assessment (PA)/site inspection (SI) (Harmon, 1989) determined that the unit was 
part of a latrine and shower area that received raw domestic sewage and gray water from the German prisoner of war camp 
during prisoner captivity during WW II. Domestic waste from this unit most likely leached into the surface drainage system via 
groundwater infiltration. In 1989, Geraghty & Miller, Inc. summarized the work Harmon performed and formulated the PA/SI for the
site.



A 1948 document identifies the inspection of the facility in connection with storing of goop drums and installation of facilities, 
roads, and pits for burning goop.



The 2004 VSI revealed that the current area for MSFC-035 is paved with several large pieces of equipment parked in the area. A 
site investigation report was submitted to USEPA Region and ADEM on July 8, 2010, which recommended NFA. USEPA 
approved the site investigation report. ADEM had the renewed permit underway and included the site as requiring an IM for 
source removal of chemical waste followed by an RFI.



The Phase 1A non-intrusive work plan for a geophysical survey is being prepared and will be executed in FY15. It was approved 
by ADEM on Sept. 16, 2015 to be implemented. The Rev 0 RFI report is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-066-R-01
Site Name: RSA-66

CLEANUP/EXIT STRATEGY
An IM, RFI/CMS, DD, permit modification will be completed and LTM initiated. The expected path forward consists of conducting 
an IM Phase I site characterization to determine the nature and extent of site contamination. The IM Phase I will be broken into 
two parts, IM Phase Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of 
anomalies identified in IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination. 
A recommended action plan will be developed to determine the path forward. It is likely that, based on the assumption that 
chemical agent and CWM will be detected, that the IM Phase I will be followed by an IM Phase II which will include source removal
and development of the final compliance report. Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a
CMS, permit modification, and LTM for LUCs (at a minimum) will be required to address residual contamination at the site that 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
LTM.................

198807........
199006........
201103........
203710........

199006
203601
203207
206612

RIP Date: N/A

RC Date: 203601

Site RSA-66 is a closed unlined waste disposal and demolition area consisting of approximately 21 acres located within a former 
operational range on the southern portion of RSA, south of Buxton Road, and within 0.5 mile of the Tennessee River. The landfill 
portion of the site (2 acres) was used from the 1950s to the late-1970s as a disposal area for incinerating ash, residue, and 
unsalvageable metal debris (e.g., rocket motor parts, crushed drums) from the OB operations at the OB/OD grounds (RSA- 14). It 
was also used for demilitarization of chemically-filled ordnance. The site was fenced in 2001.



A large amount of MEC is present on the site. Earth moving activities conducted in association with ground clearing and grass 
planting for deer inadvertently uncovered ordnance that were only shallowly buried below the surface. Small ponds and wetlands 
cover most of the site and drainage is poor. The site is heavily wooded, with the exception of the former ash disposal area, which 
is now an open field covered with grasses.



There are SVOCs, VOCs and metals in the groundwater. In addition, VOCs, metals, and explosives have been found in the soil.



RSA-066 is located on the southern portion of the arsenal within 0.5 mile of the Tennessee River. Small ponds and wetlands 
cover most of the site and drainage is poor. The site is heavily wooded, with the exception of the former ash disposal area, which 
is now an open field covered with grasses. In 2013, the site was removed from the range inventory.



In 2000, 11, 5-gallon drums of barium hydroxide were removed from the site as part of an interim action. Barium hydroxide was 
used a cooling fluid for cutting titanium. The cutting rig is still on-site.



A draft Phase 1 work plan has been completed.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect RCWM site.



The Rev 0 RFI report is due to ADEM on Dec. 21, 2021.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-066-R-01
Site Name: RSA-66

remains following the IM. Groundwater will be addressed by RSA-152.

Alias: None
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Site ID: RSA-068-R-01
Site Name: RSA-68

CLEANUP/EXIT STRATEGY
An IM, RFI/CMS, DD, permit modification will be completed and LTM initiated. The expected path forward consists of conducting 
an IM Phase I site characterization to determine the nature and extent of site contamination. The IM Phase I will be broken into 
two parts, IM Phase Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of 
anomalies identified in IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination. 
A recommended action plan will be developed to determine the path forward. It is likely that, based on the assumption that 
chemical agent and CWM will be detected, that the IM Phase I will be followed by an IM Phase II which will include source removal
and development of the final compliance report. Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a
CMS, permit modification, and LTM for LUCs (at a minimum) will be required to address residual contamination at the site that 
remains following the IM. Groundwater will be addressed by RSA-152.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Volatiles (VOC)

Media of Concern: Soil, Surface Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
LTM.................

198807........
199006........
201103........
204310........

199006
204205
203707
207308

RIP Date: N/A

RC Date: 204205

During a test pit excavation, metal waste and buried ordnance were encountered. A variety of chemicals were dumped in open 
trenches and treated in open pits. UXO is present at the site. Metals, VOCs, pesticides and explosives were found in the soil. 
Metals, VOCs, explosives and CWM were found in the groundwater. Metals, VOCs and CWM were found in the surface water and
sediment. A clean phosgene container and chemical agent identification set (CAIS) were discovered at the site.



RSA-068 lies within the floodplain of the Tennessee River with wetlands on the north and south and Igloo Pond on the 
east/northeast. The site is fenced. Drainage at the site is controlled by southward-flowing drainage ditches located west and east 
of the site and wetland areas to the north. The site is covered with grasses, briars, and pine trees. The vegetation is sparse, 
discolored, and stressed.



A draft RI report was submitted to USEPA and ADEM on March 4, 2010. However, the document was superseded by the ADEM 
issued RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010. Part VI of the RCRA permit requires that IM
for source removal be completed at this suspect CWM site.



In 2013, the site was removed from the range inventory and moved from the Operations and Maintenance, Army to the DERP 
program. A draft Phase 1 work plan has been completed.



The Rev 0 RFI is due to ADEM on Dec. 15, 2025.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-072-R-01
Site Name: Former Mortar Test Site (NOT in Ran

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed 
under RSA-150.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
CMI(C)............
LTM.................

200201........
200602........
200909........
200709........
201903........
202004........

200305
200809
201709
200810
202004
205004

RIP Date: N/A

RC Date: 202004

Site RSA-072-R-01 (RSA-282) is a 117-acre portion of RSA-072 that is located outside of the RSA operational range 
boundaries. The location of RSA-072-R-01 corresponds to the impact area of RSA-072. Construction activities supporting the 
Software  Engineering Directorate (SED) of the Aviation and Missile Research, Development, and Engineering Center in the 
RSA- 072-R-01 area have indicated that a continuing UXO hazard still exists at this site. Construction of the initial phases of the 
SED complex approximately 15 years ago unearthed some 4.2-inch  mortar ordnance and explosives scrap but no munitions 
items presenting a UXO hazard. An EM-61 survey of the area was done in 2005 and a number of geophysical anomalies were 
noted. Construction on the more recent SED expansions resulted in a number of 4.2" mortar projectiles, both fuzed and non-
fuzed. To date , these projectiles have been found to be filled with sand, chlorosulfonic acid, or  WP . Nothing found in the 
historical record or on-site indicates that CWM (mustard or lewisite)-filled projectiles were fired at the former proofing range. 
When the fuzed projectiles were found in April 2007, work was suspended on the construction activities and the site was 
nominated for cleanup under the MMRP. A time critical removal action (TCRA) was performed to remove the 4.2-inch mortar 
projectiles. The TCRA report stated that 3,610 anomalies were investigated and 1,135 pounds of cultural debris, four munitions 
debris (MD) items, and 17 MEC items were recovered. The cultural debris was assessed and recycled. The MD items were 
transferred to the OB/OD operations at RSA for final disposition. The MEC items were 4.2-inch mortars that were recovered, 
packaged, and transported by the 22nd Chemical Battalion (Technical Escort) personnel to the RSA storage area. Further testing 
by 22nd Chemical Battalion (Technical Escort) personnel determined that all MEC items recovered were chlorosulfonic acidsmoke
filled mortars. The TCRA clearance operations covered a total of 37.88 acres of the 117 acre MRS. The work was performed in 
phases to meet site construction requirements. The Phase I area, site of the storm water retention pond construction was 5.5 
acres in size. Clearance for the Phase II Area A covered 15.88 acres for magnetometer (mag) and dig surface sweep in the 
western half of Area A and a digital geophysical mapping (DGM) survey in the eastern half of Area A. Clearance was also 
performed for the following areas: approximately 1 acre for the Area E, 3-ft wide by 1,500-ft long sewer line construction; for 0.5 
acre for Area B, the additional parking lot; and 15 acres for the Area F, Rotary Wing Facility area.



Additional site information is from the draft historical records review (May 2007), the Final Site Inspection Report (September 
2008) and the inventory of BCM sites on active Army installations conducted in 2004. Site data including site size and type are 
from this report unless superseded by site specific instructions from the data gathering sessions.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA.  Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. The Rev 1 RFI report is underway.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: RSA-282
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Site ID: RSA-072-R-01
Site Name: Former Mortar Test Site (NOT in Ran





 

Alias: RSA-282
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Site ID: RSA-110-R-01
Site Name: RSA-110

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM phase 
Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of anomalies identified in 
IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination.  A recommended 
action plan will be developed to determine path forward. It is likely that, based on the assumption that chemical agent and CWM 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Metals, Munitions and 
explosives of concern (MEC), Semi-volatiles (SVOC), Volatiles
(VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
RFI/CMS..........
IRA..................
LTM.................

199505........
199802........
201103........
204307........

199802
204012
203605
207212

RIP Date: N/A

RC Date: 204012

Site RSA-110-R-01 is a 24-acre area site located in the southeastern portion of RSA within the floodplain of the Tennessee 
River. The site was used for rail car storage. Rail cars full of chemical ordnance were staged in gravel storage areas waiting to be 
unloaded. Specifically, RSA-110 is believed to have been used in the 1940s for chemical agent drum storage. A 1943 aerial 
photograph shows what appear to be 25 rows of 55-gallon drums on their sides on a series of east-west tracks in this area. Later 
in the 1950s the area is believed to have been used for unloading and staging of chemical ordnance. Incinerators/ovens existed 
on the site to destroy the munitions. Remains of the gravel storage areas are still visible today. The site is primarily dense brush 
and wetlands.



In 1989, RSA personnel removed most of the building and fire bricks from the site and dismantled several incinerators/ovens used 
to destroy munitions. In the late 1990s, a packed in gas containing CAIS kits (941-neat mustard) was found and destroyed in 
2009. In 1999, a surface UXO sweep revealed an area just to the north that may contain buried drums. The site was fenced in 
2001 and much of the site is covered with surface MEC. In 2013, this site was removed from the range inventory.



The ground surface of the non-wooded portion of the site has a heavy gravel base (up to 1-foot thick in places) with scattered 
areas containing small surface debris. An area of hummocky surface soil covering about 7 acres was identified in the northeastern
portion of RSA-110. Approximately 3.7 acres in the northwestern corner of the site are wooded.



Two piles of discarded Dragon rocket motors were found on the site. There were SVOCs and metals found in the soil. High levels 
of thiodiglycol and chlorinated solvents (including 1,1,2,2-tetrachloroethane) have been detected in the groundwater.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect RCWM site.



The final structures were demolished in 2013. In 2014, wildlife game cameras recorded multiple species of wildlife ingesting 
surface soils in an area containing unidentified items. UXO technicians determined that the items were not material potentially 
presenting an explosive hazard. A site-specific probability assessment is being developed to address the need for surface 
sampling to determine ecological risk.



The Rev 0 RFI report is due to ADEM on January 17, 2025.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: None
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Site ID: RSA-110-R-01
Site Name: RSA-110

will be detected, that the IM Phase I will be followed by an IM Phase II which will include source removal and development of the 
final compliance report.  Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit 
modification, and LTM for LUCs (at a minimum) will be required to address residual contamination at the site that remains 
following the IM. Groundwater will be addressed by RSA-151.

Alias: None
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Site ID: RSA-112
Site Name: FORMER DEMILITARIZATION & DISPOSAL SITE

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM Phase 
Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of anomalies identified in 
IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination.  A recommended 
action plan will be developed to determine path forward. It is likely that, based on the assumption that chemical agent and CWM 
will be detected, that the IM Phase I will be followed by an IM Phase II which will include source removal and development of the 
final compliance report.  Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit 
modification, LTM for LUCs (at a minimum) will be required to address residual contamination at the site that remains following the
IM. Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Munitions and explosives of 
concern (MEC), Volatiles (VOC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198810........
199510........
200906........
201103........
203401........

199009
199609
203205
202702
206301

RIP Date: N/A

RC Date: 203205

Site RSA-112 is approximately 86 acres and is located in the east-central part of the arsenal adjacent to RSA-58, east of Patton 
Road, south of Martin Road, and northeast of Creek Road. It is located in the 100-year floodplain of the Huntsville Spring Branch, 
is primarily wooded, and surrounded by wetlands. Three perennial surface water streams transect RSA-112, all of which originate
within the residential and industrialized areas of Huntsville, upstream of RSA. This site is bounded on the west by Corkern Range. 
In addition, MEC is present at the site.



RSA-112 contains four discrete areas that are believed to have been used for demolition or demilitarization activities. These 
include 1) a demolition area and suspected trenches located within 10 acres in the northern portion of the site; 2) RSA-128, which
is a suspected former mustard gas demilitarization area located in the south-central portion of the site and contains two surface 
burn areas; 3) three suspected disposal/detonation pits located in the western portion of the site; and 4) three disposal trenches in 
the western portion of the site. Site RSA-128 is listed as RC in AEDB-R and all needed actions are funded under RSA-112.

Based on review of available data for RSA-112, the sources of munitions of concern, chemical agent, and hazardous or toxic 
waste are primarily associated with surface demilitarization burning and with the disposal trenches.



The original RSA-112 was fenced (58 acres) as part of a TCRA and the remaining part of the site has restricted access. The 
fence was installed in 2001.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect CWM site followed by an RFI. The performance 
objective of the IM listed in Table VI.5 of the permit is removal of demilitarization/disposal areas and unexploded ordnance.



The Phase 1A non-intrusive work plan for a geophysical survey is being prepared and will be executed in 2015. The Rev 0 RFI 
report is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: DEMIL
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Site ID: RSA-113
Site Name: INACTIVE DISPOSAL TRENCHES & BURN PITS

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM Phase 
Ia and IM Phase Ib. IM Phase Ia will involve geophysical surveys. IM Phase Ib will involve reacquisition of anomalies identified in 
IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination.  A recommended 
action plan will be developed to determine path forward. It is likely that, based on the assumption that chemical agent and CWM 
will be detected, that the IM Phase I will be followed by an IM Phase II which will include source removal and development of the 
final compliance report.  Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit 
modification, and LTM for LUCs (at a minimum) will be required to address residual contamination at the site that remains 
following the IM. Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Metals, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198910........
199310........
200509........
201103........
203401........

199009
199509
203305
202705
206301

RIP Date: N/A

RC Date: 203305

Site RSA-113 consists of two inactive disposal trenches, each about 20 ft wide and 300 ft long, and a fuse disposal area, located 
in the east central portion of the arsenal, north of Creek Road, south of Martin Road, and east of Patton Road. Metal debris (e.g., 
decomposed drums, a rail cart, structural steel) is visible in sections of the uncovered areas of the trenches. The 12-acre area is 
overgrown with vegetation including brush, briars, and small trees. The site was fenced in 2001.



Ordnance is scattered on the surface throughout the site, in addition to MEC present on the surface. Metals, explosives and CWM
breakdown products were detected in soils.



A draft RI work plan was submitted in August 2008.



The FY05 PBC option was funded to include completion of remedy in place (RIP), five years of LTM and a five-year review. The 
path forward changed based on the 2010 RCRA permit.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect RCWM site.



The Phase 1A non-intrusive work plan for a geophysical survey is being prepared and will be executed in 2015. The Rev 0 RFI 
report is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: DEMIL
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Site ID: RSA-114
Site Name: INACTIVE MADKIN MOUNTAIN ROCK QUARRY

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM phase is typically broken into two parts (Phase 
Ia and Phase Ib), however Phase Ia is not appropriate for this site. IM Phase Ib will involve investigative sampling and debris 
characterization to determine the nature and extent of contamination.  A recommended action plan will be developed to determine 
path forward. It is likely that, based on the assumption that chemical agent and CWM will be detected, that the IM Phase I will be 
followed by an IM Phase II which will include source removal and development of the final compliance report.  Upon completion of 
the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit modification, and LTM for LUCs (at a minimum) will be 
required to address residual contamination at the site that remains following the IM. Groundwater will be addressed under RSA-
148.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Chemical weapon munitions 
(CWM)/Chemical agent, Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

198810........
198910........
200906........
201103........
203112........

198909
199609
202705
202505
206112

RIP Date: N/A

RC Date: 202705

Site RSA-114 is an abandoned limestone rock quarry that is located on the south side of Madkin Mountain, near the geographical
center of the arsenal, north of the intersection of Neal Road and Mills Road. The rectangular shaped, water-filled quarry is 
approximately 4 acres. 



Approximately three acres of the surrounding area has been added as part of this site. The water level depth varies widely with 
seasonal fluctuations. After the quarry was closed during the mid-1940s, tons of surplus materials (e.g., soldier gas mask 
canisters, H chemical production plant filters) were disposed in the quarry. Large quantities of debris are currently visible above 
the water surface with the largest concentration being encompassed in two large piles on the southern side of the quarry. These 
two piles consist of gas mask canisters and large industrial charcoal canisters. The gas mask canisters and charcoal columns are 
believed to have been un-used. Underwater investigations have indicated the presence of intact, agent configured drums and 4.2 
inch mortar rounds. This site was fenced in 2001. 



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect CWM site. 



The Phase 1B intrusive investigation work plan is being prepared.



The Rev 0 RFI report is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: DEMIL
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Site ID: RSA-141-R-01
Site Name: 4.2 Inch Mortar Disposal Site, Bldg

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is soil excavation with off-site disposal 
and LUCs. Groundwater will be addressed by NASA.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

200201........
200602........
200906........
201703........
201810........
201911........

200305
200809
201705
201804
201911
204911

RIP Date: N/A

RC Date: 201911

This site is a 14.5-acre former mustard shell disposal area. A burial pit was used to dispose of unused 4.2-inch mortar shells after
WWII. The 4.2-inch mortars and a single 3.5-inch rocket part were documented at the site. The site is undeveloped. MRS 
information available indicates Army test results were negative for CWM monitoring during previous site investigation intrusive 
activities in 1999; no CWM surety material was detected in the recovered 4.2-inch mortars, and the mortars were not CWM 
configured. All previous site information indicates the 4.2-inch mortars were empty when recovered and were buried at RSA-
141-R-01 after WW II. The finding of parts from 3.5-inch rockets, Korean war-vintage weapons, suggests the MEC was buried 
after the early 1950s. The MEC recovered at RSA-141-R-01 was configured as unfuzed liquid-filled rounds that did not contain 
burster tubes, which were common in munitions readied for transport after filling at the Huntsville Arsenal. The location of the 
burial pits suggests the 4.2-inch mortars were buried in shallow pits and were not related to a postulated WWII-era release from 
a train transportation incident at the RSA-141-R-01 site. Therefore, it is thought the MEC was directly buried, because the 4.2-
inch mortars were not filled with CWM and the mortars were not demilitarized by burning or decontamination before burial. The 
TCE groundwater contamination belongs to MSFCand explosives have not been detected in the groundwater. NASA would like to 
build on this area as soon as possible. Historical photographs show that the site was used as a coal storage area during the 
1950s and that it was oriented in a north-south elongated pile in the western part of the Site located between two parallel, north-
south-oriented railroad tracks. Hazardous toxic and radioactive waste (HTRW) constituents in the coal storage pile may have 
impacted the site soil in the vicinity of the coal storage pile.



An RFI work plan was finalized and approved by the Army in 2012. The work plan was executed in FY14. The DGM report was 
submitted to ADEM on Sept. 8, 2014 and is currently under comment resolution.



The Rev 0 RFI report is due to ADEM on April 15, 2016.

MRSPP Score: 03

Regulatory Driver: RCRA

Alias: RSA-141
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Site ID: RSA-188
Site Name: NORTHERN BURIAL AREA / BURNING GROU

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC), Munitions constituents (MC), 
Perchlorate, Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
IRA..................
LTM.................

200309........
200406........
200902........
201103........
202901........

200406
200501
202605
202206
205901

RIP Date: N/A

RC Date: 202605

The northern burial area (NBA) appears to have been used by the Army and Thiokol from the early-1940s into the late-1950s. 
NBA was identified as a scarred area on aerial photographs from 1943 to 1959 and is located north of Sandpiper Road and the 
RARE north plant fence line. The area is not visible in 1964 photographs.



At this time, the types of wastes disposed at this site are unknown. Early photographs show a road leading from Burning Ground 
No. 3 to this area. It is probable that debris from activities at Burning Ground No. 3 were disposed in the NBA. Other types of 
materials disposed in the NBA and evident on the ground surface include concrete debris, clay tiles, and building debris. A surface
depression near monitoring wells RS692 and RS697 exposes the topsoil where charred debris and rubbish were noted during a 
1999 visit. Geophysical surveys performed to-date have identified 11 subsurface anomalies suspected to result from buried metal 
(potentially UXO).



During the 2003 VSI, bare soil was noted around the perimeter of a north-sloping depressed area with no clearly defined drainage
channels. Two areas of debris were observed. One included the base plate from a 75 millimeter (mm) high-explosive projectile, 
as well as steel plates, brick, concrete, and 2-inch-diameter pipes. The other contained only general debris, such as bricks and 
pipes.



Burning Ground No. 3 appears to have also been used by the Army and Thiokol from the early-1940s into the 1960s. This area 
exists as a bermed area in the shape of a "W" on aerial photographs from 1943 to 1964 but is barely visible in 1976 photographs. 
The area is suspected to have been used for burning small quantities of chemicals and production wastes, munitions after testing, 
and munitions from ROP operations. Reportedly, this burning ground was not used by Thiokol for disposal or burning after 1961.


Geophysical surveys to date have identified five subsurface anomalies suspected to be caused by buried metal (potentially UXO). 
Due to the discovery of a 30mm shell during the spring of 2001, Burning Ground No. 3 is considered a UXO concern. The current 
site boundaries encompass approximately 6.5 acres. However, analysis of previous geophysical investigation indicates the 
presence of anomalies potentially representing burn pits/trenches directly adjacent to the marked limits of the northern unit. This 
additional area encompasses approximately 2.96 acres and will be included in the geophysical surveys. This brings the total 
survey area to approximately 9.5 acres.



The ADEM issued the RCRA Hazardous Waste Facility Permit #AL7 210 020 742, on Sept. 30, 2010 to the Army. Part VI of the 
RCRA permit requires that IM for source removal be completed at this suspect CWM site. In 2013, this site was removed from the 
range inventory.



The Phase 1A non-intrusive work plan for a geophysical survey was approved by ADEM on Dec. 2, 2014. The Rev 0 RFI report is
underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: NP
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Site ID: RSA-188
Site Name: NORTHERN BURIAL AREA / BURNING GROU

CLEANUP/EXIT STRATEGY
Complete IM, RFI/CMS, DD, permit modification, and LTM. The expected path forward consists of conducting an IM Phase I site 
characterization to determine the nature and extent of site contamination.  The IM Phase I will be broken into two parts, IM Phase 
Ia and IM Phase Ib. IM phase Ia will involve geophysical surveys. IM phase Ib will involve reacquisition of anomalies identified in 
IM Phase Ia and investigative sampling and trenching to determine the nature and extent of contamination.  A recommended 
action plan will be developed to determine path forward. It is likely that, based on the assumption that MEC will be detected, that 
the IM Phase I will be followed by an IM Phase II which will include source removal and development of the final compliance 
report.  Upon completion of the IM, the RFI and DD will be finalized. It is anticipated that a CMS, permit modification, and LTM for 
LUCs (at a minimum) will be required to address residual contamination at the site that remains following the IM. Groundwater will 
be addressed under RSA-146.

Alias: NP
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Site ID: RSA-221-R-01
Site Name: FuseStorage&Munitions Disposal Area

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed 
under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200201........
200602........
200910........
201808........
202006........

200305
200809
201808
202006
205005

RIP Date: N/A

RC Date: 202006

A site inspection in 2003 noted that two areas were found to contain MD, and a site visit in April 2006 noted that several of the 
buildings were in a state of disrepair. It was discussed during the TPP meetings that the buildings were not currently in use.



Previous analytical data indicated the presence of nitrocellulose (NC) and elevated metals in the groundwater and pentaerythritol 
tetranitrate, nitroglycerin, NC, nitroguanidine, and metals in the on-site ditch soil. However, NC is an insoluble, woody polymer 
and the analytical method used to detect it does not speciate between NC and other nitrate compounds. As such, the NC 
detection is concluded to be a false positive and no further evaluation is required. Potential MEC include 155mm projectiles and 
other debris, and potential MC explosives and metals.



An RFI work plan was submitted to ADEM in October 2013. A detector aided visual survey was completed in February 2014, 
which located and removed a total of approximately 5,000 pounds (lb) of MD located on the surface of the drainage ditch. The MD
was removed to prevent interference with the DGM survey. The MD consisted of 155mm empty munition bodies, lifting lugs, and 
base plates.



Additional subsurface materials are present at the site and were left for the intrusive investigation following the DGM investigation.


ADEM exercised their right to approve MEC work plans in April 2014. The Rev 1 work plan for the DGM was submitted to ADEM 
on June 12, 2014 and is currently under comment resolution. The Rev 0 RFI report is underway.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: RSA-221
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Site ID: RSA-234-R-01
Site Name: WASTE DISPOSAL PIT

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is soil excavation with offsite disposal 
and LUCs. Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

200311........
200906........
201810........
202008........

200405
201810
202008
205008

RIP Date: N/A

RC Date: 202008

RSA-234-R-01 is an approximately 1-acre site located in the northeast part of RSA. The site is the location of former Building 
642. Building 642 was constructed in 1942, initially as an incendiary bomb filling plant and grenade filling plant warehouse. It was 
converted in March 1942 to an M-54 incendiary bomb loading plant. In April 1942, the entire building and approximately 4 tons of 
thermate were destroyed in a fire and the remaining structure was razed. The Redstone Arsenal historical records and site aerial 
photographs indicate that the remaining slab was then used as a waste disposal area to burn and dispose of various waste smoke
mixes and rejected 105 mm canisters. These operations continued until sometime before 1975. Currently, the former building 
concrete slab is deteriorated in many areas and the area surrounding the slab is heavily wooded. 



An LSA was completed in 2004. This LSA consisted of the placement of five borings and temporary wells. Locations selected 
included holes and cracks within the slab where it appeared past burning activities had occurred and from within the former rail 
road loading dock footprints. Soil data yielded a few metals with concentrations above screening levels in surface and subsurface 
soils, and sporadic VOCs and explosives all at levels below screening limits. In groundwater chlorinated VOCs were present at 
levels above screening limits. However, due to low yields in the temporary wells very limited groundwater analyses were 
completed. The LSA effort does not meet the ADEM guidance requirements for an RFI and additional sampling to conduct an 
ADEM compliant RFI is necessary. In addition, since the site was previously used to burn MEC, a DGM survey and potential 
anomaly removal will be required before the projected RIP/RC can be achieved. 



The RFI work plan was submitted to ADEM in February 2013. Fieldwork was completed in May 2013. A DGM report was 
developed and submitted to ADEM in November 2014. The Rev 0 RFI report is underway.

MRSPP Score: 05

Regulatory Driver: RCRA

Alias: RSA-234
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Site ID: RSA-249-R-01
Site Name: INACTIVE OLD BONEYARD DISPOSAL SITE

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, CMI(C) and LTM. The anticipated remedy is LUCs. Groundwater will be addressed 
under RSA-148. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Munitions and 
explosives of concern (MEC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200311........
200602........
201010........
201803........
202101........

200405
201111
201805
202101
205101

RIP Date: N/A

RC Date: 202101

Site has been transferred to MMRP as RSA-249-R-01. Additional site information is from the Draft Historical Records Review 
(May 2007) and the inventory of BCM sites on active Army Installations conducted in 2004. Site data including site size and type 
are from this report unless superseded by site-specific instructions from the data gathering sessions. This site has been 
categorized as a multi-use range of moderate complexity. 



The RFI work plan was submitted to ADEM on June 5, 2014. The Rev 0 RFI report is underway.

MRSPP Score: 06

Regulatory Driver: RCRA

Alias: RSA-249
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Site ID: RSA-278-R-01
Site Name: Highway 565 Area

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed
under RSA-150. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

200201........
200602........
200912........
201810........
202105........

200305
200809
201905
202105
205105

RIP Date: N/A

RC Date: 202105

This site replaces site RSA-001-R-01. This change was made in January 2007 based on guidance received from the December 
2006 IAP meeting to correspond to RSA environmental site naming conventions. 



The RSA-278-R-01 site is the portion of RSA that was transferred from the northwest corner of the installation in the mid 1980s 
to the state of Alabama for the construction of Highway 565. The site is at the north end of three former ranges: "North Bombing 
Range," "4.2-Inch Mortar Range", and "High Explosives Drop Test Site, Area A." This MRS is approximately 110 acres and 
includes a portion of Interstate-565 (i.e., "Highway 565 Area"), several developed parcels, and approximately 44 acres of 
undeveloped land. No portion of this MRS is currently owned or controlled by DoD. In addition to the Alabama Department of 
Transportation (ALDOT), there are eight other property owners. 



In response to a Nov. 16, 1984 memo to the Army from ALDOT during construction, the Army determined "that the possibility 
exists that unexpended ordnance (live ammunition) may exist on all right-of-way on the project which was formerly RSA 
property." Prior to construction of the highway, the Army visually swept the area for UXO and ordnance-related residue. The Army
also agreed to provide safety training to highway workers and explosive ordnance disposal (EOD) support during the intrusive 
construction phase of the project. A complete subsurface survey was not conducted on the area prior to, during, or after the 
construction. Five items were found during the construction of Interstate 565; however, the extent of MEC or related materials 
remaining (if any) on the site is unknown. 



In 2008, this MRS was added to the list of MMRP sites requiring investigation and potential additional actions based upon 
historical information. A historical review has been performed and is summarized in the Final Site Inspection Report, U.S. Army 
Garrison, Redstone Arsenal, Huntsville, Alabama (Malcolm Pirnie, Inc., 2008). No other work or investigations have been 
conducted at this MRS since the property was transferred. Additional site information is from the Draft Historical Records Review 
(May 2007) and the inventory of BCM sites on active Army installations conducted in 2004.



A Rev 1 RFI work plan was developed and is under comment resolution. Three right of entry (ROE) agreements are required to 
execute the work plan and two have been completed. An explosive site plan is under development. To reduce the impact to the 
local community, advanced classification techniques for DGM are needed during intrusive investigation of subsurface anomalies.


The Rev 0 RFI report is underway.

MRSPP Score: 04

Regulatory Driver: RCRA

Alias: RSA-278
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Site ID: RSA-280-R-01
Site Name: Skunk Hollow Small Arms Range

CLEANUP/EXIT STRATEGY
Complete the CMS, DD, permit modification, DES, and CMI(C). The anticipated remedy is removal of the small arms range 
backstop with off-site disposal. Groundwater will be addressed under RSA-145.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

200201........
200602........
201205........
201701........
201811........

200305
200809
201610
201805
202004

RIP Date: N/A

RC Date: 202004

Site RSA-280-R-01 is the Skunk Hollow Small Arms Range, a 0.8-acre site north of Madkin Mountain and operational range. 
The range was used for small arms firing, including M16 rifles and 40mm practice grenades. 



Built in 1991, this 0.8-acre 25-meter M16 rifle and pistol range was used until approximately 2001-2002 when it was closed due 
to the potential for small arms to ricochet. It is believed that the range had two years of limited use. The range site plans include 
details of drains below and within the face of the impact berm. The design drawings depict that the drains were to be constructed 
of perforated pipe and exit the range on the east side into a drainage ditch. 



MC related to small arms ammunition is suspected in the backstop. Based on the activities that occurred at the former small arms 
range, debris associated with small arms ammunition includes spent projectiles, fragments, and shell casings. Fragments from 
M781 40mm projectiles were also found in the backstop here. This projectile contains only an orange dye powder which is 
dispersed on impact without an explosive charge. 



In 2012 Building 3520 was demolished. The RFI work plan was developed and executed 2013-2014. The data sufficiency 
package and Phase II sampling plan is under comment resolution.



ADEM concurred with the Rev 0 RFI report's recommendation of CMIP for surface media and NFA for groundwater. Groundwater 
will be addressed under RSA-145. CMIP is underway.

MRSPP Score: 07

Regulatory Driver: RCRA

Alias: RSA-280
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Site ID: RSA-294-R-01
Site Name: Field Training Exercise Area E

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, CMI(C), and LTM. Anticipated remedy is LUCs. Groundwater will be addressed 
under RSA-145. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

201103........
201205........
201803........
201904........

201108
201609
201904
204904

RIP Date: N/A

RC Date: 201904

Site RSA-294-R-01 comprises the portion of Field Training Exercise (FTX) Area E which lies south of Martin Road. This Site is 
designated as Area E on a 1970 reservation map of U.S. Army Missile and Munitions Command and School training areas and a 
1973 historical map. FTX activities began during the 1960s. Training aids used during the FTX activities may have included smoke
grenades, blank ammunition, and flares.



Most of the site is swampy and densely vegetated. Little evidence of historical training activities has been identified, but soil piles 
and a couple of discarded drums were observed. Soil and groundwater samples collected at one of the drums were analyzed for 
target compound list (TCL) VOCs, TCL SVOCs, PRO, and target analyte list (TAL) metals (soil only). No analytes exceed 
screening criteria in soil, and TCE was detected in groundwater at a concentration (64 µg/L) consistent with the plume associated 
with RSA-113. No TCE was detected in soil.



An RFI work plan was developed and executed in 2013-2014. During the analog survey MD were discovered in the areas 
bordering RSA-112 and RSA-113. These discoveries fit the conceptual site models for RSA-112 and RSA-113 and not RSA-
294-R-01. A boundary change will be recommended during the RSA-294-R-01 RFI that will transfer those parcels to the 
appropriate sites. A data sufficiency package is being prepared.



The Rev 2 RFI report is underway.

MRSPP Score: Evaluation pending

Regulatory Driver: RCRA

Alias: RSA-294
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Site ID: RSA-312-R-01
Site Name: Former Range Area Gate 7 Expansion

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, CMI(C), and LTM. Anticipated remedy is LUCs. Groundwater will be addressed 
under RSA-153.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

201012........
201205........
201804........
202011........

201103
201810
202011
205011

RIP Date: N/A

RC Date: 202011

RSA-312-R-01, Former Range Area for Gate 7 Expansion, was identified as the result of the removal of parcels of land from the 
Redstone Arsenal Range Inventory for the expansion of Gate 7 and the construction of a new access control facility. RSA-312- 
R-01 covers approximately 60 acres of land, consisting of pasture and wooded areas and is located in the northwest portion of 
RSA. It is west of Anderson Road extending almost to the western arsenal boundary and is adjacent to the recently identified 
SWMU RSA-313-R-01 which is located along Zierdt Road. Portions of the site extend north and south of Martin Road. Available 
historical information indicates that this location was largely undeveloped or was farm land prior to 1941. In mid-1941 with the 
development of RSA as a result of WWII, the Army began developing the area. Numerous range areas were developed in support
of testing activities for ordnance manufactured at RSA during WW II. According to available historical information, the majority of 
the areas within the site were not used as impact or explosive testing areas.



RSA-312-R-01 also encompasses most of an existing SWMU, RSA-073. RSA-073 is identified as the High Explosive Impact 
Test Site, Area C. This site was used for explosive training/munitions testing during the 1940s and 1950s. The 5-acre site consists
of wooded and open field areas. The unit was identified by the USEPA as an AOC in 1989 and further characterized as an SWMU
in RSA's RCRA permit. RSA-073 was surface cleared of unexploded ordnance in the 1940s and 1950s. Construction areas 
adjacent to RSA-073 were also surface cleared in 1989.



A site/activity-specific probability assessment support work plan for the Martin Road Expansion/Gate 7 Access Control Point 
Construction and Zierdt Road Expansion Activities was submitted in August 2010. An SWMU assessment report was submitted 
for RSA-312-R-01 in September 2010. The available historical information indicated that the vast majority of the areas within the 
site was not used for waste management activities and that most of the site likely served as a buffer area between the arsenal's 
western boundary and the test areas known to be present within the northern portions of RSA. The general lack of construction 
activities and permanent structures make it unlikely that waste management or disposal occurred within RSA-312-R-01.



The Rev 0 RFI report is underway.

MRSPP Score: 04

Regulatory Driver: RCRA

Alias: RSA-312
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Site ID: RSA-313-R-01
Site Name: W side Former High explosive Area A

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and LTM. Anticipated remedy is LUCs. Groundwater will be addressed
under RSA-153.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Soil, Surface Water

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

201012........
201205........
201805........
202012........

201103
201904
202012
205012

RIP Date: N/A

RC Date: 202012

RSA-313-R-01, Western Side of Former High Explosive Drop Area A, is located in the northwestern portion of RSA, west of 
Anderson Road along the western boundary of the arsenal and occupies approximately 96.5 acres of land. There are no known 
structures associated with the site. The site extends from Interstate 565 along the western arsenal boundary to a point south of 
Martin Road and consists mostly of wooded and limited pasture areas. Areas outside of the RSA boundary to the west include 
numerous agricultural, residential and commercial areas. 



A Site/Activity-Specific Probability Assessment Support Work Plan for the Martin Road Expansion/Gate 7 Access Control Point 
Construction and Zierdt Road Expansion Activities was submitted in August 2010. An SWMU assessment report was submitted 
for RSA-313-R-01 in September 2010. The available historical information indicates that the areas within the site were not used 
for waste management activities and that the site likely served as a buffer area between the arsenal's western boundary and the 
test areas known to be present within the northern portions of RSA. However, concerns over the possible presence of MEC still 
exist for the site. 



The Rev 0 RFI report is underway.

MRSPP Score: 04

Regulatory Driver: RCRA

Alias: RSA-313
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Site ID Site Name NFA Date Documentation
MSFC-077-R-
01
MSFC-082-R-
01
PBA@MR 
Redston
RSA-001-R-
01
RSA-002-R-
01
RSA-003-R-
01
RSA-004-R-
01
RSA-013-R-
01
RSA-014-R-
01
RSA-046-R-
01
RSA-065-R-
01
RSA-067-R-
01
RSA-069-R-
01
RSA-070-R-
01
RSA-071-R-
01

RSA-073-R-
01

RSA-074-R-
01
RSA-132-R-
01
RSA-279-R-
01
RSA-285-R-
01

MSFC-77

MSFC-82

PBA@MR Redstone

HIGHWAY 565 AREA

MSFC-3E

RIFLE RANGE

SMOKE GRENADE AREA

RSA-13

RSA-14

RSA-46

RSA-65

RSA-67

RSA-69

RSA-70

RSA-71

RSA-73

RSA-74

RSA-132

Smoke Grenade Area

Former WP Grenade Test Area

200809

200406

201503

200701

200305

200503

200701

200406

200406

200406

200406

200406

200406

200406

200503

200503

200503

200406

200809

201107

DD received

Combined with MSFC-003-R-02 due to 
possibility of CWM

Site re-named RSA-278-R-01.

Combined with MSFC-003-R-01

This is an operational range (R0506), 
therefore not eligible for MMRP
site re-named RSA-279-R-01

Site covered under RSA-013 of IRP 
database.
Site covered under RSA-014 of IRP 
database.
This is an operational range (R0505 and 
R0506), therefore not eligible for MMRP
Site covered under RSA-065 of IRP 
database.
This is an operational range (R0701), 
therefore not eligible for MMRP
This is an operational range (R0701), 
therefore not eligible for MMRP
This is an operational range (R0701), 
therefore no eligible for MMRP
This is an operational range (Range 
R1101/1102/1103/1104/1105/1107), 
therefore no eligible for MMRP
This is an operational range ( R1104 
/1105/1106/1107), therefore not eligible for 
MMRP
This is an operational range (R1000 and 
R1107), therefore not eligible for MMRP
This is an operational range (R0702), 
therefore not eligible for MMRP
The MMRP SI (June 2009) recommended 
NFA.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:198807

1989

1990

1995

1996

1998

2003

2004

2005

2008

2009

2010

2011

2012

2015

RFA

RFA

CS

CS

RFA

PA

RFA

RFA

CS

CS

SI

IRA

RFA

RFI/CMS
RFA

CS

RFI/CMS

(RSA-114 - INACTIVE MADKIN MOUNTAIN ROCK QUARRY)

(MSFC-035 - INACTIVE SUMP/TILED DRAIN FIELD-EAST TA, RSA-066-R-01 - RSA-66, RSA-068-R-01 - 
RSA-68, RSA-112 - FORMER DEMILITARIZATION & DISPOSAL SITE, RSA-113 - INACTIVE DISPOSAL 
TRENCHES & BURN PITS)

(RSA-113 - INACTIVE DISPOSAL TRENCHES & BURN PITS)

(RSA-112 - FORMER DEMILITARIZATION & DISPOSAL SITE, RSA-114 - INACTIVE MADKIN MOUNTAIN 
ROCK QUARRY)

(RSA-110-R-01 - RSA-110)

(MSFC-077-R-01 - MSFC-77, MSFC-082-R-01 - MSFC-82, RSA-001-R-01 - HIGHWAY 565 AREA, RSA-
002-R-01 - MSFC-3E, RSA-003-R-01 - RIFLE RANGE, RSA-004-R-01 - SMOKE GRENADE AREA, RSA-
013-R-01 - RSA-13, RSA-014-R-01 - RSA-14, RSA-046-R-01 - RSA-46, RSA-065-R-01 - RSA-65, 
RSA-067-R-01 - RSA-67, RSA-069-R-01 - RSA-69, RSA-070-R-01 - RSA-70, RSA-071-R-01 - RSA-
71, RSA-073-R-01 - RSA-73, RSA-074-R-01 - RSA-74, RSA-132-R-01 - RSA-132)
(MSFC-003-R-01 - Inactive Old Bone Yard Disposal Sit, PBA@MR Redston - PBA@MR Redstone, RSA-072-
R-01 - Former Mortar Test Site (NOT in Ran, RSA-141-R-01 - 4.2 Inch Mortar Disposal Site, Bldg, RSA-221-
R-01 - FuseStorage&Munitions Disposal Area, RSA-278-R-01 - Highway 565 Area, RSA-279-R-01 - Smoke 
Grenade Area, RSA-280-R-01 - Skunk Hollow Small Arms Range)

(RSA-188 - NORTHERN BURIAL AREA / BURNING GROU, RSA-234-R-01 - WASTE DISPOSAL PIT, RSA-
249-R-01 - INACTIVE OLD BONEYARD DISPOSAL SITE)

(RSA-188 - NORTHERN BURIAL AREA / BURNING GROU)

(MSFC-003-R-01 - Inactive Old Bone Yard Disposal Sit, RSA-072-R-01 - Former Mortar Test Site (NOT in 
Ran, RSA-141-R-01 - 4.2 Inch Mortar Disposal Site, Bldg, RSA-221-R-01 - FuseStorage&Munitions Disposal 
Area, RSA-278-R-01 - Highway 565 Area, RSA-279-R-01 - Smoke Grenade Area, RSA-280-R-01 - Skunk 
Hollow Small Arms Range)
(MSFC-077-R-01 - MSFC-77)

(RSA-072-R-01 - Former Mortar Test Site (NOT in Ran)

(RSA-285-R-01 - Former WP Grenade Test Area)

(RSA-285-R-01 - Former WP Grenade Test Area)
(RSA-294-R-01 - Field Training Exercise Area E, RSA-312-R-01 - Former Range Area Gate 7 Expansion, 
RSA-313-R-01 - W side Former High explosive Area A)

(MSFC-035 - INACTIVE SUMP/TILED DRAIN FIELD-EAST TA, RSA-249-R-01 - INACTIVE OLD 
BONEYARD DISPOSAL SITE)

(PBA@MR Redston - PBA@MR Redstone)

Past Phase Completion Milestones
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 ScheduleMMRP

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
RSA-280-R-01 DECISION DOCUMENT FOR RSA-

280-R-01
20161030

Schedule for Next Five-Year Review: 2017

207308Estimated Completion Date of MMRP at Installation (including LTM phase):

Skunk Hollow Small Arms Range
Site Name

Final RA(C) Completion Date: 202105
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REDSTONE ARSENAL MMRP Schedule

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

CMI(C)

LTM

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

IRA

LTM

RFI/CMS

DES

CMI(C)

LTM

1

1

0

1
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0
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0

0

0
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1

0
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0

1
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1

1

0

1

1

0

0

1

1

1

1

0

1

1

0

1

1

0

1

1

0

0

0

1

1

1

1

0

1

1

0

1

1

0

1

1

0

0

0

1

1

1

0

1

1

0

1

1

0

1

1

0

0

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

0

1

1

1

0

1

1

0

1

1

0

1

1

0

1

0

0

1

1

0

1

1

0

1

1

0

1

1

0

1

1

0

0

MSFC-003-R-
01

MSFC-035

RSA-066-R-01

RSA-068-R-01

RSA-072-R-01

RSA-110-R-01

RSA-112

RSA-113

RSA-114

RSA-141-R-01

Inactive Old Bone Yard Disposal Sit

INACTIVE SUMP/TILED DRAIN 
FIELD-EAST TA

RSA-66

RSA-68

Former Mortar Test Site (NOT in Ran

RSA-110

FORMER DEMILITARIZATION & 
DISPOSAL SITE

INACTIVE DISPOSAL TRENCHES & 
BURN PITS

INACTIVE MADKIN MOUNTAIN ROCK
QUARRY

4.2 Inch Mortar Disposal Site, Bldg

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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REDSTONE ARSENAL MMRP Schedule
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1

0
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0
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1

0

1

0

0

1

0

0

1

0

0

1

0

0

1

1

0

0

0

1

0

0

1

0

0

RSA-188

RSA-221-R-01

RSA-234-R-01

RSA-249-R-01

RSA-278-R-01

RSA-280-R-01

RSA-294-R-01

RSA-312-R-01

RSA-313-R-01

NORTHERN BURIAL AREA / 
BURNING GROU

FuseStorage&Munitions Disposal Area

WASTE DISPOSAL PIT

INACTIVE OLD BONEYARD 
DISPOSAL SITE

Highway 565 Area

Skunk Hollow Small Arms Range

Field Training Exercise Area E

Former Range Area Gate 7 Expansion

W side Former High explosive Area A

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE
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FY17

FY17

FY17

FY17

FY17
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FY18
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FY19
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FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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REDSTONE ARSENAL

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

50/12

Installation Site Types with Future and/or Underway Phases
2

3

1

3

8

2

2

7

2

3

1

1

3

Above Ground Storage Tank

Disposal Pit/Dry Well

Leach Field

Maintenance Yard

Oil Water Separator

Sewage Treatment Plant

Soil Contamination After Tank Removal

Spill Site Area

Storage Area

Surface Disposal Area

Surface Impoundment/Lagoon

Unexploded Munitions/Ordnance

Waste Treatment Plant

Most Widespread Contaminants of Concern

Metals, Perchlorate, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Polycyclic Aromatic Hydrocarbons 
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Soil

198908

205001

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCRSA-314, CCSWMU-E)

(CCRSA-308, CCRSA-309, CCSWMU-216)

(CCRSA-321)

(CCRSA-320, CCSWMU-246, CCSWMU-247)

(CCRSA-310, CCRSA-319, CCSWMU-003, CCSWMU-028, CCSWMU-030, CCSWMU-035, CCSWMU-304, 
CCSWMU-306)

(CCSWMU-008, CCSWMU-009)

(CCSWMU-291, CCSWMU-293)

(CCRSA-316, CCSWMU-245, CCSWMU-248, CCSWMU-283, CCSWMU-284, CCSWMU-286, CCSWMU-287)

(CCSWMU-241, CCSWMU-F)

(CCRSA-311, CCRSA-315, CCRSA-317)

(CCSWMU-116)

(CCRSA-266)

(CCSWMU-288, CCSWMU-289, CCSWMU-290)

202111/204912Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRAB5487 WW MAINT SHOP 
ACID BATH WASHDOWN 

2009
Site Name Action FYRemedy

WASTE REMOVAL - SOILS
Site ID
CCSWMU-
277

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

RFIs are planned to be completed at six sites and will begin at 13 other sites. Sites RSA-116, RSA-222, RSA-240, RSA-246, 
and RSA-248 may also move forward into an RFI depending upon ADEM's final review comment responses. Corrective 
measure studies are underway and are planned to be completed for sites RSA-003 and RSA-009. RFIs at 11 compliance 
restoration (CR) sites are planned. CR sites RSA-009, RSA-003, RSA-035 and RSA-268 will move forward into CMI phase.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and Military Munitions Response Program (MMRP). On Dec. 29, 2008, the 
Office of the Deputy Under Secretary of Defense for Installations and Environment issued an interim policy for DERP eligibility 
that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites previously 
addressed in the Army's Compliance-related Cleanup (CC) Program eligible for the DERP.  Sites that are now eligible for the 
Munitions Response (MR) program have been migrated from Army Environmental Database - Compliance-related Cleanup 
(AEDB-CC) and given the naming convention of other MR sites. The newly eligible non-MR type sites are considered to be 
Installation Restoration (IR) sites; however, the newly eligible sites are being coded as CR in AEDB-R to distinguish them from 
the original IR sites and IR metrics.



Release assessments for RSA-241, RSA-242, RSA-243, RSA-283, RSA-284, RSA-288, RSA-290, RSA-291, RSA-304, and
RSA-305 were not accepted by ADEM. These sites will move forward in FY12 as RFIs. Technical review comments were 
received from ADEM on aging RFI reports for sites RSA-003, RSA-008, RSA-009, RSA-030, and RSA-031. NFA decisions for
surface media were received for sites RSA-037, RSA-170, RSA-172, and RSA-174. ADEM concurred with an LUC decision for
site RSA-008.
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There are no Previous Studies

 Previous StudiesCR

Title Author Date



Final REDSTONE ARSENAL Installation Action Plan - 198

REDSTONE ARSENAL

Compliance Restoration

Site Descriptions
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Site ID: CCRSA-266
Site Name: Open Storage area N. of Bldg 8607

CLEANUP/EXIT STRATEGY
Complete RFI, DD, and permit modification. Anticipated remedy is LUCs for soils exceeding residential cleanup levels. 
Groundwater will be addressed under RSA-157.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Perchlorate, Polycyclic 
Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
CMI(C)............
LTM.................

200901........
201104........
201705........
202001........

201009
201705
202001
205001

RIP Date: N/A

RC Date: 202001

The site is located along the Tennessee River in the southern portion of RSA within the RSA-157 groundwater unit and is 
approximately 111 acres. Buildings 8800 through 8855 were constructed in 1942 as storage magazines to support activities at the 
GCWD. The primary mission of the GCWD was the segregation, renovation, and preparation for long-term storage of chemical 
munitions manufactured at Huntsville Arsenal artillery ammunition returned from overseas. Building lists indicates that the primary 
function of these facilities was storage of general depot materials; however, the 1954 building information modeling indicates that 
several of these buildings were assigned to the Ordnance Guided Missile School or contractors such as Rohm & Haas and 
Thiokol Corporation. Magazines in this area were used for the storage of finished munitions (not raw explosive materials or 
chemical agents).



A potential source area investigation was conducted with the subsequent PSA report submitted in 2006. Select PAHs and metals 
were detected in soil at concentrations exceeding evaluation criteria. As part of the PSA report comment resolution meeting held 
on April 15, 2008, ADEM, the USEPA, and the Army reviewed analytical data collected as part of the 2004 PSA effort and 
determined that CCRSA-266 does not warrant further investigation for HTRW constituents. In a letter dated Jan. 14, 2009, the 
Army requested an NFA decision for HTRW constituents and to defer until range closure the investigation of MEC and MC. 
Qualified concurrence for no action for HTRW constituents and to defer investigation for MEC and MC until range closure was 
received from USEPA on Feb. 20, 2009. ADEM concurred that no action was appropriate for HTRW in a letter dated Nov.10, 
2009. A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates
that this site achieve an approved RFI.



Phase 1 RFI soil sampling was conducted in FY14 and indicated additional sampling was required. The Phase 2 RFI sampling 
plan is being developed. The Rev 1 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-266
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Site ID: CCRSA-308
Site Name: Exterior Sump at Bldg 7120

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification and site closeout report. NFA is anticipated for soils. Groundwater will be addressed under 
RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200908........
201209........

200910
201709

RIP Date: N/A

RC Date: 201709

Building 7120 was built in 1945 to serve as the Ordnance Missile Laboratories propulsion laboratory and auditorium. It contains 
offices, an auditorium, a maintenance shop, laboratories, and a 28-bay propellant mixing/testing area. The majority of activities 
conducted were related to physical tests of rockets and missiles to better understand the flight mechanics and design physics. 
These activities included propellant mixing, casting, curing, testing, painting, and/or degreasing. Current activities conducted in the
test bays include mixing and testing of small batches of propellants. During a site visit completed May 11, 2009, an east side 
exterior sump was observed. The sump has the potential to receive waste from the test bays and to manage hazardous 
constituents. It is unknown if any releases of hazardous constituents occurred from the exterior sump. Historical sample results 
associated with Building 7120 indicate that there may have been more than one sump in the past and have managed solid and 
hazardous waste based on lead and solvent concentrations that exceed RCRA limits. 



The Rev 0 RFI is currently under review and recommends NFA for soils. Groundwater will be addressed under RSA-146.

Regulatory Driver: RCRA

Alias: RSA-308
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Site ID: CCRSA-309
Site Name: Covered trench & sump at Bldg 7155

CLEANUP/EXIT STRATEGY
Complete the RFI, DD, permit modification and site closure report. NFA is anticipated for soil and groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Perchlorate, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200908........
201209........

200910
201703

RIP Date: N/A

RC Date: 201703

Building 7155 was built in 1988 and is used as a laboratory. Building activities consist of testing both inert and energetic materials 
for Ordnance Missile Laboratories studies. There are nine test bays along the north side of the lower level that currently test 
explosives. All bays have interior floor trench drains along the outside (north wall) that connect to an exterior metal-covered 
trench that extends approximately 30 yards to a large metal-covered concrete sump. Any discharges from the nine test bays on 
the lower north side of Building 7155 are captured by the sump. 



The RFI fieldwork has been completed. The Rev 1 RFI report is underway and will recommend NFA for soils and groundwater.

Regulatory Driver: RCRA

Alias: RSA-309
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Site ID: CCRSA-310
Site Name: Former & Suspected OWS at Bldg7289 

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification, and site closure report. Anticipated soil remedy is NFA. Groundwater will be addressed 
under RSA-154.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200908........
201207........

200910
201606

RIP Date: N/A

RC Date: 201606

CCRSA-310 is comprised of a former (removed) OWS location and an existing suspected OWS located near Building 7289. 
Building 7289 was constructed in 1961 as a boiler house to support operations in the adjacent rocket-motor conditioning facility, 
Building 7288. One 7,200-gallon, steel #2 fuel oil UST was installed in 1961 and removed on May 10, 1996 when the boiler house
was converted to natural gas. The boiler house has been inactive for more than 10 years. An OWS was abandoned by removal 
between June 20, 2001 and June 30, 2002. It is unclear if soil sampling for the removed OWS was performed. During a May 11, 
2009 site visit, a second in-place suspected OWS was discovered south of Building 7289. It is possible that the two OWSs 
received boiler chemicals and/or POL during past operations. It is unknown if any releases occurred.



A Rev 1 RFI report is under review and recommends NFA for soils. The VOCs in groundwater will be addressed under 
groundwater site RSA-154.

Regulatory Driver: RCRA

Alias: RSA-310
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Site ID: CCRSA-311
Site Name: Sump & Concrete Pits at Bldg 7352

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation and off-site disposal. 
Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Metals, Perchlorate, 
Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200908........
201104........

200910
201705

RIP Date: N/A

RC Date: 201705

CCRSA-311 is situated in the central portion of groundwater Site RSA-146 within Test Area 10. CCRSA-311 includes two 
concrete pits located inside Building 7352, three exterior captive sumps, and interior trench drains. Building 7352 was originally 
constructed for use as a bowl and wastewater cleanup facility for equipment and tools used in propellant mixing and casting 
operations at nearby facilities. More recently the building was used to conduct feasibility studies for a missile recycling program. 
Currently the building is closed and access is restricted following a May 2010 propellant explosion. There is the potential for the 
presence of hazardous constituents in the sumps and pits. In addition, the propellant explosion in May 2010 may have resulted in 
a release of perchlorate to soils in the vicinity of the building.



The Rev 1 RFI report is underway and will recommend NFA for soils.

Regulatory Driver: RCRA

Alias: RSA-311



Final REDSTONE ARSENAL Installation Action Plan - 204

Site ID: CCRSA-314
Site Name: Used Oil AST & Spill site Bldg 3670

CLEANUP/EXIT STRATEGY
Complete RFI/CMS, DD, and permit modification. A DES, CMI(C), and CMI(O) may also be required. It is anticipated that 
corrective actions for groundwater may include free-product removal followed by MNA and LUCs.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

201009........
201104........
201609........
201807........
201912........

201011
201706
201801
201912
204912

RIP Date: 201912

RC Date: 204912

CCRSA-314 consists of the used oil AST and spill site located near Building 3670. Building 3670 is the heavy equipment (e.g., 
bulldozer and forklift) maintenance facility. The AST was installed in 1992. It has a capacity of 2,000 gallons. Reportedly, fewer 
than 25 gallons of used oil were spilled at this location as a result of a failure of the overfill alarm. During the tank removal, the 
presence of contamination at a depth of 4 ft indicated that the spill was likely larger than reported and that additional investigations
are required. Due to high levels of petroleum contamination in the soil, this area was identified as a new SWMU.



In 2013, during the Phase II investigation, free-product up to 1-foot thick was discovered in four monitoring wells. The Rev 0 RFI 
report is currently under review and recommends corrective measures for soil and groundwater.

Regulatory Driver: RCRA

Alias: RSA-314
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Site ID: CCRSA-315
Site Name: Abandoned Drum Area 

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD and permit modification. Anticipated remedy is soil excavation with off-site disposal. Groundwater will be 
addressed under RSA-150. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

201102........
201205........
201707........
201901........

201103
201707
201807
202003

RIP Date: N/A

RC Date: 202003

RSA-315 is an abandoned drum area along the northeast edge of the RSA Golf Course, north of Goss Road. During a site visit in 
February 2011, approximately 15 (5-gallon) steel containers, 4 (55-gallon) steel drums, tire casings, concrete and metal debris 
were observed distributed across three locations. The rusted condition of the steel containers indicated that they were exposed to 
the elements for a long period of time. The exact origin of the containers is unknown. However, the possibilities for the origin 
include construction efforts that were completed in the area and the operation or maintenance of the golf course. As such, these 
containers may have contained petroleum products, fertilizers, pesticides, or herbicides. Due to the rusted condition of the drums, 
none of the drums contained any contents at the time they were discovered. A metal storage building (Building 106) used for golf 
course equipment is located on a slight ridge immediately east of the southern portion of the site. Two small concrete pads exist in
the southeastern portion of the site that are associated with former golf course maintenance/storage buildings. It is of note that an 
historic/archeological area of concern exists within the site boundary as well as a suspected historic cemetery lot. Field activities 
within these are limited to prevent possible disturbances to these features.



Soil sampling was completed for the areas and the drums removed. The sample results indicated that metals were present above 
screening levels in one of the three areas. Arsenic was detected in surface soil exceeding action levels. Based on the soil 
sampling, RSA-315 was identified as a new SWMU in notification provided to the ADEM on March 29, 2011. The field 
investigation for the RFI was initiated in November 2012. Benzo(a)pyrene was detected at a concentration over the PSV in 
surface soils. The Rev 0 RFI report was submitted in November 2015, recommending action for arsenic in soil.

Regulatory Driver: RCRA

Alias: RSA-315



Final REDSTONE ARSENAL Installation Action Plan - 206

Site ID: CCRSA-316
Site Name: 7500 Area Hardstand Parking

CLEANUP/EXIT STRATEGY
Complete RFI. Remedy will be determined upon completion of RFI. Groundwater will be addressed under RSA-146.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

201208........
201303........

201301
201711

RIP Date: N/A

RC Date: 201711

CCRSA-316 has an area of approximately 2.64 acres, was historically used as a parking area for military vehicles and is located 
west of RSA-209 in the former South Plant area of RSA. The site largely consists of an open, unfenced grassy area with 
weathered asphalt and gravel roads. Three apparent used oil surface spill areas were identified during a site visit in 2012. 
Because the used oil spill areas were located in close proximity to RSA-209, RSA notified ADEM. The spills are thought to have 
historically originated from various military vehicles that are parked in the area and are not thought to be the result of a current 
release from new, unused product during fueling and/or leakage directly from the vehicles. 



Surface soil sampling targeting the three release areas was conducted in 2012 for a limited analytical suite (TPH and RCRA 
metals). Results indicated elevated concentrations of TPH and select metals. Additional surface soil sampling was conducted in 
September 2012 with analysis for explosives and perchlorate (to assess possible impact from RSA-209). 



A RFI site-specific sampling plan was submitted to ADEM on Sept. 9, 2014 proposing the advancement of 20 soil borings and 
installation of five monitoring wells for the collection of soil and groundwater samples to meet the objectives of an RFI.



The Rev 0 RFI is underway.

Regulatory Driver: RCRA

Alias: None
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Site ID: CCRSA-317
Site Name: Construction Site E of Bldg 5674

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

201303........
201403........

201306
201903

RIP Date: N/A

RC Date: 201903

RSA-317 occupies approximately 1.5 acres in the central portion of RSA west of Patton Road and south of Martin Road. The site 
is bounded by Technology Road to the north, Refuge Road and Building 5681 to the east, by Building 5676 to the south, and by 
Building 5674 to the west. The site is a cleared area that has no buildings or other structures. Currently at the site there is a debris
pile that was generated as a result of the site clearing operations and several loads of gravel that were intended for use in the 
construction activities. The area comprising RSA-317 was being cleared and graded as part of ongoing construction activities at 
RSA. During soil grading operations associated with construction activities, a heavy equipment operator observed an area of soil 
that appeared to be burning and emitting a white smoke after the soil had been removed from the area during leveling operations. 
The area was re-covered with soil and the burning and white smoke ceased. The cause of the smoke is unknown. A visual 
inspection did not indicate the presence of unexploded ordnance or pieces of scrap metal that would suggest that munitions were 
present. After securing the site and stopping all construction activities, an additional site visit was completed on April 11, 2013.

During visual inspection of the site, a thin layer of black material was observed in the area where the burning and smoking was 
observed and in many other areas across the site. The origin of this black material is unknown.



An SWMU assessment report (SAR) was prepared for the site and submitted to ADEM in May 2013. Recommendations for 
additional investigation at RSA-317 as presented in the SAR are based on site observations, limited analytical data, and the 
documented use of surrounding areas for production of incendiary devices.



A hazardous waste facility permit pursuant to the AHWMMA was issued Sept. 30, 2010 and Modifications No. 1, 2, and 3, dated 
Oct. 3, 2012, April 19, 2013, and Nov. 26, 2013, respectively. Table VI.2 of the permit stipulates that this site achieve an approved
RFI in accordance with AEIRG and ARBCA guidelines.



Data for this site as obtained from a sample of the identified material as presented in the 2013 SAR indicate the following:



The sample did not contain cyanide or reactive cyanide. The total phosphorus content does not suggest the potential for white 
phosphorus.



Explosives and perchlorate were not detected in the sample. Concentrations of one PAH and one VOC were detected exceeding 
PSVs.



Detected concentrations of barium, cadmium, and lead exceed screening criteria (preliminary screening values, background 
screening values, dilution-attenuation factors, SSLs).



Barium (25,200 mg/kg) and magnesium (87,300 mg/kg) concentrations strongly suggest the sampled material is related to the 
former production of incendiary devices.



The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-317
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Site ID: CCRSA-317
Site Name: Construction Site E of Bldg 5674

An RFI/CMS, statement of basis and permit modification are proposed for contract under future task order 0015. The RFI will most 
likely recommend that corrective measures are necessary for soil. The CMS will most likely identify the need to conduct a soil 
removal to address identified percent concentrations of barium and magnesium.

 

Post-PBA actions are likely to be DES and CMI for soil removal.

 

Alias: RSA-317
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Site ID: CCRSA-319
Site Name: Former OWS, Bldg 4812 and Pad

CLEANUP/EXIT STRATEGY
RFI is underway.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
RFI/CMS..........

201407........
201503........

201409
201808

RIP Date: N/A

RC Date: 201808

RSA-319 is located in the northern-central portion of RSA, off of Hale Road at the Redstone Army Airfield. RSA-319 is located 
just beyond the RSA-035 boundary to the west, adjacent to the former OWS, and encompasses the concrete pad associated with
Building 4812. A portion of the concrete pad north of the trench drain has been removed . RSA-319 includes Building 4812, which
is scheduled to be demolished; the grassy area located to the northeast of Building 4812; a grassy area between Building 4812 
and the RSA-035 boundary to the west; and the concrete pad for the fuel vehicle parking area south of Building 4812. The grassy 
area northeast of Building 4812 was being excavated to install a new eyewash stand next to the Building 4812 pad as part of 
ongoing construction activities at RSA. 



During soil excavation operations associated with installation of the eyewash stand on July 1, 2014, the contractor observed areas
of discolored soil at a depth of 3 to 4 ft and an oily sheen on the potable water that leaked into the excavation during connection to
the water main. The water present in the excavation had a petroleum odor that was noted by the individuals involved. Construction
of the eyewash stand was suspended and the site marked as off limits. The excavation was left open during sampling and 
completion of the investigation that was performed on July 10, 2014. The excavation has since been backfilled with clean soil and 
signs were installed indicating this as a new site.



The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: None
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Site ID: CCRSA-320
Site Name: Parking/Equipment Staging Area

CLEANUP/EXIT STRATEGY
The Rev 0 RFI report is underway.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
RFI/CMS..........

201412........
201512........

201506
202111

RIP Date: N/A

RC Date: 202111

RSA-320 is a parking and equipment staging area located in the maintenance shop complex in the central portion of Redstone 
Arsenal. A review of available historical records indicates that the general area which includes RSA-320 has been active since 
1943.



The 2001 Redstone Building Use History indicates that Building 5487 to the south of RSA-320 was constructed in 1943 and was 
used as a warehouse. Buildings 5494 and 5495, north of RSA-320, were constructed in 1960 and are designated for 
engineering/housing maintenance. The aerial photographs indicate that the area identified as RSA-320 has been used for vehicle 
parking and staging since at least 1964.



Surface soils within this area contain PAH at concentrations exceeding the RSA-specific PSVs.



RSA-320 was identified as new SWMU in a Dec. 18, 2014 notification letter provided to ADEM. A SAR was submitted to ADEM in
June 2015. The report concluded that soils have been potentially impacted by activities associated with the parking/staging area. 
PAH sources may include tar from the degrading asphalt road area or oil, grease, and hydraulic fluid leaks from equipment being 
parked/staged in the area. The SAR recommended adding the site to RSA's RCRA permit, requiring that an RFI be performed.



The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-320



Final REDSTONE ARSENAL Installation Action Plan - 211

Site ID: CCRSA-321
Site Name: Cleared Area E and NE of Bldg 3639

The Rev 0 RFI report is underway.

CLEANUP/EXIT STRATEGY

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
RFI/CMS..........

201503........
201512........

201505
202001

RIP Date: N/A

RC Date: 202001

RSA-321 is a cleared area located to the east and northeast of Building 3639 (RSA-293) in the northeastern portion of Redstone 
Arsenal. It is located in the area identified with the former Smoke Munitions and Filling Plant #2 of the Army's Redstone Ordnance 
Plant and has an extensive operational history.



Historical records indicate that Building 3639 was used as a screening and proportioning smoke components building. E3637, 
directly across Patriot Drive, was designated as a powder magazine. Buildings to the left were used for warehousing operations 
and maintenance activities. An aerial photograph from 1956 indicates an area of soil disturbance (cleared area) behind and to the 
north of Building 3639, which is not visible in the photograph from 1959. A similar cleared area is visible in the photograph from 
1961 but not in the photograph from 1965.  There is also some evidence that a drain field and/or septic system associated with 
Building 3639 may be present in the area. The cleared areas are impacted by detections of PAH in soil to the east and north of 
RSA-293. PAHs and benzene were detected in groundwater at concentrations above PSVs. 



RSA-321 was identified as a new SWMU in a March 10, 2015 notification letter provided to ADEM. A SAR was submitted to 
ADEM in May 2015. The report recommended that RSA-321 be added to RSA's permit as a new site requiring an RFI.



The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-321
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Site ID: CCSWMU-003
Site Name: IN-GROUND OIL/WATER SEPARATOR BLDG 3617 

CLEANUP/EXIT STRATEGY
Complete DD, permit modification, DES, CMI(C) and CMI(O). MNA is anticipated for groundwater.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Explosives, Polycyclic Aromatic 
Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

198908........
200001........
200404........
201205........
201708........
201912........

199109
200110
201611
201708
201912
202412

RIP Date: 201912

RC Date: 202412

This SWMU was an in-ground OWS located outside Building 3617 that received waste lubricant oils, grease, and detergents from
vehicle maintenance activities until 1997. It was replaced by a new in-ground OWS.



The separator was a concrete structure 8-ft wide by 8-ft long by 8-ft deep, designed to hold approximately 4-ft of liquid 
(approximately 2,000-gallons). The data collected during the confirmation sampling indicated the need for additional 
investigations at CCSWMU-003 due to the release of TPH and lead. The release assessment completed in 2001 identified TPH 
above 100 parts per million (ppm) and metals (arsenic, lead, chromium, and mercury) above RSA background levels in surface 
and subsurface soils. Removal actions for TPH-contaminated soil were implemented in June and July 2002. The removal actions 
identified additional TPH impacted soils resulting from an out-of-service oil drain pit on the south side of Building 3617. The 
removal action activities at CCSWMU-003 were expanded to include the waste oil drain pit and petroleum impacted soils around 
the pit.



Additional release areas were identified during the removal actions. Groundwater contained TPH, TCE, DCE, DCA, and vinyl 
chloride above MCLs. The identification of additional potential release areas and the concentrations of contaminants in the 
groundwater indicated that an RFI was necessary to assess releases at CCSWMU-003.



The RFI began in May 2004. The draft RFI report recommended NFA was submitted based on lack of risk to human health and 
the environment on Sept. 20, 2004. Comments on the RFI report were received from ADEM Nov. 17, 2005. ADEM requested 
additional evaluation of groundwater at CCSWMU-003. The evaluation of groundwater at CCSWMU-003 as part of a 
supplemental RFI began in July 2006 and was completed in 2010. The supplemental RFI and an ARBCA human health risk 
evaluation identified six VOC COC in groundwater (TCE and its breakdown products). Multiple sampling rounds indicate there is a
steady decline in TCE concentrations at the site.



ADEM concurred with the Rev 3 RFI report's recommendation for NFA for surface media in December 2015. Groundwater will be 
addressed under RSA-003. CMIP is underway.

Regulatory Driver: RCRA

Alias: RSA-003



Final REDSTONE ARSENAL Installation Action Plan - 213

Site ID: CCSWMU-008
Site Name: SEWAGE TREATMENT PLANT #4

CLEANUP/EXIT STRATEGY
Complete the RFI, CMS, DD, permit modification, DES, and CMI(C). It is anticipated that excavation of contaminated soil from the 
sludge drying beds with off-site disposal will be required. Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

198908........
200409........
201707........
201901........

199109
201708
201807
202002

RIP Date: N/A

RC Date: 202002

This SWMU was an in-ground OWS located outside Building 3617 that received waste lubricant oils, grease, and detergents from
vehicle maintenance activities until 1997. It was replaced by a new in-ground OWS.



The separator was a concrete structure 8-ft wide by 8-ft long by 8-ft deep, designed to hold approximately 4-ft of liquid 
(approximately 2,000-gallons). The data collected during the confirmation sampling indicated the need for additional 
investigations at CCSWMU-003 due to the release of TPH and lead. The release assessment completed in 2001 identified TPH 
above 100 parts per million (ppm) and metals (arsenic, lead, chromium, and mercury) above RSA background levels in surface 
and subsurface soils. Removal actions for TPH-contaminated soil were implemented in June and July 2002. The removal actions 
identified additional TPH impacted soils resulting from an out-of-service oil drain pit on the south side of Building 3617. The 
removal action activities at CCSWMU-003 were expanded to include the waste oil drain pit and petroleum impacted soils around 
the pit.



Additional release areas were identified during the removal actions. Groundwater contained TPH, TCE, DCE, DCA, and vinyl 
chloride above MCLs. The identification of additional potential release areas and the concentrations of contaminants in the 
groundwater indicated that an RFI was necessary to assess releases at CCSWMU-003.



The RFI began in May 2004. The draft RFI report recommended NFA was submitted based on lack of risk to human health and 
the environment on Sept. 20, 2004. Comments on the RFI report were received from ADEM Nov. 17, 2005. ADEM requested 
additional evaluation of groundwater at CCSWMU-003. The evaluation of groundwater at CCSWMU-003 as part of a 
supplemental RFI began in July 2006 and was completed in 2010. The supplemental RFI and an ARBCA human health risk 
evaluation identified six VOC COC in groundwater (TCE and its breakdown products). Multiple sampling rounds indicate there is a
steady decline in TCE concentrations at the site.



ADEM concurred with the Rev 3 RFI report's recommendation for NFA for surface media in December 2015. Groundwater will be 
addressed under RSA-003. CMI(P) is underway.

Regulatory Driver: RCRA

Alias: RSA-008
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Site ID: CCSWMU-009
Site Name: INACTIVE SEWAGE TREATMENT PLANT #3

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES and CMI(C). Anticipated remedy is soil excavation and off-site disposal. 
Groundwater contamination will be addressed by NASA.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polychlorinated Biphenyls 
(PCB)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

198908........
200702........
201205........
201805........

199109
201709
201805
202009

RIP Date: N/A

RC Date: 202009

Inactive Sewage Treatment Plant No. 3 located in the northeastern portion of RSA north of Martin Road. The treatment plant was 
originally constructed in 1942. The plant was operated under a National Pollution Discharge Elimination System (NPDES) permit 
allowing a monthly flow of 2.0 million gallons per day. The treatment plant historically treated sewage generated in the central 
portion of RSA as well as discharges from the Marshall Space Flight Center. The plant is currently operational and is utilized on an
as-needed basis. RSA requested the movement of CCSWMU-009 from the CERCLA program to the RCRA program under an 
NFA recommendation on Oct. 7, 2002. ADEM concurred with the movement of CCSWMU-009 to RCRA but did not concur with 
the NFA recommendation. ADEM requested an RFI for the site on Feb. 4, 2003. The efforts to complete the RFI were funded and 
began in 2007. Delays in completing the investigation due to archeological concerns were identified in January 2008. 



The preliminary data indicated that PCBs were a concern for surface soils at the site. Delineation of the extent of PCBs in surface 
soils was attempted and data indicated that PCBs were present in soils at concentrations up to 860 ppm. Data from the RFI 
indicates that PCBs in soils are a concern at CCSWMU-009. Based on the RFI data, a CMS, and a CMI will be required. The 
CMS was initially funded in FY09; however, because ADEM requested additional sampling at RSA-009 in their Dec. 12, 2011 
comments, RSA agreed to the sampling and the efforts proposed for the CMS will be used to revise the RFI. Therefore, a 
CMS/CMI will be required. CMI will consist of removing contaminated soil from the sludge drying beds. No corrective actions are 
expected for groundwater. The cleanup strategy assumes that the documentation of all site investigation activities will be included 
in the closure report for CCSWMU-009. 



The Rev 2 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-009
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Site ID: CCSWMU-028
Site Name: IN-GROUND OWS 5693 AREA

CLEANUP/EXIT STRATEGY
Complete the RFI/CMS, DD, permit modification, DES, and CMI(C).  The anticipated remedy is soil excavation with off-site 
disposal. Groundwater will be addressed under RSA-148. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198908........
200001........
201103........
201810........
201912........

199109
200110
201810
201912
202109

RIP Date: N/A

RC Date: 202109

CCSWMU-028 consists of four active in-ground OWSs located within the confines of the RSA POL storage yard. The four OWS 
are referred to as RSA-028 (1), RSA-028 (2), RSA-028 (3), and RSA-028 (4). Soil sampling indicated that releases occurred 
from RSA-028 (1). It is unknown if releases occurred from RSA-028 (4). The evidence suggests that the TPH detected in soil and
groundwater could have potentially come from sources other than the OWS. Numerous sources including ASTs and pipelines 
used to store and transfer petroleum fuels are located in the immediate area surrounding CCSWMU-028. Further investigation at 
CCSWMU-028 encompassed the POL storage yard and surrounding areas. The cleanup strategy for RSA-028 (1) assumes that 
the clean-up will incorporate the entire area associated with the RSA POL Fuel Storage Yard into studies and corrective actions. 
It is assumed that corrective action will be required for groundwater and soils of RSA-028 (1) and the RSA POL Fuel Storage 
Yard. 



A Rev 3 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-028



Final REDSTONE ARSENAL Installation Action Plan - 216

Site ID: CCSWMU-030
Site Name: CENTRAL OIL WATER SEPARATOR

CLEANUP/EXIT STRATEGY
Complete RFI.  There is not enough information to project future phases beyond the RFI. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198908........
200001........
200409........

199109
200110
201710

RIP Date: N/A

RC Date: 201710

CCSWMU-030 is an inactive facility located near Building 5427. The unit consists of a metal building, a 2,000-gallon concrete 
holding sump, and a 1,000-gallon OWS. The unit served as a central repository for waste oil generated throughout RSA until it 
was removed from service in 2004. CCSWMU-030 began operation in 1982. Recovered oil was discharged to the central OWS 
storage tank (RSA-031) located east of the unit. Treated water was discharged to the sanitary sewer system. 



Site CCSWMU-031 has been incorporated into CCSWMU-030 and is an inactive facility located near Building 5427. The unit 
consists of three ASTs with secondary containment. Two of the ASTs are located within a bermed containment area with a 
synthetic liner. These tanks reportedly have a capacity of 5,000 and 2,000 gallons. The third tank is a 5,000-gallon, double-wall 
tank located on the east side of CCSWMU-031. The tanks stored the oil recovered from the operations completed in Building 
5427. The facility was removed from service in 2004 and investigations to assess the extent of contamination began. 



The facility, including the tanks have been decommissioned and removed. The Rev 1 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-030
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Site ID: CCSWMU-035
Site Name: IN-GROUND OIL/WATER SEPARATOR, BLDG 4812

CLEANUP/EXIT STRATEGY
Complete CMI(C) consisting of soil removal. NFA for soil and groundwater will be required. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............

198908........
200001........
200807........
201210........
201205........

199109
200110
201311
201311
201612

RIP Date: N/A

RC Date: 201612

Site CCSWMU-035 is an inactive in-ground OWS located at the RSA airfield. The OWS received runoff from a fuel truck parking 
area. The OWS was taken out of service in 1997 when a new separator was installed. The original unit was installed in the 1940s, 
upgraded in the 1970s, and upgraded in 1985. The OWS consisted of two stages (initial and second). Each stage consisted of a 2
ft by 3 ft by 4 ft deep concrete pit. An UST associated with RSA-042 stored the recovered waste oil. The OWS was connected to 
the RSA-042 UST by an underground pipeline. The waste oil recovered from the unit was routinely transferred to RSA-030. The 
water discharged from the unit was routed to an adjacent drainage ditch east of the OWS. In 2000, confirmation sampling was 
completed, and the OWS was removed. Samples were also collected from the pipelines. The data indicated that releases 
occurred from the OWS prompting the completion of a release assessment. The release assessment completed in 2001 
determined that releases from the OWS were related to petroleum products and had impacted surface soil at the point where the 
OWS overflowed. A removal action completed in 2002 removed surface soils impacted by petroleum releases. Additional areas of 
TPH impacted soil were identified near the airfield UST. Investigations under the UST program may be necessary to determine 
future actions at the UST site. The UST was not addressed by any of the previous investigations.



A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines.



The RFI report was approved by ADEM on Oct. 9, 2012. The design was completed and ADEM approved via Modification 3 to 
RSA's permit on Nov. 16, 2013. The CMI(C) is currently underway with the excavation of PAH-contaminated soil.

Regulatory Driver: RCRA

Alias: RSA-035
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Site ID: CCSWMU-116
Site Name: SOUTH SIDE BLOWDOWN LAGOON, TEST AREA 5

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification, and site closeout. The anticipated remedy for soil is NFA. Groundwater will be addressed 
under RSA-156.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198908........
201210........

199109
201703

RIP Date: N/A

RC Date: 201703

CCSWMU-116 (RSA-116) is approximately 4.5 acres in size and is located in the southern portion of RSA, south of Buxton and 
Pershing roads, on the south side of Test Area 5. The site is active. CCSWMU-116 was originally constructed as a holding basin 
for spent cooling water discharged during rocket motor test firing at Test Stand 8879. The cooling water was mixed with rocket 
motor exhaust. The spent cooling water was held in the lagoon and evaporated and/or percolated through the soil. There is a 
release structure at the base of the lagoon for drainage to the creek. In 1993, the lagoon was upgraded, lined with a synthetic 
membrane, and an 8-foot chain-link fence was installed. The site is still used to capture water used during the static testing of 
rocket motors.



The final RCRA confirmation sampling report South-Side Blowdown Lagoon, Test Area 5, CCSWMU-116 was submitted to 
ADEM May 8, 2006. The sampling completed at CCSWMU-116 indicated that SVOCs were present in subsurface soils at 
concentrations that exceeded risk-based screening concentrations (RBSC). After the site becomes inactive, further investigation 
to determine the extent of SVOC contamination is warranted. Additional soil borings installed along the western edge of the dam 
are needed to confirm and determine the extent of PAH contamination in subsurface soils. Comments on the final RCRA 
confirmation sampling report for CCSWMU-116 were received Dec. 13, 2007. The comments from ADEM requested that RSA 
complete additional monitoring of groundwater at CCSWMU-116. RSA agreed to the additional monitoring efforts in their 
response to comments submitted on May 19, 2008. The monitoring effort was funded in FY08 and was implemented from 2009 to 
2010. The report was issued in January 2012 suggesting annual monitoring until the site is closed.



A Rev 1 RFI report is underway and will recommend NFA for soils. The groundwater will be addressed by groundwater site RSA-
156.

Regulatory Driver: RCRA

Alias: RSA-116
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Site ID: CCSWMU-216
Site Name: Laboratory Injection Test Facility,

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification and site closure report. NFA is anticipated for soil. Groundwater will be addressed under 
RSA-147.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200412........
200510........

200501
201706

RIP Date: N/A

RC Date: 201706

This new RCRA SWMU was identified in 2005 based upon a potential source area investigation (PSA RSA-147) conducted under
the CERCLA program. It is located south of Fowler Road and McMorrow Laboratories and west of Jungerman Road. It was 
initially designated as an injection test facility, but is currently a rocket actuation and guidance system laboratory. RSA-216 
consists of two containment basins on the west side of Building 5475 and a concrete pit located north of the building. The concrete
pit received discharges from the containment areas and it has no outlet. Building 5475 was initially designated as an injection test 
facility. Previous sampling completed in 2004 indicated that it is unlikely that releases occurred from the containment basins. Any 
release to the containment basins were routed directly to the concrete pit by a 4-inch cast iron pipe. The 2004 sampling 
determined that releases of metals and petroleum products did occur from the concrete pit. Arsenic, cadmium, and mercury were 
detected at concentrations that exceeded the respective background levels and risk-based concentrations based on residential 
USEPA Region 9 preliminary remediation goals.



Concentrations of benzo(a)anthracene, benzo(a)pyrene, and benzo(b)fluoranthene in sample SD01 also exceeded their 
respective residential RBCs. Based on the indications of releases of hazardous constituents from the concrete pit, additional 
investigations in the form of additional sampling are required at CCSWMU-216 in 2006. In March 2006, additional sampling was 
completed to determine the extent of any releases from the concrete pit. The concrete pit was removed to allow sampling below 
the pit and soil borings were installed downgradient of the concrete pit to determine the extent of the release. No contamination 
was found and an NFA was requested for this site. The release assessment report was submitted to ADEM in November 2006. A 
confirmation sampling/closure report requesting an NFA was submitted to ADEM Dec. 5, 2006. ADEM provided comments on the 
confirmation sampling/closure report in November 2010 and November 2011. A Rev 1 confirmation sampling/closure report was 
produced in May 2012. ADEM requested that an RFI be prepared and it is currently underway.

Regulatory Driver: RCRA

Alias: RSA-216
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Site ID: CCSWMU-241
Site Name: HW STORAGE IGLOO, BLDG 7313

CLEANUP/EXIT STRATEGY
Complete CMS, DD, permit modification, DES, CMI(C), and CMIP. The anticipated remedy is soil removal actions to remove 
SVOCs/PAHs within the former area of removal northwest of Building 7313. Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200502........
200702........
201605........
201803........

200503
201610
201709
201904

RIP Date: N/A

RC Date: 201904

CCSWMU-241 and 242 are located on Plover Road, west of Magazine Road and north of Redstone Road in the former RARE 
Facility area in the southeast portion of RSA (currently within the Test Area 10 boundary). The buildings are situated in a field of 
several igloos and were most recently used by the Thiokol Corporation. Both buildings are igloos that were constructed in 1942 
and used primarily for storage of high explosives and chemical high explosives in support of operations at the Redstone Ordnance
Plant. CCSWMU-241 was used to store hazardous waste until 1996. After 1950, CCSWMU-242 was used by Thiokol 
Corporation to store chemicals and munitions until the company's departure from RSA in 1996. Sampling completed in 2004 at 
CCSWMU-241 indicated that chromium and mercury are present in surface and subsurface soils at levels that exceed 
background values. Sampling completed in 2004 at CCSWMU-242 indicated that SVOCs were present in surface and subsurface
soils at levels that exceed RBSCs.



Separate RFI reports for CCSWMU-241 and -242 were submitted in 2015, recommending corrective measures for each site. 
ADEM concurred with the RFI reports for both sites in 2015. The sites were combined as CCWMU-241 in AEDB-R in FY16. A 
combined CMI(P) (DES phase) is underway.

Regulatory Driver: RCRA

Alias: RSA-241



Final REDSTONE ARSENAL Installation Action Plan - 221

Site ID: CCSWMU-245
Site Name: STEAM HEATING PLANT, BLDG 7579

CLEANUP/EXIT STRATEGY
Complete RFI, DD and permit modification. NFA is anticipated for soil.   Groundwater will be addressed under RSA-146. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200502........
200702........

200503
201703

RIP Date: N/A

RC Date: 201703

CCSWMU-245 (Building 7579, Steam Heating Plant) is located south of Redstone Road and east of Line Road in the northern 
portion of the former RARE South Plant area in the southeast portion of RSA. CCSWMU-245 was constructed in 1942 as the 
primary steam heating plant (boiler house) for the ROP Lines 3 and 4. It was transferred from RSA to Rohm and Haas Company 
in 1950, reverted back to RSA in 1971, and was transferred to the Thiokol Corporation in 1985. Thiokol used the facility as a boiler
house from 1985 until 1996.



The Rev 2 RFI report is underway and will recommend NFA for surface media.

Regulatory Driver: RCRA

Alias: RSA-245



Final REDSTONE ARSENAL Installation Action Plan - 222

Site ID: CCSWMU-246
Site Name: SEWER EJECTOR & MOTOR POOL, BLDG 7630

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C). Anticipated remedy is soil removal with off-site disposal. 
Groundwater will be addressed under RSA-146.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), 
Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200502........
200609........

200503
201707

RIP Date: N/A

RC Date: 201707

This new RCRA SWMU was identified in 2005 based upon a PSA RSA-146 conducted under the CERCLA program. CCSWMU-
246 (Building 7630, Sewer Ejector/Motor Pool) is located on Pheasant Road at Oriole Circle, in the central portion of the former 
RARE North Plant area in the southeast portion of RSA. CCSWMU-246 was originally constructed in 1959 and was used as a 
sewer ejector station. The original building was demolished. The existing Building 7630 was constructed in 1983 and used by the 
Thiokol Corporation as a motor pool and painting facility until 1996. A 1,000-gallon fuel oil UST and a pump were located in an 
equipment yard north of the building. Oil stains were visible on the ground near the pump. An exterior two-chambered baffled 
OWS, which had an outlet to the sewer line was located next to the equipment wash bay. Gray water leaving the OWS suggested 
paint wash discharge may have entered the OWS.



A former gasoline UST (approximately 2,000 gallons) was reportedly removed from the west end of the building in 1983 or 1984. 
In 1997 soil and groundwater samples were collected near the building and analyzed for explosives, PAHs, metals, PCBs, and 
SVOCs. Benzo(a)anthracene, benzo(b)fluoranthene, benzo(k)fluoranthene, benzo(a)pyrene, indeno(1,2,3-c,d)pyrene, and PCB- 
1254 were detected above RBCs. Groundwater contained metals, VOCs and explosives above screening criteria. A release 
assessment investigation at CCSWMU-246 began in 2006 and was completed in 2007. On June 26, 2007, a release 
assessment/closure report for CCSWMU-246 requesting NFA was submitted to ADEM. The February 2009 release assessment 
report for CCSWMU-246 requested NFA for CCSWMU-246; however, ADEM did not concur with the NFA recommendation in 
their comments provided Sept. 29, 2011 and requested an RFI for CCSWMU-246. The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-246



Final REDSTONE ARSENAL Installation Action Plan - 223

Site ID: CCSWMU-247
Site Name: STEEL FABRICATION/MAINTENANCE FAC. B7644

CLEANUP/EXIT STRATEGY
Complete CMS, DD, permit modification, DES, and CMI(C). The anticipated remedy for soil is soil excavation with off-site 
disposal. NFA is anticipated for groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200502........
200605........
201610........
201810........

200503
201603
201804
202004

RIP Date: N/A

RC Date: 202004

CCSWMU-247 (Building 7644, Steel Fabrication Shop and Maintenance Facility) is located in the northeast corner of Pheasant 
Road and Blue Bird Road, in the central portion of the former RARE North Plant area in the southeast portion of RSA. Building 
7644 was built in 1958 and was reportedly used as a metal plating shop until 1959. Little is known about the plating operations, 
but a 1975 document describes Building 7644 as a metal plating facility where tooling is coated with cadmium, nickel chrome, and 
other electrochemical processes (U.S. Army Missile Command, 1975). According to the RSA building use history, Building 7644 
was converted to a steel fabrication and maintenance shop in 1959 and was operated by the Thiokol Corporation until 1996. 
Activities in the building during this period included metal work such as pipe fitting, threading, and drilling of metal parts. A release 
assessment was completed at CCSWMU-247 in 2007. The extent of cadmium and nickel contamination in surface soil and nickel 
contamination in subsurface soil at CCSWMU-247 was not defined by the release assessment. 



Rev 0 RFI was submitted March 5, 2012 to the regulators. 



Environmental data have been collected from investigations at this site since 1997. Sample locations have been conducted to 
target potential source areas and for contaminant delineation. Phase III RFI delineation fieldwork was conducted in January 2014. 
Data indicate the following: metals (cadmium, chromium and nickel) and cyanide concentrations in surface and shallow 
subsurface soil exceed residential screening values. 



ADEM concurred with RFI report on Feb. 17, 2015 and CMIP is underway.

Regulatory Driver: RCRA

Alias: RSA-247



Final REDSTONE ARSENAL Installation Action Plan - 224

Site ID: CCSWMU-248
Site Name: BATTERY MAINTENANCE SHOP, BLDG 3633

CLEANUP/EXIT STRATEGY
Complete RFI, DD and permit modification. No further action is anticipated for soils. Groundwater will be addressed under RSA-
145. 



 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200502........
200609........

200503
201706

RIP Date: N/A

RC Date: 201706

Site CCSWMU-248 (Building 3333) was identified in 2005 based upon a PSA investigation (RSA-145) conducted under the 
CERCLA program. It is located west of Patriot Drive, north of Neal Road, and south of Roland Road and is currently operational. It
occupies 12,360 square ft and was constructed in 1943 as a warehouse for the SMF plant. The northern half of Building 3633 is 
used as a forklift maintenance area and the southern half is used for battery maintenance. The battery maintenance portion of 
Building 3633 consists of a storage area for incoming batteries, a battery filling and charging area, and a wash down area. The 
battery maintenance activities in Building 3633 began with the development of the Nike missile system that occurred in the mid 
1950's. During this era lead acid and nickel-cadmium batteries were serviced. The battery maintenance activities included the 
complete rebuilding of batteries, draining of battery electrolyte, and replacing lead plates. These historical activities as well as 
current activities have resulted in the release of hazardous waste or hazardous constituents through floor drains, piping to the 
sanitary sewer, and to the surface by spills and routine operations. 



The Rev 0 RFI report is currently under review and NFA for soils is anticipated.

Regulatory Driver: RCRA

Alias: RSA-248



Final REDSTONE ARSENAL Installation Action Plan - 225

Site ID: CCSWMU-283
Site Name: FORMER PRIMARY SUBSTATION NO.2, BLDG3796

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, and CMI(C). Anticipated remedy is soil excavation and off-site disposal. 
Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polychlorinated Biphenyls (PCB)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200705........
201108........
201803........
201910........

200706
201712
201904
202101

RIP Date: N/A

RC Date: 202101

RSA-283 is a former primary substation that was reportedly established in the 1940s. The substation is currently inactive. 
Substation No. 2 was taken out of service between 1994 and 1996. Available engineering drawings indicate that the primary 
substation existed as early as 1943 and originally consisted of three 161 kV transformers used to reduce the 161 kV voltage to 44 
kV to allow distribution to substations within RSA. Currently, there are 23 transformers of varying sizes, voltages, and vintages 
located at RSA-283. In May 2007, sampling of all 23 transformers indicated that two of the transformers located at RSA-283 
(transformers 19 and 20) contain PCBs at concentrations above 50ppm. The nine surface soil samples collected from suspected 
release areas indicated that PCBs were released from the transformers to soil. The concentrations of PCBs detected in the soil 
were low, with concentrations ranging from 0.24 milligrams per kilogram (mg/kg) (equivalent to ppm) to 6.8 mg/kg. However, all of 
the detections of PCBs exceed RBSCs based on the USEPA Region 9 PRG for residential soil (0.11 mg/kg). This data indicates 
the need for additional investigation to determine the nature and extent of the releases. It should be noted that RSA-283 has an 
archaeological site (1MA1263) on south west side just touching the boundary.



The state historical preservation office (SHPO) has determined that the archaeological site is not eligible for inclusion on the 
national register. Notification of RSA-283 as a new SWMU was provided to ADEM on June 11, 2007. The additional 
investigations in the form of a release assessment began 2008. The release assessment determined the extent of PCB-
contaminated soils. The concentrations of PCBs detected in surface soil confirmed that releases of PCB-containing transformer 
oil occurred at CCSWMU-283. The data from the release assessment indicates that PCBs are present in soils above the 
residential RBSCs but are below the industrial levels. While it is unlikely that the area will be returned to residential use, a removal
action was implemented to remove concentrations of PCBs above residential levels. The release assessment report containing 
the removal action requesting NFA for CCSWMU-283 was submitted to ADEM July 28, 2011. The comments provided by ADEM 
on Sept. 21, 2011 indicated that an RFI is required for the site. The Rev 0 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-283



Final REDSTONE ARSENAL Installation Action Plan - 226

Site ID: CCSWMU-284
Site Name: FIRE TRAINING AREA (FTA)

CLEANUP/EXIT STRATEGY
Complete the RFI, DD and permit modification.  It is anticipated that the RFI report will support the recommendation of NFA for soil
and groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Semi-volatiles (SVOC), Volatiles 
(VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

200705........
201012........
201205........

200706
201012
201610

RIP Date: N/A

RC Date: 201610

CCSWMU-284 is Fire Training Area (FTA) that covers an area of approximately 900 feet by 400 feet (8.3 acres). The FTA 
contains a burn pit, a diesel fuel AST, a drafting pit (used for extended testing of water pumping apparatus), a propane AST, and a
structural training tower with a burn room. Discharges from the burn pit are routed to an OWS. The OWS discharges directly to an 
unlined surface drainage ditch. According to available information, the initial construction of the burn pit consisted of a concrete 
curb lined with firebrick and a sand bottom with a high density polyethylene liner. The initial construction of the burn pit did not 
include a method to remove the fuel and water from the pit. During heavy rains the burn pit would fill up with rain water resulting in
overflows that contained residual petroleum products that remained in the pit and sand layer. Additionally, it was also noted during
the exercises that diesel fuel would splash over the curb resulting in a release of petroleum to the surrounding soil. Since that 
time, the site was upgraded to fix problems that resulted in past releases of water contaminated with diesel fuel from the burn pit. 
The burn pit was first rebuilt in the 1990s to change its construction to concrete. However, deficiencies in the type of concrete 
selected were noted in the form of cracks in the concrete that occurred due to the high heat that occurs during the training 
exercises. The burn pit was rebuilt in the late-1990s with refractory concrete and a 14 ft wide catch apron with drains. The catch 
apron was routed to an OWS that discharges to a drainage feature east of the site. 



During a site visit completed in May 2007, it was determined that at least two documented releases of diesel fuel occurred at the 
FTA in 2002 and 2007. While the releases were properly responded to and cleaned up, the frequency indicates a need for further 
evaluation of past usage and evaluation of past releases on soil and groundwater. Notification of CCSWMU-284 as a new SWMU
was provided to ADEM on June 26, 2007. The release assessment to determine the nature and extent of releases at CCSWMU-
284 was funded in 2007 and was completed in 2008. The release assessment indicated that surface and subsurface soils at 
CCSWMU-284 did not pose an unacceptable risk to human health in a residential use scenario, nor do they pose an 
unacceptable threat to groundwater quality from leaching. Because groundwater samples could not be collected from three of the 
six wells installed during the release assessment, a significant data gap exists in the western half of CCSWMU-284. TCE 
exceeded the MCL in groundwater, indicating a possible release to groundwater. However, it is not clear that the TCE originated 
from CCSWMU-284. The release assessment report requesting NFA was submitted to ADEM Oct. 26, 2010. Comments received
on Sept. 30, 2011, indicated that ADEM did not concur with the request for NFA. 



A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. As required by the Army, a CMS will also be 
developed under the current  performance-based acquisition (PBA) TO-0004. 



The Rev 1 RFI report is currently under review and recommends NFA for surface media and groundwater.

Regulatory Driver: RCRA

Alias: RSA-284



Final REDSTONE ARSENAL Installation Action Plan - 227

Site ID: CCSWMU-286
Site Name: BOILER/STEAM PLANT, BLDG 3624

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD and permit modification. A DES and CMI(C) may be needed. The anticipated remedy may be soil 
removal with off-site disposal. NFA is anticipated for groundwater. However, this determination will be made upon completion of 
the RFI.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200401........
200809........

200801
201706

RIP Date: N/A

RC Date: 201706

CCSWMU-286 is located in the eastern portion of RSA east of Ajax Road and south Gray Road. RSA-286 is 8,253 sf and was a 
constructed as boiler house in 1943. Building 3624 was constructed as coal fired boiler. The boiler was replaced in 1960 with four 
new water-tube boilers. The boiler was then fueled with natural gas and fuel oil as standby. Due to the long history of use of the 
building as a boiler, releases of boiler chemicals and POL from AST pipelines and operational activities occurred during past 
operations. Additional investigations in the form of a release assessment are required to determine the extent of releases from 
CCSWMU-286. CCSWMU-286 was identified as 145-PS-02F-03 in the PSA investigation for RSA-145 conducted under the 
CERCLA program. Based on the potential for releases, CCSWMU-286 was identified as a new SWMU in notification provided to 
ADEM on Jan. 17, 2008.



The release assessment for CCSWMU-286 indicated that releases occurred at CCSWMU-286 and that an RFI was required. 
Rev 0 RFI report is currently under review.

Regulatory Driver: RCRA

Alias: RSA-286



Final REDSTONE ARSENAL Installation Action Plan - 228

Site ID: CCSWMU-287
Site Name: COMPONENT STORAGE WAREHOUSE, BLDG 3634

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES and CMI(C). Anticipated remedy for soil is excavation and off-site disposal. 
Groundwater will be addressed under RSA-145.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200701........
201209........

200801
201709

RIP Date: N/A

RC Date: 201709

CCSWMU-287 is located in the eastern portion of RSA west of Patriot Drive, north of Neal Road, and south of Roland Road. 
Building 3634 built in 1943 is a 12,780 sf storage warehouse for components in the SMF Area 2. In 1954, the building was used 
by the transportation organization as a shop for vehicle maintenance. Historical documents noted potential releases during vehicle
oil changes and lubrications. CCSWMU-287 was identified as 145-PS-03A-04 in 2007 in the PSA investigation for RSA-145 
conducted under the CERCLA program. Additional investigations in the form of a release assessment were implemented in 2010 
to confirm the releases at CCSWMU-287. The release assessment investigations indicated that a limited removal action, RFI, and
risk assessment are required to determine the extent of releases at CCSWMU- 287 and ensure that there are no risks associated 
with any remaining concentrations of contaminants at CCSWMU-287.



The Rev 0 RFI report is currently under review. The groundwater contamination will be addressed under groundwater site RSA-
145.

Regulatory Driver: RCRA

Alias: RSA-287



Final REDSTONE ARSENAL Installation Action Plan - 229

Site ID: CCSWMU-288
Site Name: WTP#1, SLUDGE THICKENER & DRYING BEDS 

CLEANUP/EXIT STRATEGY
Complete DD, permit modification and site closure report. NFA for the soil. Groundwater will be addressed under RSA-155. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Polycyclic Aromatic 
Hydrocarbons (PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200404........
201207........

200801
201611

RIP Date: N/A

RC Date: 201611

CSWMU-288 is located in the southern portion of RSA off of Shields Road on the northern banks of the Tennessee River. 
CCSWMU-288 was built in 1942 as the primary water treatment facility for RSA. It treated water from the Tennessee River for use
at the arsenal. The treatment of water drawn from the Tennessee River generated solid waste that was managed in the sludge 
thickener and sludge drying beds. It is unknown if the solid waste contained any hazardous constituents or if any releases from 
the sludge beds or other features occurred. CCSWMU-288 was identified as 145-PS-02F-03 in the PSA  investigation  for RSA-
145 conducted under the CERCLA program.



The release assessment completed in 2010 indicated that no further action was required for CCSWMU-288. However, ADEM 
required additional sampling for completion of an RFI.



ADEM concurred with the Rev 1 RFI report's recommendation of NFA for surface media for the site. The groundwater 
contamination will be addressed under RSA-155.

Regulatory Driver: RCRA

Alias: RSA-288



Final REDSTONE ARSENAL Installation Action Plan - 230

Site ID: CCSWMU-289
Site Name: WTP#2, SLUDGE THICKENER & DRYING BEDS

CLEANUP/EXIT STRATEGY
An RFI and CMS are currently funded under task order 0004. The Rev 0 RFI is currently in preparation. The results of the RFI are 
expected to indicate that NFA is necessary at the site. Post-PBA actions are not anticipated for this site.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Semi-volatiles (SVOC), 
Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200404........
200904........

200801
201610

RIP Date: N/A

RC Date: 201610

CCSWMU-289 is located in the southeastern portion of RSA off of the southeastern corner of the Railford Road loop, on the 
northern banks of the Tennessee River. CCSWMU-289 was built in 1943 and served as Water Treatment Plant 2 for the 
secondary treatment of water used in industrial processes. The treatment of water drawn from the Tennessee River generated 
solid waste that was managed in the sludge thickener and sludge drying beds. It is unknown if the solid waste contained any 
hazardous constituents or if any releases from the sludge beds or other features occurred. CCSWMU-289 was identified as 157- 
PS-01B in the PSA  investigation  for RSA-157 conducted under the CERCLA program. Additional investigations are required at 
CCSWMU-289 in the form of a release assessment. It should be noted that CCSWMU-289 has an archaeological site 
(1MA0720) on the south east portion of the site. The SHPO has determined that the archaeological site is eligible for inclusion on 
the national register.



Additional investigations in the form of a release assessment were completed at CCSWMU-289 in 2010. The release assessment
indicated that no further action is required for CCSWMU-289. However, it is possible that ADEM will not concur and they will 
require an RFI and a risk assessment.



A hazardous waste facility permit  was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines.



The Rev 1 RFI is currently under review by ADEM and recommends NFA for the site.

Regulatory Driver: RCRA

Alias: RSA-289



Final REDSTONE ARSENAL Installation Action Plan - 231

Site ID: CCSWMU-290
Site Name: WTP#3, SLUDGE THICKENER & DRYING BE

CLEANUP/EXIT STRATEGY
Complete RFI, DD, permit modification and site closeout. NFA is anticipated for the soil and groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200404........
200809........

200801
201707

RIP Date: N/A

RC Date: 201707

CCSWMU-290 is located in the south-central portion of RSA south of Martin Road, east of Patton Road and north of Mills Road 
behind Building 5428. Buildings 5431(Former Sludge Thickener) and 5433 (Former Sludge Drying Beds) were demolished in the 
1990s. Water Treatment Plant (WTP) No. 3 was built in 1959 as a potable water treatment facility for RSA. WTP No. 3 was never 
used to treat wastes of any kind. WTP No. 3 treated the industrial water produced by WTPs No. 1 and No. 2. In 1970, WTP No. 3 
was estimated to have the capacity to produce 6 million gallons of potable water per day. There were seven drying beds at 
CCSWMU-290 before they were demolished in the 1990s. Each bed was 61 ft, 4 inches long and 24 ft wide (including the 
retaining wall for both dimensions). The drying-bed retaining walls were made of 8-inch-thick concrete and extended to a 
maximum depth of 8 ftft. Based on available engineering drawings, the sludge thickener and drying beds covered approximately 
0.25 acre.



Every six weeks, the settling/mixing basins were drained and the sediment removed. Sediment/sludge was pumped from the 
settling/mixing basins to the thickener. From the thickener, the sediment/sludge was pumped into the drying beds. The sediment 
removed from the filter beds is the only waste assumed to be associated with the WTP process. The areas associated with the 
treatment of the sediment/sludge (sludge thickener and drying beds) outline the areas of concern with this SWMU. During the 
early years of operation, the drying beds were backwashed to surface drainage; however, notes on the 1991 piping diagrams 
state that sludge from the drying beds was discarded at the RSA landfill. It is unknown if the solid waste contained any hazardous 
constituents or if any releases from the sludge beds or other features occurred.



Additional investigations in the form of a release assessment were completed at CCSWMU-290 in 2010. The release assessment
indicated that NFA is required for CCSWMU-290; however, ADEM has directed that an RFI and a risk assessment be completed 
before NFA status can be approved.



The Rev 0 RFI report is currently under review and recommends NFA for soil and groundwater.

Regulatory Driver: RCRA

Alias: RSA-290



Final REDSTONE ARSENAL Installation Action Plan - 232

Site ID: CCSWMU-291
Site Name: UST AT FORMER BLDG T-3162 (STEAM PLANT)

CLEANUP/EXIT STRATEGY
Complete RFI/CMS, DD and permit modification. A  DES, and CMI(C) will be required based on the results of the RFI.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............

200704........
201205........
201704........
201810........

200801
201708
201804
201908

RIP Date: N/A

RC Date: 201908

CCSWMU-291 is located in the northeastern portion of RSA south of Bob Wallace Avenue and west of Patton Road. Building T-
3162 was built in 1942 as a boiler house. It continued as a steam plant through 1976 and was demolished by 1983. Records 
documenting the removal of USTs at T-3162 are not available. Soil and groundwater samples collected in 2005 indicated the 
presence of petroleum products in soil and groundwater. A secondary investigation completed in 2010 indicated benzo(a)pyrene 
present in soil above the PSV. 



In February 2013 a geophysical investigation concluded that the UST was not present at the site. In addition, a soil investigation 
was conducted and indicated low levels of metals (above PSVs but below background), VOCs, and SVOCs in surface soils. No 
subsurface samples exceeded PSVs. PAHs were identified in groundwater.



The Rev 0 RFI report is under review and recommends corrective measures for soils and groundwater.

Regulatory Driver: RCRA

Alias: RSA-291



Final REDSTONE ARSENAL Installation Action Plan - 233

Site ID: CCSWMU-293
Site Name: FORMER USTs AT BLDG 3639

CLEANUP/EXIT STRATEGY
Complete the RFI, DD and permit modification. Anticipated remedy is NFA for soil. Groundwater will be addressed under RSA-
145. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polycyclic Aromatic Hydrocarbons 
(PAH)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200401........
200908........

200801
201804

RIP Date: N/A

RC Date: 201804

Site CCSWMU-293 is located in the eastern portion of RSA east of Patriot Drive, West of Patton Road and North of Overlook 
Road. Building 369 was used as a screening and proportioning building for various mix components (105 mm M-1 white and M-2 
colored smoke canisters) in the 1940s. In the 1950s, Building 3639 was converted to a gasoline/diesel fueling station. Five USTs 
were removed from CCSWMU-293 in 1996. During limited sampling completed in 2005, benzene and carbon tetrachloride were 
detected in soil and/or groundwater at concentrations above the MCL indicating potential releases from the USTs. 



A release assessment (essentially a secondary investigation under the UST program) completed in 2010 confirmed releases to 
soil and groundwater. Benzene is a concern for groundwater. 



A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to the AHWMMA. Table VI.2 of the permit stipulates that 
this site achieve an approved RFI in accordance with AEIRG and ARBCA guidelines. 



Additional delineation of PAHs in surface soils was required. The Rev 2 RFI report is underway.

Regulatory Driver: RCRA

Alias: RSA-293



Final REDSTONE ARSENAL Installation Action Plan - 234

Site ID: CCSWMU-304
Site Name: OWS,WASHRACK&SUMP ADJACENT TO BLDG 5498

CLEANUP/EXIT STRATEGY
Complete RFI.  There is not enough information to project future phases beyond the RFI.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

200803........
200907........

200805
201808

RIP Date: N/A

RC Date: 201808

CCSWMU-304 (Building 5498) is located in the eastern portion of RSA, east of Miles Road and north of Stewart Road. The 
original washrack and OWS at Building 5498 were constructed around 1979. Available information indicates that the washrack 
was historically and currently being used for washing vehicles and equipment associated with maintenance activities completed at
RSA. The SWMU consists of the concrete washing area, settling basins, and OWS. The original OWS was replaced with a 3,000 
gallon, doubled-walled, fiberglass, enhanced coalescing OWS in 2002. Due to the potential for release of POL from the wash 
rack, CCSWMU-304 was identified as a new SWMU in notification provided to ADEM on May 5, 2008. 



The Rev 1 RFI report is underway and will recommend NFA for surface media and groundwater

Regulatory Driver: RCRA

Alias: RSA-304
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Site ID: CCSWMU-306
Site Name: STEAM HEATING PLANT, BLDG 7291

CLEANUP/EXIT STRATEGY
Complete RFI, CMS, DD, permit modification, DES, CMI(C) and CMI(O). NFA is anticipated for soil and MNA for groundwater. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Polycyclic Aromatic Hydrocarbons (PAH)

Media of Concern: Groundwater, Soil

Phases           Start            End   
RFA.................
RFI/CMS..........
DES.................
CMI(C)............
CMI(O)............

200803........
200907........
201609........
201803........
201901........

200805
201706
201709
201901
204901

RIP Date: 201901

RC Date: 204901

CCSWMU-306 (Building 7291), is located south of Redstone Road and east of Line Road in the northern portion of the former 
RARE South Plant area in the southeast portion of RSA. The site includes Building 7291, a concrete sump, OWS, and a water 
conditioning vault. Building 7291 is a 1,200 sf building was constructed in 1960 as a steam heating plant/boiler house. Building 
7291 was constructed with two 15,000 - gallon, steel No.2 fuel oil USTs on the east side of the building. The USTs were removed 
in February 1996 and replaced with one 10,000-gallon AST. In 2004 a site inspection noted a stained soil and stressed vegetation
near the OWS/sump. It is possible that POL was released from the OWS/sump. Based on the long history of use of the building as 
a boiler and the visual indications of potential releases of POL, CCSWMU-306 was identified as a new SWMU in notification 
provided to ADEM on May 5, 2008. RSA requested to complete the investigation under ARBCA as a POL only site. However, 
ADEM denied the request and required the site to be addressed under the permit with an RFI.



The Rev 1 RFI report is underway and NFA is anticipated for the soil and an action for groundwater.

Regulatory Driver: RCRA

Alias: RSA-306
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Site ID: CCSWMU-E
Site Name: #2 FUEL OIL SPILL TANK #5693, FUEL FARM

CLEANUP/EXIT STRATEGY
The RFI recommends NFA for the surface media based on no unacceptable risk. Groundwater will be addressed under the 
surface media site RSA-028.  Currently awaiting ADEM comments or concurrence on the Rev 0 RFI.   

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Semi-volatiles (SVOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........

198908........
200401........
201009........

199109
200409
201701

RIP Date: N/A

RC Date: 201701

CCSWMU-E resulted from the release of approximately 58,584 gallons of No. 2 fuel oil from AST 5693 in 1985. Immediate 
recovery efforts were implemented in the form of a recovery trench. Within eight days 36,000 gallons were recovered. Recovery 
efforts continued for a period of six months. However, at the end of the effort an estimated 30,000 gallons of oil had seeped into 
the ground. In 1998, monitoring wells and soil borings were installed to determine the extent of the release. Soil samples collected
were only analyzed for TPH DRO, oil, and grease. The results of the investigation indicated that area of contamination was likely 
localized south of AST 5693. However, in view of the limited analytical suite performed and the limited number of samples 
collected, additional investigation was completed and determined the nearby fuel farm contributed to the contaminants detected at
CCSWMU-E.



A Hazardous Waste Facility Permit was issued Sept. 30, 2010 pursuant to AHWMMA requiring an RFI for this site.



The Rev 4 RFI report is under review and recommends NFA for the surface media at this site. Groundwater under this site is part 
of a multi-site plume from the RSA-028. Groundwater under CCSWMU-E will be addressed under site RSA-028.

Regulatory Driver: RCRA

Alias: RSA-E
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Site ID: CCSWMU-F
Site Name: FENCED OPEN STORAGE/LAYDOWN YARD 

CLEANUP/EXIT STRATEGY
The RFI, DD, permit modification and site closeout report will be completed. NFA is anticipated for soils. Groundwater will be 
addressed under RSA-147.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Polychlorinated Biphenyls (PCB), 
Polycyclic Aromatic Hydrocarbons (PAH), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
RFA.................
RFI/CMS..........

198908........
201209........

199109
201705

RIP Date: N/A

RC Date: 201705

Site CCSWMU-F is an active, gravel covered, OSA located northwest of the intersection of Mills and Jungerman Roads in the 
central portion of the RSA. CCSWMU-F covers approximately 1.5 acres. The gravel site was used to store a variety of materials 
including transformers, empty drums, POL products, and scrap metal; however, only a portion of the area (half an acre) was used 
in relation to RCRA activities. The area located in the southern portion of CCSWMU-F was used as an overflow area for 90-day 
storage of hazardous waste and to store empty drums. There are no known releases from the hazardous waste storage area or 
the drum storage area. Soil staining was reported in the northern portion due to past operations at CCSWMU-F and a possible 
release of PCBs was also reported.



The Rev 1 RFI report is underway and NFA is anticipated for soils. Groundwater will be addressed under the groundwater site 
RSA-147.

Regulatory Driver: RCRA

Alias: RSA-F
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Site ID Site Name NFA Date Documentation
CCRSA-257

CCRSA-264

CCSWMU-031

CCSWMU-143

CCSWMU-182

CCSWMU-222

CCSWMU-240

CCSWMU-242

CCSWMU-243

CCSWMU-268

CCSWMU-277

CCSWMU-305

Rock Pond

RR spring

CENTRAL OIL WATER SEPARATOR STORAGE TANK

POL-CONTAM. SOIL, B.3234 SOUTH of B.3240

1.1 Grinder Bldg P2, TSA Bldg 769

Roads and Grounds Maintenance Shop

FORMER SUBSTATION NO.7, BLDG 5290

HW STORAGE IGLOO, BLDG 7314

PROPELLANT STORAGE, BLDG 7342

SEWAGE TREATMENT PLANT, BLDG 8018

B5487 WW MAINT SHOP ACID BATH WASHDOWN 

DISPATCHER OFC WITH WASHRACK,BLDG 3664

201203

201203

201409

201409

201505

201603

201603

201512

201509

201601

201509

201509

Site was on an active range and moved to
the -CC database.
Site was on an active range and moved to
the -CC database.

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  198908

1991

2002

2003

2004

2005

2006

2007

2008

2009

2010

2011

2012

2013

RFA

CS

CS

CS

RFA

RFA

RFA

RFA

IRA

RFA

RFA
CS

RFI/CMS

RFA

(CCSWMU-003 - IN-GROUND OIL/WATER SEPARATOR BLDG 3617 , CCSWMU-008 - SEWAGE 
TREATMENT PLANT #4, CCSWMU-009 - INACTIVE SEWAGE TREATMENT PLANT #3, CCSWMU-028 - IN-
GROUND OWS 5693 AREA, CCSWMU-030 - CENTRAL OIL WATER SEPARATOR, CCSWMU-031 - 
CENTRAL OIL WATER SEPARATOR STORAGE TANK, CCSWMU-035 - IN-GROUND OIL/WATER 
SEPARATOR, BLDG 4812, CCSWMU-116 - SOUTH SIDE BLOWDOWN LAGOON, TEST AREA 5, CCSWMU-
143 - POL-CONTAM. SOIL, B.3234 SOUTH of B.3240, CCSWMU-182 - 1.1 Grinder Bldg P2, TSA Bldg 769, 
CCSWMU-E - #2 FUEL OIL SPILL TANK #5693, FUEL FARM, CCSWMU-F - FENCED OPEN 
STORAGE/LAYDOWN YARD )

(CCSWMU-003 - IN-GROUND OIL/WATER SEPARATOR BLDG 3617 , CCSWMU-028 - IN-GROUND OWS 
5693 AREA, CCSWMU-030 - CENTRAL OIL WATER SEPARATOR, CCSWMU-031 - CENTRAL OIL WATER 
SEPARATOR STORAGE TANK, CCSWMU-035 - IN-GROUND OIL/WATER SEPARATOR, BLDG 4812)

(CCSWMU-182 - 1.1 Grinder Bldg P2, TSA Bldg 769)

(CCSWMU-E - #2 FUEL OIL SPILL TANK #5693, FUEL FARM)

(CCSWMU-216 - Laboratory Injection Test Facility,, CCSWMU-240 - FORMER SUBSTATION NO.7, BLDG 
5290, CCSWMU-241 - HW STORAGE IGLOO, BLDG 7313, CCSWMU-242 - HW STORAGE IGLOO, BLDG 
7314, CCSWMU-243 - PROPELLANT STORAGE, BLDG 7342, CCSWMU-245 - STEAM HEATING PLANT, 
BLDG 7579, CCSWMU-246 - SEWER EJECTOR & MOTOR POOL, BLDG 7630, CCSWMU-247 - STEEL 
FABRICATION/MAINTENANCE FAC. B7644, CCSWMU-248 - BATTERY MAINTENANCE SHOP, BLDG 3633)

(CCSWMU-268 - SEWAGE TREATMENT PLANT, BLDG 8018, CCSWMU-277 - B5487 WW MAINT SHOP 
ACID BATH WASHDOWN )

(CCSWMU-222 - Roads and Grounds Maintenance Shop, CCSWMU-283 - FORMER PRIMARY SUBSTATION
NO.2, BLDG3796, CCSWMU-284 - FIRE TRAINING AREA (FTA))

(CCSWMU-286 - BOILER/STEAM PLANT, BLDG 3624, CCSWMU-287 - COMPONENT STORAGE 
WAREHOUSE, BLDG 3634, CCSWMU-288 - WTP#1, SLUDGE THICKENER & DRYING BEDS , CCSWMU-
289 - WTP#2, SLUDGE THICKENER & DRYING BEDS, CCSWMU-290 - WTP#3, SLUDGE THICKENER & 
DRYING BE, CCSWMU-291 - UST AT FORMER BLDG T-3162 (STEAM PLANT), CCSWMU-293 - FORMER 
USTs AT BLDG 3639, CCSWMU-304 - OWS,WASHRACK&SUMP ADJACENT TO BLDG 5498, CCSWMU-305
- DISPATCHER OFC WITH WASHRACK,BLDG 3664, CCSWMU-306 - STEAM HEATING PLANT, BLDG 
7291)

(CCSWMU-277 - B5487 WW MAINT SHOP ACID BATH WASHDOWN )

(CCRSA-257 - Rock Pond, CCRSA-264 - RR spring, CCRSA-266 - Open Storage area N. of Bldg 8607, 
CCRSA-308 - Exterior Sump at Bldg 7120, CCRSA-309 - Covered trench & sump at Bldg 7155, CCRSA-310 -
Former & Suspected OWS at Bldg7289 , CCRSA-311 - Sump & Concrete Pits at Bldg 7352)

(CCRSA-314 - Used Oil AST & Spill site Bldg 3670, CCRSA-315 - Abandoned Drum Area )
(CCSWMU-284 - FIRE TRAINING AREA (FTA))

(CCRSA-257 - Rock Pond, CCRSA-264 - RR spring)

(CCRSA-316 - 7500 Area Hardstand Parking, CCRSA-317 - Construction Site E of Bldg 5674)

Past Phase Completion Milestones
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 ScheduleCR

2014

2015

RFA
RFI/CMS

DES

RFI/CMS

RFA

(CCRSA-319 - Former OWS, Bldg 4812 and Pad)
(CCSWMU-031 - CENTRAL OIL WATER SEPARATOR STORAGE TANK, CCSWMU-035 - IN-GROUND 
OIL/WATER SEPARATOR, BLDG 4812, CCSWMU-143 - POL-CONTAM. SOIL, B.3234 SOUTH of B.3240)
(CCSWMU-035 - IN-GROUND OIL/WATER SEPARATOR, BLDG 4812)

(CCSWMU-182 - 1.1 Grinder Bldg P2, TSA Bldg 769, CCSWMU-243 - PROPELLANT STORAGE, BLDG 7342,
CCSWMU-277 - B5487 WW MAINT SHOP ACID BATH WASHDOWN , CCSWMU-305 - DISPATCHER OFC 
WITH WASHRACK,BLDG 3664)
(CCRSA-320 - Parking/Equipment Staging Area, CCRSA-321 - Cleared Area E and NE of Bldg 3639)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date
CCSWMU-240

CCSWMU-243

CCSWMU-277

CCSWMU-003

CCSWMU-247

CCSWMU-268

CCSWMU-241

CCSWMU-242

CCSWMU-305

CCSWMU-222

DECISION DOCUMENT FOR 
CCSWMU-240
Permit Mod. for CCSWMU 234, 277, 
RSA-276
Permit Mod. for CCSWMU 234, 277, 
RSA-276
DECISION DOCUMENT FOR 
CCSWMU-003
DECISION DOCUMENT FOR 
CCSWMU-247

DECISION DOCUMENT FOR 
CCSWMU-268
Permit Mod. for CCSWMU-242, 305, 
RSA-275
Permit Mod. for CCSWMU-242, 305, 
RSA-275
Permit Mod. for CCSWMU-242, 305, 
RSA-275
DECISION DOCUMENT FOR 
CCSWMU-222

20161030

20161030

20161030

20161030

20161030

20160505

20161030

20161030

20161030

20161030

Schedule for Next Five-Year Review: 2017

205001Estimated Completion Date of CR at Installation (including LTM phase):

FORMER SUBSTATION NO.7, 
BLDG 5290
PROPELLANT STORAGE, BLDG 
7342
B5487 WW MAINT SHOP ACID 
BATH WASHDOWN 
IN-GROUND OIL/WATER 
SEPARATOR BLDG 3617 
STEEL 
FABRICATION/MAINTENANCE 
FAC. B7644
SEWAGE TREATMENT PLANT, 
BLDG 8018
HW STORAGE IGLOO, BLDG 7313

HW STORAGE IGLOO, BLDG 7314

DISPATCHER OFC WITH 
WASHRACK,BLDG 3664
Roads and Grounds Maintenance 
Shop

Site Name

Final RA(C) Completion Date: 202109



Final REDSTONE ARSENAL Installation Action Plan - 241

REDSTONE ARSENAL CR Schedule

RFI/CMS

CMI(C)

LTM

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS

DES

CMI(C)

RFI/CMS

DES

CMI(C)

0

1

0

0

0

0

0

1

1

0

0

1

0

1

1

1

1

1

0

0

1

0

0

1

0

0

1

1

0

1

0

0

0

0

0

0

1

0

0

0

1

0

1

0

1

1

0

0

1

0

0

0

1

0

0

1

0

1

1

0

0

0

0

0

1

1

0

0

1

0

0

0

1

1

0

0

1

1

0

0

1

0

0

1

0

0

1

0

0

0

0

0

0

1

0

0

0

0

0

0

1

0

0

0

0

1

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

1

0

0

0

0

0

0

1

0

0

0

0

1

0

0

0

0

0

0

1

1

0

1

1

1

1

1

0

0

1

1

0

1

1

1

1

1

1

1

1

0

1

1

0

1

1

0

CCRSA-266

CCRSA-308

CCRSA-309

CCRSA-311

CCRSA-314

CCRSA-315

CCRSA-316

CCRSA-317

CCRSA-319

CCRSA-320

CCRSA-321

CCSWMU-003

CCSWMU-008

CCSWMU-009

Open Storage area N. of Bldg 8607

Exterior Sump at Bldg 7120

Covered trench & sump at Bldg 7155

Sump & Concrete Pits at Bldg 7352

Used Oil AST & Spill site Bldg 3670

Abandoned Drum Area 

7500 Area Hardstand Parking

Construction Site E of Bldg 5674

Former OWS, Bldg 4812 and Pad

Parking/Equipment Staging Area

Cleared Area E and NE of Bldg 3639

IN-GROUND OIL/WATER 
SEPARATOR BLDG 3617 

SEWAGE TREATMENT PLANT #4

INACTIVE SEWAGE TREATMENT 
PLANT #3

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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REDSTONE ARSENAL CR Schedule

RFI/CMS

DES

CMI(C)

RFI/CMS

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

RFI/CMS

1

0

0

1

0

0

0

0

0

1

0

0

1

0

0

1

1

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

1

0

0

0

1

0

0

1

0

0

0

0

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

1

1

1

1

1

1

0

1

1

1

0

1

1

0

0

1

1

1

1

1

1

CCSWMU-028

CCSWMU-030

CCSWMU-035

CCSWMU-116

CCSWMU-216

CCSWMU-241

CCSWMU-245

CCSWMU-246

CCSWMU-247

CCSWMU-248

CCSWMU-283

CCSWMU-284

CCSWMU-286

CCSWMU-287

CCSWMU-288

CCSWMU-289

CCSWMU-290

IN-GROUND OWS 5693 AREA

CENTRAL OIL WATER SEPARATOR

IN-GROUND OIL/WATER 
SEPARATOR, BLDG 4812

SOUTH SIDE BLOWDOWN LAGOON, 
TEST AREA 5

Laboratory Injection Test Facility,

HW STORAGE IGLOO, BLDG 7313

STEAM HEATING PLANT, BLDG 7579

SEWER EJECTOR & MOTOR POOL, 
BLDG 7630

STEEL FABRICATION/MAINTENANCE
FAC. B7644

BATTERY MAINTENANCE SHOP, 
BLDG 3633

FORMER PRIMARY SUBSTATION 
NO.2, BLDG3796

FIRE TRAINING AREA (FTA)

BOILER/STEAM PLANT, BLDG 3624

COMPONENT STORAGE 
WAREHOUSE, BLDG 3634

WTP#1, SLUDGE THICKENER & 
DRYING BEDS 

WTP#2, SLUDGE THICKENER & 
DRYING BEDS

WTP#3, SLUDGE THICKENER & 
DRYING BE

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+
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REDSTONE ARSENAL CR Schedule

RFI/CMS

DES

CMI(C)

RFI/CMS

RFI/CMS

RFI/CMS

DES

CMI(C)

CMI(O)

RFI/CMS

RFI/CMS

0

1

0

1

1

0

0

1

0

0

0

0

0

1

0

0

0

0

1

1

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

1

0

0

0

0

0

0

0

0

0

0

1

0

0

1

1

0

1

1

1

1

0

0

1

1

CCSWMU-291

CCSWMU-293

CCSWMU-304

CCSWMU-306

CCSWMU-E
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

199406

Follow-up Procedures

Results

Efforts Taken to Determine Interest

In 1994, RSA established a TRC to provide a forum for interested parties to discuss and provide input into 
restoration activities. This was in accordance with requirements outlined by 10 U.S.C. 27(c), Executive Order 
12580, Superfund Implementation and Army Regulation 200-1. 

 

The RSA has conducted TRC meetings along with public availability sessions, environmental open houses, and 
public meetings to generate interest in the environmental program. A community involvement plan was also 
developed. The community involvement plan documents the chronology of historical events that the RSA has 
conducted to solicit community involvement regarding environmental restoration efforts.  

 

During these community involvement efforts, RSA solicited potential interest in forming a RAB.  Some of the tools 
used to solicit interest included RAB booths at public meetings, fact sheets, RAB sign-up sheets, comment cards 
and RAB applications.   

 

Public meetings were held in October 2003, October 2005, and November 2007. At these meetings, public interest 
in a RAB was solicited using a RAB booth, fact sheets, a RAB sign-up sheet, comment cards, RAB applications, 
and an oral presentation on RABs. In November 2009, advertisements were published in the "Huntsville Times," 
"Speakin' Out News", and the "Redstone Rocket" newspapers soliciting public interest in forming a RAB.

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Six citizens with interest in forming a RAB responded to the advertisements; however, this was less than the 
minimum of 50 individuals indicating interest in forming a RAB. A minimal number of responses have resulted from 
each of the public meetings held in previous years.

Although there is not enough sustainable community interest to establish a RAB at present, interest will continue to 
be solicited on a biennial basis. The next effort to solicit interest in a RAB is planned for September 2015.

Additional Community Involvement Information  

Document repositories for RSA's IRP are established at both the Triana and Huntsville public libraries for public review and 
reference. The repository for the Huntsville library is located in the main library in the Genealogical and Historical Resources
Section (Heritage Room, third floor).  The attendant at each library is available to direct interested parties to the exact 
location of the computer.



The entire IRP document repository has been loaded electronically onto a dedicated, interactive computer at each library.  
Documents can be accessed and read at each station or copied to flash storage drives, but cannot be edited.  Currently at 
the Huntsville library, because of electronic storage capacity, the first 399 documents are available on CDs that can be 
accessed through the dedicated CD reader.  All other documents are loaded directly onto the dedicated computer for public 
retrieval, review, and reference.  Both computers contain an electronic listing of the entire repository to assist with locating 
those documents of interest.  The attendant at the library can direct interested parties to the exact location of the computer.  
The RSA is in the process of adding additional storage capacity to the Huntsville Library computer so that all documents are
accessible without loading individual CDs.  In addition, Redstone staff are also investigating and programming a static, but 
enhanced, interactive log-on for the public to utilize in retrieving documents.  It is the installation's intent to enhance the 
interactive log-on with mapping so that the public can investigate a specific AOC without knowing the site name or 
document of interest.

201309Community Interest Solicited on:

Administrative Record is located at 

US Army Garrison - Redstone

Environmental Management Division


Community Involvement Plan (Date Published): 201206
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Community Involvement

Potential TAPP: N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

7741 Sandpiper Road

Redstone Arsenal, Alabama 35898

(256) 842-0314

Information Repository is located at 
Huntsville/Madison County Public Library

Heritage Room, 915 Monroe Street

Huntsville, Alabama 35898

(256) 532-5969



Triana Public Library

640 6th Street

Triana, Alabama 3575

(256) 772-3677
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